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Abbreviations of names of Associations, Institutes or Agencies used throughout the Contract
Documents are as follows:

AASHTO American Association of State Highway and
Transportation Officials

ACGIH American Conference of Governmental Industrial
Hygienists

ACI American Concrete Institute

AGA American Gas Association

AIA American Insurance Association

AISC American Institute of Steel Construction, Incorporated

AISI American Iron and Steel Institute

ANSI American National Standards Institute

APHA American

API American Pipe Institute

AREA American Railway Engineering Association

ASCE American Society of Civil Engineers

ASHRAE American Society of Heating, Refrigerating
and Air-Conditioning Engineers, Incorporated

ASME American Society of Mechanical Engineers

ASSE American Society of Sanitary Engineering

ASTM American Society for Testing and Materials

AWPA American Wood-Preservers' Association
AWPB American Wood Preservers' Bureau

AWS American Welding Society

AWWA American Water Works Association

BOG&T Bureau of Geology and Topography, State of New Jersey

CIPRA Cast Iron Pipe Research Association
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CISPI Cast Iron Soil Pipe Institute

CRSI Concrete Reinforcing Steel Institute

EEI Edison Electrical Institute

EIA-J Electronic Industries Association - Japan

EPA Environmental Protection Agency of the United States

FEDSPEC Federal Specification

FS Federal Specification, General Services Administration

IEEE Institute of Electrical and Electronics Engineers

IMSA International Municipal Signal Association

IPCEA Insulated Power Cable Engineers Association

JCIA Jersey City Incinerator Authority

JCMUA Jersey City Municipal Utilities Authority

MUTCD Manual on Uniform Traffic Control Devices

NEC National Electric Code
NEMA National Electrical Manufacturers Association

NFPA National Fire Protection Association

NJAC New Jersey Administrative Code

NJDEPE New Jersey Department of Environmental Protection
and or Energy

NJDEP Formerly New Jersey Department of Environmental
Protection)

NJDOT New Jersey Department of Transportation
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NJSA New Jersey Statutes Annotated
or
NJS
or
NJRS

NJSS New Jersey Department of Transportation, Standard
 or Specifications for Road and Bridge Construction,
 SS 2007, as currently amended.  Also called Standard Specifications

NSF National Sanitation Foundation

OSHA Occupational Safety and Health Administration

PCI Precast/ Prestressed Concrete Institute

PSE&G Public Service Electric & Gas Company

SCS Soil Conservation Service (Local Agency; Hudson-Essex-Passaic Soil
Conservation District)

SSPC Steel Structures Painting Council

UL Underwriters Laboratories Incorporated
USDOTFHA United States Department of Transportation Federal Highway

Administration

WPCF Water Pollution Control Federation



AB-4 McGinley Square Safety Improvements – Phase II

THIS PAGE LEFT INTENTIONALLY BLANK



McGinley Square Safety Improvements – Phase II U-1

Listed below are the major and most common utility companies which have utilities located within
the City of Jersey City. The names of their representatives are shown for your information.

Before any digging, the Contractor must call 1-800-272-1000 or 811 for a markout of all existing
underground utilities within project limits.

GAS STORM & SANITARY SEWER

Public Service Electric & Gas             J .C. Municipal Utilities Authority
Gas Distribution, Central Gas Div.             Bureau of Sewer Engineering
444 St. Pauls Avenue                                     555 Routes 440
Jersey City, New Jersey 07306             Jersey City, New Jersey 07305
Jim Cavanaugh, Distribution Supervisor                    Richard Haytas, Maintenance Supervisor
(201) 420-3950                                                          (201) 432 - 1150

ELECTRIC CABLE TV

Public Service Electric & Gas Co. Comcast, Freedom Region
Electric, Palisades Division 2121 Kennedy Boulevard
325 County Avenue                         Jersey City, New Jersey 07305
Secaucus, New Jersey 07094                                     Kevin Davis
James Lizer                                     Construction Coordinator
(Engineering Support)                                     Office (201) 526-9978 Ext. 6290978
(201) 330-6456             Cell: (201) 522-4437

TELEPHONE WATER (OWNER)

Verizon - New Jersey, Inc. J. C. Municipal Utilities Authority
114 Paterson Street, 3rd Floor             Bureau of Water Engineering
Paterson, New Jersey 07501                                     555 Routes 440
Ed Sanchez             Jersey City, New Jersey 07305
Network Engineer             Rajiv Prakash, Senior Engineer
(973) 925-2059             (201) 209-0319

WATER (MANAGER) TRAFFIC SIGNALS/LOOP DETECTORS
UNITED WATER JERSEY CITY VIDEO IMAGE DETECTORS

233 Coles Street (At 13th Street) City of Jersey City
Jersey City, New Jersey 07302 Division of Architecture, Engineering, Traffic &
John Libitz, Superintendent Transportation
T&D Operations 575 Route 440
(201) 239-1108 Jersey City, New Jersey 07305
Don Kraker, Foreman Joao DeSouza
Construction & Distribution (201) 547-4470
(201) 459-1826 Joao@jcnj.org



U-2 McGinley Square Safety Improvements – Phase II

RED LIGHT PHOTO ENFORCED CAMERAS

ATS – American Traffic Solutions
86 W. Industry Court
Deer Park, New York 11729
James Miller
Construction Coordinator, East Region
Office: (631) 865-1416
Cell: (631) 672-0451

JERSEY CITY CCTV SYSTEM

75 Bishop Street
Jersey City, New Jersey 07304
Dewan Worrell - Manager
Vincent DePaola – Markout Manager
Office (201) 547-4396
Cell:  (551) 206-1939
cctv@njjcps.org
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NOTICE TO BIDDERS

Sealed proposals will be received, and opened by the Director of Purchasing at 394 Central Avenue,
2nd Floor, Jersey City, New Jersey 07307 on , at for
McGinley Square Safety Improvements Project - Phase II No. T-2014-002, in the City of Jersey City.

The project involves upgrades at the intersections of Bergen Avenue and Montgomery Street, Jordan
Avenue/Monticello Avenue and Montgomery Street, Storms Avenue and Monticello Avenue and
Storms Avenue and Nevins Street for the purpose of meeting current ADA standards.  Improvements
include but not limited to sidewalk and curbing replacement, installation of pedestrian signal heads,
countdown push-buttons, and poles, milling and resurfacing, signing and striping, minor drainage
improvements.

Questions by prospective bidders concerning this bid must be done on-line at www.bidsync.com.

Contract Documents, Specifications, and Bid Forms may be downloaded by going on-line to
www.bidsync.com.  Bid Plans/Drawings may be obtained at the Office of the Director of Purchasing,
394 Central Avenue, Suite 2, Jersey City, New Jersey 07307, (201-547-4896 or 201-547-5155.

Bids may be submitted in person, or may be sent by U.S. certified mail return receipt requested, or
may be sent by private courier service.  Mail bids to: Peter Folgado, Director, City of Jersey City
Division of Purchasing, 394 Central Avenue, 2nd Floor, Jersey City, New Jersey 07307. Bids sent by
mail must be received by the Director of Purchasing no later than 4:00 P.M. of the last City business
day before the day of the bid reception. Bids sent by courier service must be delivered to the Director
no later than 11:00 AM on the day of the bid reception. The City shall not be responsible for the loss,
non-delivery or physical condition of bids sent by mail or courier service.  Bids must be submitted
individually in a sealed envelope addressed to the Director. Bid Proposal must comply with
specifications.

Bidders are required to comply with the Federal Equal Opportunity/Affirmative Action requirements
as well as provisions of N.J.S.A. 10:5-31 et seq. and N.J.A.C. 17:27 et  seq.  (Equal Employment
Opportunity/Affirmative Action Program).  In the event of a conflict, the federal requirements will
govern.  Bidders are also required to comply with the provisions of P.L. 2004, c.57, which includes
the requirement that contractors provide copies of their Business Registration Certificates issued by
the New Jersey Department of the Treasury. These provisions are incorporated herein by Reference.
Full Requirements of the program may be obtained with Proposal Forms.

Proposals are being solicited through a fair and open process in accordance with N.J.S.A. 19:44A-
20.2 et seq. and as such, contractors are exempt from the limitations on making political contributions
under that law.  Further, for that reason, as well as because of a language in the New Jersey’s Annual
Appropriations Act, refusal to disclose campaign contributions otherwise required by N.J.S.A.
19:44A-20.2 et seq. and 19:44A-20.25 et seq., will not adversely affect your consideration for award.
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Bid Proposals MUST BE ACCOMPANIED by a Bid Bond or Certified Check, made payable to the
City of Jersey City, in an amount equal to Ten (10%) percent of the Total Bid Price; but not more
than Twenty Thousand Dollars ($20,000.00) nor less than Five Hundred Dollars ($500.00).

The Director of Purchasing reserves the right to reject any and all bids received, or portions thereof, if
deemed to be in the interest of the City to do so.

   Peter Folgado,
   Director of Purchasing
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INFORMATION TO BIDDERS

 1. INTENT OF CONTRACT DOCUMENTS:

Under these Specifications and the Contract which will be based thereon, it is proposed that
the Bidder shall furnish all materials, equipment, tools, labor and supervision necessary to
complete the Work upon which he bids in strict accordance with the Plans and Specifications.

The intent of the Contract Documents is to obtain a complete job, satisfactory to the
Engineer. It shall be understood that the Bidder has satisfied himself as to the full
requirements of the Contract Documents and has based his Proposal upon such
understanding.

 2. TERMS:

When the following terms are used in the Contract Documents, the intent and meaning shall
be as follows:

ACCEPTANCE:  The term "Acceptance" means the formal written
acceptance of the Project by the Municipal Engineer which has been
completed in all respects in accordance with the Contract Documents.

AWARD:  The term "Award" means the decision of the City Council to
accept the Proposal of the lowest responsible Bidder, subject to the execution
and approval of a satisfactory Contract based thereon and Bonds to secure the
performance thereof, and such conditions as may hereinafter be specified or as
may be specified or required by law.

BY OTHERS:  The term "by others" refers to a person, firm or corporation
other than the Contractor or its surety or persons, firms or corporations in a
contractual relationship with the Contractor or the Surety, such as a
Subcontractor, supplier, fabricator or consultant at any tier.  "By others" shall
include the City or other public body.

CITY:  The term "City" refers to the City of Jersey City, a Municipal
Corporation and body politic of the State of New Jersey, with its principal
office at City Hall, 280 Grove Street, Jersey City, New Jersey 07302-3698.

CITY COUNCIL:  The term "City Council" refers to the governing body, as
created by law, for the City of Jersey City.
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CONTRACT:  The term "Contract" means the entire and integrated
agreement between the parties thereunder and supersedes all prior
negotiations, representations or agreements, either written or oral.  The
Contract Documents form the Contract between the City and the Contractor
setting forth the obligations of the parties thereunder, including, but not
limited to, the performance of the Work and the basis of payment.

CONTRACTOR:  The term "Contractor" means the individual, partnership,
firm, corporation, or any acceptable combination thereof contracting with the
City for performance of the prescribed Work.  Throughout the Contract
Documents the Contractor is referred to as if singular in number.  The term
"Contractor" means the Contractor or the Contractor's authorized
representative.

DEPARTMENT:  The term "Department" means the Department of Public
Works, Division of Engineering, Traffic and Transportation of the City of
Jersey City, State of New Jersey.

ENGINEER:  The term "Engineer" means the Municipal Engineer, acting
directly or through his duly authorized representatives, such representatives
acting within the scope of the particular duties delegated to them.

Note: In order to avoid repetition, whenever the following words are used, it
shall  be  understood  as  if  they  were  followed by  the  words  "to  the
Engineer" or "by the Engineer":

   "acceptable, accepted, added, allowed, applied, approved,
assumed, authorized, awarded, calculated, charged, checked,
classified, computed, condemned, conducted, considered,
considered necessary, contemplated, converted, deducted,
deemed, deemed necessary, deleted, designated, determined,
directed, disapproved, divided, documented, established,
evaluated, examined, excluded, furnished, given, granted,
included, incorporated, increased, indicated, inspected,
insufficient, issued, made, marked, measured, modified,
monitored, notified, observed, obtained, opened, ordered,
paid, paid for, performed, permitted, provided, received,
recorded, reduced, re-evaluated, rejected, removed, required,
reserved, retested, returned, sampled, satisfactory, scheduled,
specified, stopped, submitted, sufficient, suitable, supplied,
suspended, taken, tested, unacceptable, unsatisfactory,
unsuitable or used".

MUNICIPAL ENGINEER:  The term "Municipal Engineer" refers to the
Municipal Engineer of the City of Jersey City.
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PRESIDING OFFICER:  The Purchasing Agent or his designee in charge of
receipt of Bids.  The Presiding Officer opens each meeting for the receipt of
Bids and declares when the receipt of Bids has been closed.

PRECONSTRUCTION CONFERENCE:  The initial project meeting
conducted by the Engineer, normally held after Award of the Contract and
prior to the start of Work.  A separate utility preconstruction conference may
be scheduled.  The Contractor shall attend preconstruction conferences.

PROPOSAL:  The term "Proposal" means the offer of a Bidder, properly
signed and guaranteed, on the prepared form furnished by the City, to perform
the work at the prices therein.

PROPOSAL BOND:  The term "Proposal Bond" or "Bid Bond" means the
security furnished with a Bid to guarantee that the Bidder shall enter into the
Contract if awarded the Contract.

PURCHASING AGENT:  The term "Purchasing Agent" refers to the
Purchasing Agent of the City of Jersey City.

SUPERINTENDENT:  The Contractor's authorized representative
responsible for and in charge of the work.  The Superintendent shall be
authorized to receive all communications from the City.

SUPPLEMENTARY AGREEMENT:  The term "Supplementary
Agreement" means a bilateral  agreement between the City and the
Contractor, executed on a Change Order form, setting forth the negotiated
terms and conditions where under changes are to be accomplished, including
negotiated adjustments in compensation and time relative to the subject of the
agreement excepting only those instances wherein the agreement recites
specific exceptions.

WILL:  Designates an action to be taken by the City, the Department, the
Municipal Engineer, the Engineer or any authorized representative, unless
otherwise indicated.

Wherever in the above Standard Specifications reference to the State, Commissioner,
Department, Engineer or Inspector is made, it shall be understood to mean the corresponding
City of Jersey City municipal body or official whose powers correspond to those of the State
body or official therein referred to or their designated representative.

 3. FAMILIARITY WITH WORK:

It is the obligation of the Bidder to ascertain for himself all the facts concerning conditions to
be found at the location of the Project including all physical characteristics above and/or
below the surface of the ground, to fully examine the Plans, Bid Documents, Estimate of
Quantities contained in the Schedule of Prices, to read the Specifications, thoroughly and
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completely, to consider fully these and all other matters which can in any way affect the Work
under the Contract and to make the necessary investigations relating thereto; and he agrees to
this obligation in the signing of the Contract. The City assumes no responsibility whatsoever
with respect to ascertaining for the Bidders such facts concerning physical characteristics at
the location of the Project. The Bidder agrees that he shall make no claim for additional
payment or extension of time for completion of the Work or any other concession because of
any misinterpretation or misunderstanding of the Contract, on his part, or of any failure to
fully acquaint himself with all conditions relating to the Work.

 4. PLANS AND SPECIFICATIONS:

The Project shall be performed in strict accordance with the requirements of the Plans and
Specifications, subject to Addenda issued by the Municipal Engineer in writing. The Plans and
Specifications are intended to complement and supplement each other. Any Work required by
either of them and not by the other shall be performed as if denoted both ways. Should any
Work be required which is not denoted in the Specifications or on the Plans because of an
obvious omission but which is nevertheless necessary for the proper performance of the
Project, such Work shall be performed as fully as if it were described and delineated.  Should
there be any conflict between the Plans and Specifications, it shall be resolved according to
Section 23 INTENT OF PLANS AND SPECIFICATIONS.

Unless specifically modified therein, the quality of all material furnished and the manner of
doing the Work and of paying therefore shall be governed by the applicable requirements of
the 2007 New Jersey Department of Transportation "Standard Specifications for Road and
Bridge Construction", as currently amended; and are hereby made part of these Specifications
and the Contract to be based thereon, as though they were textually incorporated therein.  In
the event that any provisions in the General Conditions conflicts with the federal
specifications, the federal specifications will govern.

 5. INTERPRETATIONS OR ADDENDA:

Should a Bidder find discrepancies or omissions from the Plans, Specifications, or Contract
Documents, or should he be in doubt as to their meaning, he shall at once notify the Municipal
Engineer in writing at the Division of Engineering, Traffic and Transportation 575 Route 440,
Jersey City, New Jersey 07305. No oral interpretation will be made to any Bidder as to the
meaning of the Contract Documents or any part thereof. Every request for such
interpretation, shall be in writing and to be given consideration, must be received at least
seven (7) calendar days prior to the date fixed for the opening of Bids, to allow the Municipal
Engineer to issue an Addendum prior to the date fixed for the opening of Bids. Any and all
such interpretations and any supplemental instructions or any addition of Items will be in the
form of written Addenda to the Specifications which, if issued, will be mailed by certified mail
with return receipt requested to all Prospective Bidders (at the respective addresses furnished
for such purpose). All Addenda so issued shall become part of the Contract Documents and
shall be read immediately prior to the opening of the Bids by the Purchasing Agent who shall
give each Bidder or his representative present an opportunity to withdraw his Bid before any
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are opened. Any objection arising out of an Addendum subsequent to the opening of Bids will
not be considered. Failure of any Bidder to receive any such Addendum or interpretation or to
attend the reading of the Bids shall not relieve such Bidder from any obligation under his Bid
as submitted, including such Addenda. The City will not be responsible for any other
explanations or interpretations of the Contract Documents.

 6. SUBSURFACE CONDITIONS:

It is the obligation of the Bidder to make his own investigations of subsurface conditions prior
to submitting the Proposal. Borings, test excavations and other subsurface investigations, if
any, made by the City prior to the construction of the Project, the records of which may be
available to the Bidders, are made for use only as a guide for design. Said borings, test
excavations and other subsurface investigations are not warranted to show the actual
subsurface conditions.

Any interpretations of the City's subsurface investigation records made by the Bidder as to the
types, characteristics, quantity and quality of any subsurface material or condition shall be at
the sole risk of the Bidder.

The Bidder agrees that he shall make no claims against the City, if in carrying out the Project
he finds that the actual conditions encountered do not conform to those indicated by said
borings, test excavations and other subsurface investigations.

 7. SUBMITTING PROPOSAL:

Each Bid shall be submitted on the prescribed Bid Documents which shall not be removed
from the Specifications. All entries shall be in ink or typewritten. Bidders shall submit their
Proposals in sealed envelopes. On the outside of the envelope shall be stated the name and
address of the Bidder and the name of the Project as shown in the Notice to Bidders.

When the Proposal is made by an Individual, his Post Office Address shall be stated and he
shall sign the Proposal; when made by a Firm or Partnership, its name and Post Office
Address shall be stated, and the Proposal shall be signed by one or more of the Partners; when
made by a Corporation, its name and principal Post Office Address shall be stated and the
Proposal shall be signed by an authorized official of the Corporation, with Corporate Seal
affixed. Signatures shall be notarized in all cases. Proposals shall be hand delivered to the
Purchasing Agent at the time and place stated in the Notice to Bidders; and they will be
publicly opened and read aloud on the date, place, and at the time set and stated in the Notice
to Bidders.

Proposals are being solicited through a fair and open process in accordance with N.J.S.A.
19:44A-20.2 et seq. and as such, contractors are exempt from the limitations on making
political contributions under that law.  Further, for that reason, as well as because of language
in the New Jersey’s Annual Appropriations Act, refusal to disclose campaign contributions
otherwise required by N.J.S.A. 19:44A-20.2 et seq. and 19:44A-20.25 et seq. will not
adversely affect your consideration for award.
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 8. BID DOCUMENTS:
The Bid Documents to be included in the sealed envelope with the Proposal shall include but not
be limited to the following:

  *1. Certificates of Experience of General Contractor.
    2. Certificates of Experience of Subcontractors listed on the Plant and

Equipment Questionnaire in the Proposal, pursuant to N.J.S.A. 40A:11-16.
              *3.     Plant and Equipment Questionnaire of General Contractor.

    4. Plant and Equipment Questionnaire completed by subcontractors required to
be named pursuant to N.J.S.A. 40A:11-16.

    5. Financial Statement (for projects with total base bid price of $1.0 million or
greater, the financial statement shall be a Certified Financial Statement
prepared within the past 15 months).

    6. Non-Collusion Affidavit.
  *7. Corporation or Partnership Statement.
  *8. Bid Guarantee.
  *9. Consent of Surety.
  10. New Jersey Business Registration Certificates of General Contractor and all

Subcontractors listed on the Plant and Equipment Questionnaire in the
Proposal, pursuant to N.J.S.A. 40A:11-16.

  11. Equality Information on Substituted Items (if applicable).
*12. Written acknowledgement of Addendum (if issued), pursuant to N.J.S.A.

40A:11-23.2(e).
  13. Form MWB-3: Minority/Women Business Compliance Plan. (if applicable)
  14. Public Works Contractor Registration Certificates for bidder and all

subcontractors named in bid proposal are required pursuant to N.J.S.A.
34:11-56.48 et seq.

  15. Exhibit B: Mandatory Equal Employment Opportunity Language.

Failure to include the Bid Documents listed immediately above that are marked with
an asterisk (*) shall result in rejection of the Bid at the time of the Bid reception.

The contractor/bidder and all subcontractors named in the bid proposal must be
registered with the Department of Labor pursuant to the Public Works Contractor
Registration Act, N.J.S.A. 34:11-56.48 et seq., at the time the bid proposal is received, or the
proposal will be determined to be non-responsive and will be rejected. Any non-listed
subcontractor must be registered with the Department of Labor prior to physically starting
work.  A contractor desiring to register should contact the Contractor Registration Unit,
Division of Wage and Hour Compliance, New Jersey Department of Labor, P.O. Box 389,
Trenton, New Jersey 08625-0389, telephone no. (609) 292-9464, fax no: (609) 633-8591, e-
mail: contreg@dol.state.nj.us, website: www.nj.gov/labor/lsse/lspubcon.html.

 9. BID GUARANTEE:

Each Proposal shall be accompanied by a Certified Check, Cashier's Check or Bid Bond in the
amount of not less than Ten Percent (10%) of the Total Price bid in the Proposal; but in no
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case need the Certified Check, Cashier's Check or Bid Bond or any combination thereof
exceed Twenty Thousand Dollars ($20,000.00) nor shall it be less than Five Hundred Dollars
($500.00). No cash will be accepted. This Certified Check, Cashier's Check or Bid Bond is
offered as evidence of good faith and as a guarantee that, if awarded the Contract, the Bidder
shall  execute  the  Contract  and  provide  a  Performance  Bond  in  the  full  amount  of  the
Contract.

The Bid Bond is offered as guarantee, made by a Surety Company qualified and authorized to
do business in the State of New Jersey and must be signed by an officer or agent of the Surety
Company authorized to execute Bid Bonds on behalf of the Surety Company. Included with
the Bid Bond must be such documents which indicate that the officer or agent is authorized to
execute the Bid Bond. If a Certified Check or Cashier's Check is offered as guarantee, it shall
be made payable to the City of Jersey City.

10. CONSENT OF SURETY:

All Bidders shall submit with their Bids a certificate from an approved Surety Company,
authorized to do business in the State of New Jersey, stating that it will provide the Bidder
with a Performance Bond on such sum as required. The Successful Bidder shall be required to
furnish a Surety Company Bond in the amount of the Contract conditioned for the faithful
performance thereof.

11. WITHDRAWAL OF PROPOSAL:

A Proposal, after having been submitted, may be withdrawn by the Bidder on a given Project
prior to the opening of any Bid on that Project.

N.J.S.A. 40A:11-23.3 authorizes a bidder to request withdrawal of a public bid due to a
mistake on the part of the bidder.  A mistake is defined by N.J.S.A. 40A:11-2(42) as a clerical
error that is an unintentional and substantial computational error or an unintentional
omission of a substantial quantity of labor, material, or both, from the final bid
computation.

A bidder claiming a mistake under N.J.S.A. 40A:11-23.3 must submit a request for
withdrawal, in writing, by certified or registered  mail to: Peter Folgado, Director, Division
of Purchasing, 394 Central Avenue, 2nd Floor, Jersey City, New Jersey 07307. The bidder
must request withdrawal of a bid due to a mistake, as defined by law, within five business
days after the receipt and opening of the bids. Since the bid withdrawal request shall be
effective as of the postmark of the certified or registered mailing, Peter Folgado, Director
Division of Purchasing may contact all bidders, after bids are opened, to ascertain if any
bidders wish to, or already have exercised a request to withdraw their bid pursuant to
N.J.S.A. 40A:11-23.3.

A  bidder’s  request  to  withdraw  the  bid shall contain evidence, including any pertinent
documents, demonstrating that a mistake was made. Such documents and relevant written
information shall be reviewed and evaluated by the public owner’s designated staff
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pursuant to the statutory criteria of N.J.S.A. 40A:l1-23.3.

The City will not consider any written request for a bid withdrawal for a mistake, as defined
by  N.J.S.A. 40A:11-2(42), by the bidder in the preparation of a bid  proposal unless the
postmark of the certified or registered mailing is within the five business days following the
opening of bids.

12. CAUSES FOR REJECTION:

Proposals from Bidders who are found to be unqualified and Proposals not accompanied by
all required and properly completed Bid Documents shall be rejected.

In addition, causes for rejection of Proposals may include but not be limited to the following:

A. If prices are obviously unbalanced;
B. If received from Bidders who have previously

performed work in an unsatisfactory manner;
C. If the Purchasing Agent, at his sole discretion, deems

it advisable to do so in the best interest of the City;

D. If conditions, limitations or provisions are attached by
a Bidder to his Proposal;

E. If Proposals are otherwise irregular or the enclosed or
accompanying documents are not completed and
properly executed;

F. If the Bidder has not constructed at least three (3)
comparable  projects  within  the  previous  three  (3)
years;

G. If the Bidder does not own sufficient or satisfactory
equipment to perform the Work.

13. RETURN OF BID GUARANTEES:

The Bid Guarantees of all except the apparent three (3) lowest responsible Bidders on the
Project will be returned within ten (10) working days after the opening of Bids. The Bids of
such Bidders will be considered as officially withdrawn. Within three (3) working days after
awarding the Contract and the approval of the Performance Bond, the Bid Guarantees of the
remaining Unsuccessful Bidders will be returned.

Upon execution of the Contract by the Successful Bidder, acceptance by the City of the
Performance Bond and the receipt of the Certificates of Insurance, the Bid Guarantee of the
lowest Bidder will be returned.

No interest will be paid on any form of Bid Guarantee.
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14. AWARD OF CONTRACT:

The Contract, if awarded, will be awarded to the lowest responsible, qualified Bidder whose
Proposal complies with the requirements as stated herein. Proposals may be rejected where
the prices as bid are obviously unreasonable. Award of the Contract will be announced by the
City Council.

After the Proposals are opened and read, they will be compared on the basis of the correctly
determined summation of the correctly determined products of all the quantities for Pay Items
shown in the Proposal multiplied by the Unit Prices Bid together with the sums bid for Lump
Sum Pay Items.  Award will be made on the basis of the correctly computed Total Bid Price.

Any discrepancy between the Total Bid Price stated in the Proposal and a computation of the
Total Bid Price from the Unit Prices written in words in the Proposal will be resolved by
recomputing the Total Bid Price based on a multiplication of the Estimated Quantities by the
Unit Prices stated in words in the Proposal.  The mathematical errors thereby being corrected.

In the event of a discrepancy between the unit price bid for any Pay Item and the extension
shown for that Item, the Unit Price written in words shall govern.  Where a Unit Price is bid
for a Pay Item, but no extension is provided, the Engineer will provide the extension based on
the Unit Price bid multiplied by the Estimated Quantity for that Pay item.  Where an extension
is provided by the Bidder, but no Unit Price appears in the space provided in the Proposal, the
Engineer will provide the Unit Price by dividing the extension figure, provided by the Bidder,
by the Estimated Quantity.  Where no figure is provided by the Bidder in both the space
provided for the Unit Price and for the extension for one or more Pay Items, or where no
figure is provided for one or more Dollar Pay Items, the Engineer will consider the amount
bid to be zero ($0.00) for that Item provided, however, that the City may reject such a bid if
this result would be unconscionable and it is shown that the failure to include a bid price was
an excusable mistake.

In the event a corporation not incorporated in the State of New Jersey is the lowest bidder, it
shall be authorized to do business in New Jersey pursuant to NJSA 14A:15 et seq.

The City may reject any and all Proposals when it determines that it is in the public interest to
do so.  It reserves the right to waive technicalities or to advertise for new Proposals.

A. BID FOR UNIT PRICES CONTRACT:

The Bidder shall state in the Schedule of Prices the price per unit of measure
for each scheduled Item of Work for which he shall agree to carry out the
Work; and the Total Price for the performance of the Project, as determined
by multiplying each Estimated Quantity contained in the Schedule of Prices by
the price per unit of measure bid and adding together the resulting amounts.
Unit Prices shall be given in writing and in figures and in the case of variance
the prices in writing shall prevail.
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B. BID FOR LUMP SUM CONTRACT:

Lump Sum Bid or Base Bid, Alternates and Unit Prices shall all be given in
writing and in figures. In case of discrepancy, the amount described in words
shall govern. If any of the Alternate(s) listed in the Schedule of Prices does
not involve change in price, the Bidder shall so indicate by writing the words
"NO CHANGE" on the space provided.

If the Base Bid is within the amount of funds available to finance the Contract
and the City wishes to accept Bids on the Alternate(s), then the Contract
award will be made to that responsible Bidder submitting the lowest combined
Bid, consisting of the Base Bid plus Alternate Bid(s) (applied in the numerical
order in which they are listed in the Schedule of Prices). Under this procedure,
if the City wishes to award on only the Base Bid, then the Contract will be
awarded to that responsible Bidder submitting the lowest Base Bid.

For the purpose of comparison of Bids received, the Total Bid Price, as stated in the Proposal
or as corrected in accordance with the above, will be considered to be the amount bid for the
Project and award will be made based on that Total Bid Price. The Purchasing Agent may
consider informal any Bids not prepared and made in accordance with the provisions stated
herein and may waive or reject any or all Bids. Bids containing any conditions, omissions,
unexplained erasure or alterations, or items not called for in the Proposal, or irregularities of
any kind may be rejected by the City.

The Purchasing Agent will either award the Contract or reject all Proposals received within
sixty (60) calendar days after the formal opening of Proposals. The acceptance of a Proposal
will be a notice in writing signed by the Purchasing Agent and no other act shall constitute the
acceptance of a Proposal.

15. TIME FOR EXECUTING CONTRACT AND LIQUIDATED DAMAGES FOR FAILURE
TO ENTER INTO CONTRACT:

Any Bidder whose Proposal is accepted shall be required to execute four (4) copies of the
Contract, furnish satisfactory Bonds and Certificates of Insurance to the City within ten (10)
calendar days after Notice of Award.

The Successful Bidder, upon his failure or refusal to execute and deliver the signed Contract,
Bonds and Certificates of Insurance required, within ten (10) calendar days after receipt of the
Contract, shall forfeit the Certified Check, Cashier's Check or Bid Bond to the City as
liquidated damages for such failure or refusal.

The damages to the City for breach as above provided will include loss from interference with
its construction program and other items whose accurate amount will be difficult or
impossible to compute. The amount of the Bid Guarantee accompanying the Proposal of such
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Bidder shall be retained by the City, not as a penalty, but as liquidated damages for such
breach. In the event any Bidder whose Proposal has been accepted shall fail, refuse or resist to
execute the Contract as hereinbefore provided, the City Council may, as their option,
determine that such Bidder has abandoned the Contract and thereupon his Proposal and the
acceptance thereof shall be null and void; and the City shall be entitled to liquidated damages
as above provided.

The rights and obligations provided for in the Contract shall become effective and binding
upon the parties only with its formal execution by the City. Any Work started or materials
delivered prior to said execution of the Contract shall be at the Bidder's risk.

16. PERFORMANCE BOND:

Within ten (10) calendar days of the date of award of the Contract, the Bidder to whom the
Contract has been awarded shall furnish and deliver Surety Company Bond, conditioned for
the faithful performance and completion of the Work and for the payment of all lawful claims
and bills against the Contractor for all labor, material, tools and equipment used in or in
connection therewith. The Bond shall not be returned or canceled until all liability to any and
all persons protected by the conditions of said Bond shall have been met by the Contractor or
person primarily liable for the payment thereof or by the Surety on said Bond.

The Bond, required for the faithful performance of the Contract, shall be in such sum equal to
One Hundred Percent (100%) of the Total Contract Price; and shall be satisfactory to the
Corporation Counsel of the City; and shall be executed by a Surety Company licensed to do
business in the State of New Jersey, in compliance with N.J.S.A. 2A:44-143 to 147 and
amendments thereof and supplements thereto. In no case shall the Contractor begin Work
prior to approval of said Bond by the City.

No separate payment shall be made for the Performance Bond but the costs for this Bond
shall be included in the prices bid for the various items scheduled in the Proposal.

17. CERTIFICATES OF INSURANCE:

The Contractor shall also supply to the City, its successors or assigns, at the time the Contract
is signed, Certificates of Insurance in such amounts as described elsewhere in these
Specifications, which shall be maintained by the Contractor during the life of the Contract. All
insurance shall name the City of Jersey City as coinsured.

18. ESTIMATED QUANTITIES AND UNIT PRICES:

The Unit Prices bid in each of the Items included in the Proposal shall cover all costs, of
whatever nature, incidental to the Work. In explanation but not in limitation thereof, these
costs shall include the cost of all Work, labor, material, equipment, transportation and all else
necessary to perform and complete the Project in the manner and within the time required,
and all incidental expenses in connection therewith, all costs on account of loss by damage or
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destruction of the Project, and any additional expenses for unforeseen difficulties
encountered, for settlement of damages, and for replacement of defective work and materials.

The Estimate of Quantities specified in the Schedule of Prices covering all Work to be done
and materials to be furnished is approximate only and is given solely to be used as a uniform
basis for comparison of Bids. The Engineer reserves the right to increase or diminish any or
all quantities, or to omit any, if it is deemed necessary to do so.

If any part is so withdrawn by the City, the Contractor shall have no claim for loss incurred by
him for commitments made by him in anticipation of the Work contemplated, or for loss of
anticipated profits, or for Work done prior to his having been authorized to proceed
therewith.

19. LUMP SUM PRICE:

The Lump Sum Price in the Proposal shall cover all costs, of whatever nature, incident to and
growing out of the Work. In explanation but not in limitation thereof, these costs shall include
the  cost  of  all  Work,  labor,  material,  equipment,  transportation  and  all  else  necessary  to
perform and complete the Project in the manner and within the time required, and all
incidental expenses for unforeseen difficulties encountered for settlement of damages, and for
replacement of defective work and materials.

20. CHANGES - EXTRA WORK FOR UNIT PRICE CONTRACT:

The City, through the Engineer, may at any time desire changes in either the quantity or the
quality of Work or materials to be performed or furnished. These changes may be such as to
either reduce or to increase quantities specified or may call for Extra Work or materials not
contemplated in the original Schedule of Prices in the Proposal.

The City, through the Engineer, may make changes in the Work required to be performed by
the Contractor under the Contract by making additions thereto, or by omitting Work there
from, without invalidating the Contract, and without relieving or releasing the Contractor
from any of his obligations under the Contract or any Bonds given by him pursuant to the
Contract provisions, and without relieving or releasing the Surety or Sureties of said Bonds.
All such changes in the Work will be authorized by written Change Order, the Total Contract
Price and the Contract Time being adjusted accordingly; and shall be executed under the
terms of the original Contract unless it is expressly provided otherwise. The Change Orders
shall be limited to the following types:

 A. Emergency occurrence affecting health, safety or welfare.
 B. Unforeseeable problems.
 C. Minor modifications to effect economics, improve service or resolve minor problems

with affected property owners.

When the Extra Work to be performed is of a kind not embraced in the Proposal or being so
embraced is to be done at a lesser or greater price or quantity than originally agreed upon, the
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Contractor shall be furnished a written Change Order signed by the Engineer and approved by
the City Council. Said Change Order shall state the Extra Work to be done, the amount to be
paid there for, and the number of additional days, if any, that will be added to the time
specified for the completion of the entire Project covered by this Contract.

The price stated in this written Change Order representing the sum to be added to or
deducted from the Total Contract Price shall be determined as follows:

(1) By such applicable Unit Prices, if any, as are set forth in the Contract; or
(2) If no such Unit Prices are set forth, then by a Lump Sum mutually agreed upon by the

City and the Contractor; or
(3) If no such Unit Prices are so set forth and if the parties cannot agree upon a Lump

Sum then by the actual net cost in money to the Contractor of:

a. The wages of applied labor, including foreman, required for such
Extra Work.  Labor rates shall be as per current Davis-Bacon Act and
New Jersey Department of Labor Prevailing Wage Rates plus forty six
(46%) percent of the Prevailing Wage Rate for other direct cost of
labor to the Contractor, which includes taxes (eg. FICA, FUTA,
SUTA, SDI, etc.), insurance premiums (Workmen's Compensation
Insurance, General Liability, etc.), bond premiums (Performance and
Payment Bonds, etc.), plus benefits listed in the Prevailing Wage
Rates;

b. Plus the materials entering permanently into such Extra Work;

c. Plus such rental for plant and equipment (other than small tools)
required and approved for such Extra Work.  The Contractor's
equipment rates shall be as per the monthly rates in the current "Blue
Book";

d. Plus power and consumable supplies for the operation of power
equipment required for such Extra Work;

e. Plus fifteen (15%) percent of a, b, c and d above as compensation for
all other items and profits, and costs or expenses including
administration, overhead, superintendence, materials used in
temporary structures, allowances made by the Contractor to the
Subcontractors, the use of small tools and any other general expenses.
  The Contractor's compensation for overhead and profit shall be
limited to five (5%) percent on Work performed by a Subcontractor.
All time and material quantities shall be verified by the Engineer on a
daily basis.

When Extra Work is performed under Method 3, the Contractor shall furnish satisfactory
bills, certified payrolls and vouchers covering all items of cost, and when required, shall give
the Engineer access to accounts relating thereto.
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The provisions hereof shall not affect the power of the Contractor to act in case of
emergency, as hereinafter provided. Under no circumstances shall the Contractor perform
Work in excess of the quantities delineated in the Proposal without a written Change Order
issued by the City. The City shall not be liable for any claims for Work performed outside the
Contract amounts unless so authorized by a written Change Order.

It is understood and agreed to by the Bidder that any delays necessary to institute a Change
Order, resolved by the City Council, shall not be a basis for claims for additional
compensation. Wherever possible the Contractor shall mobilize his forces to construct another
portion of the Project while awaiting said written Change Order.

21. CHANGES - EXTRA WORK FOR LUMP SUM CONTRACT:

The City, through the Engineer, may at any time desire changes in either the quantity or the
quality of Work or materials to be performed or furnished. These changes may be such as to
either reduce or to increase quantities specified or may call for Extra Work or materials not
contemplated in the original Schedule of Prices in the Proposal.

The City, through the Engineer, may make changes in the Work required to be performed by
the Contractor under the Contract by making additions thereto, or by omitting Work
therefrom, without invalidating the Contract, and without relieving or releasing the
Contractor from any of his obligations under the Contract or any Bonds given by him
pursuant to the Contract provisions, and without relieving or releasing the Surety or Sureties
of said Bonds. All such changes in the Work will be authorized by written Change Order, the
Total Contract Price and the Contract Time being adjusted accordingly; and shall be executed
under the terms of the original Contract unless it is expressly provided otherwise.

The Change Orders shall be limited to the following types:

 A. Emergency occurrence affecting health, safety or welfare.
 B. Unforeseeable problems.
 C. Minor modifications to effect economics, improve service or resolve minor problems

with affected property owners.

When the Extra Work to be performed is of a kind not embraced in the Proposal or being so
embraced is to be done at a lesser or greater price or quantity than originally agreed upon, the
Contractor shall be furnished a written Change Order signed by the Engineer and approved by
the City Council. Said Change Order shall state the Extra Work to be done, the amount to be
paid therefor, and the number of additional days, if any, that will be added to the time
specified for the completion of the entire Project covered by this Contract.

The price stated in this written Change Order representing the sum to be added to or
deducted from the Total Contract Price shall be determined as follows:

1. By such applicable Unit Prices, if any, as are set forth in the Contract; or
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2. If no such Unit Prices are set forth, then by a Lump Sum mutually agreed upon by the
City and the Contractor; or

3. If no such Unit Prices are so set forth and if the parties cannot agree upon a Lump
Sum then by the actual net cost in money to the Contractor of:

a. The wages of applied labor, including foreman, required for such
Extra Work.  Labor rates shall be as per current New Jersey
Department of Labor Prevailing Wage Rates plus forty-six (46%)
percent of the Prevailing Wage Rate for other direct cost of labor to
the Contractor, which includes taxes (eg. FICA, FUTA, SUTA, SDI,
etc.), insurance premiums (Workmen's Compensation Insurance,
General Liability, etc.), bond premiums (Performance and Payment
Bonds, etc.), plus benefits listed in the Prevailing Wage Rates;

b. Plus the materials entering permanently into such Extra Work;

c. Plus such rental for plant and equipment (other than small tools)
required and approved for such Extra Work.  The Contractor's
equipment rates shall be as per the monthly rates in the current "Blue
Book";

d. Plus power and consumable supplies for the operation of power
equipment required for such Extra Work;

e. Plus fifteen (15%) percent of a, b, c and d above as compensation for
all other items and profits, and costs or expenses including
administration, overhead, superintendence, materials used in
temporary structures, allowances made by the Contractor to the
Subcontractors, the use of small tools and any other general expenses.
 The Contractor's compensation for overhead and profit shall be
limited to five (5%) percent on Work performed by a Subcontractor.
All time and material quantities shall be verified by the Engineer on a
daily basis.

When  Extra  Work  is  performed  under  Method  3,  the  Contractor  shall  furnish
satisfactory bills, certified payrolls and vouchers covering all items of cost, and when
required, shall give the Engineer access to accounts relating thereto.

The provisions hereof shall not affect the power of the Contractor to act in case of
emergency, as hereinafter provided. Under no circumstances shall the Contractor perform
Work in excess of the quantities delineated in the Proposal without a written Change Order
issued by the City. The City shall not be liable for any claims for Work performed outside the
Contract amounts unless so authorized by a written Change Order.

It is understood and agreed to by the Bidder that any delays necessary to institute a Change
Order, resolved by the City Council, shall not be a basis for claims for additional
compensation. Wherever possible the Contractor shall mobilize his forces to construct another
portion of the Project while awaiting said written Change Order.
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22. SUBSTITUTIONS:

Each Bidder represents that his Proposal is based upon the materials and equipment
described in the Bidding Documents.

Where materials are specified by a trade name or manufacturer's model or catalog number, the
name product shall be construed to read "or equivalent". If a Bidder substitutes any material,
other than those named in the Specifications, such material shall be equivalent in all respects
to the named products specified. The burden of submitting adequate information to prove
equivalency of substituted materials shall be the responsibility of the Contractor.

All information necessary to prove equivalency of substituted materials should be included
with the proposal submitted at the bid reception. Proposed substitutions shall satisfy all design
conditions including performance and physical properties which will be reviewed prior to
approving the substitute: physical dimensions, pattern, colors, weight effect on other trades,
availability, cost, performance and test data, guarantee and other properties.
Where a Contractor substitutes materials, he shall submit two (2) samples of materials
specified and two (2) samples of material considered by contractor to be an equivalent, along
with technical information on each. Where a Contractor's information on a product is
insufficient to determine "equivalency", laboratory tests will be required. A private laboratory
will be selected by the Engineer to conduct the test; the cost of which will be paid by the
Contractor regardless of the test result. All modifications to existing work or to adjoining
work, which are necessary to accommodate any item offered as an equivalent, shall be
performed at no additional cost to the City. The Contractor shall substantiate in writing, by
economic analysis, that items offered as equivalents will cause no addition in maintenance,
fuel, or utility cost over the items shown or specified and have an equal life expectancy.

If after review of all submitted material, the substitution is deemed not an equivalent, the Bid
will be rejected.

All materials, equipment and assemblies shall be accompanied by manufacturer's instructions
pertaining to installation, use and maintenance, as applicable, so as to be suitable for the
intended purpose or service in the proposed methods of construction. All materials shall be
used in strict accordance with manufacturer's instruction, which will include instructions for
appropriate reconditioning of existing or previously applied materials in a manner that will
provide conditions to ensure satisfactory completed Work.

23. INTENT OF PLANS AND SPECIFICATIONS:

It is the intent of these Contract Documents to detail a complete job and to specify the Work
to be accomplished. The Plans and Specifications are complementary and what is called for by
one shall be binding as if called for by both.

Interpretation of the Drawings and Specifications shall be given preference in the following
order:
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1. Addenda to the Specifications (Later dates to take precedence over earlier dates)
2. Addenda to the Drawings (Later dates to take precedence over earlier dates)
3. Contract Specifications
4. Standard Specifications
5. Contract Drawings (Notes on Drawings to take precedence over other data on

Drawings)

In case the Contractor finds the Specifications or Plans are not sufficiently clear or complete,
he shall request the Engineer to provide Supplementary Plans and Specifications and the
Engineer will provide such additional information as may be necessary. Such request shall be
made in writing at least two (2) weeks prior to the time such Drawings or Specifications are
to be needed; and no delay, caused by the tardiness of the Engineer, in supplying such
information shall be considered as neglect or default on his part unless written application
shall have been so made.

The Engineer shall have the authority to resolve any controversy as to the meaning and intent
of these Plans and Specifications and he shall have the right to correct any errors or omissions
therein for the proper completion of the Project.

The Contractor shall secure and maintain at the Project Site at least one (1) copy of the New
Jersey Department of Transportation "Standard Specifications for Road and Bridge
Construction", dated 2007 as currently amended and one (1) copy of the New Jersey
Department of Transportation, “Standard Roadway Construction Traffic Control-Bridge
Construction Details”, dated 2007 as currently amended, one (1) copy of the New Jersey
Department of Transportation “ Standard Electrical Details”, dated 2007 as currently
amended and one (1) copy of the United States Department of Transportation, Federal
Highway Administration "Manual on Uniform Traffic Control Devices for Streets and
Highways", as currently amended.

The Contractor shall also keep at least one (1) set of the Plans and Specifications on the
Project Site at all times.

24. RESPONSIBILITY OF WORK:

The Contractor assumes full responsibility for materials and equipment employed in the
construction of the Project and agrees to make no claim against the City for damages to such
materials and equipment from any cause whatsoever. Until its final acceptance, the Contractor
shall be responsible for damage to or destruction of the Project, or to any part thereof, due to
any cause whatsoever.

The provisions of the foregoing paragraph shall not be a waiver of the Contractor's guarantee
to replace defective work and materials during the maintenance period after Date of
Acceptance.

The Contractor shall make good all Work damaged or destroyed before the final acceptance
of the Project and the cost thereof shall be included in the prices bid for various Items
scheduled in the Proposal.
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25. LAWS, ORDINANCES, REGULATIONS AND PERMITS:

The Successful Bidder shall secure all permits, insurance, licenses and pay any inspection in
accordance with provisions as set forth in laws, ordinances and regulations by all
governmental agencies affecting the Work at his own expense. The Successful Bidder shall be
solely responsible for any damage resulting from his neglect to obey all laws, regulations,
rules and ordinances. Ignorance regarding such requirements shall in no way serve to modify
the provisions of the Contract.

The Contractor shall keep fully informed of all Federal and State laws, all local laws,
ordinances, safety codes, regulations and all orders and decrees of bodies or tribunals having
any jurisdiction or authority, which in any manner affect those engaged or employed on the
Work, or which in any way affect the conduct of the Work. He shall at all times observe and
comply with all such laws, ordinances, safety codes, regulations, orders and decrees; and shall
protect and indemnify the City and its representatives against any claim or liability arising
from or based on the violation of any such law, ordinance, safety code, regulation, order or
decree, whether by himself or his employees.

The Contractor shall, at his own expense, secure and pay to the appropriate Department of
the City of Jersey City the fees or charges for all permits for street openings, street closing
and/or barricading, building, electrical, plumbing, water required by the City of Jersey City or
any of its agencies.

The Contractor shall comply with applicable City laws and ordinances governing the disposal
of surplus excavation materials, debris and rubbish on or off the Project Site and commit no
trespass on any public or private property in any operation due to or connected with the Work
embraced in this Contract.

26. PROVISIONS REQUIRED BY LAW DEEMED INSERTED:

Each and every provision of law and clause required by law to be inserted in this Contract
shall be deemed to be inserted herein and the Contract shall be read and enforced as though it
were included herein; and if, through mistake or otherwise, any such provision is not inserted
or is not correctly inserted, then, upon the application of either party, the Contract shall
forthwith be physically amended to make such insertion.

27. INSURANCE:

Certificates of Liability and Workmen's Compensation Insurance satisfactory to the City shall
be filed with the City at the time the Contract is signed. All of the Contractor's insurance
coverages shall contain a clause indemnifying and saving harmless the City of Jersey City, the
Municipal Engineer, their successors or assigns and their other agents from any and all liability
of whatever nature arising from the Work to be performed under the Contract, including
attorney's fees and costs in connection with the defense of such claims. The Certificates of
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Insurance furnished by the Contractor shall spell out specifically that the above
indemnification is guaranteed by the policy.

The Contractor shall not commence Work under the Contract or under any special condition
until he has obtained all insurance as required under the following subparagraphs; and until
such insurance coverages have been approved by the City; nor shall the Contractor allow any
Subcontractor to commence Work on his Subcontract until all similar insurance coverages
required of the Subcontractor have been obtained and approved.

The Contractor shall take out and maintain, during the life of this Contract, Worker's
Compensation Insurance for all his employees employed at the Project Site and, in case any
Work is sublet, the Contractor shall require the Subcontractor similarly to provide Workmen's
Compensation Insurance for all the latter's employees unless such employees are covered by
the protection afforded by the Contractor. In case any class of employees engaged in
hazardous work under this Contract at the Project Site is not protected under Worker's
Compensation Statutes, the Contractor shall provide and shall cause each Subcontractor to
provide Compensation Insurance with a private company in an amount equivalent to that
provided by the Worker's Compensation Statutes for the protection of his employees not
otherwise protected.

The Contractor shall obtain and keep in force, during the term of the Contract,
General  Liability  Insurance  in  companies  and  in  form  to  be  approved  by  the  City.  Said
insurance shall provide coverage to the Contractor, any Subcontractor performing Work
provided by this Contract, the City of Jersey City, its successors and assigns. The City of
Jersey City, its successors and assigns, its officers, agents, servants, and employees as their
interest may appear, shall be named as an additional insured on said policy insofar as the
Work and obligations performed under the Contract are concerned. The coverage so provided
shall protect against claims for personal injuries, including accidental death, as well as claims
for property damages, which may arise from any act or omission of the City of Jersey City, its
successors and assigns, the Contractor, any Subcontractor or by anyone directly or indirectly
employed by them.

The minimum policy limits of such insurance shall be as follows:

A. General Liability:

General Insurance in an amount not less than Two Million Dollars  ($2,000,000.00)
for injuries, including wrongful death, per each occurrence.  This insurance shall be
written with an acceptable company authorized to do business in the State of New
Jersey; and shall be taken out before any operations of the Contractor are
commenced; and shall be kept in effect until all operations shall be satisfactorily
completed.

B. Special Hazards Insurance:

The following special hazards shall be covered during the life of this Contract by rider
or riders to the policy or policies above required or by separate policies of insurance:



I-20 McGinley Square Safety Improvements – Phase II

(a) blasting and explosion;
(b) collapse of or structural injury to any structure or facility due to:

(1) excavation or pumping,
(2) shoring or demolition of any structure or the removal or

rebuilding of any structural support thereof;
(c) all vehicles and equipment;
(d) the term "caused by accident" in the standard policy shall be

broadened by the inclusion of  the term "occurrence".

C. Automobile Insurance:

Automobile Liability Insurance to cover each automobile, truck, vehicle or other
equipment used in the performance of the Contract in an amount not less than One
Million Dollars ($1,000,000.00) on account of injury or death per occurrence;

D. Fire Insurance:

Liability shall be in an amount satisfactory to the City to adequately protect the
Contractor and City from hazards of fire and any resulting damage to his Work.

E. Notice of Change:

Each and every insurance policy required by the terms of this Contract shall carry
endorsement to the effect that the Insurance Company shall give at least ten (10)
calendar days notice to the City of any modification or cancellation of any policy or
policies.

F. Builder’s Risk Coverage

In the case of new construction or substantial rehabilitation, contractor must also secure
Builder’s Risk Coverage equal to the amount of the completed project.

28. INDEMNITY:

The Contractor agrees to save the City of Jersey City, its successors and assigns, its officers,
agents, servants, and employees as their interest may appear, harmless from all loss or damage
occasioned to it or to any third person or property by reason of any carelessness or negligence
on the part of the City, Contractor, Subcontractors, agents, and employees in the performance
of the Contract and shall, after reasonable notice thereof, defend and pay the expense of
defending any suit which may be commenced against the City of Jersey City, its successors or
assigns, its officers, agents, servants and employees as their interest may appear, by any third
person alleging injury, by reason of such carelessness or negligence, and shall pay any
judgement which may be obtained against the City of Jersey City, its successors or assigns, its
officers, agents, servants, and employees as their interest may appear, in such suit.
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The cost of such indemnification shall be included in the prices bid for the various scheduled
Items in the Proposal.  As much money due to the Contractor under and by virtue of the
Contract as shall be considered necessary by the Engineer may be retained by the City and
held until such suits, actions, claims or amounts shall have been settled and suitable evidence
to that effect is furnished to the Municipal Engineer.

29. SUBMISSION OF POST BID INFORMATION:

Upon request by the Engineer, a selected bidder shall within seven (7) calendar days
thereafter submit the following:

A. A statement of costs for each major item of Work included in the Proposal.

B. A  designation  of  the  Work  to  be  performed  by  the  Bidder  with  his  own
forces.

C. A list of names of the Subcontractors or other persons or organizations
(including those who are to furnish materials or equipment fabricated to a special
design) proposed for such portions of the Work as may be designated in the Contract
Documents or, if no portions are so designated, the names of the Subcontractors
proposed for the principal portions of the Work.

The Bidder shall be required to establish to the satisfaction of the Engineer the
reliability and responsibility of the proposed Subcontractors to furnish and perform
the Work described in the Sections of the Specifications pertaining to such proposed
Subcontractor's respective trades. Prior to the award of the Contract, the Engineer
will notify the Bidder in writing if the Engineer, after due investigation, has reasonable
and substantial objection to any person or organization or such list. If the Engineer
has a reasonable and substantial objection to any person or organization on such list
and refuses in writing to accept such person or organization, the Bidder shall obtain
another Subcontractor satisfactory to the Engineer.
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GENERAL CONDITIONS

 1. PUBLIC SAFETY AND CONVENIENCE:

The Contractor shall conduct his work with the least possible obstruction to traffic. The
convenience of the public and of the residents adjacent to the Project, and the protection of
persons and property, are of first importance and shall be provided for by the Contractor in an
adequate and satisfactory manner. Adequate temporary crossings shall be constructed and
maintained where access to adjacent property is desired; the fire hydrants shall be kept
accessible.

Trucks hauling materials shall have tight tail gates and shall be loaded with adequate
freeboard of not less than three (3) inches without precarious cones or piles of material.

The Contractor shall provide for prompt removal from existing roadways of all dirt and other
materials that have been spilled, washed, tracked or otherwise deposited thereon by his
hauling and other operations whenever the accumulation is sufficient to cause the formation
of mud, interfere with drainage, damage pavements or create a traffic hazard.

The Contractor shall employ construction methods and means that will keep airborne dust to
the minimum. He shall provide for the laying of dust retardants on the Project, and on roads,
streets and other areas immediately adjacent to the Project limits, wherever traffic, or
buildings that are occupied or in use, are affected by such dust caused by his hauling or other
operations.  The  materials  and  methods  used  for  retardant  laying  shall  be  subject  to  the
approval of the Engineer. The cost of carrying out the foregoing provisions shall be included
in the prices bid for the various items scheduled in the Proposal.

The Contractor shall conduct his operations in such a manner as to provide maximum safety
for all employees on the work and the public as well. He shall comply promptly with such
safety regulations as may be prescribed by the Engineer and shall, when so directed by the
Engineer or his duly authorized agents, properly correct any unsafe conditions created by or
unsafe practices on part of his employees. In the event of the Contractor's failure to comply,
the Engineer may take the necessary measures to correct the conditions or practices and all
costs thereof will be deducted from any monies due the Contractor. Failure of the Engineer to
direct the correction of unsafe conditions or practices shall not relieve the Contractor of his
responsibility herein.

2. FAILURE TO MAINTAIN STREETS IN SAFE CONDITION:

In the event that the Contractor fails to maintain trenches and roads in a safe and passable
condition following pipe laying or fails to clean up or fails to install and maintain pavement
replacement over trenches, the City shall have the right to order this work done by others at
the cost and expense of the Contractor. The Contractor will be given notice of the
unsatisfactory condition. After such notice is submitted to the Contractor, the City may order
this work done and deduct the cost of same from payment due under this Contract.
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 3. ACCIDENT PREVENTION:

Precaution shall be exercised at all times for the protection of persons and property. The
safety provisions of applicable laws, building and construction codes, and the rules and
regulations of the United States Occupational Safety and Health Administration, shall be
observed. Machinery, equipment and other hazards of whatsoever character shall be guarded
in accordance with the safety provisions of the Manual of Accident Prevention in
Construction, published by the Associated General Contractors of America, to the extent that
such provisions are not inconsistent with applicable Federal, State and City laws and
regulations.

If any operation, practice or condition during the course of the work be deemed by the
Engineer to be unsafe, the Contractor shall take corrective action when notified in writing by
the Engineer. However, where in the opinion of the Engineer, any operation, practice or
condition endangers persons or property, it shall be discontinued and adequate remedial
action taken before the affected part of the work is resumed.

Nothing in the foregoing paragraphs shall be construed as relieving the Contractor from full
responsibility for safe prosecution of the work at all times.

 4. PROPERTY DAMAGE:

The Contractor shall protect all property, monuments, trees, existing structures, utilities and
work of any kind along and adjacent to the work under this Contract against damage or
interruption of service. Damage, injury, loss, or interruption of service resulting from the
failure to do so shall be repaired or restored promptly by the Contractor at his own expense.

The Contractor shall shore up, brace, underpin, secure, and protect as may be necessary, all
foundations and other parts of existing structures adjacent to, adjoining, and in the vicinity to
the site, which may be in any way affected by the excavations or other operations connected
with the construction or reconstruction of the work embraced in this Contract.

The Contractor shall not enter on or make use of private property in the prosecution of the
Project unless written permission therefor is secured in duplicate, from the owner, one copy
of which shall be filed with the Engineer. He shall promptly restore or repair, without cost to
the City and in a manner satisfactory to its owner, property damaged or destroyed by his
operations. Special attention shall be given to the protection of existing landscape features
and vegetation.

 5. PUBLIC UTILITIES & UNDERGROUND FACILITIES:

The terms public utility or public utilities used in this Article shall be construed to include
those publicly and privately owned.
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It shall be the Contractor's responsibility to notify in writing all the various utility companies
concerned prior to the initial start of construction, so that they will have sufficient time to
locate, relocate or construct their facilities. He shall also be responsible for the location of all
other underground lines and appurtenances such as existing sanitary sewers and house
connections, existing water and gas lines, existing storm drains, etc., whether such
underground lines and appurtenances are noted or not noted on the Plans, so as to prevent
any direct interference with underground lines being constructed.

The Contractor is responsible for coordinating said work with the utility companies so as not
to disrupt the progress of the job nor the workmanship of said improvement. All existing
utilities are to be located and adjusted by the various utilities concerned. All the utilities have
been located on the drawings by the Engineer as designated by the utility companies. The
Engineer does not assume responsibility for said locations. The Contractor shall coordinate
with appropriate utility companies to verify these locations by horizontally and vertically as
well as size and type.

The Contractor shall at his own expense properly support and maintain all public utility
structures and facilities together with all other existing underground lines and appurtenances
he may encounter in connection with the work, and shall replace any street signs, stop signs,
bus station signs, etc., which may have to be removed temporarily and replace or repair any
he may damage. The Contractor is cautioned to insure the safety of all persons with reference
to overhead power lines and comply with OSHA standards and guidelines.

Should the Contractor in course of the construction work cause any damage to the existing
underground  lines  and  appurtenances,  he  shall  at  his  own  expense  restore  or  repair  the
damaged lines in coordination and consultation with the utility owner in accordance with their
design relocation standards and guidelines, as well as secure all necessary permits at no cost
to the City.

The Contractor shall carry out his work carefully and skillfully and shall support and secure
public utility structures so as to avoid damage to them. Flow in drains and sewers shall be
satisfactorily maintained. He shall not move without the owner's written consent any public
utility structures, and at the completion of the work their condition shall be as safe and
permanent as before. When public utility structures, facilities or equipment are damaged by
the Contractor, he shall notify their owners, who may cause the damage to be repaired at the
Contractor's expense. If the cost thereof is not paid by the Contractor within 30 days after
repairs have been completed, the Municipal Engineer may retain an amount sufficient to cover
the cost from any moneys due or that may become due the Contractor under this Contract.
House service connections damaged by the Contractor shall be repaired by competent skilled
licensed mechanics in accordance with owners standards. Secure the necessary permits and
comply with the owners policies and procedures.

When the removal, relocation or replacement of public utility structures or facilities is not
deemed essential by the Engineer for carrying out the Project as planned, but is performed for
the Contractor's convenience, the cost of such work shall be included in the prices bid for the
various items scheduled in the Proposal. When such removal, relocation or replacement is
deemed essential by the Engineer for carrying out the work of the Project as planned, the cost
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shall be borne by the City or by the owner of the utility in accordance with applicable Federal
and State Laws and Regulations.

Due notice will be given to all interested parties in accordance with Revised Statutes 27:7-26
and 27, that all surface openings within the site of the Project shall be made prior to the laying
of the finished pavement.

 6. MAINTENANCE AND PROTECTION OF TRAFFIC:

All roadways within the limits of the Project which are reserved for traffic shall be maintained
by the Contractor free from obstruction and in a smooth riding condition at all times unless
specifically noted on the Contract plans.

The Contractor shall always provide a safe driveway and/or walkway for the use  by the
public  including but not limited to , motor vehicles  pedestrians along to and from properties
along the street. Such passageways shall be adequately maintained and provided with
adequate signs, barricades, lights and traffic directors.

In streets and roadways the Contractor will be responsible for the maintenance of traffic with
a minimum of one lane open at all times in consultation with the Engineer. Where necessary
steel plates shall be employed to provide for the maintenance of traffic as directed by the
Engineer. Under no circumstances will a street or roadway be completely closed to traffic
without permission from the Engineer; and the Contractor, upon receiving permission from
the Engineer; shall secure a Permit for Street Closing and/or Barricading for such closing.

The Contractor shall supply, erect, place and maintain in good and upright condition during
the course of the work, barricades, warning signs, lights, flares, approved flashing electric
flasher units, rubber traffic cones, and other warning and danger signals and devices,
appropriate and adequate for the specific and subject to the Engineer's approval, at working
sites, closed roads, intersections, open excavations, locations of material storage, standing
equipment, and other obstructions, at points where the usable traffic width of the road is
reduced, at points where traffic is deflected from its normal courses or lanes, and at other
places of danger to vehicular or pedestrian traffic or to the completed work.

Signs, barricades, traffic cones, flares and electric flasher units shall be established, relocated,
repaired and replaced in such a manner and at such times and places as may be necessary for
adequate protection of vehicular and pedestrian traffic, subject to approval by the Engineer.

The Contractor shall provide sufficient watchmen and traffic directors and shall take all other
precautions, including any which may be ordered by the Engineer, that may be necessary for
the safety of the public and protection of the work.

When detours are required due to the construction, such detours shall be established with the
approval of the Traffic Engineer in advance, and the Contractor at his own expense shall
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furnish, erect and maintain barricades as specified above to close the street or highway and
protect traffic and his work at the beginning and end of the detour.

The Contractor shall take all precautions, including any which may be ordered by the
Engineer that may be necessary for the safety of the public and the protection of the work
during night time hours, with adequate patrolling during this period and replace missing flares
and other lighting units.

Where traffic is to be maintained on main thoroughfares, the Contractor shall provide
approved metal plates to cover open trenches, as directed by the Engineer. All signs and
barricades shall conform to current specifications set forth in the "Manual on Uniform Traffic
Control Devices for Streets and Highways", U.S. Department of Transportation, Federal
Highway Administration, as currently amended. In addition the Contractor shall comply with
the requirements set forth in the Jersey City Division of Traffic Engineering "Traffic Barricade
Manual".

 7. OTHER CONTRACTORS:

The  right  is  reserved  by  the  City  to  do  work  with  its  own employees  or  with  the  use  of
contractors and to permit public utility companies and others to do work during the progress
of the Project within the limits thereof or adjacent thereto. The Contractor shall conduct his
work and cooperate with such utility companies and others so as to cause as little interference
as possible with their work, as the Engineer may direct.  The Contractor shall allow other
contractors and utility companies and their agent’s access to their work within the site of the
Project. The Contractor shall and hereby does agree, to make no claims against the City for
additional payment due to delays or other conditions created by the operations of such other
parties. If there be a difference of opinion as to the respective rights of the Contractor and
others doing work within the limits of or adjacent to the Project, the Engineer will decide as
to the respective rights of the various parties involved in order to secure the completion of the
City's work in general harmony and in a satisfactory manner.

His decision shall be final and binding on, and shall not be cause for claims by the Contractor.

The Contractor will be held responsible for any damage done or caused by his work or forces
to the work performed by other contractors or utility companies within or adjacent to the site
of the Project, and he shall repair or make good any such damage in a manner satisfactory to
the Engineer and without cost to the City.

 8. EXISTING MONUMENTS:

Existing monuments and title stones which need not be removed shall be left in place and
protected by the Contractor against damage and dislocation. When relocation or change in the
grade of existing monuments is necessary, they shall be protected in their original position
until their removal is approved by the Engineer, and shall be reset when directed and in
conformance with the new lines and grades to be furnished, by him. Monuments and title
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stones, that are to be left in place or reset and are removed without approval of the Engineer
shall be replaced at the Contractor's expense. The cost of resetting monuments shall be
included in the unit prices bid in the Proposal.

 9. PATENTS:

The Contractor shall hold and save the City of Jersey City, its officers, and employees,
harmless from liability of any nature or kind, including costs and expenses, for, or an account
of, any patented or unpatented invention, process, article, or appliance manufactured or used
in the performance of the Contract, including its use by the City, unless otherwise specifically
stipulated in the Technical Specifications.

10. CONTRACT AND CONTRACT DOCUMENTS:

The Plans, Specifications and Addenda, if any, shall form part of the Contract, and the
provisions thereof shall be as binding upon the parties hereto as if they were herein fully set
forth. The titles and headings of the Sections, Subsections and Subparts herein are intended
for convenience of reference and shall not be considered as having bearing on their
interpretation. The table of contents, titles, headings,  running headlines and marginal notes
contained herein and in said documents are solely to facilitate reference to various provisions
of the Contract Documents and in no way affect, limit, or cast light on the interpretation of
the provisions to which they refer.

The organization of the Specifications into divisions, sections and articles, and the
arrangement of Drawings shall not control the Contractor in dividing the Work among
Subcontractors or in establishing the extent of Work to be performed by any trade.

Working titles which have a masculine gender, such as "workman" and "flagman" and the
pronouns and adjectives "he", "his" and "him" are utilized in the Contract Documents for the
sake of brevity, and are intended to refer to persons of either sex.

When a publication is specified, it refers to the most recent date of issue, including interim
publications, prior to the date of the receipt of bids for the Project unless the issue as of a
specific date or year is provided for.

Anything mentioned in the Technical Specifications and not shown on Drawings, or shown on
the Drawings and not mentioned in the Technical Specifications, shall be of like effect as if
shown on or mentioned in both. In case of difference between Drawings and Technical
Specifications, the Technical Specifications shall govern. In case of any discrepancy in
Drawings, or Technical Specifications, the matter shall be immediately submitted to the
Engineer, for a decision.

The figured dimensions on the Drawings or notes indicating dimensions shall be used instead
of measurements of the Drawings by scale, and shall be strictly complied with. No scale
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measurements shall be used as a dimension to work with except on large scale Drawings not
dimensioned. In case of difference between small and large scale Drawings, the large scale
Drawings shall govern.

11. CONTRACTOR'S ORGANIZATION & EQUIPMENT:

Methods and Equipment. The Contractor shall at all times employ competent supervision,
labor and adequate equipment for prosecuting the several classes of work to full completion in
the manner and time required by these Specifications.

All workmen shall have sufficient skill and experience to perform properly the work assigned
to them. Workmen engaged in special work or skilled work shall have sufficient experience in
such work and in the operation of the equipment required to perform the work satisfactorily.

Should the Contractor fail to remove any employee from work when requested or fail to
furnish suitable and sufficient personnel and equipment for the proper prosecution of the
work, the Engineer may suspend the work by written notice until compliance with such order.

The Contractor shall be responsible for the proper fitting of all work and for the coordination
of the operations of all trades, subcontractors, or material men engaged upon this Contract.
He shall be prepared to guarantee to each of his subcontractors the locations and
measurements which they may require for the fitting of their work to all surrounding work.

All equipment which is used on the work shall be of sufficient size and in such mechanical
condition as to meet requirements of the work and to produce a satisfactory quality of work.
Equipment used on any portion of the project shall be such that no injury to the roadway,
adjacent property, or other highways will result from its use

When the methods and equipment to be used by the Contractor in accomplishing the
construction are not prescribed in the Contract, the Contractor is free to use any methods or
equipment that will accomplish the work in conformity with the requirements of the Contract.

When the Contract specifies the use of certain methods and equipment, such methods and
equipment shall be used unless others are authorized by the Engineer. If the Contractor
desires to use a method or type of equipment other than those specified in the Contract, he
may request authority from the Engineer to do so. The request shall be in writing and shall
include a full description of the methods and equipment proposed and the reasons for desiring
to make the change. If approval is given, it will be on the condition that the Contractor will be
fully responsible for producing work in conformity with Contract requirements. If, after trial
use of the substituted methods or equipment, the Engineer determines that the work produced
does not meet Contract requirements, the Contractor shall discontinue the use of the
substitute method or equipment and shall complete the remaining work with the specified
methods and equipment. The Contractor shall remove the deficient work and replace it with
work of specified quality, or take such other corrective action as the  Engineer may direct.
Unless otherwise provided, no change will be made in basis of payment for the construction
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items involved nor in Contract time as a result of authorizing a change in methods or
equipment under these provisions.

The Contractor and his Subcontractors shall not engage, on a full or part-time or other basis
during the period of the Contract, any of the professional or technical personnel of the
Division of Engineering, Traffic and  Transportation or of any State, County or City
Department, who are or have been at any time during the period of the Contract, or for 30
days prior to the award of the Contract, in the employ of such public agencies, except
regularly retired employees, without the written consent of the public employer of such
personnel.

No separate payment shall be made for Contractor's organization and mobilization of
equipment; but the costs for this work shall be included in the prices bid for the various items
scheduled in the Proposal, except when an Item for "Mobilization" or
"Mobilization/Demobilization" is scheduled in the Proposal.

12. SUPERINTENDENT AND WORKMEN:

The Contractor shall attend to the work personally or through a competent, English speaking
superintendent on the work, authorized to receive and carry out instructions. The workmen
shall be competent and shall perform their work in a neat and workmanlike manner. Any
workman not properly qualified for his work or who is doing it in an unsatisfactory manner or
contrary to the Specifications or the Engineer's instructions, or who is disorderly, shall be
discharged if so requested by the Engineer, and shall not be employed again on the Project
except with the approval of the Engineer. The superintendence and the number of workmen
shall be sufficient, in the opinion of the Engineer, to insure the completion of the Project
within the time stipulated thereof.

The Contractor shall also furnish to the City the telephone numbers of his superintendent and
assistants for any emergency arising outside the normal work day schedule as a result of the
Contract. If such an emergency does arise, and the City cannot contact the Contractor or his
agents, or the Contractor or his agents do not arrive on the job site within two hours of such
notification, the City reserves the right to correct the situation. Any costs incurred by the City
shall be reported, in writing, to the Contractor for immediate payment. No additional
estimates for work under this Contract shall be paid to the Contractor until the City is in
receipt of payment for such emergency work.

13. EQUIPMENT:

Good equipment only shall be used, and it shall be in proper working conditions. Sufficient
equipment shall be used to insure the completion of the Project within the time specified. The
equipment shall be operated so as not to damage public or private property. When a specific
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type or character of equipment is called for it shall be provided and used. All equipment shall
be subject to the approval of the Engineer.

If the Contractor or his subcontractors do not own all or part of the equipment required, a
written statement shall be submitted by the Contractor or his subcontractors, respectively, of
the name and address of the owner or owners, stating that an agreement has been made to
lease or loan the equipment and that in event of default, the Municipal Engineer has the right
to take over and use such equipment or cause it to be used for completing the Project. . Do
not provide equipment that is owned or operated by the firms or individuals suspended or
debarred by the Department or included in the ‘New Jersey Consolidated Debarment Report’
as maintained by the Department of the Treasury, Division of Building and Construction,
Bureau of Contractor Prequlification or in the federal Goverenment’s general services
Administration document titled “List of parties Excluded from Federal Procurement and
Nonprocurement Programs (GSA List).

14. WORKING SITE:

Any space that the Contractor may require for plant, equipment, storage or other purpose, in
addition to that available therefore at the site of the Project, shall be procured by the
Contractor  and  the  cost  thereof  shall  be  included  in  the  prices  bid  for  the  various  items
scheduled in the Proposal. In event of default the Municipal Engineer has the right to take
over and occupy such space, or cause it to be occupied, for the purpose of completing the
Project, at the Contractor's expense. If leased, the lease shall contain a provision that in event
of default by the Contractor the lease may be assigned to the City or its nominee. The
Contractor agrees in said default, that he will make such assignment. Do Not Store equipment
or material within 30 feet of the traveled way unless protected by construction barrier. If
construction barrier requested to protect a work site and storage area, submit a plan detailing
the proposed installation, including required impact attenuators, to the RE for approval. The
City will not make payment for traffic control devices placed to protect storage area.

15. SANITARY PROVISIONS:

The Contractor shall provide and maintain in a neat, sanitary condition such accommodations
for  the  use  of  his  employees  and  for  the  use  of  government  employees  when the  special
provisions do not contain other provisions, to comply with the requirements of the State and
local Boards of Health, or of other bodies or tribunals having jurisdiction. Ensure that the
sanitary facilities are in compliance with 29 CFR 1926.51(c). Provide separate sanitary
facilities for male and female employees clearly marked MEN and WOMEN. No direct
payment will be made for the work required by this Subsection, but the costs thereof will be
considered to be included in bid prices of the Contract. Attention is directed to Federal, State
and local laws, rules and regulations concerning construction safety and health standards. The
Contractor shall not require any worker to work in surroundings or under conditions which
are unsanitary, hazardous or dangerous to his health or safety.
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16. MATERIALS AND WORKMANSHIP:

All materials used in the construction shall be new, except where reclaimed materials are
indicated, and shall be furnished by the Contractor, and shall be approved by the Engineer.

Request for approval of materials shall state the proposed source. All workmanship shall be
satisfactory to the Engineer. Materials and workmanship not satisfactory shall be replaced by
the Contractor without expense to the City.

The Contractor shall comply with provisions of the N.J. Revised Statutes 52:33-2 requiring
that preference be given to the use of domestic materials.

The Contractor shall do all things necessary in connection with his work, and shall leave the
premises in as good condition as found furnishing new materials and work if necessary.

The Contractor shall and will in good workmanlike manner, do and perform all work and
furnish all supplies and materials, machinery, equipment, facilities and means, except as herein
otherwise expressly specified, necessary or proper to perform and complete all the work
required by this Contract, within the time herein specified, in accordance with the provisions
of this Contract and said Specifications and in accordance with the Plans and Drawings
covered by this Contract and any and all Supplemental Plans and Drawings, and in accordance
with the directions of the Engineer as given from time to time during the progress of the
work. He shall furnish, erect, maintain and remove such construction plant and such
temporary works as may be required. The Contractor shall observe, comply with, and be
subject to all terms, conditions, requirements, and limitations of the Contract and
Specifications, and shall do, carry on, and complete the entire work to the satisfaction of the
Engineer and the City.

The Contractor shall furnish to the Engineer for approval the manufacturer's detailed
specifications for all machinery, mechanical and other special equipment, which he
contemplates installing, together with full information as to type, performance characteristics,
and all other pertinent information as required, and shall likewise submit for approval as
required full information concerning all other materials or articles which he proposes to
incorporate in the work.

Machinery, mechanical and other equipment, materials or articles installed or used without
such prior approval shall be at the risk of subsequent rejection.

Materials specified by reference to the number or symbol of a specific standard, such as an
A.S.T.M. Standard, a Federal Specification or other similar standard shall comply with
requirements in the latest revision thereof and any amendment or supplement thereto in effect
on the date of the Invitation for Bids, except as limited to type, class or grade, or modified in
such reference. The standards referred to, except as modified in the Technical Specifications
shall have full force and effect as though printed therein.
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17. TESTING AND INSPECTION OF MATERIALS:

All materials and equipment used in the construction of the Project shall be subject to
adequate inspection and testing in accordance with accepted standards. The laboratory or
inspection agency shall be approved by the City. All labor, materials, equipment and services
necessary to make the work comply with such requirements shall be provided without
additional cost to the City of Jersey City. The Department/City has the right to re-inspect or
retest materials regardless of previous approvals.

Materials of construction, particularly those upon which the strength and durability of the
structure may depend, shall be subject to inspection and testing to establish conformance with
Specifications and suitability for uses intended.

18. SAMPLES, CERTIFICATES AND TESTS:

The Contractor shall submit all material or equipment samples, certificates, affidavits, etc., as
called for in the Contract Documents or required by the Engineer promptly after award of the
Contract and acceptance of the Contractor's Bond. No such material or equipment shall be
manufactured or delivered to the site, except at the Contractor's own risk, until the required
samples or certificates have been approved in writing by the Engineer. Any delay in the work
caused by late or improper submission of samples or certificates for approval shall not be
considered just cause for an extension of the Contract time.

Each  sample  submitted  by  the  Contractor  shall  carry  a  label  giving  the  name  of  the
Contractor, the Project for which it is intended, and the name of the producer. The
accompanying certificate or letter from the Contractor shall state that the sample complies
with Contract requirements, shall give the name and brand of the product, its place of origin,
the name and address of the producer and all specifications or other detailed information
which assist the Engineer in passing upon the acceptability of the sample promptly. It shall
also include the statement that all materials or equipment furnished for use in the Project will
comply with the samples and/or certified statements.

Approval of any materials shall be general only and shall not constitute a waiver of the City's
right to demand full compliance with Contract requirements. After actual deliveries, the
Engineer will have such check tests made as he deems necessary in each instance and may
reject materials and equipment and accessories for cause, even though such materials and
articles have been given general approval. If materials, equipment or accessories which fail to
meet check tests have been incorporated in the work, the Engineer will have the right to cause
their removal and replacement by proper materials or to demand and secure such reparation
by the Contractor as is equitable.

Except as otherwise specifically stated in the Contract, the costs of sampling and testing shall
be assumed by the Contractor. The Contractor shall furnish without extra cost, including
packing and delivery charges, all samples and tests requested by the Engineer.
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19. CONTRACTOR'S TITLE TO MATERIALS:

No  materials  or  supplies  for  the  work  shall  be  purchased  by  the  Contractor  or  by  any
subcontractor subject to any chattel mortgage or under a conditional sale contract or other
agreement by which an interest is retained by the seller. The Contractor warrants that he has
good title to all materials and supplies used by him in the work, free from all liens, claims or
encumbrances.

20. ASSIGNMENT OR NOVATION:

The Contractor shall not assign or transfer, whether by an assignment or novation, any of its
rights, duties, benefits, obligations, liabilities, or responsibilities under this Contract without
the written consent of the Municipal Engineer provided, however, that assignments to banks,
trust companies, or other financial institutions may be made without the consent of the
Municipal Engineer. No assignment or novation of this Contract shall be valid unless the
assignment or novation expressly provides that the assignment of any of the Contractor's
rights or benefits under the Contract is subject to a prior lien for performed services rendered,
and materials, tools, and equipment supplied for the performance of the work under this
Contract  in  favor  of  all  persons,  firms,  or  corporations  rendering  such  labor  services  or
supplying such materials, tools, or equipment.

21. STORING OF MATERIALS:

All materials required in the work may be stored on the site upon which the work is to be
constructed, subject to the approval of the Engineer. All such materials, tools and machinery
shall be neatly and compactly piled in such manner as to cause the least inconvenience to the
City and other contractors. All fire hydrants must at all times be kept free and unobstructed
and water and gas shut off boxes, underground power and telephone line manholes, sanitary
and sewer manholes, must not be covered at any time by such materials.

Materials, tools and machinery shall not be piled or placed against shade trees unless they
shall be amply protected against injury there from. All materials, tools, machinery, etc., stored
upon public thoroughfares must be provided with flashing amber lights at nighttime to warn
the traffic of such obstruction.

The Contractor shall arrange for the timely and orderly delivery of all materials and shall be
responsible for their proper handling and protection.

Materials and equipment may be stored on the site, but the protection of same shall  be the
Contractor's responsibility. In storing materials within the site the Contractor shall consult
with the Engineer.

22. CLEANUP:
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A. The Contractor shall at all times keep the Project site and adjacent areas free of waste
material, debris, rubbish and other unsuitable materials caused by his employees or
work and shall remove same from any area of the site at least daily and additionally, if
in the opinion of the Engineer such material, debris, rubbish, equipment or other
material constitutes a hazard or nuisance.

The Contractor shall not allow equipment nor materials to encumber the flow of any
watercourse. No equipment shall be left unattended in any watercourse.

B. Upon completion of the work and before the final acceptance of the Project, the
Contractor shall remove all equipment, temporary work, unused and useless materials,
rubbish and temporary buildings, shall repair or replace in an acceptable manner
fences or other private or public property which may have been damaged or destroyed
on account of the prosecution of the work, shall fill all depressions and water pockets
on public and private property caused by his operations, shall remove all obstructions
from waterways caused by his work, shall clean all drains and ditches within and
adjacent to the site of the Project which has been obstructed by his operations, and
shall leave the site of the Project and adjacent public and private property in a neat
and presentable condition wherever his operations have disturbed conditions existing
at the time of starting work.

The Contractor shall procure and submit to the Engineer signed statements from
property owners affected that he has fulfilled his obligations in the matters enumerated
above with regard to their respective properties. Payment for final cleaning up and
restoration of property as above provided will not be made under any specific item but
the cost of this work shall be included in the prices bid for the various items scheduled
in the Proposal.

23. AUTHORITY OF THE ENGINEER:

The Engineer shall make all necessary explanations as to the meaning and intent of the
Contract Documents, shall give all orders and directions contemplated under the Contract,
and in every case in which a difficult or unforeseen condition shall arise in the performance of
the work the Engineer shall determine the adequacy of the Contractor's methods, plant, and
appurtenances. The Engineer shall determine in all cases the quantity, quality, and
acceptability of the several kinds of work and materials and shall determine all questions in
relation to the work and the construction thereof.

In case there is any inconsistency or ambiguity in the Contract Documents brought to his
attention by the Contractor, the Engineer shall base his decision upon the premise that the
more stringent interpretation was made by the Contractor in the submission of his Bid. The
Engineer shall decide any difference or conflicts which may arise between the Contractor and
other Contractors of the City in regard to their work.
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24. APPEAL BY THE CONTRACTOR:

Should the Contractor take exception to any determination made by the Engineer relating to
this Contract, the Contractor shall, within fourteen (14) calendar days, after receiving
notification of such decision, file with the City a written notice of appeal, together with a full
statement of facts as he believes them to be true. A copy of said notice and statement of facts
shall be furnished to the Engineer.

Upon completion of the work, all matters of appeal shall be submitted to a Board of Arbiters,
composed of three members, one of whom shall be appointed by the City, one by the
Contractor, and the third member shall be chosen by the first two. The cost of appeal shall be
borne by the Contractor in matters wherein the decisions of the Engineer are affirmed, and in
other  matters  the  costs  shall  be  borne  jointly  by  the  Contractor  and  the  City  in  such
proportion as the Board of Arbiters shall determine.

The decision of the Board of Arbiters shall be conclusive and binding upon both the City and
the Contractor.

25. UNAUTHORIZED WORK:

Work done without lines and grade being given, work done beyond the lines and grades
shown on the Drawings or as given, or any extra work done without written authorization,
will be considered unauthorized. Such work will be at the expense of the Contractor and will
not be paid for by the City. Work so done may be ordered removed, and/or replaced by the
Engineer at the Contractor's expense.

26. INSPECTION:

The  City  shall  have  the  right  to  inspect  all  work  in  progress  and  done  and  all  materials
furnished, including the preparation, fabrication and manufacture in mill, plant, shop and field
of the materials to be used, and may assign an Inspector or other authorized representative for
this purpose. The Contractor shall provide all facilities necessary for such inspection and shall
furnish or cause to be furnished to the said Inspector or other authorized representative safe
access at all times to the places where preparations, fabrication or manufacture of materials
and construction of the work is in progress, as well as such information and assistance as may
be required to make a complete and detailed inspection. The Engineer may undertake the
inspection of materials at the source.

Manufacturing plants may be inspected periodically for compliance with specified
manufacturing methods, and material samples will be obtained for laboratory testing for
compliance with material quality requirements. In the event inspection is undertaken at the
plant, the following conditions shall be met:
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(a) The Engineer shall have the cooperation and assistance of the Contractor and the
producer with whom he has contracted for materials.

(b) The Engineer shall have full entry at all times to such parts of the plant as may
concern the manufacture or production of the materials being furnished.

If the Contractor is not the owner of the place where fabrication, preparation or manufacture
is in progress, the owner thereof shall be deemed to be the agent of the Contractor with
respect to the obligation assumed hereunder. The Contractor or his agent shall be responsible
for the payment of claims for injuries to the City's authorized representative due to negligence
on the part of the said Contractor or his agent. The cost of providing the necessary facilities,
information, assistance and protection and of satisfying claims for injuries to the City's
representative, as specified above, shall be included in the prices bid for the various items
scheduled in the Proposal. If the Specifications, the Engineer's instructions, laws, ordinance or
any public authority require any work be tested or approved, the Contractor shall give the
Engineer timely notice of its readiness in writing for inspection by another authority other
than the Engineer, the date fixed for such inspection shall be confirmed and made in writing.

Inspectors or other authorized representatives may be stationed on the work to report to the
Engineer as to the progress thereof and the manner in which it is being performed, to inform
him whenever it appears that the materials furnished and the work performed by the
Contractor fails to conform to the requirements of the Plans and Specifications; and to direct
the attention of the Contractor to such failure. The inspection, however, shall not relieve the
Contractor from his obligations to furnish materials or perform work in conformity with the
requirements of the Plans and Specifications.

The Inspector or other authorized representative is not authorized to revoke, alter, enlarge,
relax or release any requirements of the Specifications or to issue instruction contrary to the
Plans and Specifications. If a difference of opinion arises between the Inspector and the
Contractor relating to the materials furnished or the performance of the work, the Inspector
has the authority to reject the materials and notify the Contractor that further work on the
construction involved will not be authorized and will be subject to nonpayment until the
question at issue can be referred to and decided by the Engineer.

No work shall be closed or covered up until it has been duly inspected and approved. Should
completed work be covered, the Contractor shall, at his own expense, uncover all such work
so that it can be properly inspected; and after inspection, he shall properly repair and replace
all such work if found defective.

At  any  time during  the  progress  of  the  work  and  up  to  the  date  of  final  acceptance,  the
Engineer shall have the right to reject any work which does not conform to the requirements
of the Contract Documents, even though such work has been previously inspected and paid
for. Any omissions or failure on the part of the Engineer to disapprove or reject any work or
materials at the time of inspection shall not be construed as an acceptance of any defective
work or materials. If any work or materials shall be condemned by the Engineer as defective
or improperly done, the work shall be removed and/or reconstructed and replaced in a manner
satisfactory to the Engineer and consistent with the intent of the Contract.
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The Contractor shall notify the Engineer at least 72 hours prior to start of work of any change
in the approved project schedule. In addition, the Contractor shall notify the Engineer during
regular working hours on the day prior to any projected interruption in his operations.

Failure to give the proper notification as provided above may result in the rejection of
uninspected work and materials, and a reduction in the final payment, in accordance with the
liquidated damages sections of these Specifications.

The Contractor shall allow at all times any authorized persons representing the City of Jersey
City, their consultants and the granting agencies to inspect the site.

27. WORKING HOURS:

Working hours shall be between the hours of 8:00 A.M. and 4:30 P.M., prevailing time.
Working before 8:00 A.M. or after 4:30 P.M. shall not be permitted except upon
authorization by the Engineer. No work other than maintenance work shall be performed on
Saturdays, Sundays, or legal holidays, except in the case of emergency and then only to the
extent necessary and with the written approval of the Engineer. Should permission be
obtained to perform night work, the Contractor shall provide, at his own expense, all lighting,
safety and other facilities necessary for such work.

28. INSPECTION SERVICES:

The wages and overhead of inspectors employed by the City shall be paid by the City except
that the cost of such services required anytime on Saturdays, Sundays, or City holidays, or on
weekdays outside of the hours 8:00 a.m. to 4:30 p.m. inclusive, shall be borne by the
Contractor. The amount to be paid for by the Contractor for inspection work required on
Saturdays, Sundays, City holidays and off-hours shall be at the rate of Forty-Five Dollars
($45.00) per hour per man for the inspectors and Seventy-Five Dollars ($75.00) per hour per
man for the Engineer.

The cost of such services shall be deducted from payments due to the Contractor. If the
Contractor is directed or requested in writing by the City or the Engineer to work Saturdays,
Sundays, City holidays, or off-hours for the convenience of the City of Jersey City the above
described reimbursement requirement will be waived.

29. CONSTRUCTION LAYOUT:

The Engineer will provide base lines and vertical control points for locating the component
parts of the work, which the Contractor shall verify and report any discrepancy in the
information provided. The Contractor shall develop and make all surveys and measurements
by utilizing a New Jersey licensed Land Surveyor and the equipment necessary to transfer line
and grade from the base lines.
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The Contractor shall maintain such control points furnished by the Engineer and shall layout
line and grade stakes there from in order to perform his work under the Contract. If such
points be damaged, lost, displaced or removed, they shall be reset or replaced by the
Contractor. The Contractor shall be solely responsible for the finished work conforming to the
lines and grades as indicated on the Plans. The Contractor shall be responsible for cut sheets
and the actual stake out of such line and grade.

The Contractor shall notify the Engineer in writing not less than five days in advance when
control points are required, and no claims shall be made because of delays if the Contractor
fails to give such notice.

The Contractor shall be responsible for maintaining the points he has established. Any error or
apparent discrepancies found in the Plans or Specifications shall be called to the Engineer's
attention for interpretation prior to proceeding with the work.

No separate payment shall be made for the work described above; but the costs for this work
shall be included in the prices bid for the various items scheduled in the Proposal; except
when an item "Construction Layout" is scheduled in the Proposal. Periodic surveys will be
required during construction. Full payment (100%) will not be made until survey shows work
properly installed.

30. CLAIM FOR ADDITIONAL COMPENSATION:

If the Contractor claims that any instructions by Drawings or otherwise involve extra cost or
extension of time, he shall, within ten (10) days after the receipt of such instructions, and in
any event before proceeding to execute the work, submit his protest thereto in writing to the
Engineer, stating clearly and in detail the basis of his objections. No such claim will be
considered unless so made.

Any discrepancies which may be discovered between actual conditions and those represented
by the Drawings and maps shall at once be reported to the Engineer and work shall not
proceed except at the Contractor's risk, until written instructions have been received by him
from the Engineer.

If, on the basis of the available evidence, the Engineer determines that an adjustment of the
Contract Sum and/or Time is justifiable, the procedure shall be as provided in paragraphs 20
and 21 of the Information to Bidders.

31. COMMENCEMENT AND PROCEDURE:

The Contractor shall commence work not later than ten (10) calendar days after execution of
the Contract or as specified in the "Notice to Proceed" and shall continue operations without
interruptions until the work is completed, except when weather or other conditions are
interfering or the Engineer deems it advisable to suspend work.
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The sequence of the work shall conform to the approved progress schedule submitted,
provided, however, that said schedule may be modified from time to time as directed or
approved by the Engineer. The Contractor shall give the Engineer not less than seven (7) days
notice of the time and place or places he will start the work.

32. NOTICE TO PROCEED:

A written "Notice to Proceed" will be issued by the Purchasing Agent for the City of Jersey
City.

33. PROGRESS SCHEDULE AND PRECONSTRUCTION:

After the execution of the Contract, but before the issuance of "Notice to Proceed" the
Contractor shall contact the Engineer to set up a preconstruction conference.

At the conference, the Contractor shall furnish the Engineer with a "Progress Schedule" and
the anticipated amount of each monthly payment that will become due the Contractor in
accordance with the "Progress Schedule" for his approval. Updated "Progress Schedules"
shall be submitted with each monthly invoice. Progress Schedules shall be prepared utilizing
recognized Critical Path Method techniques.

In addition to the "Progress Schedule, the Contractor shall submit to the Engineer a cost
breakdown of his estimated cost of all Lump Sum work, so arranged and itemized as to meet
the approval of the Engineer. This breakdown shall be submitted promptly after execution of
the agreement and before any payment is made to the  Contractor for the work performed
under this Contract. After approval by the Engineer the prices established in the breakdown of
Lump Sums shall be used in estimating the amount of partial payments for those items to the
Contractor.

If required, the progress schedule shall be prepared on the basis of an accepted critical path
method of scheduling. The progress schedule may be used as the basis for establishing major
construction operations and as a check on the progress of the work. The Contractor shall
provide sufficient materials, equipment, and labor to guarantee the completion of the Project
in accordance with the Plans and Specifications within the times set forth in the Proposal.

If the Contractor falls significantly behind the submitted schedule, the Contractor shall:

a. Submit a revised schedule for completion of the work within the Contract time.

b. Modify his operation to provide such additional materials, equipment, and labor
necessary to meet the revised time estimates.

Should the prosecution of the work be discontinued for any reason, the Contractor shall
notify the Engineer at least twenty-four (24) hours in advance of resuming operations.
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34. LIMITATION OF OPERATIONS:

The Contractor shall conduct the work at all times in such a manner and in such sequence as
will assure the least interference with traffic. The Engineer may require the Contractor to
finish a section on which work is in progress before work is started on any additional sections
if the opening of such section is essential to public convenience.

35. SHOP DRAWINGS AND SAMPLES:

All required shop drawings, machinery details, layout drawings, samples, etc. shall be
submitted to the Engineer for approval sufficiently in advance of requirements to afford ample
time for checking, including time for correcting, resubmitting and rechecking if necessary. The
Contractor may proceed, only at his own risk, with manufacture or installation of any
equipment or work covered by said drawings, etc. until they are approved and no claim by the
Contractor for extension of the Contract time will be granted by reason of his failure in this
respect.
Any drawings submitted without the Contractor's stamp of approval will not be considered
and will be returned to him for proper resubmission. If any drawings show variations from the
requirements of the Contract because of standard shop practice or other reason, the
Contractor shall make specific mention of such variation in his letter or transmittal in order
that, if acceptable, suitable action may be taken for proper adjustment of Contract price
and/or time. Otherwise the Contractor will not be relieved of the responsibility for executing
the work in accordance with the Contract even though the drawings have been approved.

By approving and submitting Shop Drawings, the Contractor thereby represents that he has
determined and verified all field measurements, field construction criteria, materials, catalog
numbers and similar data, and that he has checked and coordinated each Shop Drawing with
the requirements of the work and of the Contract Documents. Shop Drawings shall be
available on the site.

All calculations, if required, shall be signed and sealed by a New Jersey State licensed
Professional Engineer. Date and reference of work shall be shown.

If a shop drawing is in accord with the Contract or involves only a minor adjustment in the
interest  of  the  City  of  Jersey  City  not  involving  a  change  in  Contract  price  or  time,  the
Engineer may approve the drawing. The Engineer shall accept no responsibility for the Shop
Drawings even though they carry his approval. The checking of the Shop Drawings is a
gratuitous service to the Contractor and in no way relieves the Contractor of full
responsibility for the completion of the job as drawn and specified. The approval shall be
general and shall not relieve the Contractor from his responsibility for adherence to the
Contract or for any error in the drawing and shall represent in substance the following:

"Any modification shown on the attached drawings is approved in the interest of the City of
Jersey City to effect an improvement for the Project and is ordered with the understanding
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that it does not involve any change in the Contract Price or time; that it is subject generally to
all Contract stipulation and covenants; and that it is without prejudice to any and all rights of
the City of Jersey City under the Contracts and Surety Bond or Bonds."

Shop drawings and samples shall be dated and marked to show the names of the Project,
Engineer, Contractor, originating subcontractor, manufacturer or supplier, and separate
detailer if pertinent. Shop drawings shall completely identify Specification section and
locations of which materials or equipment are to be installed. Reproductions of Contract
Drawings are acceptable as Shop Drawings only when specifically authorized in writing by the
Engineer.

Submission of shop drawings and samples shall be accompanied by 2 copies of a transmittal
letter containing Project name, Contractor's name, number of drawings and samples, titles and
other pertinent data.

Unless otherwise specified, the number of shop drawings and the number of samples which
the Contractor shall submit and, if necessary, resubmit, is the number that the Contractor
requires to be returned plus 2 copies which will be retained by the Engineer.

Submit minimum 4 prints of each shop drawing, including fabrication erection, layout and
setting drawings and such other drawings as required under various sections of the
Specifications, until final approval is obtained. Submit minimum 4 copies of manufacturers'
description data including catalog sheets for materials, equipment and fixtures, showing
dimensions, performance characteristics and capacities, wiring diagrams and controls,
schedules, and other pertinent information as required. Where printed materials describe more
than one product or model, clearly identify which is to be furnished.

Contractor is responsible for obtaining and distributing required approved prints of shop
drawings to his subcontractors and material suppliers after as well as before final approval.

Contractor will keep one set of all approved shop drawings on the project site till completion
of the entire Project.

36. TIME FOR COMPLETION, LIQUIDATED DAMAGES AND EXTENSION OF TIME:

It is hereby understood and mutually agreed by and between the Contractor and the City of
Jersey City that the date of beginning and the time for completion, as specified in the
Contract, of work to be done hereunder are ESSENTIAL CONDITIONS of this Contract;
and it is further mutually understood and agreed that the work embraced in this Contract shall
be commenced within ten (10) calendar days from the execution of the Contract or as
specified in the Notice to Proceed.

The Contractor agrees that said work shall be prosecuted regularly, diligently and
uninterruptedly at such rate of progress as will insure full completion thereof within the time
specified. It is expressly understood and agreed, by and between the Contractor and the City
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of Jersey City that the time for the completion of the work described herein is a reasonable
time for the completion of the same taking into consideration the average climatic range and
usual industrial conditions prevailing in this locality.

If the said Contractor shall neglect, fail or refuse to complete the work within the time herein
specified, or any proper extension thereof granted by the City of Jersey City then the
Contractor does hereby agree, as a part of the consideration for the awarding of this Contract,
to pay to the City of Jersey City the amount specified herein, not as a penalty but as liquidated
damages for such breach of contract as hereinafter set forth, for each and every calendar day
that the Contractor shall be in default after the time stipulated in the Proposal for completing
the work.

Liquidated damages in the amount of $550 will be charged for each calendar day of delay
until the work is substantially completed and $225 will be charged for each calendar day of
delay until final completion of all work. The said amount is fixed and agreed upon by and
between the Contractor and the City of Jersey City because of the impracticability and
extreme difficulty of fixing and ascertaining the actual damages the City of Jersey City would
in such event sustain, and said amount is agreed to be the amount of damages which the City
of Jersey City would sustain and said amount shall be retained from time to time by the City
of Jersey City from current periodical estimates.  See subsection 108.10 of the federal
specifications for completion durations.

It is further agreed that time is of the essence of each and every portion of this Contract and
of the Specification wherein a definite and certain length of time is fixed for the performance
of any act whatsoever; and where under the Contract an additional time is allowed for the
completion of any work, the new time limit fixed by such extension shall be of the essence of
this Contract. Provided that the Contractor shall not be charged with liquidated damages or
any excess cost when the City of Jersey City determines that the Contractor is without fault
and the Contractor's reasons for the time extension are acceptable to the City of Jersey City.
Provided further, that the Contractor shall not be charged with liquidated damages or any
excess cost when the delay in completion of the work is due:

a. To any preference, priority or allocation order duly issued by the City of Jersey City;

b. To unforeseeable cause beyond the control and without the fault or negligence of the
Contractor, including but not restricted to, act of God, or of the public enemy, acts of
the City of Jersey City, acts of another Contractor in the performance of a Contract
with the City of Jersey City, fires, floods, epidemics, quarantine restrictions, strikes,
freight embargoes, severe weather or contaminated soil;

c. To any delays of subcontractors or suppliers occasioned by any of the causes specified
in subsections a and b of this article: Provided further,  that  the  Contractor  shall,
within ten (10) days from the beginning time prior to the date of final settlement of the
Contract, notify the City of Jersey City in writing, of the cause of delay, who shall
ascertain the facts and extent of the delay and notify the Contractor within a
reasonable time of its decision in the matter.
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Except where specifically provided in the Contract Documents the Contractor shall not make
any claim for damages or additional compensation for any delay in or hindrance to the
performance of this Contract occasioned by any act or omission to act by the City or any of
its representatives, or for any of the reasons enumerated in this Subsection and agrees that any
such claim shall be fully compensated for by an extension of Contract Time to complete
performance of the Work.

37. ACCEPTANCE OF WORK:

When the Project has been completed, the Contractor shall notify the Engineer in writing. If it
be not acceptable to the Engineer he will advise the Contractor as to the particular defects to
be remedied before final acceptance will be made. Payments made to the Contractor before
the final acceptance, do not commit the Engineer to the acceptance of the Project. The final
inspection and acceptance will be made by the Engineer when the Project has been completed.

The City shall not be precluded or estopped by any measurement, estimate, or certificate,
made either before or after the completion and acceptance of the Project and payment
therefor, if such measurement, estimate or certificate be found to be in error or untrue, from
showing the true amount and character of the work performed and materials furnished by the
Contractor, or from showing that any such measurement, estimate or certificate is incorrectly
made or untrue, or that the work or materials do not conform in fact to the requirements of
the Contract. The City of Jersey City shall not be precluded or estopped, notwithstanding any
such measurement, estimate or certificate, and payment made in accordance therewith, from
recovering from the Contractor and his Surety such damages as it may sustain by reason of
the Contractor's failure to comply or to have complied with the terms of the Contract.

Neither the acceptance of the whole or any part of the Project by the Engineer or by any
representative of the Engineer, nor any payment made for the work, nor any extension of time
granted the Contractor, nor any possession taken by the Engineer, shall operate as a waiver of
any portion of the Contract or of any power herein reserved, or of any right to damage herein
provided. A waiver of any breach of the Contract shall not be held to be a waiver of any other
or subsequent breach.

38. ACCEPTANCE OF FINAL PAYMENT AS RELEASE:

The acceptance by the Contractor of final payment shall be and shall operate as a release to
the City of Jersey City of all claims and all liability to the Contractor for all things done or
furnished in connection with this work and for every act and neglect of the City of Jersey City
and others relating to or arising out of this work. No payment, however, final or otherwise,
shall operate to release the Contractor or his Sureties from any obligation under this Contract
or the Performance and Payment Bond.
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39. SUSPENSION OF WORK:

The Engineer may, by written order, suspend the performance of the work, either in whole or
in part, for such periods as he deems necessary. Reasons for suspension of work include but
are not limited to the following:

a) Due to weather or soil conditions or contamination considered unsuitable for
prosecution of the work; or

b) For failure of the Contractor to:

1. Correct conditions unsafe for the workmen or the general public; or
2. Carry out orders given by the Engineer; or
3. Perform any provisions of the Contract.

Suspension of work on some but not all items will be considered "Partial Suspension". During
a period of Partial Suspension Work shall continue in an uninterrupted manner on Items not
affected by the Partial Suspension. Work of an emergency nature ordered by the Engineer for
the convenience of public traffic and minor operations not affected by or connected with the
cause of suspension may be performed during a period of total suspension, if permitted by the
Engineer.

No compensation or allowance will be made on account of such suspensions unless they shall
be for more than 10 working days in aggregate. Should these suspensions be for a total of
more than 10 working days and should the Contractor be put to additional expense on
account thereof, he shall have the right to file with the Engineer a statement showing the
character and amount of such additional expense and, if the Engineer deems it a proper
charge, the Contractor will be reimbursed therefore. However, he shall have no claim for
additional expense for said first ten days of suspension, and any claim for allowances as above
provided shall be filed, in writing, with the Engineer before the expiration of the tenth day of
suspension. No payment will be made for work done by the Contractor on suspended work.

Any adjustment of Contract Time for suspension of the work shall be as provided in
subsection entitled TIME FOR COMPLETION, LIQUIDATED DAMAGES AND
EXTENSION OF TIME.

40. RIGHT OF THE CITY TO DECLARE CONTRACTOR IN DEFAULT:

The City of Jersey City has the right to declare the Contractor in default under the following
circumstances:

a) If the Contractor fails to begin the work within the required time.
b) If the work to be done under this Contract is abandoned.
c) If the Contractor is adjudged bankrupt or makes an assignment for the benefit of

creditors.
d) If the Contractor fails to or refuses to regard laws, ordinances, regulations, and such

orders as given by the City of Jersey City or Engineer with respect to the work.
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e) If the Contractor, after notice from the Engineer, refuses or fails to supply enough
properly skilled workmen or proper materials or equipment.

f) If the Contractor violates any of the provisions of this Contract or shall not perform
the same in good faith.

g) If the Contractor refuses or fails to prosecute the work or any part thereof, including
work not affected by a Partial Suspension during such period of Partial Suspension,
with such diligence as will insure the work's completion within the specified period (or
any duly authorized extension) or fails to complete the work or any part thereof
within the prescribed period.

h) If the Contractor fails to make prompt payment to persons supplying labor or
materials for the work.

i) If the Contractor assigns or sublets the work otherwise than as specified.
j) If the Contractor fails to remove an incompetent foreman or superintendent as

requested by the Engineer.
k) If the Engineer is of the opinion, and has certified in writing, that the work or any part

thereof is unnecessarily or unreasonably delayed, or that the Contractor is not
complying with the order of the Engineer, or that sufficient workmen, materials, plant,
tools,  supplies,  safety  standards,  or  other  means  of  carrying  on  the  work  are  not
provided to carry out all the requirements of the Contract.

l)         Fails to complete the Contract within the Contract Time specified, as modified.
m)       Is a party to fraud.
n)        Fails to acquire or maintain the required insurance.
o)        Makes an assignment for the benefit of creditors.

The City of Jersey City shall serve written notice to the Contractor ordering the Contractor
not to begin, or not to resume, or to discontinue all work under this Contract for any of the
above stated reasons.

The City of Jersey City may then enter upon and take possession of the work, or any part
thereof and may complete the work by purchase of necessary materials and equipment and by
direct employment of labor; or the City of Jersey City may cause the work to be completed by
other persons by contract without advertising; or the City of Jersey City may readvertise and
relet the uncompleted portions of the work and all expenses or financial loss to the City of
Jersey City by reason of any of the above methods for completing the unfinished work shall be
deducted out of monies then due, or to become due the Contractor under this Contract.

In case such expenses shall exceed the amount which would have been payable under this
Contract, if the same had been completed by the Contractor, the Contractor or his Sureties
shall pay the amount of such excess to the City of Jersey City.

Should such expense be less than the amount payable, under this Contract, had the same been
completed by the Contractor, the Contractor or his Surety shall receive the difference after
deducting the amount retained as herein before specified.

All the work undertaken by the City of Jersey City, by contract or otherwise,  shall be
certified by the Engineer as to the amount of work done, the cost and amount of excess cost,
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if any. Such certification shall be binding and conclusive upon the Contractor, his Sureties,
successors, assigns or lienors.

In case this Contract, or any alterations or modifications thereof be thus terminated, the
decision  of  the  City  of  Jersey  City  shall  be  conclusive,  and  said  Contractor  shall  not  be
allowed to claim or receive any compensation or damages for not being allowed to proceed
with the work.

41. REMOVAL OF EQUIPMENT:

In case of termination of work, from any cause whatever, prior to completion, the Contractor
shall promptly remove all or any part of his equipment and supplies, as may be directed to be
removed in a written notice from the City, from the work. If such removal is not completed
within five (5) working days after written notification by the City of Jersey City, the City of
Jersey city shall have the right to remove such equipment and supplies at the expense of the
Contractor.

42. PAYMENTS:

The Contractor will be entitled to monthly payments for portions of the Project work which
has been fully completed as required by the Contract to the satisfaction of the Engineer and
such completion has been certified by the Engineer.

To insure proper performance of the Contract, the City shall retain a percentage of the
amount of each estimate as herein after described until final completion and acceptance of all
work covered by the Contract.

In preparing estimates, the material delivered on the site and preparatory work done may be
taken into consideration, if the Contractor furnishes releases of liens for the materials at the
time each estimate of work is submitted for payment. All materials and work covered by
partial payments made shall thereupon become the sole property of the City, but this provision
shall not be construed as relieving the Contractor from the sole responsibility for the care and
protection of materials and work upon which payments have been made or the restoration of
any damaged work, or as waiver of the right of the City to require fulfillment of all the terms
of the Contract.

The Contractor agrees that he will indemnify and save the City harmless from all claims
growing out of the lawful demands of subcontractors, laborers, workmen, mechanics,
materialmen, and furnishers of machinery and parts thereof, equipment, power tools, and all
supplies, including commissary, incurred in the furtherance of the performance of this
Contract. The Contractor shall, at the City's request, furnish satisfactory evidence that all
obligations of the nature hereinabove designated have to be paid, discharged, or waived. If the
Contractor fails to do so, then the City may, after having served written notice on the said
Contractor, either pay unpaid bills, of which the City has written notice, directly, or withhold
from the Contractor's unpaid compensation a sum of money deemed reasonably sufficient to
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pay any and all such lawful claims until satisfactory evidence is furnished that all liabilities
have been fully discharged whereupon payment to the Contractor shall be resumed, in
accordance with the terms of this contract, but in no event shall the provisions of this sentence
be construed to impose any obligations upon the City to either the Contractor or his Surety.

In paying any unpaid bills of the Contractor, the City shall be deemed the agent of the
Contractor, and any payment so made by the City, shall be considered as a payment made
under the Contract by the City to the Contractor, and the City shall not be liable to the
Contractor for such payment made in good faith.

A. LUMP SUM PAYMENTS:

The sum bid for any lump sum items shall constitute payment in full for all of the
various classes of work, including materials, equipment and labor necessary or
required to complete, in conformity with the Contract Documents, the entire Project
work shown, indicated or specified under such lump sum item.

B. PROGRESS PAYMENTS:

(1) On lump sum items, the Contractor shall submit to the Engineer for his
approval, prior to the start of the work under the Contract, a schedule giving a
breakdown of labor, materials, equipment and other costs used in preparation
of the bid. This schedule shall be in sufficient detail to indicate separate figures
for excavation, concrete, reinforcing steel, equipment, and all other items
which make up the lump sum price. This schedule shall be used in computing
the periodic estimate which is issued monthly, and as a basis for negotiations
concerning any credits which may arise during the execution of the work of
this Contract.

(2) During the first ten days of each month, the Engineer, in consultation with the
Contractor, will estimate the amount of work during the preceding calendar
month. The quantities so determined will be used as the basis for a periodic
estimate. The periodic estimate will be presented to the Engineer by the
Contractor and shall indicate the value of the work performed and materials
and equipment built into the Project, in accordance with the Contract.

As soon as practicable thereafter, the City will pay the Contractor an amount
equal to the value of such work, materials and equipment indicated on the
periodic estimate less the amount of all previous payments. The retainage as
hereinafter described shall be deducted from each and every estimate
presented during the Contract and shall be retained until final completion and
acceptance of all work covered by the Contract.

(3) No claim by the Contractor for additional payment based on any error in any
periodic estimate will be recognized.
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(4) The City may withhold payment for any of the following:

a. Failure to submit a revised progress schedule, which has been
approved by the Engineer, with each monthly invoice.

b. Defective work not corrected.

c. Claims filed or responsible evidence indicating probability of filing
claims.

d. Failure of the Contractor to make proper payments to Subcontractor
or for material or labor.

e. Unpaid damages by the Contractor to Subcontractor, the City or any
other agency or person.

f. In the judgment of the Engineer the Project is not proceeding in
accordance with the Contract or the Contractor is not complying with
the requirements of the Contract Documents.

g. The Contractor is found to be in default.

(5) No payment voucher shall protect the Contractor and no claim shall be
founded thereon by the Contractor in case of overpayment or in case it shall at
any time appear that the Project or any part thereof have not been
constructed, completed and maintained in strict accordance with the Contract
Documents.

(6) No interim payment voucher shall be held to signify the approval of permanent
work,  materials,  or  other  things  to  which  such  certificate  relates  and  the
Contractor shall not be relieved by any such certificates from any risks or
liability to which he may be subject under the Contract until the Final
Certificate hereinafter referred to has been granted to them.

(7) Errors in any monthly measurements or bill, on being discovered, shall be
rectified by the Engineer in subsequent measurements and bills.

(8) If any work the value of which has been included in any interim bill is
damaged or destroyed and has to be removed or reconstructed by the
Contractor an amount representing the value of the work so damaged or
destroyed, less any insurance monies therefore received by the City shall be
deducted by the Engineer in succeeding monthly bills until such time as such
work has been renovated or reconstructed.
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(9) The State Law requires that all claims for payments must be approved by the
governing body of the municipality. The Contractor should allow 4 to 6 weeks
for receipt of partial payment after the payment has been approved by the
Engineer.

C. RETAINAGE:

The following procedures will apply in accordance with the Contractor's chosen
option of retainage as indicated on the proposal:

(1) An amount of two percent (2%) of each and every payment made to the
Contractor shall be withheld by the City until the Project is completed to the
satisfaction of the City; and all Maintenance Bonds, Plans, Shop Drawings,
etc., are in the possession of the City; and all other requirements of the
Contract are met by the Contractor. The amount withheld shall be deposited
with a banking institution or savings and loan association insured by an agency
of the Federal government, in an account bearing interest at the rate currently
paid  by  such  institutions  or  associations  on  time or  savings  deposits.  Any
interest accruing on cash payments withheld shall be credited to the City.

(2) Whenever any Contract, the total price of which exceeds $100,000.00, is
entered into by the City for the construction, reconstruction, alteration or
repair of any building, structure, facility or other improvement of real
property, the amount of withholding enumerated in Item (1) shall be reduced
to two percent (2%) pursuant to N.J.S.A. 40A:11-16.3. All other provisions
of Item (1) shall remain in full force and effect.

(3) In lieu of the withholding of funds as prescribed in Item (2) above, the
Contractor may agree to deposit with the City prior to each and every
payment negotiable bearer bonds of the State of New Jersey, or negotiable
bearer bonds or notes of any political subdivision of the State, the value of
which is equal to the amount necessary to satisfy the amount that otherwise
would be withheld pursuant to Item (2) above. The nature and amount of the
bonds or notes to be deposited shall be subject to the approval of the City and
shall be deposited prior to each partial payment. For purposes of this section,
"value" shall mean par value or current market value, whichever is lower. The
bonds shall be returned to the Contractor pursuant to the same conditions for
retainage which is stated in Item (1) above.

The bidder shall denote in the Proposal the method of his choice in
accordance with the above amount.

As to the subject retainage, the above provisions are controlling and any and all other
references to retainage in these specifications which conflict with the above sections
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shall be interpreted in the light of the above and, this section taking a precedent over
any other.

D. FINAL PAYMENT:

(1) Upon written notice from the Contractor that the Project is complete, the
Engineer will make a final inspection and will notify the Contractor in writing
of any particulars in which this inspection reveals that the work is defective.
The Contractor shall immediately make such corrections as are necessary to
remedy such defects.

(2) When the Contractor has completed all such corrections to the satisfaction of
the Engineer and delivered all maintenance and operating instructions,
schedules, as-built drawings, guarantees, bonds, certificates and other
documents, all as required by the Contract Documents, he may make
application for final payment. The Engineer will determine from actual as-built
field measurement, the amount of the work performed by the Contractor, and
also the value of such work under and according to the terms of the Contract.
After final acceptance of the Project, completed, in place, tested and ready for
use, the Engineer will process the final certificate for payment upon receipt of
a Maintenance Bond as described in these Specifications. The final payment
will include retainage and all other monies due the Contractor as determined
by the Engineer. The final certificate will also serve as an instrument to
recommend release of negotiable securities held as retainage.

(3) The acceptance by the Contractor of final payment shall be and shall operate
as a release to the City of all claims and all liability to the Contractor for all
things done or furnished in connection with this work and for every act and
neglect of the City and others relating to or arising out of this work. No
payment, however, final or otherwise shall operate to release the Contractor
or his Sureties from any obligation under this Contract or the Performance
and Payment Bond.

43. MAINTENANCE BOND:

Before final payment is made, the Contractor shall furnish a surety corporation bond to the
Engineer in a sum equal to ten percent (10%) of the final Contract price. The bond shall
remain in full force and effect for a period of one (1) year from the date of acceptance of the
Project by the Engineer and shall provide that the Contractor guarantees to replace for said
period of one (1) year all work performed and all materials furnished that were not performed
or furnished according to the terms and performance requirement of the Contract, and make
good the defects thereof which have become apparent before the expiration of the said period
of one (1) year.
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The date of acceptance of the project is defined as the date when all punch list
items have been completed to the satisfaction of the Engineer.

If, in the judgment of the Engineer, any part of the Project need be replaced, repaired
or made good during the specified guarantee period, for the reasons stated above, he
will so notify the Contractor in writing. If the Contractor refuses or neglects to start
such work within five (5) days from the date of service of such notice or at such other
time as the Engineer may direct, or if he fails to complete such work within the time
prescribed by the Engineer, the Contractor agrees that the Engineer may have the
work  done  by  others  and  the  cost  thereof  shall  be  paid  by  the  Contractor,  or  his
Surety. Before the Surety is released from its Bond, the Engineer shall certify in
writing that the forgoing obligations have been duly performed.

No separate payment shall be made for the Maintenance Bond but the costs for this
Bond shall be included in the prices bid for the various items scheduled in the
Proposal.

44. SUBCONTRACTING:

The Contractor shall not subcontract, sublet, sell, transfer, assign, or otherwise
dispose of any portion of the contract work without written consent of the Engineer.
Before consent is given to subcontract any work, the Contractor, if requested by the
Engineer, shall present evidence that the proposed subcontractor is fully qualified to
do the work. If consent is given, the Contractor will be permitted to subcontract a
portion of the work, but shall perform with his own organization, work amounting to
not less than fifty percent (50%) of the original Contract amount, except that any
items designated in the Contract as "specialty items" may be performed by subcontract
and the cost of any such specialty items so performed by subcontract may be deducted
from the original Contract amount before computing the amount of work required to
be performed by the Contractor with his own organization. No subcontracts shall
relieve the Contractor of his liability under the Contract and Bonds.

No subcontract, approval of a subcontract, or any other action shall create any
contractual relation between subcontractors and the City of Jersey City. The
Contractor shall be liable and responsible for any action or lack of action of a
subcontractor. Contractors and subcontractors shall be charged with all direct,
imputed or presumed knowledge the others might possess.

Within ten (10) days after award, either by the Contractor or subcontractor, of any
subcontract for performance of work at the construction site, the Contractor shall
deliver to the Contracting Officer and Engineer an executed statement and
acknowledgment in regard to award of subcontract and incorporation of labor clauses
in the subcontract.
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45. PREVAILING RATE OF WAGES ON PUBLIC CONTRACTS:

The attention of all Bidders is specifically called to the fact that wage rates determined by the
Commissioner of Labor and Industry, in accordance with the provisions of Chapter 150 of the
Laws of 1963, commonly known as the Prevailing Wage Act, shall be required to be paid for
all services performed under this Contract.

The wages to be paid for a legal day's work to laborers, workmen or mechanics employed
upon the work contemplated by this Contract or upon any materials to be used thereon shall
not be less than the "Prevailing Rate of Wage", pursuant to law, which Schedule of Wage
Rates is on file in the office of the Purchasing Agent and hereby made part of this Contract.

The Act also provides among other requirements, the following, which are selected excerpts
from the Statute:  Every Contract in excess of $2,000.00 for any public work to which any
public body is a party shall contain a provision stating the prevailing wage rate which can be
paid  (as  shall  be  designated  by  the  Commissioner)  to  the  workmen  employed  in  the
performance of the contract and the contract shall contain a stipulation that such workmen
shall  be  paid  not  less  than  such  prevailing  wage  rate.  Such  contract  shall  also  contain  a
provision that in the event it is found that any workman, employed by the Contractor or any
Subcontractor covered by said contract, has been paid by such contract the public body may
terminate the Contractor's or Subcontractor's right to proceed with the work, or such part of
the work as to which there has been a failure to pay required wages and to prosecute the
work to completion or otherwise. The Contractor and his sureties shall be liable to the public
body for any excess costs occasioned thereby.

The public body awarding any contract for public work or otherwise undertaking any public
work shall ascertain from the commissioner the prevailing wage rate in the locality in which
the public work is to be performed for each craft or trade needed to perform the contract and
shall specify in the contract itself what the prevailing wage rate in the locality is for each craft
or trade or classification of all workmen needed to perform the contract during the anticipated
term thereof. Nothing in this act however shall prohibit the payment of more than the
prevailing wage rate to any workmen employed on a public work.

Every Contractor and Subcontractor shall keep an accurate record showing the name, craft or
trade and actual hourly rate of wages paid to each workman employed by him in connection
with a public work and such records shall be preserved for two (2) years from date of
payment. The record shall be open at all reasonable hours to the inspection of the public body
awarding the contract and to the commissioner.

Wage rate determinations made as part of the Davis-Bacon Act along with the State of New
Jersey Department of Labor and Industry prevailing wage rates are made a part of this
Contract for performance of the work described.
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46. EQUAL EMPLOYMENT OPPORTUNITY/AFFIRMATIVE ACTION:

Bidders (Contractors) are required to comply with the federal Equal Opportunity/Affirmative
Action requirements and the provisions of N.J.S.A.  10:5-31 et seq. and N.J.A.C. 17:27 et
seq.   In the event of a conflict, the federal requirements will govern.  No firm may be issued a
contract unless it complies with these affirmative action provisions. The following information
summarizes the full, required regulatory text, which is included as Exhibit B of this bid
specification:

After notification of award, but prior to signing the contract, the contractor shall submit to the
Public Agency Compliance Officer and the New Jersey Division of Contract Compliance and
Equal Employment Opportunity in Public Contracts (Division) an Initial Project Workforce
Report (Form AA201), provided to the public agency by the Division for distribution to and
completion by the contractor, in accordance with N.J.A.C. 17:27-7.

The contractor shall also submit a copy of the Monthly Project Workforce Report once a
month thereafter for the duration of the contract to the Division and to the Public Agency
Compliance Officer.  The contractor shall also cooperate with the public agency in the
payment of budgeted funds, as is necessary, for on-the job and/or off the job programs for
outreach and training of minorities and women.

47. AMERICANS WITH DISABILITIES ACT OF 1990

Discrimination on the basis of disability in construction contracting is prohibited.  Bidders are
required to read Americans With Disabilities language that is included as Appendix A of this
specification  and  agree  that  the  provisions  of  Title  II  of  the  Act  are  made  a  part  of  the
contract. The contractor is obligated to comply with the Act and to hold the owner harmless.

48. WARRANTY OF TITLE:

No material, supplies, or equipment to be installed as part of the work shall be purchased
subject to any chattel mortgage or under a conditional sale or other agreement by which an
interest therein or in any part thereof is retained by the seller or supplier. The Contractor shall
warrant good title to all materials, supplies and equipment installed or incorporated in the
work and, upon completion of all work shall deliver the same together with all work and
appurtenances constructed or placed thereon by him to the City of Jersey City free from any
claim, liens, or charges. Neither the Contractor nor any person, firm, or corporation furnishing
any  material or labor for any work covered by this Contract shall have any right to a lien
upon any work or appurtenance thereon. Nothing contained in this paragraph, however, shall
defeat or impair the right of person furnishing materials or labor to recover under any bond
given by the Contractor for their protection or any rights under any law permitting such
person to look to funds due Contractor in the hands of the City of Jersey City. The provisions
of this paragraph shall be inserted in all subcontracts and material contracts and notice of its
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provisions shall be given to all persons furnishing materials for the work when no formal
contract is entered into for such materials.

49. COMMUNICATIONS:

All notices, demands, requests, instructions, approvals, proposals and claims must be in
writing.

50. DEFECTIVE WORK:

All materials furnished and all work performed which, in the opinion of the Engineer, is not in
accordance with the Plans and Specifications shall be removed from the City immediately, and
other materials which are satisfactory shall be furnished and work which is satisfactory shall
be performed. In the event that defects are discovered, the Contractor shall immediately take
all actions necessary to correct any and all defects to achieve compliance with the Plans,
Specifications or as directed by the Engineer. The Contractor is responsible for his own work
and that of his subcontractors. The Contractor is to guarantee that all work and materials are
in all respects conformable to the Plans and Specifications.

51. RECORDS AND REPORTS:

At any time during normal business hours upon giving reasonable notice, the Contractor
agrees to grant the City, the Comptroller General of the United States, or any of their duly
authorized representatives access to all of his records and reports relating to this Contract.
The  Contractor  agrees  to  maintain  all  records  and  reports  relating  to  this  Contract  for  a
period  of  three  years  after  final  payment  is  made  by  the  City  and  the  Contract  Work  is
accepted as complete. The provisions of this paragraph shall be inserted in all subcontracts by
the Contractor.

52. CORELATED SPECIFICATIONS:

In addition to these Specifications, the following Standard Specifications & Codes shall be
considered a part of these specifications where such specifications are applicable, and shall
include all current changes and revisions:

1. New Jersey State Department of Transportation Standard Specifications for Road and
Bridge Construction, 2007 as currently amended.(shall govern in the event of any
conflict)

2. Uniform Construction Code, Chapter 23, Title 5, New Jersey Administrative Code.
3. Ordinances and Resolutions of the City of Jersey City.
4. American Society for Testing and Materials Standards.
5. National Standard Plumbing Code.
6. National Electrical Code.
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7. American Concrete Institute Building Code.
8. Standard Specifications of the American Water Works Association.
9. Manual of Uniform Traffic Control Devices, 2009 as currently amended.
10. International Building Code, 2009 or as currently amended.
11. National Association of Aluminum Metal Manufacturers (NAAMM)

53. USE AND OCCUPANCY PRIOR TO ACCEPTANCE BY THE CITY:

The Contractor agrees to the use and occupancy of a portion or unit of the Project
before formal acceptance by the City, provided the City:

a. Secures written consent of the Contractor; except in the event, in the opinion
of the Engineer, the Contractor is chargeable with unwarranted delay in
completing the contract requirements,

b. Secures consent of the Surety,

c. Secures endorsement from the insurance carrier (s) permitting occupancy of
the building or use of the Project during the remaining period of construction,
or

d. When the Project consists of more than one building, and one of the buildings
is occupied, secures permanent fire and extended coverage insurance,
including a permit from the insurance carrier to complete construction.

54. STATED ALLOWANCES:

The Contractor shall include in his Proposal the cash allowances if any, stated in the
Technical Specification Conditions. The Contractor shall purchase the "Allowed
Materials" as directed by the Engineer on the basis of the lowest and best bid of at
least three competitive bids. If the actual price for purchasing the "Allowed Materials"
is more or less than the "Cash Allowance", the contract price shall be adjusted
accordingly. The adjustment in contract price shall be made on the basis of the
purchase price without additional charges for overhead, profit, insurance or any other
incidental expenses. The cost of installation of the "Allowed Materials" shall be
included in the applicable sections of the Contract Specifications covering this work.

55. New Jersey Business Registration Requirements for Construction Contracts

P.L.2004, c. 57 (Chapter 57) amends and supplements the business registration provisions of
N.J.S.A. 52:32-44 which requires that each bidder (contractor) submit proof of business
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registration with the bid proposal or prior to the contract award. Proof of registration shall be
a copy of the bidder’s Business Registration Certificate (BRC).  A BRC is obtained from the
New Jersey Division of Revenue.  Information on obtaining a BRC is available on the internet
at www.nj.gov/njbgs or by phone at (609) 292-1730. N.J.S.A. 52:32-44 imposes the
following requirements on contractors and all subcontractors that knowingly provide goods
or perform services for a contractor fulfilling this contract:

a)  The contractor shall provide written notice to its subcontractors and suppliers to
submit proof of business registration to the contractor;

b) Prior to receipt of final payment from a contracting agency, a contractor must submit
to the contracting agency an accurate list of all subcontractors or attest that none was used;

c) During the term of this contract, the contractor and its affiliates shall collect and remit,
and shall notify all subcontractors and their affiliates that they must collect and remit to the
Director, New Jersey Division of Taxation, the use tax due pursuant to the Sales and Use Tax
Act, (N.J.S.A. 54:32B-1et seq.) on all sales of tangible personal property delivered into this
State.

A contractor, subcontractor or supplier who fails to provide proof of business registration or
provides false business registration information shall be liable to a penalty of $25 for each day
of violation, not to exceed $50,000 for each business registration not properly provided or
maintained under a contract with a contacting agency.  Information on the law and its
requirements is available by calling (609) 292-1730.
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McGinley Square Safety Improvements – Phase II SRS-1

SCHEDULE OF REQUIRED SUBMITTALS BY BIDDERS

NO
.

SUBMITTAL ITEM    TIME OF
SUBMISSION

CONSEQUENCES OF
NON COMPLIANCE

  1. PROPOSAL PRIOR TO BID OPENING BID REJECTED
  2. CERTIFICATE OF

EXPERIENCE OF GENERAL
CONTRACTOR

WITH PROPOSAL BID REJECTED

  3. CERTIFICATES OF EXPERIENCE
OF SUBCONTRACTORS LISTED
PURSUANT TO N.J.S.A. 40A:11-16

WITH PROPOSAL,OR
WITHIN 24 HOURS OF
 BID OPENING

BID MAY BE
REJECTED

  4. PLANT AND EQUIPMENT
QUESTIONNAIRE OF GENERAL
CONTRACTOR

WITH PROPOSAL BID REJECTED

  5. PLANT AND EQUIPMENT
QUESTIONNAIRE COMPLETED
BY SUBCONTRACTORS
REQUIRED
TO BE NAMED PURSUANT TO
N.J.S.A 40A:11-16

WITH PROPOSAL OR
WITHIN 24 HOURS OF
BID OPENING

BID MAY BE
REJECTED

  6. NON-COLLUSION AFFIDAVIT WITH PROPOSAL, OR
WITHIN 24 HOURS OF
BID OPENING

BID MAY BE
REJECTED

  7. CORPORATION OR
PARTNERSHIP STATEMENT

WITH PROPOSAL BID REJECTED

  8. BID GUARANTEE WITH PROPOSAL BID REJECTED

  9. CONSENT OF SURETY WITH PROPOSAL BID REJECTED

10. NEW JERSEY BUSINESS
REGISTRATION CERTIFICATES
FOR GENERAL CONTRACTOR
AND ALL SUBCONTRACTORS
LISTED PURSUANT TO N.J.S.A.
40A:11-16

WITH PROPOSAL
OR PRIOR TO AWARD
OF CONTRACT

BID MAY BE
REJECTED

11. EQUALITY INFORMATION ON
SUBSTITUTED ITEMS (IF
APPLICABLE)

WITH PROPOSAL OR
WITHIN 24 HOURS OF
BID OPENING

BID MAY BE
REJECTED

12. WRITTEN ACKNOWLEDGEMENT
OF ADDENDA (IF ISSUED)
PURSUANT TO N.J.S.A. 40A:11-
23.2 (e)

WITH PROPOSAL
 (SEE BID FORM P-1)

BID REJECTED
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13. FINANCIAL STATEMENT (FOR
PROJECTS WITH TOTAL BASE
BID PRICE OF $1.0 MILLION OR
GREATER, THE FINANCIAL
STATEMENT SHALL BE A
CERTIFIED  FINANCIAL
STATEMENT PREPARED WITHIN
THE PAST 15 MONTHS)

WITH PROPOSAL, OR
WITHIN 24 HOURS OF
BID OPENING

BID MAY BE
REJECTED

14. PUBLIC WORKS CONTRACTOR
REGISTRATION CERTIFICATES
FOR GENERAL CONTRACTOR
AND ALL SUBCONTRACTORS
LISTED PURSUANT TO N.J.S.A.
40A:11-16

WITH PROPOSAL, OR
PRIOR
TO CONTRACT AWARD

BID REJECTED
 (SEE SECTION 8 OF
INFORMATION TO
BIDDERS)

15. MWBE (CONTRACTOR
COMPLIANCE PLAN)

WITH PROPOSAL, OR
WITHIN 24 HOURS OF BID
OPENING

BID MAY BE
REJECTED

16. INSURANCE CERTIFICATES PRIOR TO EXECUTION OF
CONTRACT BY THE CITY

FORFEITURE OF BID
SECURITY

17. PERFORMANCE AND PAYMENT
BOND

PRIOR TO EXECUTION OF
CONTRACT BY THE CITY

FORFEITURE OF BID
SECURITY

18. EXECUTION OF CONTRACT
AGREEMENT

WITHIN 10 DAYS OF CITY
NOTICE OF CONTRACT
AWARD

FORFEITURE OF BID
SECURITY

19. CONSTRUCTION PERMITS PRIOR TO START OF
CONSTRUCTION (WHERE
REQUIRED)

DEFAULT OF
CONTRACT

20. SUBCONTRACTOR
PREQUALIFICATION AND
INSURANCE OTHER THAN
THOSE LISTED UNDER N.J.S.A.
40A:11-16

PRIOR TO
SUBCONTRACTOR’S
PARTICIPATION

DENIAL OF
SUBCONTRACTOR OR
DEFAULT

21. MATERIAL CERTIFICATIONS PRIOR TO
INCORPORATION IN
PROJECT

REMOVAL OF
UNAPPROVED
MATERIALS OR
DEFAULT OF
CONTRACT

22. SHOP DRAWINGS PRIOR TO
INCORPORATION IN
PROJECT

REMOVAL OF
UNAPPROVED
MATERIALS OR
DEFAULT OF
CONTRACT
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23. PRECONSTRUCTION
PHOTOGRAPHS

PRIOR TO
COMMENCEMENT OF
WORK OR STOCKPILING
OF MATERIALS (WHERE
REQUIRED)

DEFAULT OF
CONTRACT

24. NOTIFICATION TO PUBLIC
UTILITIES

PRIORTO
COMMENCEMENT OF
WORK

DEFAULT OF
CONTRACT

25. COMMENCEMENT OF WORK
RECEIPT EXECUTED

WITHIN 10 DAYS OF
CONTRACT OR AS
STATED IN “NOTICE TO
PROCEED”

DEFAULT OF
CONTRACT

26. CLAIMS FOR EXTRA COST WITHIN 48 HOURS OF
INSTRUCTIONS
FROM ENGINEER

DENIAL OF CLAIM

27. CONSTRUCTION
SCHEDULE/PERIODIC
ESTIMATES

PRIOR TO
COMMENCEMENT OF
WORK AND FOLLOWING
WITH EACH PARTIAL
PAYMENT

PROCESSING OF
PAYMENT WITHHELD
UNTIL UPDATED AND
APPROVAL
RECEIVED

28. REQUEST FOR ADDITIONAL
TIME

WITHIN 10 DAYS OF
BEGINNING OF DELAY

DENIAL OF REQUEST,
LIQUIDATED
DAMAGES

29. WATER SAMPLE ANALYSIS OR
OTHER REQUIRED TESTS

TESTING OF NEW WATER
MAINS AND EQUIPMENT

NO ACCEPTANCE,
FINAL PAYMENT
WITHHELD

The contractor shall provide all submittals required under this contract whether or not listed
above.
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BID DOCUMENTS
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CITY OF JERSEY CITY
DEPARTMENT OF PUBLIC WORKS

DIVISION OF ENGINEERING
TRAFFIC AND TRANSPORTATION

PROPOSAL

DO NOT REMOVE THESE  PROPOSAL PAGES.  SUBMIT THE ENTIRE BOUND ORIGINAL
DOCUMENT AS BID PROPOSAL IN A SEALED ENVELOPE LABELED ON BOTH SIDES WITH
THE PROJECT TITLE AND TWO COPIES .

TITLE: McGinley Square Safety Improvements Project – Phase 2

PROJECT NO.: T-2014-002

COMPANY: ___________________________________________
ADDRESS: ___________________________________________

___________________________________________
TELEPHONE: ___________________________________________
E-MAIL: ___________________________________________

TO THE CITY OF JERSEY CITY:

In compliance with your Invitation for Bids dated _______________________, 2014, we the
undersigned hereby declare that we have carefully examined the Plans, Specifications and all other
Contract Documents; that we have carefully examined the Project Site and all other matters pertaining to
the proposed work; including subsurface conditions and that we propose to furnish all labor, equipment
and materials necessary to complete the work in full accordance with the Contract Documents at the
price per unit of measure of each scheduled item of work in the following "Schedule of Prices".

Bidder hereby agrees to commence work under this contract on or before a date to be specified in
written  “Notice  to  Proceed”  of  the  City  and  to  fully  complete  this  project  within  330 consecutive
calendar days thereafter as stipulated in the specifications.  Furthermore, it is understood and agreed in
accordance with Article GC-36 "Time for Completion, Liquidated Damages and Extension of Time" that
liquidated damages in the amount set forth in Article GC-36 will be charged to the Bidder for each
consecutive calendar day until the work is completed and accepted.

Bidder acknowledges receipt of the following Addendum:

Addendum No. _______________   Dated _______________
Addendum No. _______________   Dated _______________
Addendum No. _______________   Dated _______________
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It is understood and agreed that the Total Price stated by the undersigned in the "Schedule of Prices"
is based on the Estimated Quantities and will only control in the awarding of the Contract. It is further
understood that the quantities stated in the "Schedule of Prices" for the Items are estimated only and
may be increased or decreased as provided in the Specifications.

Attached herewith is a:

_____ (Cashier's Check)

_____ (Certified Check)

(Check one) _____ (Bid Bond)

in the amount of $____________________________ representing ten percent (10%) of the Total
Price bid; but not more than Twenty Thousand Dollars ($20,000.00) nor less than Five Hundred
Dollars ($500.00).

The undersigned agrees that this Check or Bid Bond is to be forfeited as liquidated damages and not
as a penalty, if the Contract is awarded to the undersigned and the undersigned shall fail to execute
the Contract for the Project or forward the required Bonds within the stipulated time. Otherwise, the
Check or Bid Bond will be returned to the undersigned.

Choice-of-Retainage:

If the Total Price bid for the Contract work exceeds One Hundred Thousand ($100,000.00) Dollars
the undersigned elects the following option for retainage in accordance with the General Conditions:
(check one only)

_____ 2% Cash from each payment.

_____ 2% of Contract Amount in Bearer Bonds or Notes deposited with the City.
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Attachments-to-Proposal:

The Bidder is required to submit the following detailed evidence that he has a competent organization
which has constructed work similar in amount, value, cost and character, and has sufficient equipment
available for the execution of the Contract.

The following attachments shall be submitted by the Bidder and are hereby made part of this
Proposal:

1. A sworn statement of work performed by Bidder during the last three (3) years. (See "1.
Certificate of Experience")

2. A sworn statement of Bidder’s Plant and Equipment Questionnaire for use on this Project,
consisting of four (4) sheets and attachments prepared by the Bidder. All Bidder’s
attachments shall be signed. (See attached forms entitled "2. Plant and Equipment
Questionnaire")

3. * Recent financial statement. (See attached form entitled "3. Financial  Statement").  For
projects with total base bid price of $1.0 million or greater, the Financial Statement shall be a
Certified Financial Statement prepared within the past fifteen (15) months.

4.* Affidavit of Non-Collusion. (See attached form entitled "4. Non-Collusion Affidavit")

5. Statement of Corporation or Partnership. (See attached form entitled "5. Corporation or
Partnership Statement")

6.* Bidder is required to complete the enclosed Equal Employment Opportunity/Affirmative
Action Forms.
(See Bid Documents Subsection entitled EEO/Affirmative Action Requirements)

7. Bid Guarantee (See Information to Bidders Article No. 9)

8. Consent of Surety (See Information to Bidders Article No.10)

9.* Business Registration Certificate issued by the State of New Jersey, Department of the
Treasury (See GC-55 NJ Business Registration Requirements for Construction Contracts).

* May be submitted within twenty four (24) hours after Bid reception. Business Registration
Certificate may be submitted with Proposal or prior to the Contract Award.
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Failure to submit the Attachments will result in the rejection of the bid.
BID PROPOSAL CHECK LIST

The following documents are to be completed and submitted with the bid proposal. Compliance shall
be indicated by placing initials on the line preceding each item attached:

       * List of Prices
       * Grand Total Bid Price

 Alternate(s), if applicable, with supporting documentation, if applicable.
 Substitutions, if applicable, are attached in conformance with the Information to

Bidders, Article 22, Substitutions
       * Certificate of Experience of General Contractor

 Certificate of Experience for subcontractors required to be named pursuant to
N.J.S.A. 40A:11-16

       * Plant and Equipment Questionnaire completed by General Contractor
____    Plant and Equipment Questionnaire completed by Subcontractors required to be

named pursuant to N.J.S.A. 40A:11-16
 Financial Statement (for projects with total base bid price of $1.0 million or greater,

the Financial Statement shall be a Certified Financial Statement prepared within the
past fifteen (15) months.)

 Non-Collusion Affidavit
       * Corporation or Partnership Statement

    Form MWB-3 - Minority/Women Business Compliance Plan (3 Forms)
 Exhibit B:  Mandatory Equal Employment Opportunity Language (N.J.S.A. 10:5-31et

seq.) (N.J.A.C. 17:27) Construction Contracts must be signed.
 State of New Jersey, Division of Contract Compliance Equal Employment

Opportunity in Public Contracts= Initial Project Workforce Report Construction
(Form AA-201).  Must be submitted after notification of award but prior to
signing a construction contract. Form AA-201 and instructions may be
downloaded/obtained: with the State of NJ, Department of Labor Workforce
Development at: http://www.nj.gov/treasury/contract_compliance/pdf/aa201.pdf or
with Jersey City’s Public Agency Compliance Officer (P.A.C.O.) at Office of
EEO/AA, 280 Grove Street, Room - 103, Jersey City, NJ 07302, Telephone 201-547-
4533 and Fax 201-547-5088.  AA-201 Form must be submitted to both offices.

       * Bid Bond
       * Consent of Surety
____ Public Works Contractor Registration Certificates for General Contractor and all

Subcontractors listed on the Plant and Equipment Questionnaire in the Proposal.
 New Jersey Business Registration Certificates of General Contractor and all

Subcontractors listed on the Plant and Equipment Questionnaire in the Proposal.
       * Written Acknowledgement of Addendum ( if issued), on Page P-1 of the Bid Form,

pursuant to N.J.S.A. 40A:11-23.2 (e).

Failure to include the Bid Documents listed immediately above that are marked with an
asterisk (*) shall result in automatic rejection of the Bid at the time of the Bid Reception.
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SCHEDULE OF PRICES

ITEM NO. 1   CONSTRUCTION LAYOUT

1 Unit @ $_________ per Unit $_____________

_____________________________
  (Write Unit Price)

ITEM NO. 2   TRAFFIC DIRECTOR, JERSEY CITY POLICE

Allowance @ $40,000.00 $40,000.00

  Forty thousand dollars and zero cents
 (Write Unit Price)

ITEM NO. 3   INLET FILTER, TYPE 2, 2’ x 4’

11 Units @ $_________ per Unit $_____________

_____________________________
  (Write Unit Price)

ITEM NO. 4   BREAKAWAY BARRICADE

30 Units @ $_________ per Unit $_____________

_____________________________
  (Write Unit Price)

ITEM NO.  5   DRUM

35 Units @ $__________ per Unit $_____________

_______________________
  (Write Unit Price)
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SCHEDULE OF PRICES

ITEM NO.  6   TRAFFIC CONE

45 Units @ $__________ per Unit $_____________

________________________
  (Write Unit Price)

ITEM NO.  7   CONSTRUCTION SIGNS

450 S.F. @ $__________ per Square Foot $_____________

________________________
  (Write Square Foot Price)

ITEM NO.  8   FLASHING ARROW BOARD, 4' X 8'

2 Units @ $__________ per Unit                     $_____________

_____________________
  (Write Unit Price)

ITEM NO.  9   FUEL PRICE ADJUSTMENT

Dollars @ $200.00                                              $200.00
Two Hundred Dollars and zero cents
(Write Dollar Price)

ITEM NO.  10  CLEARING SITE

Lump Sum                                                      $_____________

______________________
(Write Lump Sum Price)
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SCHEDULE OF PRICES

ITEM NO.  11  EXCAVATION, TEST PIT

10 Units @ _________ per Unit $___________

  ______________________
 (Write Unit Price)

ITEM NO.  12  REMOVAL OF PAVEMENT

181 S.Y. @ _________ per Square Yard $___________

  ______________________
 (Write Unit Price)

ITEM NO.  13  DENSE-GRADED AGGREGATE BASE COURSE, 8” THICK

181 S.Y. @ _________ per Square Yard $___________

  ______________________
 (Write Unit Price)

ITEM NO.  14  HMA MILLING, 3” OR LESS

6,213 S.Y. @ _________ per Square Yard $___________

  ______________________
 (Write Square Yard Price)

ITEM NO.  15  HOT MIX ASPHALT 12.5H64 SURFACE COURSE

704 Ton @ _________ per Ton $___________

  ______________________
 (Write Unit Price)
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SCHEDULE OF PRICES

ITEM NO.  16  HOT MIX ASPHALT 19H64 INTERMEDIATE COURSE

80 Ton @ _________ per Ton $___________

  ______________________
 (Write Unit Price)

ITEM NO.  17  CURB PIECE

2 Units @ _________ per Linear Foot $___________

  ______________________
 (Write Unit Price)

ITEM NO.  18  SET INLET TYPE B MODIFIED, CASTING

5 Unit @ $__________ per Unit                     $_____________

_____________________
  (Write Unit Price)

ITEM NO.  19  RESET EXISTING CASTING

6 Units @ $__________ per Unit                     $_____________

_____________________
  (Write Unit Price)

ITEM NO.  20  CONCRETE SIDEWALK, 4” THICK

597 S.Y. @ _________ per Square Yard $___________

  ______________________
 (Write Unit Price)
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SCHEDULE OF PRICES

ITEM NO.  21  RESET PRECAST CONCRETE PAVERS

25 S.Y. @ _________ per Square Yard $___________

  ______________________
 (Write Unit Price)

ITEM NO.  22  CONCRETE DRIVEWAY, REINFORCED, 6” THICK

55 S.Y. @ _________ per Square Yard $___________

  ______________________
 (Write Unit Price)

ITEM NO.  23  CONCRETE ISLAND, 4” THICK

18 S.Y. @ _________ per Square Yard $___________

  ______________________
 (Write Unit Price)

ITEM NO.  24  DETECTABLE WARNING SURFACE

246 S.F. @ _________ per Square Foot $___________

  ______________________
 (Write Unit Price)

ITEM NO.  25  9” X 20” CONCRETE VERTICAL CURB

818 L.F. @ _________ per Linear Foot $___________

  ______________________
 (Write Unit Price)
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SCHEDULE OF PRICES

ITEM NO. 26   TRAFFIC MARKINGS

710 S.F. @ _________ per Square Foot $___________

  ______________________
 (Write Unit Price)

ITEM NO.  27  TRAFFIC STRIPES, 4” EQUIVALENT

13705 L.F. @ _________ per Linear Foot $___________

  ______________________
 (Write Unit Price)

ITEM NO.  28  REMOVAL OF TRAFFIC STRIPES

200 L.F. @ _________ per Linear Foot $___________

  ______________________
 (Write Unit Price)

ITEM NO.  29  REGULATORY AND WARNING SIGN

267 S.F. @ _________ per Square Foot $___________

  ______________________
 (Write Unit Price)

ITEM NO.  30  GUIDE SIGN, TYPE GA, BREAKAWAY SUPPORT

6 S.F. @ _________ per Square Foot $___________

  ______________________
 (Write Unit Price)
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SCHEDULE OF PRICES

ITEM NO.  31   REFLECTIVE SIGN POST WRAP

15 Units @ $__________ per Unit                     $_____________

_____________________
  (Write Unit Price)

ITEM NO.  32  RESET WATER VALVE BOX

17 Units @ $__________ per Unit                     $_____________

_____________________
  (Write Unit Price)

ITEM NO.  33  RESET MANHOLE, SANITARY SEWER, USING NEW CASTING

9 Units @ $__________ per Unit                     $_____________

_____________________
  (Write Unit Price)

ITEM NO.  34  3” RIGID METAL CONDUIT

352 L.F. @ _________ per Linear Foot $___________

  ______________________
 (Write Unit Price)

ITEM NO.   35   18” X 36” JUNCTION BOX

5 Units @ $__________ per Unit                     $_____________

_____________________
  (Write Unit Price)
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SCHEDULE OF PRICES

ITEM NO.   36  GROUND WIRE, NO. 8 AWG

362 L.F. @ _________ per Linear Foot $___________

  ______________________
 (Write Unit Price)

ITEM NO.  37  TRAFFIC SIGNAL CABLE, 5 CONDUCTOR

1,721 L.F. @ _________ per Linear Foot $___________

  ______________________
 (Write Unit Price)

ITEM NO.  38  TRAFFIC SIGNAL CABLE, 10 CONDUCTOR

926 L.F. @ _________ per Linear Foot $___________

  ______________________
 (Write Unit Price)

ITEM NO.  39  TRAFFIC SIGNAL BACKPLATE

11 Units @ $__________ per Unit                     $_____________

_____________________
  (Write Unit Price)

ITEM NO.   40  PUSH BUTTON ASSEMBLIES, TYPE APS

4 Units @ $__________ per Unit                     $_____________

_____________________
  (Write Unit Price)
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SCHEDULE OF PRICES

ITEM NO.   41   IMAGE DETECTOR

2 Units @ $__________ per Unit                     $_____________

_____________________
  (Write Unit Price)

ITEM NO.  42  APS CONTROL UNIT

1 Unit @ $__________ per Unit                     $_____________

_____________________
  (Write Unit Price)

ITEM NO.  43  CONTROLLER MODIFICATIONS

1 Unit @ $__________ per Unit                     $_____________

_____________________
  (Write Unit Price)

TOTAL BID PRICE

$______________________________________________________________
                                          (In figures)

$______________________________________________________________

  (Price in Words, Dollars and Cents)
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PROPOSAL (CONTINUED)

The undersigned is  _____ (an individual)

_____ (a corporation) under the laws

_____ (a partnership)

of the State of ____________________________________________________ having offices

at ______________________________________________________________

Signed _____________________________

Name _____________________________

 (Type or Print) Title _____________________________

Company _____________________________

Address _____________________________

_____________________________

Phone _____________________________

Fax _____________________________

E-Mail _____________________________

(Seal if Bid is by a Corporation)



McGinley Square Safety Improvements – Phase II P-15

                                     PROPOSAL (CONTINUED)

STATE OF ____________________________________)
:  ss.

COUNTY OF ___________________________________)

I, ________________________________ of the City of ____________________, in the County of

__________________________ and the State of _________________, of full age, having been duly

sworn according to law, upon my oath depose and say that:

I am _________________________ of __________________________, and
Title Name of Organization

in that capacity, I am authorized or empowered to submit this Proposal and all statements herein
contained are true and correct.

Sworn and Subscribed to the ___________________________
City of Jersey City
Signature

before me this               day

of                              , 2014.

____________________________________
SIGNATURE OF NOTARY PUBLIC

(Stamp and Seal)

My commission expires _____________________
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1.  CERTIFICATE OF EXPERIENCE:

The Bidder must supply a document which will indicate his experience in performing the required
work  under  this  Project.   This  document  shall  be  attached  to  this  Proposal  and  along  with  this
Certificate, shall be signed by Bidder.

The information to be included on this document shall consist of at least the following:

(1) Name of Owner

(2) Amount of Contract

(3) Type of Work

(4) Name of Owner's Engineer in Charge of Work

(5) Address of Owner's Engineer, Street and Municipality

(6) Approximate Dates
_________________________________________________________ hereby certifies that

___________________________________ has performed the following work as described

on the attached sheet within the past three (3) years.

____________________________________
Name of Bidder

By__________________________________
Witness

____________________________________
Title

____________________________________
Date

IMPORTANT:  THIS CERTIFICATION MUST BE FILLED IN BY BIDDER.
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2.  PLANT AND EQUIPMENT QUESTIONNAIRE

Submitted to City of Jersey City

By ____________________________________________

_____ a Corporation

_____ a Partnership

_____ an Individual

With Principal Office at _____________________________________________.

The signatory of this questionnaire guarantees the truth and accuracy of all statements and of all
answers to interrogatories hereinafter made.

a. In what manner have you inspected the proposed work?  Explain in detail.

____________________________________________________________

____________________________________________________________

____________________________________________________________

____________________________________________________________

b. Explain your plan and schedule for performing the proposed work.

____________________________________________________________

____________________________________________________________

c. The work, if awarded to you, will have the personal supervision of whom?

____________________________________________________________

____________________________________________________________
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2.  PLANT AND EQUIPMENT QUESTIONNAIRE (Continued)

d. Do you intend to do the paving on the proposed work with your own forces?
__________ If so, give type of equipment to be used.

____________________________________________________________

____________________________________________________________

____________________________________________________________

e. Do you intend to sublet any portions of the work?________________ If so, it is mandatory
pursuant to N.J.S.A. 40A:11-16 that you list the names of those subcontractors under each
discipline below, failure to do so will automatically result in rejection of the bid.

Trade Name of Subcontractor Address

Plumbing & Gas Fitting ______________________ ____________________
and all kindred work __________________

Steam and   Hot Water ______________________ ___________________
Heating and Ventilating __________________
Apparatus, and all kindred
Work

Electric Work _______________________ __________________
__________________

Structural Steel & _______________________ __________________
Ornamental Iron ___________________

Each subcontractor  listed above shall fill out and submit a Certificate of Experience (as shown in this
Bid Proposal) and items a,b,c,f,g,h,i and the remaining affidavit, duly executed, on the last page of the
“Plant and Equipment Questionnaire”. The General Contractor shall supply each subcontractor with
duplicate pages of this proposal to be filled out by the subcontractor and then submitted with the bid
proposal.
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2. PLANT AND EQUIPMENT QUESTIONNAIRE (Continued)

Whenever a bid sets forth more than one subcontractor for any of the specialty trade categories listed
above, the bidder shall submit to the contracting unit a certificate signed by the bidder listing each
subcontractor named in the bid for that category. The certificate shall set forth the scope of work for
which the subcontractor has submitted a price quote and which the bidder has agreed to award to
each subcontractor should the bidder be awarded the contract. The certificate shall be submitted to
the contracting unit simultaneously with the list of the subcontractors. The certificate may take the
form of a single certificate listing all subcontractors or, alternatively, a separate certificate may be
submitted for each subcontractor. If a bidder does not submit a certificate or certificates to the
contracting unit, the contracting unit shall award the contract to the next lowest responsible bidder.

f. Give full information about all of your contracts, whether private or government contracts,
whether prime or sub-contracts; whether in progress or awarded but not yet begun; or where
you are low bidder pending formal award of contract.

The information to be included on this document shall consist of at least the following:

(a) Owner
(b) Location
(c) Description
(d) Adjusted Contract Amount
(e) Amount Completed and Billed
(f) Additional Earned Since Last Estimate
(g) Balance to be Completed
(h) Estimated Date of Completion
(i) Totals of Items, D, E, F, G and H above

g. What equipment do you own that is available for and intended to be used on the proposed
project?

The information to be included on this document shall consist of at least the following:

(a) Quantity
(b) Type of Equipment
(c) Description, Size, Capacity, etc.
(d) Condition
(e) Years of Service
(f) Present Location
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2.  PLANT AND EQUIPMENT QUESTIONNAIRE (Continued)

h. What equipment do you intend to purchase or lease for use on the proposed work, should  the
Contract be awarded to you?

The information to be included on this document shall consist of at least the following:

(a) Quantity
(b) Type of Equipment
(c) Description, Size, Capacity, etc.
(d) Approximate Cost Purchase/Lease

i. Have you made contracts or received firm offers for all materials within prices used in
preparing your Proposal?  Do not give name of dealers or manufacturers.

____________________________________________________________

____________________________________________________________

The undersigned hereby declare(s) that the items of equipment in Question g are owned by

__________________________________, and are available for and are intended to be used

on the Project, if awarded the Contract, and that he/they propose(s) to purchase or lease for

the Project the additional items of equipment stated in Question h.

If awarded the Contract, the undersigned will furnish certificates from the owners of leased
equipment to the effect that, in case of default of Contract, as set forth in NJSS Subsection
108.14, the Governing Body has the right to take over the leased equipment for use in
completing the work.
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2.  PLANT AND EQUIPMENT QUESTIONNAIRE (Continued)

STATE OF ______________________________)
:  ss.

COUNTY OF_____________________________)

I, _____________________________________ of the City of __________________, in the County

of ___________________ and the State of _________________, of full age, having been duly sworn

according to law, upon my oath depose and say that:

I am ______________________ of ____________________________, and that
Title Name of Organization

the answers to the foregoing questions and all statements therein contained are true and correct.

Sworn and Subscribed to the ___________________________
City of Jersey City

before me this               day

of                              , 2014.

____________________________________
SIGNATURE OF NOTARY PUBLIC

(Stamp and Seal)

My commission expires _____________________
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3.  FINANCIAL STATEMENT
        (see no. 3 on page p-3)

ASSETS

Cash on Hand .................................................................. $_______________________________

Cash in Bank and
name of said Bank ........................................................... $_______________________________

_________________________________________________________________

Accounts receivable from completed contracts................. $_______________________________

Real Estate used for business purposes ............................ $_______________________________

Material in Stock ............................................................. $_______________________________

Equipment  Book Value .................................................  $_______________________________

Furniture and Fixtures ....................................................  $_______________________________

Other Assets .................................................................... $_______________________________

TOTAL ASSETS ................................................ $_______________________________

LIABILITIES

Notes payable to Bank ..................................................... $_______________________________

Notes payable for Equipment
obligations ....................................................................... $_______________________________

Notes payable for other
obligations ....................................................................... $_______________________________

Accounts payable ............................................................ $_______________________________

Other Liabilities ............................................................... $_______________________________

TOTAL LIABILITIES ........................................ $_______________________________
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4.  NON-COLLUSION AFFIDAVIT

PROJECT TITLE:

STATE OF ____________________________)
 :  ss.

COUNTY OF___________________________)

I, _____________________________________ of the City of __________________, in the County

of ___________________ and the State of _________________, of full age, having been duly sworn

according to law, upon my oath depose and say that:

I am ______________________ of ______________________________, the
Title Organization

Bidder making the Proposal for the above named Project and that I executed the said Proposal with
full authority to do so; that said Bidder has not, directly or indirectly, entered into any agreement,
participated in any collusion, or otherwise taken action in restraint of free, competitive bidding in
connection with the above named Project; and that all statements contained in said Proposal and in
this affidavit are true and correct, and made with full knowledge that the City of Jersey City relies
upon the truth of the statements contained in said Proposal and in the statements contained in this
affidavit in awarding the Contract for the said Project.

I further warrant that no person or selling agency has been employed or retained to solicit or secure
such Contract upon an agreement or understanding for a commission, percentage, brokerage or
contingent fee, except bona fide employees or bona fide established commercial or selling agencies
maintained by

______________________________________________________.
(Name of Contractor)

Sworn and Subscribed to the            ____________________________
City of Jersey City

before me this             day

of                           , 2014.

________________________________
SIGNATURE OF NOTARY PUBLIC
(Stamp and Seal)

My commission expires _____________________
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5.  CORPORATION OR PARTNERSHIP STATEMENT

Chapter 33 of the Public Laws of 1977 provides that no corporation or partnership shall be awarded
any State, County, Municipal or School Districts contract for purposes of any work or the furnishing
of any materials or supplies unless prior to the receipt of the bid or accompanying the bid of said
corporation or partnership there is submitted a statement.  The statement shall set forth the names and
addresses of all stockholders in the corporation or partnership who own ten percent (10%) of its
stock of any class or of all individual partners in the partnership who own a ten percent (10%) or
greater interest therein.

Incorporated:______  Partnership:_______  Date:__________, 2012

Legal Name of Bidder:_____________________________________________

Business Address:  Street, City, State and Zip Code

Telephone: (      )

Listed below are the names and addresses of all stockholders in the corporation or partnership who
own ten percent (10%) or more of its stock of any class, or of all individual partners in the partnership
who own a ten percent (10%) or greater interest therein.

Name:_______________________ Address:_____________________________

Name:_______________________ Address:_____________________________

Name:_______________________ Address:_____________________________

Name:_______________________ Address:_____________________________

Name:_______________________ Address:_____________________________

Name:_______________________ Address:_____________________________

Name:_______________________ Address:_____________________________

Name:_______________________Address:_____________________________

Name:_______________________Address:_____________________________

Name:_______________________Address:_____________________________

Name:_______________________ Address:_____________________________

Name:_______________________ Address:_____________________________

We have no one person who owns ten percent (10%) or more of the corporate or partnership.

Signed:____________________________
Title :_____________________________
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6. BID GUARANTEE (SEE INFORMATION TO BIDDERS ARTICLE NO. 09)

7. CONSENT OF SURETY (SEE INFORMATION TO BIDDERS ARTICLE NO. 10)
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SUPPLEMENTARY SPECIFICATIONS
FOR FEDERAL AID PROJECTS

FOR THE McGINLEY SQUARE
SAFETY IMPROVEMENTS PROJECT – PHASE II

IN THE CITY OF JERSEY CITY
COUNTY OF HUDSON

AUTHORIZATION OF CONTRACT
-----------------------------------------------

The contract for this project is authorized by the provisions of local public contracts law, NJSA 40A: 11-1 et seq and
Title 23 of the United States Code - Highways.

SPECIFICATIONS TO BE USED
The 2007 Standard Specifications for Road and Bridge Construction, of the New Jersey Department of
Transportation as amended herein will govern the construction of this Project and the execution of the Contract.

These Supplemental Specifications consist of the following:

Pages TS-1 to TS-74 inclusive.

General wage determinations issued under Davis-Bacon and related acts, published by US Department of Labor,
may  be  obtained  from  the  Davis-Bacon  web  site  at http://www.access.gpo.gov/davisbacon/nj.html under the
appropriate county, select the construction type heading:  HIGHWAY.

Pay the prevailing wage rates determined by the United States Secretary of Labor and the New Jersey Department of
Labor.  If the prevailing wage rate prescribed for any craft by the United States Secretary of Labor is not the same as
the prevailing wage rate prescribed for that craft by the New Jersey Department of Labor, pay the higher rate.

State wage rates may be obtained from the New Jersey Department of Labor & Workforce Development
(Telephone:  609-292-2259) or by accessing the Department of Labor & Workforce Development’s web site at
http://lwd.dol.state.nj.us/labor/wagehour/wagehour_index.html The State wage rates in effect at the time of award
are part of this Contract, pursuant to Chapter 150, Laws of 1963 (NJSA 34:11-56.25, et seq.).

If an employee of the Contractor or subcontractor has been paid a rate of wages less than the prevailing wage, the
Department may suspend the Work, and declare the Contractor in default.

The following FHWA funded project Attachments that are located after Division 1000 in these Supplemental
Specifications:

1. Required Contract Provisions, Federal-Aid Construction Contracts (Form FHWA-1273).

2. Standard Federal Equal Employment Opportunity Construction Contract Specifications (Executive Order
11246).

3. Notice of Requirement for Affirmative Action to Ensure Equal Employment Opportunity (Executive
Order 11246).

4. State of New Jersey Equal Employment Opportunity for Contracts Funded by FHWA.
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5. Emerging Small Business Enterprise Utilization Attachment, FHWA Funded Contracts.

5. Disadvantaged Business Enterprise Utilization Attachment, FHWA Funded Contracts

5(A) The Incentive Program, Disadvantaged Business Enterprise Utilization Attachment for FHWA Funded
Contracts.

6. Equal Employment Opportunity Special Provisions.

7. Special Contract Provisions for Investigating, Reporting, and Resolving Employment Discrimination and
Sexual Harassment Complaints.

GENERAL
-------------

All awards shall be made subject to the approval of the New Jersey Department of Transportation.  No construction
shall  start  before  approval  of  said  award  by  the  New  Jersey  Department  of  Transportation.   Prior  to  the  start  of
construction the contractor must submit a Material Questionnaire (SA-11) listing all sources of materials.  Any
materials used on the project from a non-approved New Jersey Department of Transportation source will be
considered non-participating.  The contractor is also notified that the District Office, Division of Local Aid and
Economic Development must be notified of the construction commencement date at least five (5) calendar days
prior to the start of construction.

Award of contract and subletting will not be permitted to, materials will not be permitted from, and use of
equipment will not be permitted that is owned and/or operated by, firms and individuals included in the report of
suspensions, debarments and disqualifications of firms and individuals as maintained by the Department of the
Treasury, General Services Administration, CN-039, Trenton NJ 08625 (609-633-3990).

Payment for a pay item in the proposal includes all the compensation that will be made for the work of that item as
described in the contract documents unless the "basis of payment" clause provides that certain work essential to that
item will be paid for under another pay item.

Whenever any section, subsection, subpart or subheading is amended by such terms as changed to, deleted or added
it is construed to mean that it amends that section, subsection, subpart or subheading of the 2007 Standard
Specifications unless otherwise noted.

Whenever reference to page number is made, it is construed to refer to the 2007 Standard Specifications unless
otherwise noted.

Henceforth in this supplementary specification whenever reference to the State, Commissioner, Department,
Engineer or Inspector is made, it is construed to mean the particular municipality or county executing this contract.

Whenever reference to Title 27 is made, it is construed to mean Title 40.
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DIVISION 100 – GENERAL PROVISIONS

SECTION 101 – GENERAL INFORMATION

101.01  INTRODUCTION
THE FOLLOWING IS ADDED:

Pursuant to NJSA 27:1B-21.6 and USC (United States Code) Section 115, the Department intends to enter into a
contract for the advancement of the Project.  However, sufficient funds for the Project may not have been
appropriated, and only amounts appropriated by law may be expended.  Payment under the Contract is restricted to
the amounts appropriated for a fiscal year (FY).

Governing bodies have no legal obligation to make such an appropriation.  There is no guarantee that additional
funds will be appropriated.  Failure by governing bodies to appropriate additional funds will not constitute a default
under, or a breach of, the Contract.  However, if the Department terminates the Contract or suspends work because
funds have not been appropriated, the parties to the Contract will retain their rights for suspension and termination as
provided in 108.13, 108.14 and 108.15; except as indicated below.

Do not expend or cause to be expended any sum in excess of the amount allocated in the current fiscal year's Capital
Program (as specified below).  The Department will notify the Contractor when additional funding has been
appropriated.  Any expenditure by the Contractor which exceeds the amount appropriated is at the Contractor's risk
and the Contractor waives its right to recover costs in excess of that appropriated amount.

The Federal FY begins October 1 of the previous calendar year and the State FY begins July 1 of the previous
calendar each year.

101.03  TERMS
THE FOLLOWING TERMS ARE CHANGED.

Completion.
(3) IS CHANGED TO:

3. the Contractor has satisfactorily executed and delivered to the RE all documents, including CC-257R,
certifications, and proofs of compliance required by the Contract Documents, it being understood that the
satisfactory execution and delivery of documents, certificates, and proofs of compliance is a requirement
of the Contract.

department: Shall be defined as the contracting agency.

resident engineer (RE) shall be defined as a representative of the contracting agency.

pavement structure.  The combination of pavement, base courses, and when specified, a subbase course, placed on
a subgrade to support the traffic load and distribute it to the roadbed (see Figure 101-1).  These various courses are
defined as follows:

1. pavement.  One or  more  layers  of  specified  material  of  designed thickness  at  the  top  of  the  pavement
structure.

2. base course.  One or more layers of specified material of designed thickness placed on the subgrade or
subbase.

3. subbase.  One or more layers of specified material of designed thickness placed on the subgrade.

101.04  Inquiries Regarding the Project.
THE FOLLOWING IS ADDED TO THIS SUBSECTION:
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Inquiries regarding the various types of work of this Contract shall be directed to the following representatives
of the Department:

1. Before Award of the Contract.

THE SECOND PARAGRAPH IS CHANGED TO:

The deadline for submitting inquiries is 12:00 noon, 7 days before the opening of bids.
All inquiries shall include the following:

a. Shyue-Cheng (Stanley) Huang, P.E. Municipal Engineer
b. Phone (201) 547-5965
c. Direct all questions or comments to Joao D’Souza at (201) 547-4530

The Department will investigate the information provided in the inquiry and then respond through an
addendum only if determined to be necessary.

2. After Award of the Contract.

All inquiries shall include the following:
a. Shyue-Cheng (Stanley) Huang, P.E. Municipal Engineer
b. Phone (201) 547-5965
c. Direct all questions or comments to Joao D’Souza at (201) 547-4530

SECTION 102 – BIDDING REQUIREMENTS AND CONDITIONS

102.10  SUBMISSION OF BIDS
THE FOLLOWING IS ADDED TO THE LIST INCLUDED IN THE SECOND PARAGRAPH:

8. On the Disclosure of Investment Activities in Iran (Form DC-16) provided by the Department, certify
pursuant to N.J.S.A. 52:32-58, that neither the bidder, nor one of its parents, subsidiaries, and/or affiliates
(as defined in N.J.S.A. 52:32-56(e)(3)), is listed on the Department of the Treasury's List of Persons or
Entities Engaging in Prohibited Investment Activities in Iran and that neither is involved in any of the
investment activities set forth in N.J.S.A. 52:32-56(f).  If the bidder is unable to so certify, the bidder
shall provide a detailed and precise description of such activities to the Department.

102.15  DISQUALIFICATION OF BIDDERS
PART (10) IS CHANGED TO:

10. Disqualification, suspension, or debarment of an individual, firm, partnership, corporation, or any
combination as required by N.J.A.C. 16:44-11.1.

SECTION 104 - SCOPE OF WORK

104.03.04  Contractual Notice
THE SECOND PARAGRAPH IS CHANGED TO:

Immediately provide written notice to the RE of a circumstance that is believed to be a change to the Contract.
Include the following in the initial written notice:

1. A statement that this is a notice of a change.
2. The date when the circumstances believed to be a change were discovered.
3. A detailed and specific statement describing the nature and circumstances of the change.
4. If the change will or could affect costs to the Department.
5. If the change will or could affect Contract Time as specified in 108.11.01.C.
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In addition to the hard copy of the notice, email the notice to the RE.  It is not necessary to attach listed documents
to the email.

SECTION 105 – CONTROL OF WORK

105.05  WORKING DRAWINGS
THE SECOND PARAGRAPH IS CHANGED TO:

Ensure  that  working drawing submissions  also  conform to  the  Department  design  manuals  and other  Department
standards for the proposed work.  Ensure that working drawings are signed and sealed by a Professional Engineer.
After Award, the Department will provide additional formatting information, the number of copies required, and the
designated design unit to which the Contractor shall submit working drawings.

1. Certified Working Drawings.
THE LAST SENTENCE OF THE FIRST PARAGRAPH IS CHANGED TO:

The Department will require 15 days for review and certification or rejection and return of certified working
drawings.

2. Approved Working Drawings.
THE LAST SENTENCE OF THE FIRST PARAGRAPH IS CHANGED TO:

The Department will require 15 days for review and approval or rejection and return of working drawings.

105.07.01  Working in the Vicinity of Utilities
THE SECOND PARAGRAPH IS CHANGED TO:

Protect and support existing Department electrical and ITS facilities and ensure that there is no interruption of
service.  Use hand tools only while working within two feet of the fiber optic network.  At least 30 days before
beginning the work, submit a plan to the RE for approval showing the method of support and protection.

SECTION 106 – CONTROL OF MATERIAL

106.07 CERTIFICATION OF COMPLIANCE
THE ENTIRE TEXT IS CHANGED TO:

106.07.01 Certification of Compliance

Submit manufacturer’s Certifications of Compliance stating that the materials and/or assemblies fully comply with
the requirements of the Contract when required by the Contract or requested by the Department.

Ensure that Manufacturer’s Certification of Compliance contains the following information:

1. Project Name.
2. Name of the Contractor.
3. Material description.
4. Quantity of material represented by the certification.
5. Means of identifying the consignment, such as label marking or seal number.
6. Date and method of shipment.
7. A statement that the material conforms to the Contract material requirements and that representative

samples have been sampled and tested.
8. If the submission is for an assembly of materials, a statement that the assembly conforms to the Contract.
9. Signature of a person having legal authority to bind the supplier.
10. Typed or printed name of the person who signed the certification.

Before incorporating the materials into the Project, obtain 3 copies of the manufacturer's Certifications of
Compliance for materials, components, and manufactured items that are accepted by certification. Retain 1 copy and
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submit 2 copies to the RE. With the Certification of Compliance, provide a transmittal identifying the Item for
which it is submitted. For products that contain steel or iron, attach additional documents as required by the
certification procedures as specified in 106.07.02. The Contractor may submit the Certifications of Compliance
electronically to the RE in a scanned document. Include the transmittal and all backup documentation in the scanned
document.

The Department has the right to sample and test materials or assemblies accepted on the basis of Certifications of
Compliance at any time. The Department will reject materials or assemblies, whether in place or not, if found not to
be in conformance with the Contract requirements.

The Department will not make payment for an Item for which material is accepted on the basis of a Certification of
Compliance until the RE has received the required Certification of Compliance and has inspected and accepted the
material or assembly.

106.07.02 Certification for iron and steel

A. Precast Concrete Steel and Concrete Pipe Certification of Compliance. For precast concrete and concrete
pipe items, a Buy America Compliance Plan is required to confirm that the material meets the Buy America
requirements as specified in 106.03. The ME will periodically audit compliance with the program at the precast
plant. If the precast concrete item is not inspected by ME, submit a Certification of Compliance for the precast
concrete item as required in 106.07.01.  When a Certification of Compliance is submitted, ensure that the
Certification of Compliance contains a statement that the reinforcing steel used in the precast concrete item
complies with the Buy America requirements as specified in 106.03

B. Incidental Steel or Iron Components and Manufactured Products. Incidental steel and iron components
such as lifting hooks, tie wire, chairs, nuts, bolts and screws are not required to be certified for compliance with
Buy America requirements. For manufactured products that are not made predominantly of steel, the steel
components are not required to be certified for compliance with Buy America requirements.

C. Step Certification of Compliance.  For products that contain steel or iron components and are not covered in
106.07.02.A or 106.07.02.B, step Certification of Compliance is required to confirm that the item meets the
Buy America requirements as specified in 106.03. A step certification is a process under which each handler
(e.g., supplier, fabricator, manufacturer, processor, coating facility) of the iron and steel components certifies
that the steel and iron components were of domestic origin and that their step in the process was domestically
performed.

Every step in the process from melting to coating must be performed in the United States in order for the steel
or iron component to be considered domestic and must be documented by step certification. If a domestic
source for a steel or iron component cannot be found, submit a request for waiver to the Department. Do not
purchase non-domestic steel or iron components without the express written consent of the Department.

Ensure that 3 copies of the Contractor’s Certification of Compliance (Form DC-17) and the step Certifications
of Compliance are provided for items containing steel or iron. Retain 1 copy and submit 2 copies to the RE.
The Contractor may submit the DC-17 and the step certifications electronically in a scanned document.

Ensure that step Certifications of Compliance contain the following information:

1. Name of the Company supplying the material.
2. Name and location of the Company the material was shipped to.
3. Material description.
4. Quantity of material represented by the Certification.
5. Means of identifying the consignment, such as label marking or seal number.
6. Date and method of shipment.
7. A statement that the material conforms to the Contract material requirements and to the Buy

America requirements in 106.03.
8. A statement that all steel or iron components in the material or assembly were “melted and

manufactured in the US”, unless there is non-domestic steel or iron in the material or assembly.
9. If there is non-domestic steel or iron in the assembly, describe in detail the non-domestic steel or

iron material and the quantity. Attach a copy of the Department’s approval for the use of non-
domestic steel or iron components.
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10. Signature of a person having legal authority to bind the supplier.
11. Typed or printed name of the person who signed the certification.

SECTION 108 – PROSECUTION AND COMPLETION

108.01  SUBCONTRACTING

1. Values and Quantities.

There are no Specialty Items in this Project.

108.02  COMMENCEMENT OF WORK
THE SUBPART 4 IN THE FIRST PARAGRAPH IS CHANGED TO:

4. Progress schedule as specified in 153.03

108.06 NIGHT OPERATIONS

2. Visibility Requirements for Workers and Equipment.

THE FIRST PARAGRAPH IS CHANGED TO:

Ensure that workers wear a 360° high-visibility retro-reflective safety garment meeting ANSI/ISEA Class 3, Level 2
standards.

108.10  CONTRACT TIME

A. Complete all work required for Substantial Completion in 240 days.

B. Achieve Completion in 300 days.

108.11.01  Extensions to Contract Time

B. Types of Delays.

2. Excusable, Non-Compensable Delays.
THE LAST PARAGRAPH IS CHANGED TO:

If approved excusable, non-compensable delays exceed a total of 90 days, the time in excess of 90 days
will become excusable and compensable as specified in 108.11.01.B.3.

108.14  DEFAULT AND TERMINATION OF CONTRACTOR’S RIGHT TO PROCEED
LIST (1) OF THE FIRST PARAGRAPH IS CHANGED TO:

1. Fails to begin construction operations within 15 days of execution of the Contract.

108.19  COMPLETION AND ACCEPTANCE
THE FOLLOWING IS ADDED:

No Incentive Payment for Early Completion is specified for this project.

108.20  LIQUIDATED DAMAGES

Liquidated damages are as follows:
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A.  For  each  day  that  the  Contractor  fails  to  complete  the  work  as  specified  in  Subpart  B  of  Subsection
108.10 of these Special Provisions, for Substantial Completion, the Department will assess liquidated
damages in the amount of $550.00.

B. For each day that the Contractor fails to achieve Completion as specified in Subpart C of Subsection
108.10 of these Special Provisions, the Department will assess liquidated damages in the amount of
$225.00.

THE FOLLOWING IS ADDED:

When the Contractor may be subjected to more than one rate of liquidated damages established in this Section,
the Department will assess liquidated damages at the higher rate.

SECTION 109 – MEASUREMENT AND PAYMENT

109.01  MEASUREMENT OF QUANTITIES
THE SECOND PARAGRAPH IS DELETED:

109.02  SCOPE OF PAYMENT
THE THIRD SENTENCE OF THE FIRST PARAGRAPH IS CHANGED TO:

The Department will not make additional or separate payment for work or portion of work unless specifically
provided for in the “Measurement and Payment” Subsection.

109.05  ESTIMATES
THE SECOND PARAGRAPH IS CHANGED TO:

The RE will provide a summary of the Estimate to the Contractor. Before the issuance of each payment, certify, on
forms provided by the Department, that:

1. Each subcontractor or supplier has been paid the amount due from the previous progress payment and shall
be paid the amount due from the current progress payment and that full payment for any retainage withheld
from a subcontractor has been or will be made within 30 days after the subcontractor’s work has been
satisfactorily completed; or

2. There exists a valid basis under the terms of the subcontractor's or supplier's contract to withhold payment
from the subcontractor or supplier, and therefore payment is withheld.
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DIVISION 150 – CONTRACT REQUIREMENTS

SECTION 151 – PERFORMANCE BOND AND PAYMENT BOND

151.03.01 Performance Bond and Payment Bond
THE LAST SENTENCE OF THE FIRST PARAGRAPH IS CHANGED TO:

Submit the broker’s fees, the certified rate schedule, paid invoices and the report of execution for the bond to the
RE.

151.04  MEASUREMENT AND PAYMENT
THE PAY ITEM PERFORMANCE AND PAYMENT BOND IS DELETED.

THE FOLLOWING IS ADDED:
Separate payment will not be made for Performance and Payment Bond.  All costs thereof shall be included in the
prices bid for the various pay items scheduled in the proposal.

SECTION 154 – MOBILIZATION

154.04  MEASUREMENT AND PAYMENT
THE PAY ITEM MOBILIZATION IS DELETED.

THE FOLLOWING IS ADDED:
Separate payment will not be made for Mobilization.  All costs thereof shall be included in the prices bid for the
various pay items scheduled in the proposal.

SECTION 157 – CONSTRUCTION LAYOUT AND MONUMENTS

REPLACE ENTIRE SECTION WITH THE FOLLOWING:
157.01 – DESCRIPTION

This Section describes the requirements for surveying and providing lines, grades, elevations and reference
marks as necessary to construct the elements of construction. This section also describes the requirements for
constructing monuments and monuments boxes.

SPECIAL NOTE
The Contractor must employ a Land Surveyor licensed in the State of New Jersey to perform all

construction survey layout work including final As-Built survey. This is an essential condition of the contract.

157.02 MATERIALS

PROVIDE MATERIALS AS SPECIFIED:
Concrete…………………………………903.03
Reinforcement Steel……………………..905.01
Sand……………………………………...901.06.02
Provide monument markers according to ASTM B19 and monument boxes according to AASHTO M105, Class
20A or 20B.

157.03 – PROCEDURE

157.03.01 Construction Layout

(A) General
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The contractor shall provide all work required in connection with the layout for construction of the project,
using the controls points and data furnished by the Engineer.

The contractor shall furnish all necessary qualified personnel under the direct supervision of a Licensed
Land Surveyor and adequate equipment to preserve such controls throughout the duration of the contract and shall
lay out all of the lines and grades necessary for the complete construction of the project.

The contractor shall make all necessary computations to establish the exact position of all the work from
the control points that are shown on the Plans or furnished by the Engineer. All the work shall be referenced to
baselines which the Contractor shall establish from the control points, reestablish when necessary and maintain
throughout the life of the contract.

The contractor shall be responsible for the preservation of all existing property markers, monuments and
control points furnished by the City for his use in staking out the work. If such property markers, monuments and
controls points are damaged, lost, displaced or removed, they shall be replaced or reset at no cost to Jersey City.

For construction of new roadways, and/or total reconstruction of existing roadways, the Contractor shall
provide and maintain offset stakes from each roadway baseline, at each station, and outside the limits of grading and
construction.

Each stake shall be identified and marked to show the offset distance from the baseline and the Contractor
shall furnish grade sheets showing the cut or fill to the finished profiles lines with reference to the offset stakes.
Grade sheets for construction of subbase and underlayer preparation shall also include calculations to establish the
typical cross section from the profile grade stake. The contractor shall provide adequate and accurate offset lines
during such construction that require occupation of the baseline points by construction operations.

The contractor shall be responsible for maintaining the points he has established. Any error or apparent
discrepancies found in the Plans or Specifications shall be called to the Engineer’s attention in writing for
interpretation prior to proceeding with the work.

The contractor shall provide the utilities with the layout and coordinate the work with utility relocations.
The contractor shall ensure that relocated utility facilities do not conflict with proposed construction including High
Voltage Proximity Act Conflicts.

The contractor shall be responsible for the finished work conforming to the lines and grades called for on
the Plans, and he shall correct all errors caused by his personnel at no cost to the City.  The contractor shall maintain
survey notes in a bound field notebook in a professional manner.

The contractor is responsible for all construction layout work necessary both horizontal and vertical to
ensure that the entire project is constructed properly.

(B) Vertical Control
Prior to beginning any work, the vertical control network must be verified in the field by the contractor’s

survey crew. The contractor shall be responsible for the verification work. Vertical control is provided on the project
as shown on the Plans. This control must be verified in the field using at a minimum third-order, Class I, accuracy
procedural standards and equipment. In addition, supplemental bench marks may be required to provide a denser
network for efficient construction surveys. Any discrepancies or errors shall be brought to the attention of the
Engineer for resolution prior to proceeding with the work. The contractor shall provide the Engineer with the field
notes and calculations of the field verification of the vertical control.

The Contractor, in addition, shall provide a list to the Engineer of the existing and new bench elevations
which will be used on this project.

(C)Horizontal Control
The contractor’s survey crew shall be responsible to recover, verify, and check the horizontal control

shown on the plans. The contractor shall be responsible for all the verification work. The field verifications shall be
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performed at the beginning of the project, as the control line(s) establish(es) a network of control points which are
the basis for all subsequent horizontal work on the project.

The contractor’s land surveyor shall utilize, at a minimum third-order, Class 1, accuracy procedural
standards and equipment to establish and re-establish the horizontal control line. The project baseline(s) shall be
verified and established during the early phases of the project. This baseline establishes a network of control
monuments that are the basis for all subsequent horizontal surveys on the project. Any discrepancies or errors shall
be brought to the attention of the Engineer for resolution prior to proceeding with the work. The contractor shall
provide the field notes and calculations of the field verification work.

(D) As-Built Plans
Throughout the progress of the work of this contract, the contractor shall maintain an accurate record of all

changes in the contract drawings. The purpose of the final As-Built Plans is to provide factual information regarding
all aspects of the work, both concealed and visible, to enable future modification of design to proceed without
lengthy and expensive site measurement, investigation and examination.

Prior to the start of the project, the Engineer will supply the contractor with one-black-line set of contract
drawings which shall be labeled “As-Built Plans-Job Set.” The contractor shall mark-up the job set with a red
erasable colored pencil showing actual installations which vary substantially from the work originally shown. Other
colors can be used to distinguish between variations in separate categories of work. Where shop drawings are used
for mark-up a cross-reference shall be recorded at the corresponding location on the working drawings.

New information such as underground utilities shall be mark up, which is recognized to be of importance to
the Engineer, but was for some reason not shown on the contract drawings or shop drawings. Particular attention
shall be given to underground work which would be difficult to measure and record at a later date. Where changes
are caused by directives issued by the Engineer, clearly indicate the change along with the change order number.

All entries shall be made within 24 hours after receipt of information. The Contractor shall delegate the
responsibility for the maintenance of the As-Built Plans to one person on the contractor’s staff as approved in
advance by the Engineer.

The job set shall not be used for construction purposes and shall be protected from deterioration and loss in
a secure, fire-resistive location. The contractor shall provide access to the As-Built Plans for the Engineer’s
reference during normal working hours.

At a time near the completion of the project, the Engineer will supply the Contractor with one complete set
of original mylars of all the drawings included in the contract. The Contractor shall carefully transfer all change data
shown on the job set of As-Built Plans to the corresponding mylars, coordinating the changes as require, and clearly
indicating at each affected detail and other drawing the full description of all changes made during construction and
the actual location of all items.

All change entries shall be made on the mylars neatly, consistently, and in ink or crisp black pencil. Each
plan sheet shall be stamped “As-Built” with the year. In addition, the title sheet shall have the following information
listed: Contractor’s name and address, date construction started and ended, names of the construction inspector and
Resident Engineer, name of the person who prepared the As-Built’s and the final contract dollar amount.

Upon completion of the work of this contract, the contractor shall submit the completed total set of As-
Built Plans to the Engineer for review and final approval.

157.04 MEASUREMENT AND PAYMENT
THE FOLLOWING ITEM IS REMOVED:

Item Pay Unit
CONSTRUCTION LAYOUT LUMP SUM

THE CITY WILL MEASURE AND MAKE PAYMENT FOR ITEMS ADDED AS FOLLOWS:
Item Pay Unit
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CONSTRUCTION LAYOUT UNIT

Periodic surveys will be required during construction. Full payment will not be made for construction
layout until survey shows all work properly installed.

The City will pay for CONSTRUCTION LAYOUT based on each ramp laid out and constructed AS A
UNIT COST ITEM.

Prior to beginning any work on public sidewalk curb ramps, the contractor shall field visit each intersection
with the engineer to confirm ramp locations, areas of sidewalk and curb to be replaced and the limits of disturbance.
The contractor shall obtain review from the engineer upon inspection of the formwork and verification of
compliance with ada requirements prior to the layout, pouring and finishing of handicap ramps. Handicap ramps
poured without prior review will not be considered for payment. Additionally, ramps poured improperly (i.e.,
location, layout, etc.) As determined by the engineer, shall be completely removed, re-laid out, re-excavated, re-
formed and re-poured. This shall be done without additional compensation. The contractor is ultimately responsible
for all ramps to be in compliance with the ada code.

No separate payment will be made for As-Built Plans, however, the Engineer’s approval of the current
status of the As-Built Plans will be a prerequisite to the Engineer’s approval of request for partial payments. The
project retainage shall not be released until the final As-built mylars are approved and accepted by the Engineer.

SECTION 159 – TRAFFIC CONTROL

159.01 DESCRIPTION
THE FOLLOWING IS ADDED:

Traffic Control shall be as specified herein, the 2009 Manual of Uniform Traffic Control Devices
(MUTCD) as currently amended and the 1989 Jersey City Traffic Barricade Manual as currently amended.

Attention is directed to the fact that maintaining and protecting traffic is considered as important and a
necessary part of the work as is the actual construction work.

Traffic Control and/or Construction Scheduling shall be coordinated with the CITY Engineer’s Office,
local police departments, fire departments, school and public transportation agencies (I.E. Bus routes), etc.

159.03.01  Traffic Control Coordinator Devices

THE FOLLOWING SUBSECTIONS ARE ADDED:

A. General

Before any work starts, the Contractor shall obtain a general traffic permit and street closing permits if required
from the Jersey City Division of Engineering, Traffic and Transportation located at 575 Route 440 (Culver Avenue
& Route 440).  There will be no charge for the permits.

When the construction involves improvement of an existing roadway, the roadway shall be kept open to traffic
otherwise approved or shown on the Plans.

The portion of the Project that is opened to traffic shall be kept in such condition that traffic is adequately
accommodated.  Temporary approaches or crossings at intersections, and access to roadways, businesses, parking
lots, residences and garages shall be provided and maintained in a safe condition.

The Contractor shall notify in writing via a leaflet all residents and businesses, block by block, at least forty-
eight (48) hours prior to the commencement of construction, including paving, on that block.  Also, the Contractor
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shall coordinate his work with the local businesses so as to minimize disruption of normal business operations
during construction.  Commercial driveways access shall be maintained at all times except during paving operations.

The Contractor shall notify the Jersey City Parking Authority (JCPA) who shall post 12” x 18” red on white
cardboard “EMERGENCY NO PARKING FROM _____________________ TO _________________” as may be
necessary 36 to 48 hours in advance of any operation where parking will be prohibited subject to the approval of the
Engineer.  These signs shall be rigidly placed on utility poles, trees or other structures and shall be promptly
removed by the Contractor once work is completed and parking is restored.  There will be no charge for the posting
of signs by the JCPA.  The JCPA may supply the Contractor with blank “Emergency No Parking’ signs and allow
him to post the signs.

The Contractor shall coordinate his operations with any other work of the Engineer/Traffic Engineer, and the
utility companies, within the areas affected by his work, to the end that interruptions to and interference with the
general pattern of traffic along the line of work an on connecting streets will be kept to an absolute minimum, and
the traveling public will be subject to a minimum of delay and hazard.

Attention is called to the importance of maintaining access for emergency vehicles of the Police and Fire
Departments, and for ambulance service.  The Contractor shall open to traffic any portions of the traveled ways at
such time as ordered by the Engineer.

Equipment or machinery having crawler tracks or other treads that may mar or damage pavements shall not
move over or operate from newly constructed or existing pavement to remain unless precautions are taken to prevent
such damage.

Any damage to newly constructed or existing pavements within the limits of the Project or adjacently thereto,
which in the opinion of the Engineer was caused by the Contractor’s operations, shall be repaired as directed at the
Contractor’s expense, or the repairs will be made by the City and the cost of such repairs will be deducted from any
monies due or that may become due the Contractor.

Any restrictions or required traffic lane widths or diversion of traffic at any time are subject to approval of the
Engineer.  Reduction of the number of lanes available for traffic or construction within existing widths of travel way
will not be permitted until after 9:00 am and shall be removed prior to 4:00 pm unless otherwise specified on the
Traffic Control Plans or as directed by the Engineer.

Work which will interfere with traffic or restricts the width of traveled way available for traffic shall not be
performed on Saturdays, Sundays or legal Holidays unless otherwise directed by the Engineer/Traffic Engineer.

Any restrictions of required traffic lane widths or diversion of traffic at any time are subject to approval.  The
Contractor shall maintain one minimum 12’ wide lane for vehicular traffic in each direction at all times during
construction unless otherwise directed by the Engineer.

All excavations shall be backfilled or covered up with steel plates securely anchored to the pavement with
railroad spikes and ramped with hot mix asphalt patch at the end of each working day allowing the entire roadway to
be opened to traffic during night hours.

Except as necessary during actual working hours, and then only with approval, equipment, materials, personnel,
or employee vehicles shall not occupy any traveled way, shoulder, median, or sidewalk area within or adjacent to
this Project that is opened to traffic.

Work that closes or alters the use of existing roadways shall not be undertaken until adequate temporary or
permanent provisions for traffic have been approved.

Where it is necessary for pedestrians to cross or walk within the limits of the Project, temporary sidewalks shall
be provided, maintained, and removed as directed.
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Construction above vehicular or pedestrian traffic shall not be performed unless there is explicit provision made
in the Special Provisions or written permission given.  Subject to such provision or permission, necessary devices
and means to protect such traffic from falling construction materials or other objects, and from painting operations
shall be provided at no cost to the City during the time that construction is performed above traffic.  The precautions
to be taken for the protection of traffic are such approval.

Prior to beginning a seasonal shutdown or any other prolonged work stoppage or when work is suspended by
the Engineer, all excavated areas within the traveled way or adjacent thereto shall be brought to a grade compatible
with the existing traveled way or to finished grade, as approved.

Vehicles hauling materials shall have tight bodies and tailgates, with adjacent freeboard and covers to prevent
spillage for any reason.  All materials dropped or spilled on public roads or street shall be removed daily or at such
times as required to preclude the creation of a traffic hazard.

In the case of a contract requiring the placing of a course upon a course or subgrade previously constructed, the
Contractor shall maintain the previous course or subgrade during all construction operations.

On any section opened to traffic, whether provided for in the contract documents or opened as directed, any
damage to the roadways due to the Contractor’s operations shall be repaired at no cost to the City.

The Contractor shall not be responsible for removal of ice or snow from sections of roadway opened to traffic
or for damage to the project caused by the operation of snow plows or other snow removal or de0icing operations
carried on by others under the supervision or direction of Jersey City.

The Contractor shall not be responsible for mowing unless an item for mowing is scheduled in the Proposal
form.

The Engineer may direct the Contractor to construct hot mix asphalt patch in order to maintain sections of
traveled way and shoulders in a smooth riding condition at all times including seasonal shutdowns.  Payment for hot
mix asphalt patch will be made in accordance with the item Hot Mix Asphalt Patch except for those areas which are
damages by the Contractor’s operations.

The Contractor shall be responsible for the Maintenance and Protection of Traffic within the project limits until
acceptance.  This maintenance shall consist of the continuous and effective work prosecuted day by day throughout
the working and non-working hours including weekends and holidays with adequate equipment and forces to the
end that the roadway is kept in satisfactory condition at all times as directed by the Engineer/Traffic Engineer.

No requirement or omission to require any precautions under this contract shall be deemed to limit or impair
any responsibility or obligations assumed by the Contractor under or in connection with this Contract, and the
Contractor shall, at all times, maintain adequate protection to safeguard the public and all persons engaged in the
work and shall take such precautions as will accomplish such end, without interference with the public.

If the Contractor at any time fails to comply with these provisions, the Engineer will immediately notify the
Contractor of such non-compliance.  If the Contractor fails to remedy unsatisfactory maintenance within 24 hours
after receipt of such notice, the Engineer may proceed to maintain the project and the entire cost of this maintenance
will be deducted from any monies due to that may become due the Contractor.

B. Detours
Approval of the Engineer and consent of the local authorities having jurisdiction shall first be obtained for

rerouting traffic over detours that are not shown on the Plans.  All necessary arrangements shall be made with such
authorities regarding the establishment, maintenance, and repair of such detours, the regulation and direction of
traffic thereon, and signing adequate directional and detour signs, acceptable to the local authorities, shall be
furnished and erected at the locations where such authorities may direct.  All work in connection with such detours
shall be at no cost to the City.
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Any detours used exclusively for hauling materials and equipment shall be constructed and maintained at no
cost to the City.

The project shall be constructed in accordance with Traffic Control Plans proposed by the Contractor subject to
the approval of the Engineer unless there are specific Traffic Control Plans in the contract.

C. Stage Construction
The Engineer shall be notified one month in advance of a tentative date for establishing new traffic patterns.

This date shall be finalized 14 calendar days before the establishment of the new traffic patterns resulting from stage
construction and 21 calendar days before the establishment of a detour for the closing of any roadway.

Existing roadways that are proposed to be dead-ended or abandoned shall not be closed to traffic until adequate
temporary or permanent provisions for traffic have been approved.

All work on active roadways shall be done in approved stages half of the roadway width at a time necessary to
maintain vehicular and pedestrian traffic unless otherwise shown on the plans or directed by the Engineer.

159.03.02  Traffic Control Devices

THE FOLLOWING IS ADDED TO THE FIRST PARAGRAPH:

1. Construction Signs
THE FOLLOWING IS ADDED TO THE FIRST PARAGRAPH:

Construction signs shall be installed on breakaway u-pots.  U-posts shall be installed in core drilled holes
of located in existing sidewalk to remain and patched with concrete.

THE FOLLOWING IS ADDED:

For Reconstruction projects, the Contractor shall place identification signs on u-posts or wooden posts at
locations shown on the plans or as directed by the Engineer.

6. Traffic Control Truck with Mounted Crash Cushions.
THE LAST SENTENCE IS CHANGED TO:

Submit  drawings  to  the  RE  detailing  the  manner  of  securing  the  ballast,  signed  and  sealed  by  a
Professional Engineer, certifying that it is capable of withstanding the impact forces for which the impact
attenuator is rated.

159.03.07  HMA Patch
THE FOLLOWING IS ADDED:

HMA patch shall be also be used for the temporary patching of areas disturbed by sidewalk and driveway
construction as well as the ramping of utility castings exposed by milling prior to paving.

159.03.08  Traffic Direction

A. Flagger.
THE LAST SENTENCE IS CHANGED TO:

Ensure that the flagger is equipped with a STOP/SLOW paddle and follows MUTCD flagging procedures.

B. Police.
REPLACE THE ENTIRE SUBSECTION AND HEADING WITH THE FOLLOWING:

C. Jersey City Police Traffic Directors.

1. General
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Police Traffic Directors for this project shall be off-duty Law Enforcement Officers of the Jersey City Police
Department.  The Police Traffic Directors shall be responsible for maintaining traffic flow, directing the towing of
illegally parked vehicles and helping to provide safety for pedestrians and workmen at the project site.  The Police
Traffic Directors shall be located where shown on the plans or at specific locations designated by the Engineer, the
Contractor and/or the Jersey City Police Department during construction hours.

The Contractor shall comply with any rule or regulation of the State of New Jersey and the City of Jersey City
relative to providing uniformed Police Officers of the City of Jersey City to regulate or control traffic on existing
streets which are interfered with the Contractor’s operations.  Jersey City Police Traffic Directors are required when
working at signalized intersections and during milling and paving operations.  City of Jersey City Ordinance No. 11-
011 adopted by the Municipal Council on January 26, 2011 establishes the procedure and fees for providing off-duty
police officers for Special Detail Assignments.  A summary of those procedures and fees are contained herein.

2. Request for Service
The City of Jersey City is divided into four (4) Districts: North, South, East and West.  The Contact person to

request the services of off-duty law enforcement officers in the City of Jersey City Police Department are as follows:

J.C. POLICE OFFICE OF OFF-DUTY EMPLOYMENT
1 JOURNAL SQUARE PLAZA
JERSEY CITY, NJ 07306
PHONE: 201 547-5830. 5832.5833
MARK TIMMINS
CELL: 201 566-5402
FAX: 201 547-5910
E-MAIL:MTIMMINS2@NJJCPS.ORG

J.C. POLICE NORTH DISTRICT J.C. POLICE SOUTH DISTRICT
282 CENTRAL AVENUE 191 BERGEN AVENUE
JERSEY CITY, NJ 07307 JERSEY CITY, NJ 07305
P.O. JOHN ROMANIELLO P.O. PAUL JENSON
201 547-5350 201 547-5456
CELL: 862-754-1823 CELL: 862 754-1824

J.C. POLICE EAST DISTRICT J.C. POLICE WEST DISTRICT
207 7TH STREET 576 COMMUNIPAW AVENUE
JERSEY CITY, NJ 07302 JERSEY CITY, NJ 07304
P.O. FRANK MOLINA P.O. JEFFEREY RODRIGUES
201 547-5408 201 547-5450 OR 5446 OR 5447
CELL: 201 481-7673 CELL: 862 754-1826
This project is located in the West District.

All requests for services for a period of one week or longer shall be made at least 10 days before such services
are required.  All requests for services for a period of less than one week shall be made as soon as practicable but in
no event less than 24 hours before such services are required, except in an emergency situation.

3. Trust Account
To assure the timely payment of wages to police officers who perform off-duty services and to meet the

requirements of the Fair Labor Standards Act, the City of Jersey City has established a Trust Account known as the
‘Off-Duty Employment Trust Account’.  This account is dedicated for the receipt of fees collected for the payment
for the off-duty employment.

A prospective employer of an off-duty police officer shall estimate the number of hours required. The estimate
shall be approved in writing by the Chief of Police, and an amount sufficient to cover the rates of compensation and
administrative fees set forth in Subsection D for the total estimated hours of service shall be deposited into the Trust
account.
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All payments must be remitted directly to the City of Jersey City for said account.  Deposits shall be in the form
of certified check, bank check, money order or business check at the discretion of the Fiscal Officer. No officer shall
be paid directly by any employer for requested services nor provide any such services for more hours than are
specified in the request for services.

In the event the funds in any individual or entity’s Trust Account should become depleted, services of off-duty
law enforcement officers shall cease and requests for further or future services shall not be posted until additional
funds have been deposited in the Trust Account.

In the event of a project which requires services over an extended period, the Jersey City Police Department Fiscal
Officer may require advance payment equal to 25% of the projected extended time period with additional 25%
advances as the project continues.

4.  Rates of Compensation
Rates of compensation including a $5.00 per hour administrative fee for contracting the services of off-duty law
enforcement officer are as follows:

Police Officer For Detail at Construction Site on a City Project

7:00 am to 4:00 pm $40.00/Hour
7:00 am to 4:00 pm (overtime rate over 8 Hrs.) $57.50/Hour
4:00 pm to 6:00 am (overtime rate and night differential) $67.50/Hour
4:00 pm to 6:00 am (night differential) $50.00/Hour
Saturdays (Time and a Half Rate) $57.50/Hour
after 4pm, additional $10.00/Hour
Sundays or Holidays (Double Time Rate) $75.00/Hour
(after 4pm, additional $10.00/Hr)

Police Officer Supervisor of the Rank of Sergeant or Lieutenant
Add an additional $10.00/Hour

Police Vehicle and Fuel
$10.00/Hour

Holidays referenced herein are New Years Eve, New Years Day, Good Friday, Memorial Day, Independence Day,
Labor Day, Thanksgiving Day, the day following Thanksgiving Day, Christmas Eve and Christmas Day.  A
prospective employer who fails to notify the Jersey City Police Department at least Twelve (12) hours before the
commencement of services shall compensate the officer for four (4) hours. If the officer works less than four (4)
hours and the job is completed, the officer is entitled to be paid a minimum of four (4) hours at the rates of
compensation listed above.

The City of Jersey City Division of Engineering, Traffic and Transportation will not reimburse the Contractor for
Jersey City Police Traffic Directors who are not cancelled at least Twelve (12) hours prior to the scheduled start
time to cancel the job except for unforeseen weather conditions.

SPECIAL NOTE
The contractor shall keep a neat and organized record log book showing the date, time, location and number
of hours worked by Jersey City Police Traffic Directors on this project. Every Jersey City Police Traffic
Director shall sign the log book. Copies of this record log book and the Contractor’s own daily sign-in sheets
shall be submitted to the Engineer before reimbursement payment is made to the contractor.
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159.04  MEASUREMENT AND PAYMENT

THE FOLLOWING AS ADDED:

Traffic Director, Jersey City Police will cover costs for all police personnel wages including overtime and also
includes all vehicle and fuel costs.

THE FOLLOWING ITEMS ARE ADDED:

Item Pay Unit
TRAFFIC DIRECTOR, JERSEY CITY POLICE ALLOWANCE

THE SECOND PARAGRAPH IS CHANGED TO:

For traffic control devices measured by the linear foot or unit basis that are specified in 159.03.02, the Department
will make payment for the maximum quantity in service at one time as required by the Contract.  For
CONSTRUCTION SIGNS, the Department will make payment for the maximum quantity of specific sign types in
service at one time as required by the Contract.  If a particular sign type has more than one unique text, each sign
with a unique text will be considered to be a specific sign type.  The Department will make payment for 50 percent
of the Contract bid price for traffic control devices specified in 159.03.02 that are measured on a linear foot, square
foot or unit basis upon approved placement. The Department will prorate the balance of payment over the duration
of the Contract.

Separate payment will not be made for relocating Traffic Control Devices from street to street.  Payment will be
made for the maximum quantity of Traffic Control Devices required to be in service at one time according to traffic
control requirements.

Separate payment will not be made for posts for Construction Signs.

Separate payment will not be made for Traffic Control Coordinator but all costs thereof shall be included in the
various Pay Items scheduled in the Proposal.

Separate payment will not be made for coordinating with the JCPA for the posting of the “Emergency No Parking”
signs or notifying all residents and businesses in writing but all costs therof shall be included in the various pay
items scheduled in the Proposal.

SECTION 160 – PRICE ADJUSTMENTS

160.03.01  Fuel Price Adjustment
THROUGHOUT THIS SUBPART, TABLE 161.03.01-1 IS CHANGED TO TABLE 160.03.01-1

THE THIRD PARAGRAPH IS CHANGED TO:

If the as-built quantity of an Item listed in Table 160.03.01-1 differs from the sum of the quantities in the monthly
Estimates, and the as-built quantity cannot be readily distributed among the months that the Item listed in Table
160.03.01-1 was constructed, then the Department will determine fuel price adjustment by distributing the difference
in the same proportion as the Item’s monthly Estimate quantity is to the total of the Item’s monthly estimates.

THE 13 TH AND 15 TH LINE IN THE TABLE 160.03.01-1 IS CHANGED TO:

SOIL AGGREGATE BASE COURSE, ___ " THICK 1 Gallon per Cubic Yard

DENSE-GRADED AGGREGATE BASE COURSE, ___ " THICK 1 Gallon per Cubic Yard
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THE 25 TH LINE IN THE TABLE 160.03.01-1 IS CHANGED TO:
HOT MIX ASPHALT ___ ___ ___ BASE COURSE 2.50 Gallons per Ton

THE FOLLOWING ARE ADDED TO TABLE 160.03.01-1
Items Fuel Usage Factor
NON-VEGETATIVE SURFACE, HOT MIX ASPHALT 2.50 Gallons per Ton
COLOR-COATED NON-VEGETATIVE SURFACE, HOT MIX ASPHALT 2.50 Gallons per Ton

160.04  MEASUREMENT AND PAYMENT
THE FOLLOWING ITEMS’ PAY UNITS ARE REVISED TO:

Item Pay Unit
FUEL PRICE ADJUSTMENT DOLLAR

SECTION 161 – FINAL CLEAN UP

161.04  MEASUREMENT AND PAYMENT
THE PAY ITEM FINAL CLEAN UP IS DELETED.

THE FOLLOWING IS ADDED:
Separate payment will not be made for Final Clean Up.  All costs thereof shall be included in the prices bid for the
various pay items scheduled in the proposal.
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DIVISION 200 – EARTHWORK

SECTION 201 – CLEARING SITE

201.03.01  Clearing Site
THE FOLLOWING IS ADDED:

Dispose of material and debris as specified in 201.03.09.

201.03 CONSTRUCTION

201.03.01 Clearing Site
B. Clearing and Grubbing.
THE FOLLOWING IS ADDED:

Remove all trees, shrubs, etc. and trim all tree and shrub branches that obstruct the view of the traffic
signals and traffic signs up to a height of 18’ as shown on the plans and as directed by the Engineer and in
accordance with Section 802 of the Standard Specifications. Removal of trees, shrubs, etc. and trimming shall be
included in the lump sum price bid for the CLEARING SITE item.

If necessary the contractor shall, reset mailboxes, fire hydrants, signs, and fences.

C. Mailbox and Sign Relocation.
THE FOLLOWING IS ADDED:

Signs and posts that are to be removed and not used for this project (i.e. stop signs, etc.) shall be returned to
the City Dept. of Public Works. The contractor shall take care not to damage these signs while removing or
transporting.

F. Removing Sidewalks, Driveways, Curbs, and Gutters.
THE FOLLOWING IS ADDED TO THIS SUBSECTION:

The contractor shall protect undisturbed sidewalk, pavers, slate and brick. Decorative sidewalk components
shall be carefully removed, stored and reused. Slate sidewalk in the Bergen Hill Historic District shall be removed
carefully and reused to replace broken sidewalk as directed by the Engineer.

G. Removing Electrical Material and Equipment
THE FIRST SENTENCE IS CHANGED TO:

Remove existing foundations and junction boxes that are abandoned under the contract to a minimum depth
of 1 foot below the finished grade.  Remove existing loop detectors.

THE FOLLOWING IS ADDED:
Conduits for existing light poles that are being abandoned are to be plugged with concrete.

H. Preservation and Resetting.
The contractor shall be required to preserve any existing sprinkler system, signs, posts, conduit, etc. This

work shall include any relocating, adjusting the height or anything else needed to restore these items to working
condition.

The contractor shall also be responsible for resetting to the proper elevation any utility box, meter, valve,
vent, casting, etc. that lies behind the edge of pavement/curb or within the area of work.

201.03.09 Disposal of Removed Materials and Debris
THIS SUBSECTION IS CHANGED TO:

The disposal or recycle of materials and debris accumulated by clearing site, removal of roadway, sewers
and other structures is regulated under the Solid Waste Management Act (NJSA 13:1 E-1) and is governed by NJAC
7:26 Et Seq. The Contractor shall dispose of the material and debris in accordance with the Solid Waste
Management Plan developed by the Hudson County Solid Waste Management District. Proper documentation from
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the Disposal Facility shall be submitted to the Engineer and the county of origin within 15 days of acceptance at the
Disposal Facility.

For recycling of Class B materials, the documentation, which shall be provided to the Engineer prior to the
use of a particular facility, shall include a copy of the approval to operate a recycling center issued by the NJDEP or,
in the case of an exempted asphalt manufacturing plant, a copy of the Air Pollution Control Act Permit for the
recycling equipment issued by the NJDEP. The Contractor should note that Class B recyclable materials which are
being recycled are not subject to the Interdistrict and Intradistrict Solid Waste Flow Regulations.

Class B recyclable material means a source separated recyclable material which is subject to NJDEP
approval prior to receipt, storage, processing or transfer at a recycling center in accordance with NJSA 13:1E-
99.34b, and which includes, but is not limited to, the following:

1. Source separated, non-putrescible, waste concrete, asphalt, brick, block, asphalt based roofing scrap and
wood waste;
2. Source separated, non-putrescible, waste material other than metal, glass, paper, plastic containers,
corrugated and other cardboard resulting from construction, remodeling, repair and demolition operations
on houses, commercial buildings, pavements and other structures;
3. Source separated whole trees, tree trunks, tree parts, tree stumps, brush and leaves provided they are not
composted;
4. Source separated scrap tires;
5. Source separated petroleum contaminated soil that is delivered to a non-mobile in State asphalt plant,
concrete production plant or brick making facility for incorporation as a raw material in its production
process.

The Contractor shall obtain all necessary approvals from NJDEP and/or the approved recycling facility for
off-site disposal of the recyclable excavated material in accordance with all State and Federal Laws and Regulations.

The Contractor will provide waste manifests to Jersey City Division of Engineering upon completion of
disposal activities.

The Contractor shall be responsible for transporting the recyclable excavated material to an approved
recycling facility.

The Contractor shall certify to the disposal of the recyclable excavated material in a New Jersey
Department of Environmental Protection approved depository and shall provide receipts for such disposal.

The Contractor shall remove and dispose off site any debris, excavated or demolished materials resulting
from the Contractor's construction activities.

If the removal of all excavated materials from the job site is required to permit adequate traffic flow or if the
Contractor is so directed by municipal authorities, the Contractor shall comply with such conditions at no cost to the
City.

If the excavated material cannot be re-used as trench backfill for the Project, possible options for the
management of excavated material are:

Re-use as landfill cover at Hackensack Meadowlands Development Commission 1-E landfill
Recycling as a raw material in the production process of a non-mobile in-State asphalt plant, concrete
production plant or brick making facility;
Disposal as ID-13 Bulky Waste at Hackensack Meadowlands Development Commission Baler facility;
and,
Disposal as hazardous waste at Model City, New York or Pinewood, South Carolina facilities.

Since the excavations are proposed to be located in existing roadways, and not immediately adjacent to
Hudson County chromate sites, chromium contaminated soil is not expected.
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The following general guidelines discuss the appropriate disposition of the trench spoils and stockpiling
and testing procedures.

Areas where material is considered contaminated are areas adjacent to known Hudson County chromate
sites, where chromium contaminated fill is known to exist and/or where petroleum contaminated soil is known to
exist.

These areas are better defined as places where:
Historical information indicated that contamination is present (Hudson County chromate sites);
Visual observation show the presence of contamination (stained soil or disturbed areas); and Field
instruments (HNu, etc.) indicate the presence of contamination.

Material from these areas should be handled as contaminated until laboratory analytical results indicate the
contrary. Questionable excavated and screened soil material shall be stockpiled separately from recyclable material
and stored in a secure area provided that:

The surface soils in the storage area are known or expected to be contaminated above the proposed NJDEP
cleanup levels;
The excavated soil or runoff water should not erode or flow off site or onto uncontaminated areas;
No potential exists to contaminate an uncontaminated aquifer or surface water body; and
No potential exists to create a health hazard to adjoining property owners through airborne
exposure routes.

If any of the above conditions cannot be met, the material must be placed in containers (drums, roll-offs,
etc.) and stored in a secure area prior to disposal.

Material which is considered to be a hazardous waste and has been confirmed by laboratory analytical
testing for the hazardous waste criteria (NJAC 7:26-8.9 through 8.12) must be handled as a hazardous waste as
defined in NJAC 7:26-8.1. Hazardous waste means any solid waste or combination of solid wastes, including toxic,
corrosive, irritating, sensitizing, radioactive, biologically infectious, explosive or flammable solid waste, which
poses a present or potential threat to human health, living organisms or the environment.

All hazardous waste excavated must be transported to an approved hazardous waste transportation, storage,
and disposal facility. Hazardous waste must be properly staged and removed within 90 days. Hazardous waste piles
are prohibited. Once a waste is determined to be a hazardous, it must be stored during the 90 day period in either
sealed roll-off containers or drums.

All hazardous waste must be shipped in accordance with the United States Department of Transportation
(DOT) guidelines as stated in 49 Code of Federal Regulations (CFR), Parts 171 through 179, the New Jersey
Administrative Code, NJAC 7:26-3.0 et seq., and any other applicable State and City Regulations.

The transporter for hazardous waste material must be a NJDEP licensed hazardous waste
hauler.

Excavated soils and materials shall be stockpiled and manually screened on the project site.

ALL SUITABLE EXCAVATED SCREENED SOIL CAN BE USED ON THE PROJECT SITE IF
REQUIRED AS DIRECTED BY THE ENGINEER.

All pavement, including base and sub-base material, sewers, concrete, bricks, curbs, sidewalks, driveways
and cobblestones are to be stripped from the trench and roadway, hauled from the job site and disposed of by the
Contractor. Recycling of the excavated pavement is encouraged. Under no condition is excavated asphalt pavement
to be used for backfilling. The Contractor may elect to screen the aforementioned materials or may choose to
remove them directly from the Project Site and from the City.

No excavated material shall be stored at any site within the City except on the project site. The Contractor
shall conduct his operations in such a manner as to not exceed the capacity of the site.(i.e. screen and remove non
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soil material on a regular basis). The Contractor agrees to make no claims against the City for delay to his operations
caused by conducting this screening operation.

For additional requirements regarding the disposal, use, or reuse of excess or unsuitable material, see
Subsection 202.03.07.

201.04 MEASUREMENT AND PAYMENT
THE FOLLOWING IS ADDED:

The City will not make payment for the Item CLEARING SITE in excess of $15,000 until Completion.

SECTION 202 – EXCAVATION

202.02  MATERIALS
THE FIRST IN THE LIST IS CHANGED TO:

Coarse Aggregate (No. 57, or 67) ......................................................................................................... 901.03

202.03.03  Excavating Unclassified Material

A. Excavating.
THE FIRST PARAGRAPH IS CHANGED TO:

The Department, as the generator, is solely responsible for the designation of excavated material.
Unclassified excavation consists of excavation and management of material of whatever nature encountered, except
for regulated material, pavement removal and acid producing soil.

202.03.04  Excavating Regulated Material

3. Temporarily Storing.
THE FIRST PARAGRAPH IS CHANGED TO:

Temporarily store regulated or hazardous material in stockpiles within the Project Limits and as shown on
the Plans.  Construct stockpiles on polyethylene sheeting.  Contain stockpiles with haybales or silt fence placed
continuously at the perimeter of the stockpiles.  For hazardous material, if a stockpile area is not available within the
Project Limits, sample and analyze materials in-situ for disposal.  Excavate and place the hazardous regulated
material directly into trucks, and haul it directly to the approved disposal facility.

202.03.06 Removing Pavement
THE FOLLOWING IS ADDED AT THE END OF THIS SUBSECTION:

Any damage to the curb, sidewalk, driveway or roadway pavement that is to remain because of an improper
power saw or carelessness by the Contractor, shall be replaced by the Contractor at his own expense.

202.03.07 Reuse or Disposal of Excess Material

A. Reuse.
THE HEADING AND TEXT OF THIS SUBSECTION IS DELETED.

B. Disposal
THE HEADING AND TEXT OF THIS SUBSECTION IS DELETED.

THE FOLLOWING IS ADDED:
All unsuitable excavated soils and materials shall be removed from the project site.

All pavement, including base and sub-base materials, asphalt, concrete, sewers, cobblestones, brick, slate,
granite, curbs, sidewalks, driveways, masonry stones, boulders and timber shall be separated or manually screened
out for disposal at an approved Recycling Facility.
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The screened material can be reused as backfill for sidewalk base, for utility trenches and for the
construction of embankments. Only soil which has been properly screened and is otherwise suitable shall be allowed
to be used as backfill. All screened out material and any other material which the Engineer rejects as unsuitable for
reuse for whatever reason shall be recycled or disposed of in accordance with Subsections 201.03.09, 202.03.08 and
02.03.09.  The contractor agrees to make no claims against the City for delay to his operations caused by conducting
this screening operation.

Prior to removing any material from the project site, the contractor shall provide in writing to the Engineer
the location where the material will be placed. Written permission of the property owner(s) on whose property the
material is to be placed shall be obtained by the Contractor and a copy shall be furnished to the Engineer.

Once the material leaves the project limits, the contractor is the owner of the material, and the contractor
shall be solely responsible for causing the material to be placed in a manner and at a location that is consistent with
all applicable federal, state and local requirements, including any permits that may be issued for the project. The
contractor shall be liable for any violations that occur as a result of the contractor’s failure to comply herewith. If the
disposal of excess material results in a violation notice from any governmental authority, the contractor shall
immediately pursue corrective action. The contractor shall hold harmless the City of Jersey City for any violations
incurred as a result of improper disposal of materials.

If the contractor fails to correct the violation to the satisfaction of the governmental authority which issued
the violation notice, the City of Jersey City may initiate measures to eliminate the violation and all costs incurred by
the City of Jersey City will be deducted from any monies due or that may become due the contractor.

202.03.08 Disposal of Regulated Waste
THIS SUBSECTION IS CHANGED TO:
Regulated waste shall be disposed of in accordance with Subsection 201.03.09 and the following:

Soils that contain contaminant at levels below current NJDEP cleanup guidelines are not of regulatory
concern and do not need to be classified. These soils are suitable for use without treatment or prior regulatory
approvals and can be used as backfill. These re-usable materials are defined as coming from places where visual or
field screening observations do not indicate the presence of contamination or where analytical testing indicates
concentration
below regulatory levels.

Any excess soil is considered to be ID-27 Dry Industrial Waste (nonhazardous waste) when it is not
classified a hazardous waste.

Material which is considered to be hazardous waste and has been confirmed by laboratory analytical testing
for the hazardous waste criteria (NJAC 7:26-8.9 through 8.12) must be handled as a hazardous waste as defined in
NJAC 7:26-8.1. Hazardous waste means any solid waste or combination of solid wastes, including toxic, corrosive,
irritating, sensitizing, radioactive, biologically infectious, explosive or flammable solid waste, which poses a present
or potential threat to human health, living organisms or the environment.

202.04 MEASUREMENT AND PAYMENT
REPLACE ENTIRE SUBSECTION WITH THE FOLLOWING:

The City will make payment for the following items:

Pay Item Pay Unit
EXCAVATION FOR TEST PITS UNIT

Excavation for test pits will be measured by the unit, which consists of three cubic yards (3 CY) per unit.

Earth Excavation, Unclassified is not a separate pay items. The cost will be included in the various pay
items in the proposal.
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Separate payment will not be made for manually screening excavated material and the disposal of screened
out material or any other material which the Engineer rejects as unsuitable for reuse and backfill on the project but
all costs thereof shall be included in the prices bid for the various pay items scheduled in the Proposal.

Payment for the testing and disposal of any hazardous regulated material that is encountered during the
course of the project will be made via a Change Order.

SECTION 203 – EMBANKMENT

203.02.01  Materials
THIS SUBPART IS CHANGED TO:

Provide materials as specified:
Soil Aggregate (I-7, I-9, I-10, I-11, I-13, and I-14) ................................................................................ 901.11

203.03.01  Constructing Embankment
THE FOURTH PARAGRAPH IS CHANGED TO:

Before placing embankment or any other unbound aggregate material, such as subbase or dense graded aggregate,
on existing pavement, break the pavement into pieces that are a maximum of 12 inches in all dimensions.
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DIVISION 400 – PAVEMENTS

SECTION 401 – HOT MIX ASPHALT (HMA) COURSES

401.02.01  Materials
EMULSIFIED ASPHALT UNDER TACK COAT IS REVISED TO:

  Emulsified Asphalt, Grade RS-1, CRS-1, SS-1, SS-1h, Grade CSS-1 or CSS-1h ............................. 902.01.03

401.02.02  Equipment
THE LAST PARAGRAPH IS CHANGED TO:

When an MTV is used, install a paver hopper insert with a minimum capacity of 14 tons in the hopper of the HMA
paver.

401.03.01  Preparing Existing Pavement

A. Milling of HMA.

Milled areas shall not be left unpaved for longer than 72 hours, unless approved by the Engineer.

THE FOLLOWING IS ADDED:
At all limits of milling, existing pavement surfaces to remain shall be milled perpendicular to the curbline

in a neat straight line. If sawcutting is required to obtain a neat straight line, it shall be paid for under the Item
Sawcutting.

Any existing curb or sidewalk damaged during milling operations shall be replaced in conformance with
Jersey City Standards at the Contractor's expense.

All milled material shall become the property of the contractor and shall be disposed of at a certified
Recycling Facility in accordance with Subsection 202.03.07. All milled material shall be removed daily. No
stockpiling of milled material will be permitted.

The entire roadway shall be cleared of all equipment and opened up to traffic following completion of the
day's work. The appropriate construction signs alerting motorists of a milled pavement and exposed castings shall be
posted at locations as directed by the Engineer.

Prior to the opening of the roadway to traffic, all manhole castings and valve boxes exposed after milling
shall be coated with polymerized joint adhesive and ramped with Hot Mix Asphalt, to the top of the casting and
tapered back to meet existing grade. All transverse edges of milled areas at limits of milling shall also be coated with
tack coat and ramped with Hot Mix Asphalt to provide a smooth transition from the milled surface to the remaining
pavement. The cost of ramping will be paid for under the Item HMA Patch. All temporary HMA patch ramps shall
be removed immediately prior to final paving.

D. Repairing HMA Pavement
THE FOLLOWING IS ADDED TO THE END OF THE SECOND PARAGRAPH:

Unstable or loose subbase material shall be removed to a maximum depth of 8 inches and replaced with
dense graded aggregate base course and be compacted.

401.03.02  Tack Coat and Prime Coat
TABLE 401.03.02-1 IS CHANGED TO:
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Table 401.03.02-1  Tack Coat Application
Material Spraying Temp, °F Gallons per Square Yard Season
Cut-Back Asphalt:
  RC-70 120 to 190 0.05 to 0.15 Oct 15 to Apr 15
Emulsified Asphalt:
  RS-1 70 to 140 0.05 to 0.15 All year
  CRS-1 125 to 185 0.05 to 0.15 All year
  SS-1, SS-1h 70 to 140 0.05 to 0.15 All year
  CSS-1, CSS-1h 70 to 140 0.05 to 0.15 All year

TABLE 401.03.02-2 IS CHANGED TO:

Table 401.03.02-2  Prime Coat Application
Cut-Back Asphalt Spraying Temp, °F Gallons per Square Yard Season
  MC-30 85 to 150 0.1 to 0.5 Oct 15 to Apr 15
  MC-70 120 to 190 0.1 to 0.5 Oct 15 to Apr 15
Emulsified Asphalt:
  CSS-1 70 to 140 0.1 to 0.50 All year

401.03.03  HMA Courses

D. Transportation and Delivery of HMA.
THE FIRST PARAGRAPH IS CHANGED TO:

Deliver HMA using HMA trucks in sufficient quantities and at such intervals to allow continuous placement of
the material.  Do not allow trucks to leave the plant within 1 hour of sunset unless nighttime lighting is
provided as specified in 108.06.  The RE will reject HMA if the HMA trucks do not meet the requirements
specified in 1009.02.  The RE will suspend construction operations if the Contractor fails to maintain a
continuous paving operation.  Before the truck leaves the plant, obtain a weigh ticket from a fully automatic
scale.  Before unloading, submit for each truckload a legible weigh ticket that includes the following:

1. Name and location of the HMA plant.
2. Project title.
3. Load time and date.
4. Truck number.
5. Mix designation.
6. Plant lot number.
7. Tare, gross, and net weight.

E. Spreading and Grading.
THE THIRD PARAGRAPH IS CHANGED TO:

The use of an MTV is optional for the construction of intermediate and surface course in the traveled way.  If
an MTV is used, ensure that the MTV independently delivers HMA from the HMA trucks to the HMA paver.
Operate the MTV to ensure that the axle loading does not damage structures, roadway, or other infrastructure.

H. Air Void Requirements.
THIS SUBSECTION IS REPLACED BY THE FOLLOWING:
The in-place air voids of each mixture in a completed lot shall be a minimum of 2 percent and a maximum of 8
percent. Conformance will be determined on the basis of the average of five air voids measurements for each lot of
approximately 10,000 square yards of pavement surface area. Air voids will be determined from 6-inch diameter
drilled cores tested according to AASHTO T166 and T209. The pay quantity for each nonconforming lot will be
reduced according to the following table.

REDUCTION PER LOT DUE TO NONCONFORMANCE TO AIR VOIDS REQUIREMENT
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LOT AVERAGE AIR VOIDS REDUCTION PER LOT
(FIVE SAMPLES) (PERCENT OF EACH LOT)
0.0 TO 1.4 20
1.5 TO 1.9 10
2.0 TO 8.0 0
8.1 TO 9.0 5
9.1 TO 10.0 10
OVER 10.0 20

I. Thickness Requirements

THIS SUBSECTION IS REPLACED BY THE FOLLOWING:
For Resurfacing Projects:

This subsection is deleted. Surface Course Thickness requirements will be according to the
following table:

Surface Course Thickness Requirements
HMA Mix Design Size Designation Minimum Allowable Compacted Lift Thickness

9.5 M M 1.00 Inch
12.5 MM 1.25 Inches
19 MM 2.00 Inches

For New Construction, Complete Reconstruction or Widenings Greater Than Eight Feet

This subsection is changed to:

Upon completion of the bituminous concrete paving, the engineer will obtain cores from the finished
pavement at random locations.

The thickness requirements contained herein shall apply only when each component hot mix asphalt
mixture in pavement structure is specified to be a uniform thickness, when such uniform thickness hot mix asphalt
mixtures are specified, the combined total thickness of the mixture or mixtures shall be measured to determine
compliance with the governing acceptance limit shown in Table 401.03.03-8. In addition, the surface course shall be
measured to determine compliance with a minimum thickness requirement using an acceptance limit of 1.25 inches.
Results of this check on surface course minimum thickness will be used solely to determine whether a remove and
replace or an overlay condition exists, not for payment reduction.

TABLE 401.03.03-8 THICKNESS ACCEPTANCE LIMITS
Specified or Total Plan Acceptance Limit
Thickness (Inches) (Inches)
____________________ ________________

1.5 1.25
2.0 1.70
2.25 1.90
3.0 2.60
4.0 3.50
4.5 3.95
5.0 4.40
5.5 4.85
6.0 5.30
over 6.0 Specified Thickness Less Than 0.7

Conformance to thickness requirements will be determined in lots consisting of approximately 10,000
square yards or less. Areas consisting of different combinations of Hot Mix Asphalt mixtures or thickness will not
be included in the same lot.
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A thickness lot shall have not more than 25 percent of the lot area, as determined from Table 401.03.03-9,
less than the governing acceptance limit for total thickness shown in Table 401.03.03-8.

The acceptance of a thickness lot will be determined from thickness measurements of five drilled cores
obtained by the Engineer for each lot. Each core will be removed from a random location within each lot and shall
be a minimum of 6 inches in diameter. The total core thickness and the thickness of each component hot mix asphalt
mixture contained therein will be determined in accordance with NJDOT B-4 - Measuring thickness of HMA Cores.

When variations in total thickness cause more than 25 percent of the areas of a lot to be less than the
governing acceptance limit shown in Table 401.03.03-8, the lot is unacceptable and shall be removed and replaced
or overlaid. However, should the percent of lot deviating from the thickness acceptance limit not exceed 45 percent,
upon written request, the lot may be left in place without being overlaid provided that the lot payment will be
reduced in accordance with Table 401.03.03-9.

The percent of lot area less than the applicable acceptance limit shall be determined from the calculated
value for the term QL.

The Term QL is here defined as:
QL = AVERAGE LOT THICKNESS - THICKNESS ACCEPTANCE LIMIT

RANGE

Where average lot thickness is the average of the total thickness measurements obtained from the five lot
cores and range is the absolute difference between the smallest and largest total thickness measurements obtained
from the five lot cores.

Table 401.03.03-9 Reduction Per Lot Due to Nonconformance
to Thickness Requirements

QL
EQUAL TO OR LESS PERCENT OF LOT AREA OUTSIDE REDUCTION PER LOT
GREATER THAN THAN THICKNESS ACCEPTANCE LIMIT PERCENT (SEE NOTE1)
0.30 ---- 0-25 NONE
0.23 0.30 26-30 5
0.17 0.23 31-35 10
0.11 0.17 36-40 20
0.06 0.11 41-45 50
--- 0.06 GREATER THAN 45 (SEE NOTE 2)

Note 1 - Percent reductions are not applicable when the term QL is calculated to determine if the surface course
complies with the minimum thickness.
Note 2 - Remove and replace or overlay.

The term QL shall also be calculated for the HMA Surface Course of each lot independently using the core
thickness values for that course and a minimum thickness acceptance limit of 1.25 inches. When the QL value, so
calculated, is less than 0.23 indicating that more than 30 percent of the surface course is outside the minimum
thickness acceptance limit of 1.25 inches, the surface course in that lot shall be removed and replaced or overlaid,
and any reduction for that lot based on total thickness requirements shall not be applied.

When an unacceptable lot is overlaid, the overlay shall be of the surface course mixture specified for that
lot and shall be a minimum of 1.00 inch thick if that mixture is Hot Mix Asphalt 9.5 MM Surface Course, 1.25
inches thick if that mixture is Hot Mix Asphalt 12.5 MM Surface Course and 2 inches thick if that mixture is Hot
Mix Asphalt 19 MM Surface Course.

The overlaid or replaced lot is only that material placed up to the specified total thickness of the combined
mixtures. For an overlaid or replaced lot, the quantity of material shall be determined using the computed average
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weight of the mixture, the area of the lot and the difference between the specified total thickness and the average
thickness of the five lot cores.

J. RIDE QUALITY REQUIREMENTS

THIS SUBSECTION IS REPLACED BY THE FOLLOWING:
The paving operation is acceptable if the surface course is in substantial conformity with 1/8 inch in 10 feet surface
tolerance. Should the surface be found not in conformity, the resident engineer may direct that paving operations be
discontinued until mutually acceptable paving methods or equipment is utilized. Additional compensation, extension
of contract time, or other concession will not be permitted because of revised methods or equipment necessary to
produce a HMA surface in substantial conformity with a 1/8 inch in 10 feet surface tolerance.

401.03.05 CORE SAMPLES

DELETE ENTIRE SUBSECTION AND REPLACE WITH THE FOLLOWING:
For City funded projects, the contractor shall hire a private testing laboratory to perform testing of the Hot

Mix Asphalt Surface Course or Base Course if applicable. The laboratory must be approved by the American
Association of State Highway and Transportation (AASHTO) Material Reference Laboratory. The technician who
performs the testing shall be certified by the Society of Asphalt Technologists of New Jersey as an Asphalt
Technologist.

The work shall consist of taking 6 inch nominal diameter cores of the newly constructed Hot Mix Asphalt
Surface Course and Base Course if applicable, and testing those cores in accordance with these and AASHTO
Specifications as amended for State Local Aid.

Upon completion of an HMA lot, drill cores at random locations determined by the private testing
laboratory at least 12 hours after paving. Take cores in the presence of the Engineer.

Use drilling equipment with a water-cooled, diamond-tipped, masonry drill bit that shall produce 6-inch
nominal diameter cores for the full depth of the pavement. Remove the core from the pavement without damaging it.
After removing the core, remove all water from the hole. Fill the hole with HMA or cold patching material, and
compact the material so that it is ¼ inch above the surrounding pavement surface.

After each air void lot is placed, drill cores so that the full depth of the course is recovered for air void
acceptance testing. If thickness acceptance testing is required as specified in 401.03.03.I, drill the surface course air
void cores for the full depth of pavement. The private laboratory shall test the full-depth cores for surface course air
voids, surface course thickness, and total thickness if applicable for new pavement construction.

Regardless of the funding source, the Hot Mix Asphalt shall also be tested at the asphalt plant by the
plant’s Asphalt Technologist for composition compliance. The results of those tests shall be recorded on New
Jersey Department of Transportation Form DS-8 and submitted to the Engineer in a timely manner.

401.04 MEASUREMENT AND PAYMENT

The items Hot Mix Asphalt Pavement Repair, Polymerized Joint Adhesive, Tack Coat, Tack Coat 64-22,
Prime Coat and Core Samples, Hot Mix Asphalt are deleted.

Separate payment will be not be made for Hot Mix Asphalt Pavement Repair, Polymerized Joint
Adhesive, Core Samples and Hot Mix Asphalt. All costs will be included in the various pay items in
the proposal.

DELETE THE SECOND AND THIRD PARAGRAPHS AND REPLACE WITH THE FOLLOWING:
Separate payment will be not be made for Tack Coat, Tack Coat 64-22, and prime coat. All costs will be

included in the various pay items in the proposal.

DELETE THE FIFTH PARAGRAPH AND REPLACE WITH THE FOLLOWING:
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Separate payment will not be made for polymerized joint adhesive. All costs thereof shall be included in
the various pay items in the proposal.

THE LAST PARAGRAPH IS DELETED AND THE FOLLOWING IS ADDED:
Separate payment will not be made for the disposal of milled material but all costs thereof shall be included

in the various pay items in the proposal.
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DIVISION 600 – MISCELLANEOUS CONSTRUCTION

SECTION 601 – PIPE

601.04  MEASUREMENT AND PAYMENT
THE FOLLOWING IS ADDED:

The Department will make payment for restoring the pavement structure for trenches in the traveled way and
shoulder under various Items of the Contract.

601.03 CONSTRUCTION

601.03.01 Installing Pipe
F. Backfilling

THE FIRST PARAGRAPH IS CHANGED TO:
Backfill to a height of 2 feet above the top of pipes and culverts except underdrains shall be made with

virgin dense graded aggregate.

All backfill more than 2 feet above the top of pipes and culverts, except underdrains shall be made with
excavated material free from stones or rock fragments larger than 2 inches in any dimension.

THE FOLLOWING IS ADDED:
Backfill around catchbasins, manholes and similar subsurface structures shall be made with virgin dense

graded aggregate. Backfill shall not be placed against newly constructed masonry or concrete for 72 hours except as
authorized by the Engineer.

THE FOLLOWING SUBSECTION IS ADDED:
G. Dewatering, By-Pass Pumping and Maintenance of Flow

The contractor shall dewater the trench excavation as necessary for the proper placement of the bedding
material, installation of the sewer system and compacted backfill.

The contractor shall furnish and maintain all required equipment, pumps and conduit, and shall furnish all
manpower to provide for continuous flow that otherwise would be carried by existing sewer pipes during
construction of replacement pipes and manholes. This item also shall include provisions by the contractor for
maintaining flow from all sources discharging into the existing sewers including, but not limited to, building
connections, intersecting street laterals, storm water flow, and all other flows.

The contractor shall at all times maintain dewatering efforts as necessary to dewater the excavation such
that the water level is maintained 2 feet below the bottom of the excavation, and at least 4 inches below the surface
of the bedding material after the subgrade has been approved. The contractor shall provide and maintain all
necessary material, labor, and equipment for the installation and operation of the dewatering system. No pipe,
concrete, or bedding material shall be placed in water unless specific approval is obtained from the Engineer. All
water removed shall be pumped where it will cause no harm or damage to the public or adjacent properties.

601.04 MEASUREMENT OF PAYMENT
THE FOLLOWING ITEMS ARE ADDED:

THE FIRST PARAGRAPH AFTER THE ITEMS IS CHANGED TO:
Excavation for test pits made below the bottom of pipes or subsurface structures caused by changes in

grade or by removal of unstable material will be measured by the unit assumed to be 3 C.Y. and paid under the Item
Excavation, Test Pit.

THE FOLLOWING IS ADDED AFTER THE LAST PARAGRAPH:
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Separate payment will not be made for pipe bedding, but all costs thereof shall be included in the unit price
bid for the Pipe.

Separate payment will not be made for dense graded aggregate backfill and will be included in the unit
price bid for the pipe.

Separate payment will not be made for pavement removal, trench excavation, any required hand digging
around utilities, plugging existing pipes with Class B Concrete, sheeting, dewatering, maintenance of flow,
backfilling and the disposal of excess or unusable soil and material but all costs thereof shall be included in the unit
price bid for the item Pipe.

Separate payment will not be made for polyethylene encasement, couplings, rubber gaskets or any other
attachments or features required for proper installation of pipe but, all costs thereof shall be included in the unit
price bid for the pipe.

Separate payment for anything related to drainage, whether removing and disposing of the existing or
installing the proposed, shall include all the excavation, backfilling and connecting the existing pipe to the new inlet
or dewatering, by-pass pumping and maintenance of the flow shall be included in the items to be constructed.
Payment for this shall include the cost for all materials, labor and equipment necessary for or incidental to the
construction.

SECTION 602 - DRAINAGE STRUCTURES

601.01 DESCRIPTION

THE FOLLOWING IS ADDED:
The terms catch basin and inlet are interchangeable.

602.02 MATERIALS

THE FOLLOWING IS ADDED AT THE END OF THIS SUBSECTION:
The following manufacturers are approved to provide Catch basin frames, grates, traps, wall plates and

curb pieces:
1. Campbell Foundry Company, Harrison, New Jersey

2. Connecticut Precast Corporation
3. Bridgestate Foundry Corp., Berlin, New Jersey, or equivalent.

Catchbasin frame and grate shall be gray cast iron casting.

Catchbasin curb piece shall be Jersey City Standard Type N-Eco curb piece, (6") or (8") (safe type), Type P
4” curb piece or driveway access backplate (2”).

Catchbasin trap and wall plate shall be gray cast iron casting for pipe sizes 15" to 18".

Standard City of Jersey City manhole frame and cover shall be vented access cover for new manholes with
a 30 inch standard opening for replacement on existing manholes with 24" openings.

Both covers shall have two penetrating pickholes 180 degrees apart. The outside cover shall be vented with
six 3/4” diameter straight vent holes. Bearing surface at seat of covers and frames shall be machined for uniform fit.
The surface of the cover shall be a diamond design and be skid resistant.

Covers shall have the words J.C.M.U.A Sewer:”

Extended ladder rungs shall be Copolymer Polypropylene Plastic as shown on the construction details.
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PVC Sewer Pipe

Sewer pipe for connection between new catchbasin and existing lateral to remain shall be spigot SDR-35
Ring-Tite PVC gravity sewer pipe in conformance with ASTM Specification D-3034. The bell shall have a factory
assembled Alocked in rubber seal in conformance with ASTM Specification D-3212 Joints for Drain and Sewer
Pipes using Flexible Elastomeric Seals@. The pipe shall be colored green for in-ground identification as sewer pipe.

The pipe shall be furnished in standard laying lengths of 13 feet. The pipe supplier shall furnish a certificate
that all pipe and gaskets furnished complies with all the requirements set forth herein. The pipe shall be subject to
rejection by the Engineer due to failure to meet any of the specification requirements or if there are any cracks or
other defects in the pipe. Every length shall be clearly marked with the manufacturer=s name, nominal size in inches
and the legend ASDR-35 PVC Sewer Pipe.

602.03 CONSTRUCTION

602.03.02 Inlets and Manholes

1. PRECAST

THIS SUBSECTION IS CHANGED TO:

General
Precast concrete catchbasins and manholes may be used when approved by the Engineer, and where there are no
conflicts with existing underground structures and utilities which require changes in pipe location, size or type.
Modifications to precast concrete catchbasins and manholes which may be required due to changes in pipe location,
size or type are subject to approval and shall be made without additional compensation.

Welded steel wire fabric used for reinforcement need not be galvanized and shall have a minimum 2 inch
cover. Handling devices, if used, shall be removable and the holes filled with concrete. Unless stated otherwise, all
provisions of Sections 504, 505 and 905 shall apply.

A. Precast Concrete Catchbasin

Precast catchbasins shall be in accordance with ASTM Designation C-850. The catchbasin dimensions,
compressive strength of the concrete, and reinforcement details shall be as prescribed under ASTM C-857 & C-858
and the standard details shown on the contract drawings. The catchbasin shall be able to support the combined earth
load and carry a HS-20 live load. The minimum specified compressive strength of concrete shall be 4000 psi.

The steel reinforcement shall consist of deformed bar conforming to ASTM specifications A- 615-75,
Grade 60. The minimum specified yield stress of the deformed bar shall be 60,000 psi. The cover over the
circumferential reinforcement shall be 2” inch. The center distance of the end circumferential bars shall not be less
than 1/2 inch no more than 2 inches from top of the catchbasin. Reinforcement shall be assembled as indicated on
plans or by the Engineer in his design calculations.

The aggregates, cement, and water shall be proportioned and mixed in a batch mixer to produce a
homogeneous concrete meeting the strength requirements of this specification. The catchbasin shall be cured for a
sufficient length of time so that the concrete will develop the specified compressive strength in 28 days or less.

The forms used in manufacture shall be sufficiently rigid and accurate to maintain the section dimensions.
All casting surfaces shall be of smooth non-porous material. Lifting holes shall be permitted in each catchbasin for
the purpose of handling and laying.

Joints of catchbasin sections shall be formed entirely of concrete employing a continuous butyl sealant, that
when assembled, shall make a uniform watertight joint.
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The joints on the inside and outside walls of catchbasin sections shall also be plastered with a one half of an
inch (1/2") thick coat of 1:2 cement sand mortar, troweled to a smooth finish.

The catchbasin shall be substantially free of fractures, voids and honeycombs. The internal dimensions
shall not vary more than one percent from the design dimensions. The slab and wall thicknesses shall not be less
than shown in the design by more than five percent or 3/16 inch whichever is greater. A thickness more than that is
required in the design shall not be a cause for rejection.

The quality of materials, the process of manufacturer, and the finished catchbasin shall be subject to
inspection by the Engineer. Catchbasin shall be subject to rejection due to failure to conform to any of the required
specifications. Individual catchbasins may be rejected resulting from fractures or cracks passing through the wall;
defects that indicate imperfect proportioning and mixing: honeycombed or open texture.

SPECIAL NOTE
Due to the uncertainty of the depth of other utilities crossing the proposed catch basin lateral, precast catch

basins shall not have invert holes made. Instead, these holes shall be punched in the field once the depth of the
lateral is determined. Cost of field punching holes shall be included under the item Catch Basin.

B. Precast Concrete Manhole

Precast manhole sections shall be in accordance with ASTM Designation C 478. The minimum
compressive strength of the concrete for all sections shall be 4,000 psi. The maximum allowable absorption of the
concrete shall not exceed 8% of the dry weight. The circumferential steel reinforcement for riser pipe, cone sections
and base walls shall be a minimum of the called for under ASTM C 478. Reinforcing steel shall be a minimum of
0.12 square inches per lineal foot in both directions for type 'A' manhole, 0.15 sq. in/lf. for type 'B' manhole and 0.18
sq. in/lf. for type 'C' manhole. Reinforcing steel shall have a minimum 2-inch cover. Flat slab top sections shall be
designed to carry an HS20-44 wheel load.

Taper sections and cone sections shall be used wherever possible to reduce the manhole diameter to that
required for the manhole castings. Where required to meet field conditions, the contractor shall furnish manholes
with flat slab top sections.

Joints of the manhole sections shall be formed entirely of concrete employing a round rubber gasket and
when assembled, shall be self-centering and make a uniform watertight joint. Except for those surfaces within the
gasket groove, all inside surfaces of the bell or outside surfaces of the spigot, or both, on which the rubber gasket
may bear during the closure of the joint and at any degree of partial closure shall be parallel within one (1) degree
and have an angle of not more than two (2) degrees with the longitudinal axis of the pipe. In joints formed entirely
of concrete, the distance from either side of the gasket to the end of the bell or spigot shall not be less than three
quarters (3/4) of an inch. The gasket spaces between the bell and spigot shall be so shaped as to provide grooves that
will prevent the gasket from disengaging from its compression surface or being blown out by hydrostatic
pressures.

The joints on the inside and outside walls of the manhole sections shall also be plastered with a one half of
an inch (1/2") thick coat of 1:2 cement-sand mortar, troweled to a smooth finish.

Manhole steps shall be built into the walls of precast sections to set in straight alignment so as to form a
continuous ladder with maximum twelve (12) inch spacing of rungs. Steps shall be twelve (12) inches wide,
aluminum drop type steps, shall project six (6) inches from the manhole wall and shall extend into the manhole wall.
Steps shall be aluminum alloy conforming to Federal Specifications QQ-A-200/8 and must carry a load in the center
of the cross bar one thousand pounds (1000 lb.) when projected six (6) inches from the wall.

2. BLOCK AND BRICK CONSTRUCTION

THIS SUBSECTION IS CHANGED TO:

A. Catchbasins
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Catchbasins may be constructed of concrete block if approved by the Engineer. Catchbasins shall be
constructed of 6" concrete blocks on a precast class B concrete footing measuring 5'-6" wide x 6'- 0" long x 8" thick
over an eight inch (8") compacted 3/4" crushed stone base.

Concrete block and brick shall be laid with staggered joints. All horizontal joints, all vertical joints of brick
and all keyways of vertical joints of concrete block shall be filled with a 1:2 cements and mortar. All horizontal
joints, and in brick, all vertical joints shall be not more than d inch wide. The outside and inside walls shall be
plastered with a minimum of 1/2 inch thickness of mortar troweled to a smooth finish.

Inlet and outlet pipes shall extend through the walls of the subsurface structure for a sufficient distance
beyond the outside surface to allow for connections, but shall be cut off flush with the wall on the inside surface.

The concrete or brick and mortar shall be so constructed around the pipes as to prevent leakage and form a
neat connection.

When the working day temperature is below 40 Degrees F, mortar shall be prepared by heating the mixing
water and sand to produce mortar between 50 and 100 degrees F. Masonry shall be maintained above 32 Degrees F
for 24 hours by the use of a protective covering.

B. Manholes

Concrete block manholes shall be constructed of six inch (6") concrete blocks on a twelve inch (12") thick
precast or cast in place class B concrete foundation over a twelve inch (12") thick ¾” compacted crushed stone base.
Concrete block and brick shall be laid with staggered joints. All horizontal joints, all vertical joints of brick and all
keyways of vertical joints of concrete block shall be filled with a 1:2 cements and mortar. Straight joints shall be not
more than three eighths of an inch (3/8") wide and radial joints not more than one half of an inch (1/2”) in average
width. The masonry shall be carried to such a height that a mortar joint, no more than one-half of an inch (1/2”)
thick, is needed for setting the head casting with use of one or two rows of bricks.

The inside and outside walls of concrete block manholes shall be plastered with one half of an inch (1/2’)
thick coat of 1:2 cement-sand mortar, troweled to a smooth finish.

When the working day temperature is below 40 degrees F, mortar shall be prepared by heating the mixing
water and sand to produce mortar between 50 and 100 degrees F. Masonry shall be maintained above 32 degrees F
for 24 hours by the use of a protective covering.

THE FOLLOWING SUBSECTION IS ADDED:

3. Inverts

The proposed pipe shall be laid through the manhole and the top portion of the pipe broken out or cut and a
class B concrete bench poured as shown on the plans to prevent leakage and form a neat connection. Other pipe
connections shall extend through the wall of manholes and catchbasins and shall be cut off flush with the wall on the
inside surface. Inverts shall be constructed to cause the least possible resistance to flow. The shape of the inverts
shall conform uniformly to inlet and outlet pipes. A smooth and uniform finish is required.

602.03.03 Setting Castings, Resetting Castings, and Reconstructing Inlets and Manholes

THIS SUBSECTION IS CHANGED TO:
1. General

When modifying less than 1 foot of a catchbasin or manhole, reset the existing casting or install a new
casting.

When modifying 1 foot or more of a catchbasin or manhole, reconstruct the catchbasin or manhole.
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When repairing only a portion of a catchbasin or manhole, reconstruct only the damaged portion of the
catchbasin or manhole.

Remove castings, damaged wall portions, ladder rungs, and catchbasin traps as directed by the Engineer.
Any catchbasin and manhole castings in good condition shall be salvaged and transported to the Jersey City
Municipal Utilities Authority located at 555 Route 440 just south of Culver Avenue. All other castings and debris
shall be disposed of by the Contractor as specified in 202.03.07 to the satisfaction of the Engineer.

2. Repairing Catchbasins and Manholes
This work shall consist of removing the existing castings, removal of damaged portions of walls, removal

of catchbasin traps and ladder rungs as necessary, disposal of masonry and debris, reconstruction of the damaged
wall sections, plastering the inside and outside walls with cementsand mortar, reinstalling catchbasin traps and
ladder rungs, if required and setting existing castings if in good condition or new castings, if required, at the
specified grade.

3. Reconstructing Catchbasins and Manholes
This work shall consist of removing the existing castings, removal of walls, catchbasin traps and ladder

rungs greater than 12 inches below the casting to the invert (existing concrete footing to remain), disposal of
masonry and debris, reconstruction of the wall with new concrete block and brick, plastering the inside and outside
walls with cement-sand mortar, reinstalling catchbasins traps, installing new ladder rungs, if required, and setting
existing castings if in good condition or new castings, if required, at the specified grade.

4. Resetting Castings
This work shall consist of the resetting of existing sewer or water valve manhole castings and catchbasin

castings to the proposed finished grade as shown on the plans. Additional castings may have to be reset as
determined by the Engineer and the contractor prior to start of milling/paving work. The contractor shall determine
by how much each casting must be reset. Cast iron extension manholes rings and catchbasin extension frames shall
not be used.

PSE&G, Verizon, Teleport and other fiber optic utilities will reset their own manhole castings. The
contractor must notify each affected utility company at least 4 to 6 weeks prior to the start of milling work to discuss
the scope of the project. The contractor must provide a milling schedule with project specific dates in hard copy.
The contractor, the utility company and the Engineer shall conduct a walk through survey to determine which
castings must be reset and by how much.

Prior to removal, the contractor shall inspect the existing castings. If it is found that one or more of the
castings is broken, the contractor shall notify the Engineer. If the Engineer deems necessary, these shall be replaced
with new castings as specified in the Item “Manhole Castings”.

No payment will be made for resetting utility owned manholes or castings or for replacing utility owned
manholes and castings which are broken or defective.

The contractor shall be responsible for the safekeeping of the reclaimed castings and shall replace, without
additional compensation, any which may be lost or stolen, or which may become broken or damaged so as to be
unusable, during their removal, cleaning or temporary storage at the project. The existing frames and covers shall be
removed carefully from the existing structures and all concrete, mortar and other adhering material shall be removed
there from prior to resetting.

Pavement shall be cut outside the manhole frame in a 36" minimum circular diameter with a straight and
vertical face.

The masonry of the existing structure shall be removed twelve (12) inches below the existing castings and
replaced with new brick and block, where and as directed by the Engineer to conform to the required surface grades
and elevations.
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The last full course of concrete block or brick shall be carried to such a height that a mortar joint not more
than 1/2 inch in thickness is needed for setting frame. Mortar shall be 1:2 cementsand
mortar.

After the frame is in place and the mortar has sufficiently set, dense graded aggregate backfill shall be
placed and compacted in six (6) inch lifts in a manner suitable to the Engineer, to a height six (6) inches below the
surface of the existing pavement.

Immediately following, the Contractor shall place a Class B concrete base course to a minimum depth of
six (6) inches around the entire periphery of the manhole to a height of 1" below the top and tapered back to meet
the existing pavement.

Mortar and concrete base shall attain a strength of 2500 psi before the casting is exposed to traffic.
Adjustment of grades and elevations in excess of 1 foot will be considered as reconstructing catch basins and
manholes.

The disposal of excess or unusable material shall be in accordance with Subsection
202.03.07.

NOTE: In lieu of dense graded aggregate backfill, the Contractor may backfill the entire periphery of the
manhole with Class B concrete to a height of 1" below the top and tapered back to meet the existing pavement.

5. New Castings
Existing casting shall be carefully removed from the existing catchbasin or manhole structure. The masonry

of the existing structure shall be added to or removed and replaced with new block and brick to a maximum pay
limit depth of twelve (12) inches below the casting as may be necessary due to the structural condition of the
existing structure and or to conform to new surface grades and elevations. New Casting shall be furnished and set on
the reconstructed structure. The outside and inside walls shall be plastered with a minimum of 1/2 inch thickness of
1:2 cement-sand mortar troweled to a smooth finish. If the structural condition of the existing structure requires
removal of masonry greater than twelve (12) inches below the casting, the structure shall be reconstructed or
completely replaced as directed by the Engineer.

602.03.07 Curb Pieces
Remove curb pieces of existing inlets and install new curb pieces. The contractor shall be responsible to

order the appropriate curb piece or driveway access back plate based on a field measurement of the existing curb
height where curbs are not to be replaced or constructed curb heights where new curbs are to be installed.

602.03.08 Cleaning Drainage Structures
THE FOLLOWING IS ADDED:

The Jersey City Municipal Utilities Authority will clean inlets and manholes which require repairing or
reconstructing prior to start of work by the contractor.

602.04 MEASUREMENT AND PAYMENT

THE FOLLOWING IS ADDED:
Contractor shall submit shop drawings and specifications for all items covered under this
section to the Engineer for approval.

THE FOLLOWING IS ADDED:
Separate payment will not be made for dense graded aggregate backfill material but all costs thereof shall

be incidental to the construction of the proposal items.

Separate payment will not be made for pavement removal, removal of any existing inlets or manholes,
excavation, plugging existing lateral with Class B concrete, sheeting, dewatering, maintenance of flow, connection
to existing laterals with PVC or Vitrified Clay pipe, field punching of invert holes in precast inlet, castings,
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backfilling and the disposal of excess or unusable soil and material but all costs thereof shall be included in the unit
price bid for the inlet or manhole.

Separate payment will not be made for the removal of existing manhole and inlet and replacement with new
block and brick to a maximum pay limit depth of twelve (12) inches below the casting but all costs thereof shall be
included in the unit price bid for the item inlet casting, manhole casting or reset existing casting.

SECTION 606 – SIDEWALKS, DRIVEWAYS, AND ISLANDS

606.01 DESCRIPTION

THIS SUBSECTION IS CHANGED TO:
This Section describes the requirements for constructing HMA sidewalks, driveways, and islands, and

concrete sidewalks, driveways, and islands. This section also describes the requirements for staining/sealing of
existing concrete sidewalk.  This section also describes resetting concrete pavers.

The construction of sidewalks shall consists of the removal and disposal of any existing concrete or
bituminous concrete walks and ramps; excavation to the proper depth all around; setting forms as required; placing a
4” stone subbase as required; pouring and finishing of concrete sidewalk and ramp, staining/sealing or concrete
sidewalk as required at each location. After the stripping of forms, each site will be cleaned and restored to match all
adjacent conditions, including topsoil and seeding as required.

All handicap accessible ramps shall be included in the unit price for concrete sidewalks, and shall consist of
providing a sidewalk ramp in compliance with the requirements of the Americans with Disabilities Act. Detectable
warning surfaces will be applied to each ramp identified within the project limits. New concrete ramps will receive
cast in concrete detectable warning devices.

PRIOR TO BEGINNING ANY WORK ON PUBLIC SIDEWALK CURB RAMPS, THE CONTRACTOR
SHALL FIELD VISIT EACH INTERSECTION WITH THE ENGINEER TO CONFIRM RAMP LOCATIONS,
AREAS OF SIDEWALK TO BE REPLACED AND THE LIMITS OF DISTURBANCE.

THE CONTRACTOR SHALL OBTAIN REVIEW FROM THE ENGINEER UPON INSPECTION OF
THE FORMWORK AND VERIFICATION OF COMPLIANCE WITH ADA REQUIREMENTS PRIOR TO THE
POURING AND FINISHING OF HANDICAP RAMPS APRON, LANDING AND TRANSITION.

UPON REVIEW THE CONTRACTOR SHALL POUR THE HANDICAPPED RAMP APRON AND
LANDING FIRST. THE ENGINEER WILL RE-INSPECT THE RAMP FOR CONFORMANCE WITH ADA
SPECIFICATIONS. UPON APPROVAL OF THE HANDICAPPED RAMP APRON AND LANDING, THE
CONTRACTOR SHALL INSTALL EXPANSION JOINTS AND POUR THE SIDEWALK TRANSITIONS IN A
SEPARATE POUR.

HANDICAP RAMPS POURED WITHOUT PRIOR REVIEW WILL NOT BE CONSIDERED FOR
PAYMENT. ADDITIONALLY, RAMPS POURED IMPROPERLY (I.E., LOCATION, LAYOUT, SLOPE, ETC.)
AS DETERMINED BY THE ENGINEER, SHALL BE COMPLETELY REMOVED, RE-EXCAVATED, RE-
FORMED AND RE-POURED. THIS SHALL BE DONE WITHOUT ADDITIONAL COMPENSATION.

THE CONTRACTOR IS ULTIMATELY RESPONSIBLE FOR ALL RAMPS TO BE IN
COMPLIANCE WITH THE ADA CODE.

606.02 MATERIALS

THE FOLLOWING IS ADDED:
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For Gray Concrete Sidewalk and Driveway, Gray Portland Cement concrete shall contain chromix Admixture
C-24 Charcoal Gray as manufactured by:

1. L.M. Scofield Co., www.scofield.com (Chromix Admixture C-24 Charcoal Gray)
2. QC ColorTech-E, www.qcconstruction products.com, (QC color Charcoal)
3. Butterfield Color, www.butterfieldcolor.com, or equivalent.

For existing concrete sidewalk that is to be stained/sealed, as shown on the plans or directed by the Engineer,
the Contractor shall use a concrete stain/sealant that produces a charcoal gray concrete color. Contractor shall submit
shop drawings, color samples, and specifications for concrete stain/sealant to the Engineer for approval.

Preformed expansion joint filler shall be the bituminous type in conformance with A.A.S.H.T.O. Spec M-33.
Preformed bituminous cellular joint filler shall not be used.

Asphalt for transitions to adjacent sites shall be Hot Mix Asphalt 9.5 H 64 Surface Course as
specified in Section 401.

606.03 CONSTRUCTION

606.03.02 CONCRETE SIDEWALKS, DRIVEWAYS, AND ISLANDS
The contractor shall protect undisturbed sidewalk, pavers, slate and brick. Decorative sidewalk components

shall be carefully removed, stored and reused. Slate sidewalk in the Bergen Hill Historic District shall be removed
carefully and reused to replace broken sidewalk as directed by the Engineer.

A. Underlayer Preparation
THE FOLLOWING IS ADDED:

Within areas of sidewalk and driveway to be replaced, the contractor shall sawcut the edges of the existing
concrete where directed on the plans or by the Engineer to form a neat vertical surface prior to preparing the sub-
grade.

Excavation of the existing sidewalk shall not proceed too far ahead of new sidewalk construction in order
that disruption to pedestrian traffic and local businesses will be kept to a minimum. Sidewalk replacement work
shall occur only on one side of the street at a time.

Any stumps and tree roots which are encountered in the course of excavation for sidewalk shall be exposed
by the contractor and cut at least 12" below the final grade of the sidewalk. When forming the sidewalk adjacent to
trees, (i.e. existing trees which shall remain or proposed tree pits), a rigid form shall be used.

All excavated broken concrete/slate/bituminous concrete sidewalk, brick, cobblestones, and
boulders shall be disposed of at a certified recycling facility in accordance with Subsection
202.03.07.

E. Expansion Joints

THE ENTIRE SUBSECTION IS CHANGED TO:
Expansion joints shall be 1/2 inch wide, placed at maximum 10 foot longitudinal and transverse intervals

and shall be filled with preformed expansion joint filler, bituminous type to ¼” inch below the top surface of the
sidewalk. Expansion joints shall be formed around the perimeter of all appurtenances such as manholes, utility
poles, fire hydrants, traffic signal pole foundations, junction boxes, and cellar doors extending into or through the
concrete. Utility poles and fire hydrants shall also have an additional expansion joint placed in a 5' by 5' box around
the center of the utility pole and fire hydrant to facilitate future replacement work. Expansion joint filler shall be
installed between new concrete and any existing concrete or fixed structure such as a building or bridge. The
expansion joint material shall extend for the full depth of the sidewalk or driveway.

The top and ends of expansion joint material shall be cleaned of concrete, and the expansion joint material
shall be trimmed so as to be a minimum ¼” inch below the top surface of the concrete as shown on the plans. The
top and ends at the expansion joint material shall then be sealed with hot poured asphalt joint filler.
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G. Finishing Concrete

REPLACE ENTIRE SUBSECTION WITH THE FOLLOWING:
Strike off the concrete using a transverse template resting upon the side forms to the required cross-section. Finish
the concrete using floats and straight edges to obtain a smooth surface. When the surface of the concrete is free from
water and just before the concrete attains its initial set, texture with a magnesium float. Round edges using an edging
tool with a ¼” radius and texture edge with a magnesium float

H. Protection and Curing

FOR CHARCOAL GRAY SIDEWALK AND DRIVEWAY, THE FIRST SENTENCE IS CHANGED TO THE
FOLLOWING:
Cure the charcoal gray concrete using curing compound as specified in 504.03.02F and as recommended by the
manufacturer of the charcoal gray concrete so that the concrete will not be stained by the curing compound.

THE LAST SENTENCE IS CHANGED TO:
Ensure vehicles and other loads are not placed on sidewalks, islands, and driveways until the concrete has attained
compressive strength of 3000 pounds per square inch, as determined from 2 concrete cylinders field cured according
to AASHTO T 23.

THE FOLLOWING SUBPARTS ARE ADDED:
J. Reinforcement
Concrete driveways shall be reinforced with 6 x 6 x 10/10 galvanized or epoxy coated wire mesh and shall be
constructed in conformance with AASHTO M-55.

K. Transition Pavement
Transition pavement is defined as pavement constructed to make a smooth transition from a new concrete driveway
and/or sidewalk to the existing asphalted driveway and/or paved area. Transition pavement shall be constructed in
accordance with Section 401, as shown on the plans and as directed by the Engineer, and shall be a maximum five
foot width measured from the back of the concrete driveway or sidewalk.

L. Resetting Castings
Water and gas valve boxes for residential homes shall be reset to the final grade of the proposed sidewalk.

Valve boxes shall be set plumb and be clean from dirt and debris which would prohibit the operation of the valve.
Water and gas valve boxes which are broken or in deteriorated condition shall be replaced by the contractor with the
exception that PSE&G Gas will supply the new gas valve boxes.

Oil filler caps shall be reset to the final grade of the proposed sidewalk by the appropriate oil company. The
contractor shall contact the oil company and provide the necessary grade measurements needed prior to placing
concrete. If there is a delay in resetting by the oil company, a 5' by 5' section of sidewalk around the oil filler cap
shall not be poured.

M. Cellar Doors
Cellar doors or doors of whatever nature shall be reset with concrete block/brick and mortar as required to

meet the new sidewalk grade. Any damage to cellar doors caused by constructions operations shall be repaired
without additional compensation.

N. Mailboxes
The contractor shall contact Manager, Maintenance of the United States Postal Services (USPS) at 201

915-7045 a minimum of one day prior to start of curb/sidewalk work. The USPS will remove postal mailboxes and
upon completion of sidewalk work, USPS will bring back the mailboxes and re-anchor them into the new sidewalk.

O. Traffic Signs
Existing traffic signs with posts to remain shall be protected during curb/sidewalk work. Posts may remain

in their original position or may be removed during removal work and reinstalled in a concrete footing during
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pouring of new sidewalk. Concrete around posts shall be carefully removed using a jackhammer. Removal by
backhoe is not permitted. Traffic signs and posts which are lost or damaged during the work shall be replaced by the
contractor at his expense.

Parking restriction signs shall be mounted 45° to traffic and regulatory signs shall be mounted 90° to
traffic. Twisting of posts after completion of sidewalk work shall not be permitted.

U-posts for proposed signs shall be installed prior to installation of new sidewalk or a PVC
sleeve installed.

S. Preservation and Resetting.
The contractor shall be required to preserve any existing sprinkler system, signs, posts, conduit, etc. This

work shall include any relocating, adjusting the height or anything else needed to restore these items to working
condition.
The contractor shall also be responsible for resetting to the proper elevation any utility box, meter, valve, vent,
casting, etc. that lies behind the edge of pavement/curb or within the area of work.

T. Acceptance
Any concrete sidewalk or driveway which is not constructed to the proper line and grade, or which may

become damaged prior to acceptance during the course of construction, or after examination discloses less than the
required thickness, or has water surface drainage problems or is found to contain cracks or other defects by the
contractor's negligence, poor workmanship or failure to meet the requirements of the plans and specifications shall
be removed and replaced in a satisfactory manner by the contractor at his own expense.

606.03.03 Detectable Warning Surfaces
THE ENTIRE SUBSECTION IS CHANGED TO THE FOLLOWING:

A. General
Tactile Warning Surfaces shall comply with the Detectable Warnings on Walking Surfaces Section of the

American with Disabilities Act Title 49 CFR Transportation, Part 37.9 Standards for Accessible Transportation
Facilities, Appendix A, Section 4.29.2 Detectable Warnings on Walking Surfaces.

Detectable Warning Surface shall be Vitrified Polymer Composite (VPC) or Matte Finish Polyester based
Fiberglass Reinforced Compression Molded SMC (Sheet Molding Compound) Composite Material for optimal slip
resistance and maximum impact resistance cast in place or surface applied Tactile Tiles having an epoxy polymer
composition with an ultra violet stabilized coating employing aluminum oxide particles in the truncated domes. The
tile shall incorporate an inline dome pattern of truncated domes 0.2” in height, 0.9” diameter at the base, and 0.4”
diameter at the top of dome spaced 2.35” nominal as measured on a diagonal and 1.70” nominal as measured
side by side. For wheelchair safety, the field area shall consist of a non-slip surface with a minimum of 40 – 90
degree raised points 0.045” high, per square inch.

Tactile Tile size shall be a minimum of 24” x 48” and shall be a brick red or clay red color (brick red color
for the Bergen Hill Historic District). The Contractor shall submit a tile sample minimum 12” x 12” of the kind
proposed for use on the project. The contractor shall also submit manufacturer’s literature describing the product,
installation procedures and routine maintenance.

THE FOLLOWING IS ADDED:
Detectable Warning Surfaces shall be installed according to the corresponding construction details shown

on the plans, the manufacturer’s recommendation, as specified herein and as directed by the Engineer.

B. Cast in Place Tile System
The physical characteristics of the concrete shall be consistent with the contract specifications while

maintaining a slump range of 4 to 7 inches to permit solid placement of the Cast in Place Tile System. An overly wet
mix will cause the cast in place system to float, therefore under these conditions, suitable weights such as two (2)
concrete blocks on sandbags (25lb) shall be placed on each tile.
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The concrete shall be poured and finished, true and smooth to the required dimensions and slope prior to
tile placement.

Immediately after finishing the concrete, an electronic level shall be used to check that the required slope is
achieved. The tile shall be place true and square to the inside curb edge. The cast in place tiles shall be tamped or
vibrated into the fresh concrete to ensure that the field level of the tile is flush to the adjacent concrete surface. The
tile field level (base of truncated dome) shall be flush to adjacent surfaces to permit water drainage and eliminate
tripping hazards between adjacent finishes. The tolerance for elevation differences between tile and adjacent surface
is 1/16”.

Immediately after tile placement, the tile elevation is to be checked to the adjacent concrete. While the
concrete is workable, a steel trowel shall be used to trowel around the tile perimeter to the field level of the tile.
During and after the tile installation and concrete curing stage, it is imperative that there is no walking, leaning or
external forces placed on the tile to rock the tile, causing a void between the underside of the tile and the concrete.
Following the curing of the concrete, the protective plastic wrap is to be removed from the tile face by cutting the
plastic with a sharp knife to the concrete/tile interface. If concrete bleeding occurs, a wire brush shall be used to
clean the residue without damage to the tile surface.

THE FOLLOWING SUBSECTION IS ADDED:
606.03.03A Staining/sealing of Existing Concrete Sidewalk

Existing concrete sidewalk that is to be stained/sealed, as shown on the plans or instructed by the Engineer,
shall be done so with a stain/sealant that will produce a charcoal gray color.

When using equipment and materials preparation and installation, suitable protective gear must be worn
and government regulations, manufacturer’s instructions and all applicable safety requirements must be followed.

Use of a pressure washer, a rotary floor machine, or a walk-behind scrubbing machine will facilitate
surface preparation on cured concrete. Smaller areas may be cleaned using handheld scrubber, washed thoroughly,
and inspected for cleanliness. All washed or wet areas must be allowed to dry thoroughly before application
stain/sealant

During cleaning and stripping procedures, all surrounding areas should be closed to traffic, roped off, and
protected. Existing concrete must have a uniform slip resistant surface. Surfaces that are not slip resistant must be
roughened by some texturing method as described by the manufacturer.

All applicable federal, state, and local safety, disposal, other regulations, including OSHA, must be
followed. The Contractor shall follow all instructions and requirements set forth by the manufacturer.

THE FOLLOWING SUBSECTION IS ADDED:
606.03.04 Resetting Precast Concrete Pavers

Remove and store existing pavers from sidewalk areas as shown on the plans with care so as to not damage or
chip pavers until time for placement.  Pavers will be inspected for cracks and chips by the Engineer or Inspector
prior to resetting.  Areas for placement of pavers shall be excavated to the depth required for placement of aggregate
base course, sand leveling course and paver so that paver is set flush with surrounding area.  Existing ground
and base course to be compacted to an acceptable level prior to placement of leveling sand and pavers.

Full units shall be used without cutting where possible.  Units shall be cut to provide pattern indicated and to fit
adjoining work neatly.  All cuts shall be done utilizing motor-driven masonry saw equipment to provide clean,
sharp, unchipped edges.  Hammer cutting shall not be permitted.

The pavers shall be set hand tight with a minimum joint width 1/16in. and a maximum of 1/8 in., being careful not to
disturb bituminous setting bed. The Contractor shall use string lines to keep straight lines.  The completed pavement
pattern layout shall produce joints that are straight and uniform without deviation.  Fill gaps between units that
exceed 10mm with pieces cut to fit from full-size unit pavers.  Pavements shall meet all adjoining surfaces
smoothly, evenly and flush.  Vibrate pavers into setting bed with a low-amplitude plate vibrator.  Perform at least
three passes across paving with vibrator.  Cover open layers with nonstaining plastic sheets overlapped 4 feet on
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each side of the laying face to protect it from rain. Spread dry sand and fill joints immediately after vibrating pavers
into leveling course.  Vibrate pavers and add sand until joints are completely filled, then remove excess sand.  Leave
a slight surplus of sand on the surface for joint filling.  Do not allow traffic on installed pavers until sand has been
vibrated into joints.

Any remaining pavers will be provided back the City or disposed of as directed by the Engineer.

606.04 MEASUREMENT AND PAYMENT
REPLACE ENTIRE SUBSECTION WITH THE FOLLOWING:

The City will make payment for the following items:
Pay Item Pay Unit
DETECTABLE WARNING SURFACE SQUARE FOOT
CONCRETE SIDEWALK, 4” THICK SQUARE YARD
CONCRETE DRIVEWAY, REINFORCED, 6” THICK SQUARE YARD
RESET PRECAST CONCRETE PAVER SQUARE YARD

Areas of appurtenances such as cellar doors, steps, traffic signal foundations, junction boxes, detectable
warning surfaces and tree pits will be deducted during measurement of sidewalk.

No separate payment for dense graded aggregate base course, underneath concrete sidewalks and
driveways. Payment for this item shall include the cost for all materials, labor and equipment necessary for or
incidental to the construction of this item.

Payment for the removal and disposal of any existing sidewalks and driveways and all adjacent site
restoration will be included in the unit price bid for Clearing Site.

No separate payment will be made for replacing broken or deteriorated residential utility castings, resetting
residential utility castings, cellar doors, existing traffic signs and any adjacent site landscaping and tree pit
restoration but all costs thereof shall be included in the unit price bid for the Sidewalk item.

No separate payment will be made for sawcutting, sawcutting of structural slabs, excavation, preparation of
subgrade, forming, reinforcement wire mesh, bituminous expansion joints, joint sealer, curing compound and
backfilling but all costs thereof shall be included in the unit price bid for the item Sidewalk or Driveway item.

No separate payment will be made for demolition and removal of existing sidewalk and new concrete
sidewalk underneath cast in place detectable warning surface but all costs thereof shall be included under the item
Detectable Warning Surface.

No separate payment will be made for excavation, aggregate base course, leveling and grouting sand used
for resetting pavers.

SECTION 607 - CURBS

607.02 MATERIALS

THE FOLLOWING IS ADDED:
Performed expansion joint filler shall be the Bituminous Type in conformance with A.A.S.H.T.O. Spec M-33.
Preformed bituminous cellular joint filler shall not be used.
Concrete Vertical Curb shall be gray in color and gray Portland cement shall contain:

1. L.M. Scofield Co., www.scofield.com (Chromix Admixture C-24 Charcoal Gray)
2. QC ColorTech-E, www.qcconstruction products.com, (QC color Charcoal)
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3. Butterfield Color, www.butterfieldcolor.com, or equivalent.

607.03 CONSTRUCTION

A. Underlayer Preparation

THE FOLLOWING IS ADDED:
All excavated broken concrete/granite/bluestone curb, brick, cobblestones, boulders and bituminous

concrete shall be disposed of at a Certified Recycling Facility in accordance with
Subsection 202.03.07.

B. Constructing Forms

THE FOLLOWING IS ADDED:
Concrete curbs shall be constructed in sections having uniform lengths of 10 feet and shall be poured

completely separate from the concrete sidewalks and driveway.

C. Installing Joints

THE FOLLOWING IS ADDED:
Expansion Joints shall be provided opposite joints in abutting concrete surface course and in curbing at

approximately equal distances of not more than 10 feet between joints.

Joints shall be filled with ½ inch thick preformed expansion joint filler, Bituminous Type, which shall be
flush with the top and face of curb. Preformed bituminous cellular joint filler shall not be used. Expansion
joints in curbing shall be cut flush with the top of the curb the next day after the curb is poured. Between
concrete curbs and concrete surface or base course, ½ inch, preformed bituminous expansion joint filler shall be
installed and the joint shall be sealed with hot poured joint sealer.

F. Protecting and curing Concrete

FOR CHARCOAL GRAY CURB, THIS SUBSECTION IS CHANGED TO THE FOLLOWING:
Immediately after finishing the concrete, apply curing compound as specified in 504.03.02F.1 and as

recommended by the manufacturer of the charcoal gray concrete so that the concrete will not be stained by the
curing compound. Protect the concrete as specified in 504.03.02.I

607.04 MEASUREMENT AND PAYMENT

REPLACE ENTIRE SUBSECTION WITH THE FOLLOWING:
The City will make payment for the following item:

Pay Item Pay Unit
9” x 20” Concrete Vertical Curb Linear Foot

The City will measure curb along the face at the gutter line.

Payment for the removal and disposal of any existing curb and for any pavement restoration will be
included in the unit price bid for 9” x 20” Concrete Vertical Curb.

Separate payment will not be made for excavation, preparation of subgrade, forming, bituminous expansion
joints, joint sealer, curing compound and backfilling. All cost thereof shall be included in the unit price bid for the
item 9” x 20” Concrete Vertical Curb.
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SECTION 610 TRAFFIC STRIPES, TRAFFIC MARKINGS
AND RUMBLE STRIPS

610.02.01  Materials
THE FOLLOWING MATERIALS ARE RENAMED TO:

Traffic Stripes .................................................................................................................................. 912.03.02
Traffic Markings .............................................................................................................................. 912.03.02

610.03.01  Long-Life Traffic Stripes
THE SUBPART HEADING AND THE ENTIRE TEXT IS CHANGED TO:

610.03.01 Traffic Stripes

Use thermoplastic for traffic stripes and refer to 610.03.02 for installation procedure.

610.03.02  Thermoplastic Traffic Stripes and Markings
THE SUBPART HEADING AND THE ENTIRE TEXT IS CHANGED TO:

610.03.02  Traffic Markings

A. Marking Plan.  At least 20 days before beginning the work, submit to the RE for approval a marking plan that
includes:

1. Schedule of operations for applying traffic markings,
2. Number and type of equipment,
3. Manufacturer’s recommendations for use of the materials, including mixing ratios and application

temperatures.
4. Details on the means and methods for surface preparation
5. Details on the means and methods for premarking

B. Surface Preparation.  Immediately before marking the pavement surface, clean the surface of dirt, oil, grease,
and foreign material, including curing compound on new concrete.  Clean the surface 2 inches beyond the
perimeter of the marking to be placed.

C. Applying Traffic Markings.  Place preformed thermoplastic or hot extruded thermoplastic traffic markings on
thoroughly dry surfaces and during dry weather conditions.  Apply using equipment and procedures that
produce markings of the specified color, width, and thickness with well-defined edges, uniform
retroreflectivity, and proper bonding to the pavement.  Apply the thermoplastic material as follows:

1. Preformed Thermoplastic.  Melt  the  preformed  thermoplastic  tape  to  bond  the  traffic  markings
permanently in position according to the manufacturer’s recommendations.

Meet the minimum initial retroreflectance value, as specified in 610.03.01.D for thermoplastic tape, by
applying additional glass beads to the hot-wet material in a uniform pattern as necessary.

2. Extruded Thermoplastic.  Uniformly heat  the  thermoplastic  material.   When the  ambient  and surface
temperatures are at least 50 °F, apply the melted material at a temperature of between 400 and 425 °F.
Extrude the thermoplastic traffic markings on the HMA or concrete pavement ensuring a thickness of 90

 1 mils.

Immediately after, or in conjunction with the thermoplastic extrusion, uniformly apply glass beads to the
wet material at a minimum rate of 10 pounds per 100 square feet of markings.  Apply glass beads by
mechanical means only.

D. Performance. Ensure that the traffic markings show no fading, lifting, cracking, chipping for any reason
including but not limited to traffic wear, maintenance activities including snow plowing, until Acceptance.
Ensure that 60 days after application, traffic markings have a minimum retroreflectance value of:

375 millicandelas per square meter per lux for white traffic markings
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250 millicandelas per square meter per lux for yellow traffic markings

E. Defective work.  Replace thermoplastic traffic markings that are determined by the RE before Acceptance to
be defective or that are damaged during construction.  Remove defective markings as specified in 610.03.08.

Replace the entire area of thermoplastic traffic markings determined to be less than the required thickness, to
have incorrect color or width, to have failed to bond to the pavement, or to have chipped or cracked.  The
minimum replacement area is an individual word or symbol, or for longitudinal lines the entire length from
where the deficiency first occurs to where it no longer exists.

The RE will determine initial retroreflectance as follows:

Provide the RE with an LTL-X Reflectometer that has been certified by the manufacturer as being calibrated
within the last two years.  The RE will test the retroreflectance of traffic markings.  Replace traffic markings
that do not meet the retroreflectance values indicated in 610.03.02.D.

F. Opening to Traffic.  Complete each application of thermoplastic traffic markings and allow to thoroughly dry
before opening to traffic.  The RE will determine when the traveled way can be opened to traffic.

THE FOLLOWING SUBSECTION IS ADDED:
610.03.08 Determination of Acceptability.

Prior to the commencement of striping operations, the contractor shall verify, in the presence of the
inspector, that he has the proper striping plan and that his equipment is properly configured to apply centerline
markings, as follows:
1. Centerline stripes shall be 4 inches wide; the space between adjacent parallel stripes making up the same

centerline shall be 6 inches, measured from their nearest edges.
2. The skip line sequencing mechanism shall be adjusted to provide for the placement of a10-foot long

painted stripe every 40 feet (±1 inch), with a thirty-foot long space between the end of one stripe and the
beginning of the next.

610.04 MEASUREMENT AND PAYMENT

THE FOLLOWING IS ADDED TO THIS SUBSECTION:
The City will make payment for the following items:

Item Pay Unit
TRAFFIC STRIPES, 4” EQUIVALENT LINEAR FOOT
TRAFFIC MARKINGS SQUARE FOOT

The City will measure traffic stripes of the various types and materials by the linear foot for each specified
width of stripe. The City will not measure gaps in striping.

SECTION 612 – SIGNS
612.01 DESCRIPTION

THE FOLLOWING IS ADDED TO THIS SUBSECTION:
Signs which are to be installed under this contract, and which are in an area of new or reconstructed

sidewalk or concrete island, shall have their posts sleeved with PVC pipe of sufficient diameter to leave a clearance
of between 0.5" and 1" between the post and the inside wall of the pipe. The top of the pipe shall be installed (or
trimmed) flush with the surface of the sidewalk, and the pipe filled with clean sand to within 0.5" its tops, and the
remaining 0.5" filled grouted with mortar of a similar appearance to the sidewalk material. Sidewalks shall not be
poured until such signs have had their posts made plumb.

All proposed signs shall be set to meet the current MUTCD standards.

All permanent signs installed by the contractor shall have the following information written on their



TS-48  McGinley Square Safety Improvements – Phase II

reverse sides using a paintstick or other durable marking material:
a. The date of installation, in the form “1/1/2008”.
b. The name of the installing company.

Aluminum sign blanks shall be fabricated in accordance with the standard details and section 916.08 of the
Standard Specifications, with the exception that the bolt hole shall be 11/32 inch SQUARE.

Sign mounting hardware shall conform to the Standard Specifications and to Construction Detail Drawing
CD-37, with the following exceptions:

a. Bolts are to be 5/16”-18 CARRIAGE bolts.
b. Bolts and hex nuts are to be CADMIUM-PLATED, not hot-dipped galvanized.
c. All signs not mounted on traffic signal standards or arms shall be attached using vandal resistant
fasteners of a type not requiring special tools for installation. The contractor shall submit the type of
fastener he proposes to use for pre-approval by the City Engineer.

612.02 MATERIALS

THE FOLLOWING ITEM IS DELETED FROM THE MATERIALS LIST:
Non-Breakaway Sign Supports…………………………911.02.03

THE SECOND PARAGRAPH IS DELETED.

THE FOLLOWING IS ADDED:
All street signs shall be fabricated of flat aluminum sheets and shall be covered with Type-XI (diamond grade
cubed) wide-angle high performance prismatic retro-reflective sheeting series 4090.

612.03 CONSTRUCTION

612.03.01 Regulatory and Warning Signs and Type GA “U” Post Support Guide Signs
THE FOLLOWING IS ADDED:

Parking restriction signs shall be mounted 45° to traffic. All other signs shall be mounted 90 degrees to
traffic or as directed by the Engineer.

All Regulatory and Warning Signs shall be mounted at a minimum of seven (7) feet above final grade and
at a minimum of one (1) foot horizontal offset from front of curb to edge of sign on a 2 piece galvanized steel “U”-
post sign support with the breakaway feature assembly.

Signs with dimensions 36” X 36” or larger width/height dimension(s) shall be mounted
on two (2) breakaway posts.

ADD THE FOLLOWING SUBSECTIONS:

612.03.04 Reflective Sign Post Guard Wrap
Reflective Sign Post Wrap shall be:

1. “360 Reflective Sign Guard Wrap” as manufactured by Proflect LLC
2. SAFE-HIT Snap-It/Wrap-It Reflector Assemblies shall be designed and manufactured by
Energy Absorption Systems, Incorporated,
3. Pexco LLC, Davidson Traffic Control Products, or equivalent.

Installation shall be in accordance with the manufacturers recommendations.

Sign post wrap to be Diamond Grade Prismatic color Fluorescent Yellow-Green for crosswalk signs, yellow for
warning signs, red for stop and do not enter signs, blue for handicapped parking signs, and white for parking
restriction signs conforming to MUTCD and ASTM standards. Post wrap height to be minimum 5 feet and should
end no more than 18 inches above the top of sidewalk.
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Install the post wrap so as the top of the wrap is at the same height as the bottom of the lowest mounted
sign. Mount the post wrap to the U-post utilizing 3/8 inch polyvinyl tree rivets fastened to the back of the U-post.

612.03.05 Sign Inventory
The contractor shall perform an inventory of signs within 25 feet of the project intersections, inventory

limited to within 25 feet of the PC of the nearest curb radii of the intersection. This inventory shall list the regulatory
and warning signs and identify signs that require upgrade to current standards for reflectivity. The contractor will
identify damaged signs or posts and estimate the quantity of the wraparound reflective sheeting. This inventory will
be presented to the Engineer for review and approval prior to the Contractor placing the order for replacement signs.

612.03.06 Resetting of Existing Signs and Posts.
At no additional cost to the City, existing signs which are not to be removed or replaced under this contract,

and which are in an area of new or reconstructed sidewalk, shall have their posts sleeved with PVC pipe of sufficient
diameter to leave a clearance of between 0.5" and 1" between the post and the inside wall of the pipe. The top of the
pipe shall be installed flush with the surface of the sidewalk, and the pipe filled with clean sand to within 0.5" its
top, and the remaining 0.5" filled grouted with mortar of a similar appearance to the sidewalk material. Sidewalks
shall not be poured until such signs have had their posts made plumb.

612.04 MEASUREMENT AND PAYMENT
THE FOLLOWING ITEMS ARE ADDED:

Item Pay Unit
REFLECTIVE SIGN POST WRAP UNIT

THE FOLLOWING IS ADDED:
Separate payment will not be made for removal of existing signs and U-posts to be discarded but all costs

thereof shall be included in the various traffic sign items. Signs and posts that are to be removed and not used for
this project (i.e. stop signs, etc.) shall be returned to the City Dept. of Public Works. The contractor shall take care
not to damage these signs while removing or transporting.

No separate payment will be made for concrete around new Steel U-posts in concrete but all costs thereof shall be
included in the various traffic sign items.
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SECTION 651 - WATER
651.01 DESCRIPTION

THE FOLLOWING IS ADDED AT THE END OF THIS SUBSECTION:
Where a utility owned by a private utility company interferes with construction or must be reset, the

Contractor shall notify the appropriate utility company and coordinate the necessary work.

651.02 MATERIALS

THE FOLLOWING IS ADDED:
Water Valve boxes shall be Jersey City Standard and shall be in conformance with ANSI/AWWA Standard

C 500-80.
Valves shall have an inside diameter of 9-½” inches and shall be an adjustable screw type with the box

extending from the surface to three (3) inches above the valve bonnet base. Valve box shall be cast iron with a cast
iron water drop cover and the word ”water” cast in the cover with a standard coal tar foundry dip. See Construction
Plans for details.

651.03 CONSTRUCTION

651.03.06 Reset Fire Hydrant

THE FOLLOWING IS ADDED:
All material and installation procedures shall be in accordance with AWWA and United Water

Jersey City standards and requirements to adjust the height of existing fire hydrants, as specified.

651.03.07 Reset Water Valve Box

THE HEADING AND ENTIRE SUBSECTION IS CHANGED TO THE FOLLOWING:
651.03.07 Reset or New Water Valve Box

Pavement or concrete sidewalk shall be cut square, outside the valve box with faces straight and vertical.

The Contractor shall excavate by machine, to within one (1) foot of the top of the valve. The remainder
shall be excavated by hand with extreme care, so as not to damage the valve, to the valve bonnet base.

If any existing water valve box is found to be damaged or broken, it shall be replaced with a new box. Sub-
grade shall be shaped and compacted to conform to grades and curbs sections as shown on the plans in a manner
suitable to the Engineer.

The new or existing valve box shall be installed or reinstalled plumb and centered over valve and to the
proposed finished grade. Box when set shall not bear on valve, tube, pipe or stop.  Box shall extend to a minimum
three (3) inches above the valve bonnet base on ¾” broken stone.

Dense Graded Aggregate backfill shall be placed and compacted in 6" lifts in a manner performed to the
satisfaction of the Engineer to a height of six (6") inches below the surface of the existing pavement or concrete
sidewalk.

Immediately following, Class B concrete shall be placed to a minimum depth of six (6") inches around the
entire periphery of the valve box to a height 1" below the top of said box and tapered back to meet the existing
pavement.

When reset, the water valve box shall conform to the grade of the resurfaced area. After installation is
complete, the interior of the box shall be cleaned and left free of all debris.

Existing damaged valve boxes and covers shall be removed and salvageable parts shall be delivered to the
Jersey City Municipal Utilities Authority in care of United Water Jersey City, 233 Coles Street at 13th Street.
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Valves that become damaged during installation because of carelessness or unsatisfactory methods of workmanship
shall be replaced by the Contractor at no additional expense to the City of Jersey City.

The disposal of excess or unusable material shall be in accordance with Subsection 202.03.07.

NOTE: In lieu of Dense Graded Aggregate Backfill, the contractor may backfill the entire periphery of the water
valve box with Class B concrete to a height of 1" below the top and tapered back to meet the existing pavement.

SPECIAL NOTE
Care shall be exercised in resetting the valve boxes. After resetting, valve boxes shall be protected until the

final resurfacing course has been laid. Valve boxes which are damaged because of construction operations or
vehicular traffic shall be replaced in kind and in a manner satisfactory to the Engineer without additional
compensation.

Water Valve Boxes may be reset with risers during paving or concrete sidewalk work. The Engineer shall
be the sole judge whether a water valve box is to be reset by excavating and physically raising or lowering the entire
box or through the use of risers.

No paving or sidewalk and curb work will be permitted unless the contractor has an adequate supply
of the various diameter and thicknesses of water valve box risers which might be needed.

651.04 MEASUREMENT AND PAYMENT

THE FOLLOWING IS ADDED:
Water valve boxes for residential homes and businesses shall be reset to the final grade of the proposed

sidewalk. Valve boxes shall be set plumb and be clean from dirt and debris which would prohibit the operation of
the valve. Water valve boxes which are broken or in deteriorated condition shall be replaced at no additional
compensation.

No separate payment will be made for excavation, removal and disposal of excess or unusable soil and
material, 3/4" Broken Stone, Dense Graded Aggregate Backfill and Class B concrete base, resetting or installing
new water valve boxes but all costs thereof shall be included in the unit price bid for the Items Concrete Sidewalk,
4” Thick, Concrete Sidewalk, 4” Thick, Special, or Gray Concrete Sidewalk, 4” Thick.

If a water valve box requires more than 2 risers to be reset, it shall be reset by physically raising the entire
valve box or replaced with a new valve box as field conditions warrant.

The City will make payment for restoring the existing pavement structure or sidewalk and curbing to the
original condition or as shown on the plans, under the various items the structure is composed of.

SECTION 653 - GAS

653.03.04 RESET GAS VALVE BOXES

THE FOLLOWING IS ADDED:
The contractor shall conduct a survey to determine the various sizes and configurations of gas valve boxes

which exist within the project limits. He shall then notify the gas division of PSE&G who in turn will supply the
paving or concrete contractor with a sufficient quantity of risers for the various type of gas valve boxes. The paving
contractor shall reset gas valve boxes with these risers as required. Gas valve boxes which must be physically raised
or replaced will be done so by PSE&G crews.

Gas valve boxes for residential homes shall be reset to the final grade of the proposed sidewalk. Valve
boxes shall be set plumb and be clean from dirt and debris which would prohibit the operation of the valve. Gas
valve boxes which are broken or in deteriorated condition shall be replaced at no additional compensation with the
exception that PSE&G Gas will supply the new gas valve boxes.



TS-52  McGinley Square Safety Improvements – Phase II

No paving work or concrete work will be permitted unless the Contractor has an adequate supply of the
various diameter and thicknesses of Gas Valve Box Risers which might be needed.

651.04 MEASUREMENT AND PAYMENT

THE FOLLOWING IS ADDED:
No separate payment will be made for excavation, removal and disposal of excess or unusable soil and

material, 3/4" Broken Stone, Dense Graded Aggregate Backfill and Class B concrete base, resetting or installing
new water valve boxes but all costs thereof shall be included in the unit price bid for the Items Concrete Sidewalk,
4” Thick.

No additional payment will be made to reset a gas valve box with a riser which was incorrectly raised or
lowered prior to final paving or concrete sidewalk.

The City will make payment for restoring the existing pavement structure or sidewalk and curbing to the original
condition or as shown on the plans, under the various items the structure is composed of.
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DIVISION 700 – ELECTRICAL

SECTION 701 – GENERAL ITEMS

701.03.01  Existing Systems

Deliver and unload salvaged materials to:
THE FOLLOWING IS ADDED:

If new cable or wire is designated to be installed into existing conduit systems, clean and swab the conduit system
prior to installing the cable or wire.  After cleaning, test each conduit by pulling through a metal ball with a diameter
at least 85 percent of the nominal inside diameter of the conduit to ensure the conduit is free of any obstruction or
foreign material.  If the ball fails to pass through the conduit, repair or replace the defective conduit as directed by
the RE.  Restore disturbed areas to original condition.

701.03.05  Rigid Nonmetallic Conduit

B. Installation.
THE LAST PARAGRAPH IS CHANGED TO:

Install true tape marked in 1-foot increments for the length of the rigid non-metallic conduit.  Install a tracer
wire continuously for the entire run of conduit, including through the junction boxes, mounting it on the wall.
Splice the tracer wire only in the junction box.  Seal the ends of rigid nonmetallic conduit carrying the tracer
wire.  If wire or cable is not scheduled to be installed within 6 months of conduit installation, cap and seal the
other conduits leaving the true tape inside.  Install warning tape in the trench above the conduit.

701.03.07  Flexible Nonmetallic Conduit

B. Installation.
THE SECOND PARAGRAPH IS CHANGED TO:

Terminate flexible nonmetallic conduit according to manufacturer’s recommendations.

THE LAST PARAGRAPH IS CHANGED TO:

Install true tape marked in 1-foot increments for the length of the flexible non-metallic conduit.  Install a tracer
wire continuously for the entire run of conduit, including through the junction boxes, mounting it on the wall.
Splice the tracer wire only in the junction box.  Seal the ends of flexible nonmetallic conduit carrying the tracer
wire.  If wire or cable is not scheduled to be installed within 6 months of conduit installation, cap and seal the
other conduits leaving the true tape inside.  Install warning tape in the trench above the conduit.

701.03.15  Cable and Wire

A. Installing.
THE FOLLOWING IS ADDED

Test  the  existing  tracer  wire  in  the  conduit  for  continuity.   If  there  is  no  existing  tracer  wire  in  any  of  the
conduits in the same trench, then install a continuous tracer wire between the adjacent junction boxes without
any splice when installing the cable and wire as directed by the RE.

C. Connection and Coordination with Utility Services.
THE FOLLOWING IS ADDED TO THE FOURTH PARAGRAPH:

At Substantial Completion provide the RE with a letter requesting transfer of utility services providing the
latest copy of the utility bill from each utility company.  Such transfers are to be effective beginning the next
monthly billing cycle after Substantial Completion or as directed by the RE.
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SECTION 702 - TRAFFIC SIGNALS

702.02 MATERIAL

702.02.01 Materials

THE FOLLOWING IS ADDED TO THE LIST OF MATERIALS:
Push Button Assemblies, Type APS .......................................................................918.15

APS Control Unit.....................................................................................................918.16

702.03 CONSTRUCTION

702.03.06 Pedestrian Signal Head

THE ENTIRE SUBSECTION IS CHANGED TO:
Install a pedestrian signal head with pole clamp mounting, miscellaneous fittings and hardware, and

grommet including drilling the standard as required. Install cable from the pedestrian signal head to the foundation
and make connections.

If replacing an existing pedestrian or signal head, remove the existing head and cable. The existing head
shall be returned to the City and the rest disposed of as specified in 201.03.09. Care must be exercised during
removal, transport, and storage of the existing pedestrian or signal heads, including LEDs. The Contractor shall be
responsible for any damage to the equipment during these operations. All traffic signal equipment shall be delivered
to the City of Jersey City Public Works Complex. The contractor must contact the Division of Buildings and Street
Maintenance at least 24 hours prior to delivery. This item shall include all labor and materials necessary to deliver
the removed signal equipment to the City.

702.03.07 Push Button

Push Button Assemblies, Type APS
This project specifies the use of Push Button Assemblies, Type APS.    Push  Button  Assemblies shall consist of
furnishing and installing the push button, housing, cable from the push button  to  the  base  of  the  standard,  and
instruction  sign along with mounting hardware.  All push buttons shall operate on logic ground.

All  mounting  fittings  shall  be  specifically  designed  to  function  with  the  traffic  control device  installed  and
shall  provide  the  proper  clearance  to  aid  and  adjust  the  device.  Fittings   and   mounting   hardware   not
shown   in   the   plan   shall   conform   to   the recommendations of the manufacturer.

APS Control Unit
The APS Control Unit shall consist of furnishing and installing a complete APS system at the intersections. The
APS Control Unit is composed of the control unit in the controller, all cables and all required programming. The
assemblies shall also include an interface panel installed in each of the traffic signal controllers and modifying the
controller timing. The item also includes providing two handheld devices for programming the push buttons.

702.03.08 Image Detector

THE FOLLOWING IS ADDED TO THE END OF THIS SUBSECTION:
General

The Image Detector shall be a video detection system meeting the following criteria:
The intent of the following specification is to describe the minimum requirements for providing a complete Video
Detection System. Initially, the system shall be capable of providing presence vehicle detection at selected
intersections. The video system shall be expandable without removing or replacing existing units.

Video Image Detector
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The vehicle presence detection system shall be non-intrusive (i.e. above ground) and consist of a mounting
bracket, a camera and a video detection module with video detection software. The camera and video detection
module shall be integrated in one housing. In one or more predefined detection zones (“virtual loops”), the video
detection software shall detect both moving and stationary vehicles on multiple lanes (when module is well-
positioned, e.g. on a traffic light pole). The system shall generate detection outputs to the traffic light controller.

The housing shall be compact, esthetical, UV-resistant and waterproof to IP67. It shall have an integrated
rain/sun shield and shall be made of polycarbonate and fiber reinforced polyamide.

The bracket shall allow horizontal and vertical mounting and shall be made of fiber reinforced polyamide
(with an aluminum tube). To attach the video detection module on existing or new infrastructure, 2 bolts or 2
stainless steel bands shall be used.

The camera shall be color 1/3” CMOS with a resolution of minimum 480 x 640 pixels.

The video detection module shall have a version for detection at close range (0-25m) and one for medium range (15-
60m). The module shall provide 4 optically isolated open-collector detection outputs for the traffic light controller
(Umax=48VDC, Imax=50mA). A detection LED shall be clearly visible from the ground that allows both the
vehicle drivers and maintenance personnel to see the video detection module status (detection, no detection, safe
status).

The LED shall be capable of being switched off. The video detection module shall operate at 12-
26VAC/DC and between -34oC and +80oC. Its power consumption shall not exceed 1.5W (or 65mA at 24V) during
regular operations. The video detection module shall require minimum maintenance and shall comply with CE
directive 89/336/EEC; product standard EN55022 class A.

The total mass of the vehicle presence detection system (incl. mounting bracket, excl. cabling) shall be less
than 1kg.

A DIN-rail clickable interface shall be capable of connecting to a portable PC with 1 or up to 4 video
detection modules. The interface shall be used for system configuration, detection verification and provide 4-16 (i.e.
4 per video detection module) optically isolated open-collector outputs to a traffic light controller, intelligent signs
or other devices (Umax=48VDC, Imax=50mA). The interface shall have a USB, an RS485 or an Ethernet
connection to communicate with a portable PC.

The configuration of the system shall be done with software on a portable PC. The program shall be
capable of running on Windows XP. The program shall be user friendly and graphical, with a top down menu
structure and use the camera image (JPEG snapshot) to place the detection zones (“virtual loops”) on the road’s
surface in a simple and accurate way. It shall be possible to set-up, add, change, delete and combine (logical
function AND/OR) for up to 8 virtual loops. These zones shall be capable of being made direction sensitive and
linked to up to 4 detection outputs. There shall be limited streaming video for visual verification of the detection
performance. The color of the detection zones shall be capable of being chosen (e.g. green when no detection, red
when detection). The configuration shall be capable of being changed while normal operation is not
disrupted.

It shall be possible to record and playback video sequences with dedicated software that can be installed on
a portable PC.

The mean time between failure and lifetime expectancy of the video detection module, mounting bracket
and interface shall be a minimum of 100.000 hours.

The mean time to repair shall be less than 15 minutes, once a technician and the necessary equipment is on-
site.

The system shall be field proven worldwide for at least 4 years, with a minimum of 5.000 vehicle presence
detection systems in operation.



TS-56  McGinley Square Safety Improvements – Phase II

Assuming good camera positioning, zone positioning, zone size and no optical occlusion, the system shall
detect vehicle presence with greater or equal to 98% accuracy under non-extreme weather conditions, both day and
night. The time to detect shall be lower or equal to 100 milliseconds once the vehicle occupies at least 1/3rd of the
detection zone. In extreme weather (e.g. dense fog, heavy snow), the video detection module shall be capable of
switching to a safe status (i.e. permanent detection) until regular operations can be continued.

THE FOLLOWING SUBSECTIONS ARE ADDED
702.03.14 Pedestrian Instruction Sign

Pedestrian Instruction Sign consists of supplying a sign of the type R10-3E(mod) detailing the operation of
a countdown pedestrian signal. The push button sign shall be constructed in conformance with the Section 911-
Signs, Sign Supports, And Delineators. The sign shall be fabricated with pressure sensitive adhesive and be installed
directly on the pole. The pole surface must be a minimum of 70°F and be grease and dirt free prior to installation of
the sign.

702.03.15 Controller Modification
Controller Modification consists of supplying a technician authorized by the controller manufacturer to modify the
phasing and signal timings as necessary as a result of the intersection improvements and to be present at the work
site when each controller is placed into final operation. Provide the RE a letter, from the controller manufacturer,
stating the technician is authorized and qualified to perform the work.

702.03.16 Traffic Signal Back Plate.
Install traffic signal backplate as per the New Jersey Department of Transportation Standard Electrical

Details Sheet T-1807.

702.04 MEASUREMENT AND PAYMENT

THE FOLLOWING PAY UNIT IS ADDED:
Pay Item Pay Unit
CONTROLLER MODIFICATION UNIT
PUSH BUTTON ASSEMBLIES, TYPE APS UNIT
APS CONTROL UNIT UNIT
IMAGE DETECTOR UNIT
TRAFFIC SIGNAL BACKPLATE UNIT

THE FOLLOWING IS ADDED AFTER THE LAST PARAGRAPH:
No separate payment will be made for the twisted loop detector wires installed in 1 ½ inch conduits

extending from the curb line to the nearby junction boxes, as shown on the Plans, but all costs thereof shall be
included in the prices bid for the Item Loop Detector.

No separate payment will be made for replacement of any defective 1 ½” RMC from the curb to the
junction box but all costs thereof shall be included in the price bid for the Item Loop Detector.

The item Video Image Detector shall include all hardware and wiring so that the contractor can complete
the entire installation. Payment will not be made until each Video Image Detector is verified by the City as operating
properly in accordance with manufacturer’s application.

Ne separate payment will be made for Pedestrian Instruction Sign but all costs thereof shall be included in
the price bid for the item APS Control Unit.

Traffic signal backplate will be measured per traffic signal head installation.
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DIVISION 900 – MATERIALS

SECTION 901 – AGGREGATES

901.11  SOIL AGGREGATE

1. Composition of Soil Aggregate.
THE FOLLOWING IS ADDED TO THE LAST PARAGRAPH:

For Designation I-14, the Contractor may use up to 30 percent steel slag by weight of the coarse
aggregate portion of the soil aggregate.  Obtain steel slag from a source listed on the QPL as specified in
901.01.  Use steel slag that was produced as a co-product of the steel making process.  Ensure that the
steel slag consists of tough, durable pieces that are uniform in density and quality.  Stockpile steel slag as
specified in 901.02.  Ensure steel slag for blending with I-14 Soil Aggregate does not exceed 0.50 percent
expansion from hydration when tested according to ASTM D 4792.

SECTION 902 – ASPHALT

902.02.02 Composition of Mixtures
TABLE 902.02.02-2 IS CHANGED TO:

Table 902.02.02-2 Additional Fine Aggregate Requirements for HMA
Tests Test Method Minimum Percent

Uncompacted Void Content of Fine
Aggregate

AASHTO T 304, Method A 45

Sand Equivalent AASHTO T 176 45

902.02.04  Sampling and Testing

B. Sampling.
THIS ENTIRE PART IS CHANGED TO:
The ME will take a random sample from each 700 tons of production for volumetric acceptance testing and to verify
composition..  The ME will perform sampling according to AASHTO T 168, NJDOT B-2, or ASTM D 3665.

902.03.02  Mix Design
THE FOURTH PARAGRAGH IS CHANGED TO:

The ME will test 2 specimens to verify that the final JMF produces a mixture that has a minimum void content as
specified in Table 902.03.03-1.  The ME will determine percent air voids according to AASHTO T 209, and either
NJDOT B-6 or AASHTO T 331.

902.03.03  Sampling and Testing
THE FOLLOWING IS ADDED TO THE FIRST PARAGRAPH:

Ensure that the mix meets the requirements as specified in 902.02.04.A, otherwise the RE or ME will reject the
material.

THE SECOND PARAGRAPH IS CHANGED TO:

During production, the ME will take one random acceptance sample from each 700 tons of production to verify
composition.  Conduct air voids and draindown tests as directed by the ME.

THE FOURTH PARAGRAPH IS CHANGED TO:
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The  ME  will  perform  sampling  according  to  NJDOT  B-2  or  ASTM  D  3665,  and  will  perform  testing  for
composition according to AASHTO T 308 or NJDOT B-5.  Perform testing for air voids according to AASHTO T
209 and either NJDOT B-6 or AASHTO T 331. Perform testing for draindown according to NJDOT B-7 or NJDOT
B-8.

902.04.03  Sampling and Testing
THE FIRST PARAGRAPH IS CHANGED TO:

Ensure that the mix meets the requirements as specified in 902.02.04.A, otherwise the RE or ME will reject the
material.  Maintain the temperature of the mix between 300 °F and 330 °F.  Perform and meet requirements for
quality control testing as specified in 902.02.04.C.

THE SECOND PARAGRAPH IS CHANGED TO:

During production, the ME will take one random acceptance sample from each 700 tons of production to verify
composition.  Conduct draindown tests as directed by the ME.

902.05.01  Composition of Mixture
THE FIFTH PARAGRAPH IS CHANGED TO:

For fine aggregate, use stone sand conforming to 901.05.02.  Ensure that the combined fine aggregate in the mixture
conforms to the requirements in Table 902.02.02-2.

902.05.02  Mix Design
THE FIRST PARAGRAPH IS CHANGED TO:

Design the SMA to meet the requirements in Table 902.05.02-1 and Table 902.05.02-2. Prepare the JMF according
to AASHTO R 46. Determine the JMF at 4 percent air voids and 75 gyrations of the Superpave gyratory compactor.

TABLE 902.05.02-2 IS CHANGED TO:
Table 902.05.02-2  SMA Mixtures Volumetrics For Design and Plant Production

Property
Production

Control Tolerances Requirement
Air Voids 1% 4.0%
Voids in Mineral Aggregate (VMA) – 17.0% minimum
VCAmix – Less than VCAdry

Draindown @ production temperature – 0.30% maximum
Asphalt Binder Content (NJDOT B-5) 0.15% 6% minimum
Asphalt Binder Content (AASHTO T 308) 0.40% 6% minimum
Tensile Strength Ratio (AASHTO T 283) – 80% minimum

902.05.03  Sampling and Testing
THE FOLLOWING IS ADDED TO THE FIRST PARAGRAPH:

Ensure that the mix meets the requirements as specified in 902.02.04.A, otherwise the RE or ME will reject the
material.

THE SECOND PARAGRAPH IS CHANGED TO:

During production at the plant, the ME will take a sample from each 700 tons of production to verify composition
and air voids.  Conduct draindown, VCAmix, VCAdry, and VMA testing as directed by the ME.  Perform tests
according to AASHTO R 46.

THE FOURTH PARAGRAPH IS CHANGED TO:
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The  ME  will  perform  sampling  according  to  NJDOT  B-2  or  ASTM  D  3665,  and  will  perform  testing  for
composition  according to  AASHTO T 308,  or  NJDOT B-5.   The  ME will  determine  bulk  specific  gravity  of  the
compacted  sample  according  to  AASHTO  T  166  or  AASHTO  T  331.  The  ME  will  use  the  most  current  QC
maximum specific gravity test result, obtained according to AASHTO T 209, in calculating the volumetric
properties of the SMA. Perform testing for draindown according to AASHTO T 305.

902.06.03  Sampling and Testing
THE FOLLOWING IS ADDED TO THE FIRST PARAGRAPH:

Ensure that the mix meets the requirements as specified in 902.02.04.A, except that the temperature of the mix at
discharge is required to be between 230 °F and 275 °F, otherwise the RE or ME will reject the material.

THE SECOND PARAGRAPH IS CHANGED TO:

During production, the ME will take one random acceptance sample from each 700 tons of production to verify
composition.  Conduct draindown tests as directed by the ME.

THE FOLLOWING SUBSECTIONS ARE ADDED

903.05.04 Control and Acceptance Testing Requirements
THE SUPERSCRIPT REFERENCE NO. 4 UNDER TABLE 903.05.04-1 IS CHANGED TO:

4. For chloride permeability testing, the ME will mold 4 additional cylinders, taking 2 cylinders each from 2 randomly selected
delivery trucks for testing at 56-days.

THE FOURTH PARAGRAPH IS CHANGED TO:

If, upon testing at 56 days, 1 or more individual test results exceed 2000 coulombs, the RE may:

1. Require that the Contractor remove and replace the defective lot, or
2. Allow the Contractor to submit a corrective action plan for approval.

SECTION 905 – REINFORCEMENT METALS

905.01.03  Welded Wire Reinforcement
THE SECOND PARAGRAPH IS CHANGED TO:

When approved as an alternate to galvanized reinforcement bars, use galvanized welded wire reinforcement that
meets the requirements of ASTM A 641, Table 1, Class 1.

905.01.05  Dowels
THE ENTIRE SUBPART IS CHANGED TO:

Use plain reinforcement bars according to ASTM A 615, Grade 60.  Galvanize according to ASTM A 123.

905.03.03  Dowel Bars
THE FIRST PARAGRAPH IS CHANGED TO:

For dowel bars in transverse joints, use epoxy-coated, Grade 60, plain reinforcement steel according to ASTM A
615.   If  shown on the  Plans,  use  dowel  bars  fitted  with  end caps.   Ensure  that  the  end caps  are  non-metallic  and
designed to prevent the entrance of grout or mortar into the expansion void.

SECTION 909 – DRAINAGE

909.02.01 Reinforced Concrete Pipe
THE FOLLOWING IS ADDED BEFORE THE FIRST SENTENCE:
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Manufacture reinforced concrete pipe at a plant listed on the QPL.

THE LAST PARAGRAPH IS CHANGED TO:

Follow the Department approved Buy America Compliance Plan.  Provide documentation of compliance when
requested by the ME.

For concrete pipe that is less than 60 inches in diameter, submit a certification of compliance as specified in 106.07.
The ME will randomly inspect and test small-diameter concrete pipe for quality assurance.

For concrete pipe that is 60 inches or more in diameter, notify the ME at least 2 weeks before shipping pipe to the
Project.  The ME will inspect and approve large-diameter pipe in the supplier’s yard after manufacture.  Perform 3-
point loading in the supplier’s yard as directed by the ME.  If the ME does not inspect the concrete pipe, submit
certifications of compliance as specified in 106.07.

SECTION 911 – SIGNS, SIGN SUPPORTS, AND DELINEATORS

911.02.02  Breakaway Sign Supports for Ground Mounted Signs
THE ENTIRE SUBPART IS CHANGED TO:

Fabricate and construct breakaway sign supports for ground mounted signs using materials conforming to the
requirements in Table 911.02.02-1.

Table 911.02.02-1  Materials for Breakaway Sign Supports
Item Test Method Type or Grade Galvanizing
Aluminum Materials (other than bracket) 911.01.01
Bracket B308 6061-T6
Structural steel shapes ASTM A709 Grade 36 ASTM A123
Steel Sheet ASTM A1011 Grade 36 ASTM A 653
Bolts (except special bolt for coupling) ASTM A325 ASTM A153
Special bolt for coupling ASTM A449 ASTM A153
Cap Screw ASTM A307 ASTM A153
Lock Washer ANSI B18-21-1 ASTM A153
Nut ASTM A563 Grade DH ASTM A153
Coupling AMS 6378 F ASTM A153
Steel Hinge Plate AISI 4130 ASTM 123
Anchor Rod AISI 1045
Anchor Coil AISI 1008
Anchor Washer 908.04
Anchor Ferrule 908.04

Submit mill certificates for the component materials.

911.02.03  Non-Breakaway Sign Supports for Ground Mounted Signs
THE TEXT OF THIS SUBPART IS DELETED.

THIS SUBPART IS INTENTIONALLY LEFT BLANK

911.03  FLEXIBLE DELINEATORS

1. Delineator Dimensions.

b. Guide Rail Mounted.
THE ENTIRE TEXT IS CHANGED TO:



McGinley Square Safety Improvements – Phase II     TS-61

Ensure that the unit for beam guide rail mounted flexible delineators has a minimum width of 3
inches and a minimum thickness of 0.100 inch.  Use units of a height that will ensure that the top of
the reflective area is 5 ± 2 inches above the top of post.

Design the base of the unit to mount over the I-beam blockout or to the top of a wood or synthetic
blockout, of the beam guide rail.

c. Barrier Curb Mounted.
THE ENTIRE TEXT IS CHANGED TO:

For barrier curb mounted flexible delineators, use a delineator that is 3-1/2 × 3-1/2 inches, with a
minimum  thickness  of  0.100  inch,  and  that  has  a  base  that  forms  a  “T”  shape  with  the  panel  for
mounting  on  the  side  of  the  barrier  curb,  and  is  flexible  or  hinged  so  as  to  return  to  its  original
position after being struck.

THE FOLLOWING IS ADDED:

d. Construction Barrier Curb Mounted. For construction barrier curb top mounted flexible
delineators, use a delineator that is 6 x 12 inches with a minimum thickness of 0.100 inch. For
construction barrier curb side mounted flexible delineators, use a delineator that is 3-1/2 x 3-1/2
inches with a minimum thickness of 0.100 inch, and that has a base that forms a “T” shape with the
panel for mounting on the barrier curb and is flexible or hinged so as to return to its original position
after being struck.

4. Retroreflective Sheeting.

b. Guide Rail Mounted.
THE ENTIRE TEXT IS CHANGED TO:

Ensure that the sheeting is a minimum of 3 inches square and is mounted on the upper portion of the
delineator.

THE FOLLOWING IS ADDED:

d. Construction Barrier Curb Mounted.  Ensure that the sheeting for top mounted flexible
delineators is 6 x 12 inches and the sheeting for side mounted flexible delineators is 3-1/2 x 3-1/2
inches.

Submit a certification of compliance, as specified in 106.07, for delineators.

SECTION 912 – PAINTS, COATINGS, TRAFFIC STRIPES, AND TRAFFIC
MARKINGS

912.03.02  Thermoplastic Traffic Markings
THE SUBPART HEADING IS CHANGED TO:

912.03.02  Traffic Stripes and Markings
THE ENTIRE SUBPART TEXT IS CHANGED TO:

For traffic stripes and markings, use either preformed or hot extruded thermoplastic conforming to AASHTO M
249, except that for preformed thermoplastic, the minimum thickness requirement is 90 mils.  Use beads conforming
to AASHTO M 247, Type 1, with a moisture resistant coating. Ensure that glass beads do not contain more than 200
ppm of lead, 200 ppm of antimony, or 100 ppm of arsenic.

Submit certifications of compliance, as specified in 106.07, for each batch of materials used on the Contract.  For
each lot of glass beads, submit test results indicating the parts per million of lead, antimony and arsenic as
determined by testing according to Environmental Protection Agency testing method 3052 and testing method
6010B or 6010C.
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SECTION 913 – GUIDE RAIL, FENCE, AND RAILING

913.01.05  Miscellaneous Hardware
SUBPART 3 OF THE FIRST PARAGRAPH IS CHANGED TO:

3. Use plates for guide rail on bridges and buried guide rail terminals conforming to ASTM A 36 and
galvanized according to ASTM A 123.

SECTION 914 – JOINT MATERIALS

914.04.01  Preformed Elastomeric (Compression Type)

B. Joint Sealer.
THE LAST SENTENCE OF THE SECOND PARAGRAPH IS CHANGED TO:

If splicing of a sealer is allowed, ensure that the sealer at the splice point has no significant misalignment at its
sides or top and that misalignment at the bottom does not exceed half of the bottom wall thickness.

SECTION 918 – ELECTRICAL MATERIALS

918.01  CONDUIT AND FITTINGS

4. Flexible Nonmetallic Conduit.
THE FOLLOWING IS ADDED:

For colored conduits (other than black and natural) ensure the “X” designation as part of the Cell
Classification under Section 6.2 of ASTM D 3350 is “E”.

For ITS Conduit Type __, one of the conduits that is designated for electrical use is to be extruded
integrally colored red to indicate its use for Electrical wiring.

918.12  PEDESTALS, POLES, TRANSFORMER BASES, AND MAST BRACKET ARMS
THE FIRST SENTENCE OF THE FIRST PARAGRAPH IS CHANGED TO:

Fabricate pedestals, poles, transformer bases, and mast bracket arms for traffic signal, highway lighting, and camera
standards with materials according to the appropriate ASTM standard and the AASHTO Standard Specifications for
Structural Supports for Highway Signs, Luminaires and Traffic Signals.

THE FOLLOWING SUBSECTIONS ARE ADDED:
918.15 Push Button Assemblies, Type APS

The Push Button Assemblies, Type APS as a minimum shall comply with the following:

A. General

Push Button Assemblies, Type APS. Push button assemblies Type APS shall include the complete push button and
housing, traffic signal cable from terminals of the push button to the base of the standard, and instruction sign. The
signs shall be in conformance with the MUTCD. The push button shall include an integral pedestrian instruction
signs  shall  conform  to  MUTCD,  published  by  the  U.S.  Department  of  Transportation  of  the  Federal  Highway
Administration. Pedestrian instruction signs shall be either Type R10-3 or Type R10-4 as specified in the contract
documents. The text shall be encoded into Braille for imprinting on pushbutton or informational sign.

Push  buttons  shall  operate  with  the  APS  Control  Unit  in  the  controller  cabinet.  The  Push  Button  is  part  of  an
Accessible Pedestrian System (APS). The item includes all programming of the buttons.
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B. Hardware

Push button assemblies shall be of the direct push button contact type and shall not have any levers, handles or
toggle switches externally or internally. The button shall be rated for 100 million+ operations with > 2 lb. actuation
force. The push button shall operate with the APS Control Unit. The contacts shall be entirely insulated from the
housing and operating button. The contacts shall be normally open and shall be closed with a minimum of pressure
on the button, restoring immediately to the normally open position when the pressure is released.

The cast aluminum housing shall have a curved back which will readily enable it to be mounted on a traffic signal
pole or push button standard. The housing shall have a minimum ½ inch access hole in the rear for wiring. The front
cover plate shall be secured with stainless steel vandal resistant screws. Any other threaded conduit bosses shall be
provided with threaded plugs so that access is only possible from the rear of the housing. The plugs shall not be
removable with ordinary tools. The housing shall be painted highway yellow baked enamel matching to Federal
Standard 595A color #13538.

Push Button shall provide an 8 , 15W, weatherproof Speaker, and operate in a Temperature Range of -40°F to
165°F (-40°C to 60°C) with 0-100% Humidity Non-Condensing. The push button shall contain an LED that lights
when the button is pushed and remains lit until the next walk phase. The LED Luminous Intensity shall be greater
than 1200 mcd, sunlight visible, ultra bright red, viewing angle 160°. The face plate shall be aluminum, powder
coated, ink marking. The Push Button shall be ADA compliant, cast aluminum, nickel plated, powder coated. The
push button shall be provided with outputs Optically Isolated 36 Volts AC/DC Peak, .3A Solid State Fused Contact
Closure. The fault output shall be normally shall provide a constant pedestrian call to the controller. The power
output shall not exceed nominal 22 Volts DC, Short Circuit Protected - Auto Recovering.

C. Operation

The push button shall be programmable to provide a tone or speech WALK indication for pedestrians. Text and
name of street for speech WALK indication shall be programmed for the information provided in the contract plans.
The push button shall provide a built-in WALK/DONT WALK conflict detection system.

The push button shall utilize two wires, the standard pushbutton cable. All push button sounds shall be synchronizes
on an intersection. It shall provide independent minimum and maximum volume settings for Locate Sounds,
Clearance & Walk Sounds, and Extended button push and volume overrides that provide pushbutton information
message and provides a louder WALK indication.

The system shall provide global configuration changes (setup one and save changes to all vs. setup per individual
push button station). The system shall provide an optional clearance sounds or audible countdown of remaining
seconds during clearance available; complements or replaces visible countdown displays. The system shall provide a
secure configuration prevents unauthorized tampering and a self-test and fault report to a remote site for real-time
monitoring and system maintenance.

The system shall provide user selectable multiple language support option available so that it can be programmed
with up to three pedestrian selectable languages. The Buttons for this project will be programmed in English. The
Maximum volume dynamic range 60 dB. An adjustable extended push time from 1 to 6 seconds in .5-second
increments can be set by installer. The push button provides valuable information and cues via both a vibrating
arrow button and audible sounds making the intersection accessible for all pedestrians. All sounds emanate from the
back of the unit. The weather-proof speaker is protected by a vandal resistant screen.

A sunlight visible red LED latches "ON" to confirm the button has been pushed. PBS includes frame, sign, ADA
compliant push button, and mounting hardware. The arrow of the push button shall be oriented in the direction of the
crosswalk and provide a clear indication to the pedestrian the direction of travel.
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The APS system shall provide as a minimum the following messages & sound:

1. Custom Locate Sound - Plays a sound at a selectable interval to assist a blind pedestrian in locating the
Push Button Station.

2. Custom Location Message(s) - Typically states street being crossed and cross street names. Direction of
travel can be added. The button shall be programmed with the street names indicated on the contract
documents.

3. Custom Walk Message(s) - Typically alerts pedestrians that the walk interval has begun and name of street
being crossed. The button shall be programmed with the street names indicated on the contract documents.

4. Custom Clearance Sounds/Countdown - Plays a sound to let pedestrians know they should clear
intersection crosswalk. This tone typically would sound similar to the locate tone but is played at a faster
rate or counts down the number of seconds in the clearance phase. The button shall be programmed to
provided a “Count Down” of the pedestrian clearance.

5. Two custom messages shall be available to, both override all other sounds or messages and play once every
time the assigned input is activated on the APS Control Unit.

918.16 APS Control Unit

The APS Control Unit as a minimum shall comply with the following:

A. General. The  APS  Control  Unit  shall  consist  of  furnishing  and  installing  a  complete  APS  system  at  the
intersection. The APS Control Unit is composed the control unit in the controller, all cables and all required
programming. The assemblies shall also include an interface panel installed in each of the traffic signal controller.
The item also includes providing two handheld devices for programming the push buttons with each project.

One APS Control Unit shall control up to 12 Push Button Assemblies. The APS Control Unit controls up to four
Pedestrian phases, receiving its timing from the Walk and Don't Walk signals. Additional advanced configurations
can be obtained by utilizing its general purpose Inputs and Outputs.

B. Hardware. The APS Control Unit is to be installed inside the traffic signal controller cabinet and is powered by
the AC supply mains (115 VAC). The APS Control Unit is the power supply and signaling interface between the
existing intersection traffic signal controller and the Push Button Assemblies Type APS which are located in the
field. All Inputs and Outputs have full optical isolation and include Transient Voltage Protection. The Ped Walk /
Don't Walk Inputs shall be optically isolated 80-150 Volts AC/DC 5mA Maximum. The General Purpose Outputs
and Pedestrian Outputs shall be optically isolated 36 Volts AC/DC Peak with .3A Solid State Fused Contact
Closure.

The fault output shall be normally open and closed relay contacts at 125 Volts AC/DC 1A Maximum. A, B, C, D
PBS Power Outputs shall be nominal 22 Volts DC, short circuit protected - auto recovering. The general purpose
inputs shall be 10 - 36 Volts AC/DC Peak 10mA Maximum, optically isolated.

The APS Control Unit shall have an operating temperature range of -30°F (-34°C) to 165°F (74°C), with 0-100
Humidity Non-Condensing. The unit shall include all interface cables and wiring for a completely operational
system.

The system shall provide an announcement of direction of travel (Ex: "traveling west") that will be added (in field)
to a location message. The system shall have an extended push priority (mutes entire intersection except selected
crosswalk to minimize confusion caused by other sounds). The system shall synchronized sounds throughout
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intersection; reduced noise clutter. All inputs and outputs of the APS Control Unit shall be optically isolated and
eliminates the need for pedestrian button isolators. The system shall have the capability to provide special messages
throughout intersection such as "Emergency vehicle approaching, please clear intersection immediately", or a
similar warning message regarding an approaching train or emergency vehicle if desired.

C. Programming Devices. Two hand held remote devices shall be provided to perform the field programming of
the push buttons and APS Control Unit. The device shall utilize an infrared connection to provide the programming
function. The device shall provide a 2-line, 16-character display.

D. Instructions and Guarantee. The system shall have the three year manufacturer’s guarantee from the date of
acceptance against all imperfections in workmanship and materials.

The manufacture shall provide field assistance for the operation and maintenance of the system for one year
following the acceptance of the system.

Five schematic wiring diagrams and maintenance manuals, including theory of operation, shall be provided with
each intersection at which the APS system is provided.

SECTION 919 – MISCELLANEOUS

919.14 DETECTABLE WARNING SURFACE

THIS SECTION IS REPLACED WITH THE FOLLOWING:
Materials for Detectable Warning Surfaces shall be Vitrified Polymer Composite (VPC) or Matte Finish

Polyester Based Fiberglass Reinforced Compression Molded SMC (Sheet Molding Compound) composite material
for optimal slip resistance and maximum impact resistance tactile tiles having an epoxy polymer composition with
an ultra violet stabilized coating employing aluminum oxide particles in the truncated domes.

1. Dimensions: Tiles shall be held within the following dimensions and tolerances:

Nominal Tile Size
Length and Width    12" x 12" 24" x 24"    24"x 36" 24"x 48"     24"x60"     36"x48"
Depth 1.400"                            +/- 5% max. (C.I.P.) 0.1875"+/- 5% Max Surface Applied
Face Thickness 0.1875+/- 5% max.
Warpage of Edge +/- 0.5% max.

2. Water Absorption of Tile when tested by ASTM-D570 not to exceed 0.35%.

3. Slip Resistance of Tile when tested by ASTM-C 1028 the combined wet/dry static coefficient of friction not to be
less than 0.90 on top of domes and field area.

4. Compressive Strength of tile when tested by ASTM-D 695-91 not to be less than 18,000 psi.

5. Tensile Strength of Tile when tested by ASTM-D 638-91 not to be less than 10,000 psi.

6. Flexural Strength of Tile when tested by ASTMBD-790 not to be less than 24,000 psi.

7. Chemical Stain Resistance of Tile when tested by ASTM-D 543-87 to withstand without discoloration or staining
- 1% hydrochloric acid, urine, calcium chloride, stamp pad ink, gum and red aerosol paint.

8. Abrasive Wear of Tile by Taber Abrasion when tested by ASTM-C501-84-96 shall not be less than 300. (The
accepted standard for heavy duty flooring products)
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9. Fire Resistance: When tested to ASTM E84 flame spread be less than 25.

10. Gardner Impact to geometry AGE@of the standard when tested by ASTM-D 5420-93 to have a mean failure
energy expressed as a function of specimen thickness of not less than 450 inlbf/in. A failure is noted if a hairline
fracture is visible in the specimen.

11. Accelerated Weathering of Tile when tested by ASTM-G26-95 for 2000 hours shall exhibit the following result -
no deterioration, fading or chalking of surface of tile and a Delta E Value of less than 5.

12. Vitrified Polymer Composite (VPC) Cast-n-Place Tiles embedded in concrete shall meet or exceed the following
test criteria:
a. Adhesion of Tile to underlying substrate when tested to ASTM-C903 shall show no evidence of cracking,
delamination, warpage, checking, blistering, color change, loosening of tiles or other defects.
b. Salt and Spray Performance of Tile and Adhesive System when tested to ASTM-B 117 not to show any
deterioration or other defects after 100 hours of exposure.

13. For surface applied tiles, fasteners, adhesive and sealants shall be as follows:
a. Fasteners shall be color matched, corrosion resistant, flat head drive anchors ¼” x 1-5/8” composite sleeve anchor
with stainless steel pin.
b. Adhesive shall be a one component structural urethane.
c. Sealants shall be BASF NPI, SikaFlex 1A Urethane Sealant in “Limestone” color as manufactured by ADA
Solutions, Inc. or equivalent. Color shall be aluminum grey only.
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DIVISION 1000 – EQUIPMENT

SECTION 1001 – TRAFFIC CONTROL EQUIPMENT
THE FOLLOWING SUBSECTION IS ADDED:

SECTION 1009 – HMA PLANT EQUIPMENT

1009.01  HMA PLANT

A. Requirements for HMA Mixing Plants.
THE FOLLOWING IS ADDED AFTER THE SECOND PARAGRAGH:

The HMA producer is required to have a quality control (QC) program plan approved annually by the ME as
per Materials Approval Procedure MAP-102. The HMA producer is required to ensure that the QC plan
conforms to the requirements outlined in the report entitled “Hot Mix Asphalt Quality Control Program Plan”
prepared by the Department of Transportation and New Jersey Asphalt Paving Association. Failure to follow
these requirements will result in rejection of HMA materials supplied by the HMA producer and removal of
the HMA supplier from the QPL.

THE FOLLOWING SUBSECTION IS ADDED AFTER 1009.02:

1009.03  ASPHALT-RUBBER BINDER BLENDING EQUIPMENT

Provide equipment for preparation of Asphalt-Rubber Binder.  Ensure that the unit is equipped with a crumb rubber
feed system capable of continuously supplying the asphalt cement feed system, and is capable of fully blending the
individual crumb rubber particles with the asphalt cement.  Use an asphalt-rubber binder storage tank that is
equipped with a heating system capable of maintaining the temperature of the binder between 325 and 375 °F during
the reaction.  Ensure the asphalt-rubber binder storage tank is also equipped with an internal auger mixing device,
oriented horizontally in the tank, capable of maintaining a uniform mixture of the asphalt-rubber binder.

Ensure that the tanks for storage of asphalt-rubber binder are equipped to uniformly heat the material to the required
temperature under effective and positive control at all times.  Ensure that heating is accomplished so that no flame
comes in contact with the heating tank.

Provide a circulating system of sufficient capacity for the binder to ensure continuous circulation between the
storage tank and proportioning units during the entire operating period.  Ensure that the discharge end of the binder
circulating pipe is maintained below the surface of the binder in the storage tank to prevent discharge of hot binder
into the open air.

Ensure that pipe lines and fittings are steam or oil jacketed, electrically or otherwise heated, and insulated to prevent
heat loss.

Provide valves according to AASHTO T 40, except ensure that a sampling valve is also located in the lowest third of
each storage tank.

If the plant has been equipped with a water injection type asphalt foaming system, ensure that the system will allow
the proper amount of asphalt rubber binder to be supplied continuously or provide a by-pass to ensure that the proper
amount of asphalt rubber binder is supplied to the mix.

SECTION 1011 – PRECAST AND PRESTRESSED CONCRETE PLANT EQUIPMENT

1011.03  ME’S OFFICE
THE SECOND PARAGRAPH SUBPART 2 &3 ARE CHANGED TO:

2. One high-speed broad band connection with a minimum speed of 3 megabits per second (mbps) with
dynamic IP address (DSL, Cable, etc.).
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3. Two desks and 2 chairs.
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NJDOT TEST METHODS

THE FOLLOWING TEST METHODS ARE ADDED:

NJDOT  B-10 – OVERLAY TEST FOR DETERMINING CRACK RESISTANCE OF
HMA

A. Scope. This test method is used to determine the susceptibility of HMA specimens to fatigue or reflective
cracking. This test method measures the number of cycles to failure.

B. Apparatus. Use the following apparatus:

1. Overlay Tester.  An electro-hydraulic system that applies repeated direct tension loads to specimens.
The machine features two blocks, one is fixed and the other slides horizontally.  The device
automatically measures and records a time history of load versus displacement every 0.1 sec at a
selected test temperature.

The sliding block applies tension in a cyclic triangular waveform to a constant maximum
displacement of 0.06 cm (0.025 in.).  This sliding block reaches the maximum displacement and
then returns to its initial position in 10 sec. (one cycle).

2. Temperature Control System.  The temperature chamber must be capable of controlling the test
temperature with a range of 32 to 95 oF (0 to 35 oC).

3. Measurement System.  Fully automated data acquisition and test control system.  Load,
displacement, and temperature are simultaneously recorded every 0.1 sec.

4. Linear Variable Differential Transducer (LVDT).  Used to measure the horizontal displacement of
the specimen (+/- 0.25 in.).  Refer to manufacturer for equipment accuracy for LVDT.

5. Electronic Load Cell.  Used to measure the load resulting from the displacement (5000 lb capacity).
Refer to manufacturer for equipment accuracy for load cell.

6. Specimen Mounting System.  Used two stainless steel base plates to restrict shifting of the specimen
during testing.  The mounting jig holds the two stainless steel base plates for specimen preparation.

7. Cutting Template.
8. Two Part Epoxy.  Two part epoxy with a minimum 24 hour tensile strength of 600 psi (4.1 MPa)

and 24 hour shear strength of 2,000 psi (13.8 MPa).
9. 10 lb weight (4.5 kg).  Used to place on top of specimens while being glued to specimen platens.
10.  ¼  inch  Width  Adhesive  Tape.   Placed  over  gap  in  plates  to  prevent  the  epoxy  from  bonding  the

plates together.
11. Paint or Permanent Marker.  Used to outline specimens on platens for placement of epoxy.
12. 3/8-in. Socket Drive Handle with a 3-in. (7.6 cm) extension.

C. Procedure.  Perform the following steps:

1. Sample Preparation.

a. Laboratory Molded Specimens - Use cylindrical specimens that have been compacted using the
gyratory compactor (AASHTO T 312).  Specimen diameter must be 6 inches (150 mm) and a
specimen height must be 4.5 inches +/- 0.2 inches (115 +/- 5 mm).

Note 1 - Experience has shown that molded laboratory specimens of a known density usually result
in a greater density (or lower air voids) after being trimmed.  Therefore, it is recommended that the
laboratory technician produce molded specimens with an air void level slightly higher than the
targeted trimmed specimen.  Determine the density of the final trimmed specimen in accordance
with AASHTO T 166.

b. Core Specimens – Specimen diameter must be 6 inches +/- 0.1 inch (150 mm +/- 2 mm).
Determine the density of the final trimmed specimen in accordance with AASHTO T166.

2. Trimming of Cylindrical Specimen. Before starting, refer to the sawing device manufacturer’s
instructions for cutting specimens.
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a. Place the cutting template on the top surface of the laboratory molded specimen or roadway core.
Trace the location of the first two cuts by drawing lines using paint or a permanent maker along the
sides of the cutting template.

b. Trim the specimen ends by cutting the specimen perpendicular to the top surface following the
traced lines.  Discard specimen ends.

c. Trim off the top and bottom of the specimen to produce a sample with a height of (1.5 inches +/-
0.02 inches (38 mm +/- 0.5 mm).

d. Measure the density of the trimmed specimen in accordance with AASHTO T 166.  If the specimen
does not meet the density requirement as specified for performance testing for the mix being tested,
then discard it and prepare a new specimen.

e. Air dry the trimmed specimen to constant mass, where constant mass is defined as the weight of the
trimmed specimen not changing by more than 0.05% in a 2 hour interval.

3. Mounting Trimmed Specimen to Base Plates (Platens).

a. Mount and secure the base plates (platens) to the mounting jig.  Cut a piece of adhesive tape
approximately 4.0 inches (102 mm) in length.  Center and place the piece of tape over the gap
between the base plates.

b. Prepare the epoxy following manufacturer’s instructions.

c. Cover a majority of the base plates (platens) with epoxy, including the tape.  Glue the trimmed
specimen to the base plates.

d.  Place  a  10  lb  (4.5  kg)  weight  on  top  of  the  glued specimen to  ensure  full  contact  of  the  trimmed
specimen to the base plates.  Allow the epoxy to cure for the time recommended by the
manufacturer.  Remove the weight from the specimen after the epoxy has cured.

e. Turn over the glued specimen so the bottom of the base plates faces upward.  Using a hacksaw, cut a
notch through the epoxy which can be seen through the gap in the base plates.  The notch should be
cut as evenly as possible and should just begin to reach the specimen underneath the epoxy.  Great
care should be taken not to cut more than 1/16 inch (1.58 mm) into the specimen.

f. Place the test sample assembly in the Overlay Tester’s environmental chamber for a minimum of 1
hour before testing.

4. Start Testing Device. Please refer to manufacturer’s equipment manual prior to operating equipment.

a. Turn on the Overlay Tester.  Turn on the computer and wait to ensure communication between the
computer and the Overlay Tester occurs.

b. Turn on the hydraulic pump using the Overlay Tester’s software.  Allow the pump to warm up for a
minimum of 20 minutes.

c. Turn the machine to load control mode to mount the sample assembly.

5. Mounting Specimen Assembly to Testing Device. Enter the required test information into the Overlay
Tester software for the specimen to be tested.

a. Mount the specimen assembly onto the machine according to the manufacturer’s instructions and
the following procedural steps.

1.  Clean  the  bottom  of  the  base  plates  and  the  top  of  the  testing  machine  blocks  before
placing the specimen assembly into the blocks.  If all four surfaces are not clean, damage
may occur to the machine, the specimen, or the base plates when tightening the base
plates.

2. Apply 15 lb-in of torque for each screw when fastening the base plates to the machine.

6. Testing Specimen.
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a. Perform testing at a constant temperature recommended by the New Jersey Department of
Transportation for the mixture in question.  This is typically either 59 °F (15 °C) or 77 °F (25 °C).

Note 3 – Ensure the trimmed specimen has also reached the constant temperature required.

b. Start the test by enabling the start button on the computer control program.  Perform testing until a
93% reduction or more of the maximum load measured from the first opening cycle occurs.  If 93%
is not reached, run the test until a minimum of 1,200 cycles.

c. After the test is complete, remove the specimen assembly from the Overlay Tester machine blocks.

D. Report.  Include the following items in the report:

1. Date and time molded or cored.
2. NJDOT mixture identification.
3. Trimmed specimen density.
4. Starting Load.
5. Final Load.
6. Percent decline (or reduction) in Load.
7. Number of cycles until failure.
8. Test Temperature

NJDOT B-11- DETERMINING GRADATION OF CRUMB RUBBER FOR ASPHALT
MODIFICATION

A. Scope. This method is used to determine the gradation of the crumb rubber for asphalt-rubber binder

B. Apparatus. Use the following apparatus:

1. Oven capable of maintaining a temperatures of 140  10 °F for drying sample to a constant weight.
2. Rubber balls having a weight of 8.5 ± 0.5 grams, a diameter of 24.5 ± 0.5mm mm, and a Shore

Durometer “A” hardness of 50 ± 5 per ASTM Designation D 224
3. No. 8, 16, 30, 50, 100, and 200 sieves conforming to AASHTO M 92.
4. Mechanical sieve shaker conforming to AASHTO T 27.
5. Balance conforming to AASHTO M 231 and having a minimum capacity of 100 grams with a

precision of 0.1 gram.

C. Procedure. The crumb rubber for asphalt rubber binder is required to conform to the gradations specified
below when tested in accordance with ASTM Designation C 136 except as follows:

1. Obtain 100 ± 5 grams from the crumb rubber sample and dry to a constant weight at a temperature
of not less than 135 °F nor more than 145 °F and record the dry sample weight.

2. Place the crumb rubber sample and 5.0 grams of talc in a one pint jar,  then shake it  by hand for a
minimum of one minute to mix the crumb rubber and the talc.  Continue shaking or open the jar and
stir until the particle agglomerates and clumps are broken and the talc is uniformly mixed.

3.  Place  one  rubber  ball  on  each  sieve.   After  sieving  the  combined  material  for  10  ±  1  minutes,
disassemble the sieves.  Brush remaining material adhering to the bottom of a sieve into the next
finer sieve.  Weigh and record the weight of the material retained on the No. 8 sieve and leave this
material (do not discard) on the scale or balance.  Ensure that observed fabric balls remain on the
scale or balance and are placed together on the side of the scale or balance to prevent the fabric balls
from being covered or disturbed when placing the material from finer sieves on to the scale or
balance.  Add the material retained on the next finer sieve (No. 16 sieve) to the scale or balance.
Weigh and record that weight as the accumulative weight retained on that sieve (No. 16 sieve).
Continue weighing and recording the accumulated weights retained on the remaining sieves until the
accumulated weight retained in the pan has been determined.  Before discarding the crumb rubber
sample, separately weigh and record the total weight of the fabric balls in the sample.

4. Determine the weight of material passing the No. 200 sieve (or weight retained in the pan) by
subtracting the accumulated weight retained on the No. 200 sieve from the accumulated retained
weight in the pan.  If the material passing the No. 200 sieve (or weight retained in the pan) has a
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weight of 5 grams or less, cross out the recorded number for the accumulated weight retained in the
pan and copy the number recorded for the accumulated weight retained on the No. 200 sieve and
record that number (next to the crossed out number) as the accumulated weight retained in the pan.
If the material passing the No. 200 sieve (or weight retained in the pan) has a weight greater than 5
grams, cross out the recorded number for the accumulated weight retained in the pan, subtract 5
grams from that number and record the difference next to the crossed out number.  The adjustment
to the accumulated with retained in the pan is made to account for the 5 grams of the talc added to
the sample.  For calculation purposes, the adjusted accumulated weight is the same as the adjusted
accumulated weight retained in the pan.  Determine the percent passing based on the adjusted total
sample weight and recorded to the nearest 0.1 percent.

D. Report. Report all test results on ME provided forms.

NJDOT B-12 – DETERMINING ROTATIONAL VISCOSITY OF ASPHALT RUBBER
BINDER

A. Scope. This method presents procedures for sampling and testing of asphalt-rubber binder in the field using a
hand held portable rotational analog or digital viscometer.

B. Apparatus. Use the following apparatus:

1. Viscometer.  A hand held high range rotational viscometer.  Analog models with indicator needles
and scaled dial displays or digital read out viscometers may be used.  Analog models that have been
found acceptable include Rion Model VT-04E and Haake Model, VT-02.  Digital models that have
been found acceptable include Haake VT 2 Plus.

2. Rotor. A cylinder with a diameter of 24 ± 1.1 millimeters, height of 53 ± 0.1 millimeters, and a
vent hole attached to a spindle or shaft with length of 87 ± 2 millimeters that is compatible with the
selected viscometer.  Acceptable rotors include Rion No. 1, Haake No 1, or an equivalent.

3. Thermometer. Digital with metal jacket probe accurate to 1 °F.
4. Sample Containers. Clean 1 gallon metal cans with lids and wire bale.
5. Viscosity Standard Oils. Fluids calibrated in absolute viscosity centipoise (cP).
6. Viscometer Holder. Clean metal container or stand for safely storing the viscometer between tests.
7. Level Surface. Level surface not directly on the ground.
8. Heat Source. A  controllable  heat  source  (i.e.  a  hot  plate,  gas  stove,  or  burner)  to  maintain  the

temperature of the asphalt-rubber sample at 350 ± 3 °F while measuring viscosity.
9. Personal Equipment. Eye protection and heat resistant gloves.

C. Procedure. Perform the following steps:

1. Calibration of Equipment. Calibrate the equipment as follows:

a. Verify the accuracy of the viscometer by comparing the viscosity results obtained with the hand
held viscometer to 3 separate calibration fluids of known viscosities ranging from 1000 cP to 5000
cP.  The known viscosity value are based on the fluid manufacturer’s standard test temperature or
based on the test temperature versus viscosity correlation table provided by the fluid manufacturer.

b. The viscometer is considered accurate if the values obtained are within 300 cP of the known
viscosity.

c. Verify the calibration of the rotational viscometer using viscosity standards before use at each site.

2. Sampling Asphalt-Rubber Binder. Provide new sample containers and ensure that they are clean
before using.  Before sampling, draw at least 1 gallon from an appropriate sample valve on the interaction
tank and discard.  Then reopen the sample valve and draw at least 3/4 of a gallon for testing.

3. Preparing Asphalt-Rubber Binder Samples for Testing. Prepare the asphalt-rubber binder as follows:

a. Immediately transport the sample to the testing area.  Ensure that the testing area is close to the
sampling location to reduce the potential for temperature loss.

b. Set the open asphalt-rubber binder sample container on the level surface on or over the heat source.
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c. To prevent scorching or burning, manually stir the asphalt-rubber binder sample using a metal stir
rod or the temperature probe.

d. Continue stirring until a consistent asphalt-rubber binder temperature of 350 ± 3 °F is achieved.
Record the actual test temperature with the corresponding viscosity measurement.

e. Insert the viscometer spindle and rotor into the hot asphalt-rubber binder sample near the edge of the
can.  Ensure that the spindle and rotor are not inserted deeper than the immersion depth mark on the
shaft and are not plugging the vent hole.  During insertion, the spindle and rotor may be tilted
slightly to keep the vent hole clear.

f. Allow the rotor to acclimate to the temperature of the asphalt-rubber binder for approximately
1 minute.  During acclimation, stir the sample thoroughly and measure the temperature.

g.  Orient  the  sample  and the  rotor  so  that  the  rotor  is  near  the  center  of  the  sample,  align  the  depth
mark on the shaft with the asphalt-rubber binder surface, and level the viscometer in order to
measure viscosity.

4. Testing. Analog viscometers include a level bubble to help orient the device to ensure that the rotor and
shaft remain vertical.  Digital viscometers may not include a level bubble.  If a level bubble is not
included, attach a small adhesive bubble to the viscometer or use a framework with a level bubble.

Test the asphalt-rubber binder as follows:

a.  As  soon  as  the  viscometer  is  leveled  and  the  depth  mark  is  even  with  the  asphalt-rubber  binder
surface, begin rotor rotation.  When using a digital viscometer, activate the continuous digital
display according to the manufacturer’s recommendations.  Read and record the peak viscosity
value (The peak measurement typically represents the viscosity of the asphalt-rubber binder; report
and  log  that  value.   As  the  rotor  continues  to  turn,  it  “drills”  into  the  sample  and  spins  rubber
particles out of its measurement area.  This may cause thinning of the material in contact with the
rotor erroneously indicating a drop in the apparent viscosity of the asphalt-rubber binder) from the
graduated scale labeled with the corresponding rotor number or from the digital display.

b. After completing the first measurement, move the viscometer rotor away from the center of the
sample can without removing it from the asphalt-rubber binder sample.  Turn off the rotor rotation.

c. Stir the asphalt-rubber binder sample thoroughly.

d. Repeat Steps 1, 2, and 3.  Take 3 measurements and average the results to determine the viscosity.

e. Return the viscometer to its holder with the rotor suspended in a suitable solvent.  Before using the
rotor again, wipe off the solvent and dry the rotor to avoid solvent contamination of the next sample.

D. Calculations. Some meters read in units of mPa·s (0.001 Pascal·seconds) or dPa·s (0.1 Pa·s), while others
may read in centipoise (cPs) units.  The conversion is 1 Pa·s = 1000 cPs.

E. Report. Include the following items in the report:

1. Date and time sampled.
2. Location of asphalt-rubber binding blending plant.
3. Test temperature and viscosity.
4. Rotor designation.
5. Viscometer model and serial n

NJDOT R-1 – OPERATING INERTIAL PROFILER SYSTEMS FOR EVALUATING
PAVEMENT PROFILES

THIS ENTIRE TEST METHOD IS CHANGED TO:

A. Scope.  This test method describes the procedure for operating, verifying the calibration of an ASTM E 950
Class 1 Inertial Profiler System (IPS) and testing riding surface for pavement profiles evaluation.
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B. Apparatus.  Use an IPS that meets the requirements of AASHTO M 328 and ASTM E 950, Class 1 and the
following:

1.  Certify  the  IPS  according  to  AASHTO  R  56  at  least  every  2  years.   If  a  system  component  is
replaced, re-certify the system.  Perform the certification at a site approved by the Department.

2. The data system provides the raw profile data in an ASCII format acceptable to the Department.
3.  The  computer  program  uses  a  high-pass  filter  set  at  300  feet  and  reads  an  ASCII  or  text  file  for

computing the International Roughness Index (IRI) in inches per mile.
4. The current version of ROADRUF, ProVal, or other Department approved pavement profile analysis

software is used to compute the IRI.

C. Procedure.  Perform the following steps:

1. Operate the IPS according to AASHTO R 57 and ASTM E 950.
2. On a daily basis before data collection, check the equipment and operating system for operational

stability and calibration.  Perform necessary calibration procedures according to equipment
manufacturer’s procedures and applicable standards.  Operators shall maintain a log documenting
the calibration history.

3. Ensure that the operators of the IPS have completed a profile training course, such as NHI Course
131100, have been trained specifically on the IPS they will be operating, and are proficient in the
operation of the IPS.

4. Make provisions to automatically start and stop the IPS recording at the beginning and end of
testing.

5 Ensure retroreflective traffic striping tape or other approved mechanism is placed at the beginning
and end of each direction of travel for automatically triggering the start and stop of profile
measurements.

6. Collect at least 0.05-mile of data before the area to be tested to allow the system to stabilize before
profile measurements are obtained.  Collect data in a continuous run through the length to be tested.
If the run is interrupted, discard the results and re-run the length.

7 Test the full extent of each wheel path of each lane in the longitudinal direction of travel.  The wheel
path is defined as being located approximately 3 feet on each side of the centerline of the lane and
extending for the full length of the lane.  Lanes are defined by striping.

8 Run three tests each wheel path and report average of three runs each wheel path.
9. Exclude locations where the traffic striping includes turn lanes that cause the through traffic lane to

cross over a longitudinally paved joint, ramps, and lanes such as acceleration and deceleration lanes
of less than 1,000 feet of continuous through treatment.

10 Report single IRI value average of 3 runs unless otherwise directed.  The single IRI value shall be
each 0.01 mile length for each lane, ramp, and shoulder and 0.005 mile for each overlaid bridge
structure.
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FEDERAL ATTACHMENT 1

PROJECT: ___________________________________________

MUNICIPALITY: ___________________________________________

COUNTY: ___________________________________________

BIDDER: ___________________________________________

THE BIDDER HEREBY CERTIFIES TO THE BEST OF HIS KNOWLEDGE AND BELIEF AND UNDER
PENALTY OF PERJURY UNDER THE LAWS OF THE UNITED STATES AND THE STATE OF NEW JERSEY,

I.     AFFIRMATIVE ACTION

THAT AN AFFIRMATIVE ACTION PROGRAM OF EQUAL OPPORTUNITY, IN SUPPORT OF PL 1945, C
169, THE NEW JERSEY “LAW AGAINST DISCRIMINATION” AS SUPPLEMENTED AND AMENDED, AS
WELL AS IN ACCORDANCE WITH EXECUTIVE ORDER NO. 11246 PROMULGATED BY THE
PRESIDENT OF THE UNITED STATES, SEPTEMBER 24, 1965 AND EXECUTIVE ORDER NO. 11625,
PROMULGATED BY THE PRESIDENT OF THE UNITED STATES, OCTOBER 13, 1971, HAS BEEN
ADOPTED BY THIS ORGANIZATION TO ENSURE THAT APPLICANTS ARE EMPLOYED, EMPLOYEES
ARE TREATED WITHOUT REGARD TO THEIR RACE, CREED, COLOR, NATIONAL ORIGIN, SEX OR
AGE, AND THAT THE SELECTION AND UTILIZATION OF CONTRACTORS, SUBCONTRACTORS,
CONSULTANTS, MATERIALS SUPPLIERS AND EQUIPMENT LESSORS SHALL BE DONE WITHOUT
REGARD TO THEIR RACE, CREED, COLOR, NATIONAL ORIGIN, SEX OR AGE.  SAID AFFIRMATIVE
ACTION PROGRAM ADDRESSEES BOTH THE INTERNAL RECRUITMENT, EMPLOYMENT AND
UTILIZATION OF MINORITIES AND THE EXTERNAL RECRUITMENT POLICY REGARDING MINORITY
CONTRACTORS, SUBCONTRACTORS, CONSULTANTS, MATERIALS SUPPLIERS AND EQUIPMENT
LESSORS.

II.   THE PERFORMANCE OF PREVIOUS CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL
OPPORTUNITY CLAUSE AND THE FILING OF REQUIRED REPORTS

THAT IF THE BIDDER HAS PARTICIPATED IN A PREVIOUS CONTRACT OR SUBCONTRACT SUBJECT
TO THE EQUAL OPPORTUNITY CLAUSE, AS REQUIRED BY EXECUTIVE ORDER 10925, 11114, OR
11246, ALL REPORTS DUE UNDER THE APPLICABLE FILING REQUIREMENTS HAVE BEEN FILED
WITH THE JOINT REPORTING COMMITTEE, THE DIRECTOR OF THE OFFICE OF FEDERAL
CONTRACT COMPLIANCE, A FEDERAL GOVERNMENT CONTRACTING OR ADMINISTRATING
AGENCY, OR THE FORMER PRESIDENT’S COMMITTEE ON EQUAL EMPLOYMENT OPPORTUNITY.

NOTE:  THIS SECTION (II) IS REQUIRED BY THE EQUAL EMPLOYMENT OPPORTUNITY
REGULATIONS OF THE SECRETARY OF LABOR (41 CFR 60-1.7 (B) (1)) FOR FEDERALLY
FUNDED PROJECTS, AND MUST BE CERTIFIED TO BY BIDDERS ONLY IN CONNECTION
WITH CONTRACTS AND SUBCONTRACTS WHICH ARE SUBJECT TO THE EQUAL
OPPORTUNITY CLAUSE.  CONTRACTS AND SUBCONTRACTS WHICH ARE EXEMPT FROM
THE EQUAL OPPORTUNITY CLAUSE ARE SET FORTH IN 41 CFR 60-1.5.  (GENERALLY ONLY
CONTRACTS AND SUBCONTRACTS OF $10,000 OR UNDER ARE EXEMPT).

CURRENTLY, STANDARD FORM 100 (EEO-1) IS FOR FHWA AND FRA FUNDED PROJECTS
AND STANDARD FORMS 100 (EEO-1) AND 257 ARE FOR UMTA FUNDED PROJECTS AS
REQUIRED BY EXECUTIVE ORDERS OR THEIR IMPLEMENTING REGULATIONS.

CONTRACTORS WHO HAVE PARTICIPATED IN A PREVIOUS CONTRACT OR SUBCONTRACT
SUBJECT TO THE EXECUTIVE ORDERS AND HAVE NOT FILED THE REQUIRED REPORTS
SHOULD NOTE THAT 41 CFR 60-1.7(B) (1) PREVENTS THE AWARD OF CONTRACTS UNLESS
SUCH CONTRACTOR SUBMITS A REPORT COVERING THE DELINQUENT PERIOD OR SUCH
OTHER PERIOD SPECIFIED BY THE PARTICIPATING FEDERAL AGENCY OR BY THE
DIRECTOR, OFFICE OF FEDERAL CONTRACT COMPLIANCE, U.S. DEPARTMENT OF LABOR.
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PROJECT: ___________________________________________

MUNICIPALITY: ___________________________________________

COUNTY: ___________________________________________

BIDDER: ___________________________________________

III.  NON-COLLUSION AND WARRANTY CONCERNING SOLICITATION OF THE CONTRACT BY OTHERS

THAT THIS PROPOSAL HAS BEEN EXECUTED WITH FULL AUTHORITY SO TO DO; THAT SAID
BIDDER HAS NOT, DIRECTLY OR INDIRECTLY, ENTERED INTO ANY AGREEMENT, PARTICIPATED IN
ANY COLLUSION, OR OTHERWISE TAKEN ANY ACTION IN RESTRAINT OF FREE, COMPETITIVE
BIDDING IN CONNECTION WITH THE ABOVE NAMED PROJECT; AND THAT ALL STATEMENTS
CONTAINED IN SAID PROPOSAL AND IN THIS AFFIDAVIT ARE TRUE AND CORRECT, AND MADE
WITH FULL KNOWLEDGE THAT THE STATE OF NEW JERSEY RELIES UPON THE TRUTH OF THE
STATEMENTS CONTAINED IN SAID PROPOSAL AND IN THE STATEMENTS CONTAINED IN THIS
AFFIDAVIT IN AWARDING THE CONTRACT FOR THE SAID PROJECT.

THE BIDDER WARRANTS THAT NO PERSON OR SELLING AGENCY HAS BEEN EMPLOYED OR
RETAINED TO SOLICIT OR SECURE SUCH CONTRACT UPON AN AGREEMENT OR
UNDERSTANDING FOR A COMMISSION, PERCENTAGE, BROKERAGE OR CONTINGENT FEE,
EXCEPT BONA FIDE EMPLOYEES OR BONA FIDE ESTABLISHED COMMERCIAL OR SELLING
AGENCIES MAINTAINED BY THE BIDDER.  (N.J.S.A. 52:34-15)

IV.  CERTIFICATION FOR FEDERAL AID CONTRACTS

THAT NO FEDERAL APPROPRIATED FUNDS HAVE BEEN PAID OR WILL BE PAID, BY OR ON BEHALF
OF THE UNDERSIGNED, TO ANY PERSON FOR INFLUENCING OR ATTEMPTING TO INFLUENCE AND
OFFICER OR EMPLOYEE OF ANY FEDERAL AGENCY, A MEMBER OF CONGRESS, AND OFFICER OR
EMPLOYEE OF CONGRESS, OR AN EMPLOYEE OF A MEMBER OF CONGRESS IN CONNECTION
WITH THE AWARDING OF ANY FEDERAL CONTRACT, THE MAKING OF ANY FEDERAL GRANT, THE
MAKING OF ANY FEDERAL LOAN., THE ENTERING INTO OF ANY COOPERATIVE AGREEMENT, AND
THE EXTENSION, CONTINUATION, RENEWAL, AMENDMENT, OR MODIFICATION OF ANY FEDERAL
CONTRACT, GRANT, LOAN,. OR COOPERATIVE AGREEMENT.

THAT IF ANY FUNDS OTHER THAN FEDERAL APPROPRIATED FUNDS HAVE BEEN PAID OR WILL BE
PAID TO ANY PERSON FOR INFLUENCING OR ATTEMPTING TO INFLUENCE AN OFFICER OR
EMPLOYEE OF ANY FEDERAL AGENCY, A MEMBER OF CONGRESS, AN OFFICER OR EMPLOYEE
OF CONGRESS, OR AN EMPLOYEE OF A MEMBER OF CONGRESS IN CONNECTION WITH THIS
FEDERAL CONTRACT, GRANT, LOAN, OR COOPERATIVE AGREEMENT, THE UNDERSIGNED SHALL
COMPLETE AND SUBMIT STANDARD FORM - LLL, “DISCLOSURE FORM TO REPORT LOBBYING,” IN
ACCORDANCE WITH ITS INSTRUCTIONS.

THIS CERTIFICATION IS A MATERIAL REPRESENTATION OF FACT UPON WHICH RELIANCE WAS
PLACED WHEN THIS TRANSACTION WAS MADE OR ENTERED INTO.  SUBMISSION OF THIS
CERTIFICATION IS A PREREQUISITE FOR MAKING OR ENTERING INTO THIS TRANSACTION
IMPOSED BY SECTION 1352, TITLE 31, U.S. CODE.  ANY PERSON WHO FAILS TO FILE THE
REQUIRED CERTIFICATION SHALL BE SUBJECT TO A CIVIL PENALTY OF NOT LESS THAN $10,000
AND NOT MORE THAN $100,000 FOR EACH SUCH FAILURE.

THE PROSPECTIVE PARTICIPANT ALSO AGREES BY SUBMITTING HIS OR HER BID OR PROPOSAL
THAT HE OR SHE SHALL REQUIRE THAT THE LANGUAGE OF THIS CERTIFICATION BE INCLUDED IN
ALL LOWER TIER SUBCONTRACTS, WHICH EXCEED $100,000 AND THAT ALL SUCH
SUBRECIPIENTS SHALL CERTIFY AND DISCLOSE ACCORDINGLY.

V.  THIS SECTION IS RESERVED
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PROJECT: ___________________________________________

MUNICIPALITY: ___________________________________________

COUNTY: ___________________________________________

BIDDER: ___________________________________________

VI.  DISADVANTAGED BUSINESS ENTERPRISE CERTIFICATION (DBE)
(REQUIRED FOR FHWA LOCAL LEAD PROJECTS)

THAT HE SHALL MEET THE REQUIREMENTS OF THE DISADVANTAGED BUSINESS ENTERPRISES
UTILIZATION ATTACHMENT IN ORDER TO ENSURE THAT DISADVANTAGED BUSINESS
ENTERPRISES, AS DEFINED IN THAT ATTACHMENT, HAVE THE MAXIMUM OPPORTUNITY TO
COMPETE FOR AND PERFORM SUBCONTRACTS.

VII. DEBARMENT
(REQUIRED FOR FHWA PROJECTS)

THAT HE AND HIS PRINCIPALS:

ARE NOT PRESENTLY DEBARRED, SUSPENDED, PROPOSED FOR DEBARMENT, DECLARED
INELIGIBLE, OR VOLUNTARILY EXCLUDED FROM COVERED TRANSACTIONS BY ANY FEDERAL
DEPARTMENT OR AGENCY;

HAVE NOT WITHIN A THREE-YEAR PERIOD PRECEDING THIS PROPOSAL BEEN CONVICTED OF OR
HAD A CIVIL JUDGMENT RENDERED AGAINST THEM FOR COMMISSION OF FRAUD OR A CRIMINAL
OFFENSE IN CONNECTION WITH OBTAINING, ATTEMPTING TO OBTAIN, OR PERFORMING A
PUBLIC (FEDERAL, STATE OR LOCAL)TRANSACTION OR CONTRACT UNDER A PUBLIC
TRANSACTION; VIOLATION OF FEDERAL OR STATE ANTITRUST STATUTES OR COMMISSION OF
EMBEZZLEMENT, THEFT, FORGERY, BRIBERY, FALSIFICATION OR DESTRUCTION OF RECORDS,
MAKING FALSE STATEMENTS, OF RECEIVING STOLEN PROPERTY;

ARE NOT PRESENTLY INDICTED FOR OR OTHERWISE CRIMINALLY OR CIVILLY CHARGED BY A
GOVERNMENTAL ENTITY (FEDERAL, STATE OR LOCAL) WITH COMMISSION OF ANY OF THE
OFFENSES ENUMERATED IN THE ABOVE PARAGRAPH OF THIS CERTIFICATION; AND

HAVE NOT WITHIN A THREE-YEAR PERIOD PRECEDING THIS PROPOSAL HAD ONE OR MORE
PUBLIC TRANSACTIONS (FEDERAL, STATE OR LOCAL) TERMINATED FOR CAUSE DEFAULT.

SHALL INSERT FORM FHWA 1273 IN EACH SUBCONTRACT AND SHALL REQUIRE ITS INCLUSION IN
ANY LOWER TIER SUBCONTRACT, PURCHASE ORDER, OR TRANSACTION THAT MAY TURN BE
MADE.

WHERE THE BIDDER IS UNABLE TO CERTIFY TO ANY OF THE STATEMENTS IN THIS
CERTIFICATION, THE BIDDER SHALL EXPLAIN BELOW.

______________________________________________________________________________________

______________________________________________________________________________________

______________________________________________________________________________________

______________________________________________________________________________________
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PROJECT: ___________________________________________

MUNICIPALITY: ___________________________________________

COUNTY: ___________________________________________

BIDDER: ___________________________________________

BIDDERS’ SIGNATURE AND NOTIFICATION

I HAVE FULL AUTHORITY TO EXECUTE THIS PROPOSAL ON BEHALF OF THE BIDDER NAMED ON
PAGE ONE OF THIS PROPOSAL.  IN EXECUTING THIS PROPOSAL I HEREBY DECLARE THAT THE
BIDDER HAS CAREFULLY EXAMINED THE ADVERTISEMENT, STANDARD SPECIFICATIONS,
SUPPLEMENTARY SPECIFICATIONS, PLANS, PROPOSAL AND ALL OTHER CONTRACT DOCUMENTS
REQUIRED FOR THE CONSTRUCTION OF THE PROJECT NAMED ON PAGE ONE OF THE
PROPOSAL.

AN INDIVIDUAL)
THE BIDDER IS A PARTNERSHIP) UNDER THE LAWS OF

A CORPORATION)

THE STATE OF ________________________________________________ HAVING PRINCIPAL OFFICES

AT ____________________________________________________________________________________

(BIDDER) ____________________________________

(SIGNATURE) ________________________________

(TITLE) ______________________________________

SUBSCRIBED AND SWORN TO BEFORE ME THIS

_______________ DAY OF ______________ 19 __ AFFIX

      CORPORATE
__________________________________________

NOTARY PUBLIC OF SEAL

HERE
MY COMMISSION EXPIRES _____________ 20 __
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PROJECT: ______________________________________

MUNICIPALITY: ______________________________________

COUNTY: ______________________________________

DATE: ______________________________________

_______________________________________ ________________________________
BIDDER - PRINT NAME DBE LIAISON OFFICER

________________________________
TELEPHONE NUMBER

DBE FORM A
SCHEDULE OF DBE PARTICIPATION

BID AMOUNT: __________________________

TYPE OF WORK (ELEC-
CLASS- NAME OF MINORITY TRICAL, PAVING, ETC) PROJECTED ACTUAL DOLLAR
IFICA- CONTRACTOR ADDRESS & CONTRACT ITEMS OR COMMENCEMENT AMOUNT OF SUB-
TION PARTS THEREOF TO BE & COMPLETION CONTRACT WORK

PERFORMED DATE FOR WORK

CLASSIFICATION:
S = SUBCONTRACTOR (100% CREDIT)
M = MANUFACTURER (100% CREDIT)
RD/S = REGULAR DEALER/SUPPLIER (60% CREDIT)
RD/I = REGULAR DEALER/INSTALLER (100% CREDIT)
T/H  = TRUCKER/HAULER (100% CREDIT)
EL = EQUIPMENT LESSOR (100% CREDIT)
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NOTES: A REGULAR DEALER/SUPPLIER MUST MAINTAIN INVENTORY AND/OR OWN OR
OPERATE DISTRIBUTION EQUIPMENT.  PRIME CONTRACTOR WILL NOT RECEIVE
CREDIT FOR DBE BROKER PARTICIPATION.

REVISED 10/91

PROJECT: ___________________________________________

MUNICIPALITY: ___________________________________________

COUNTY: ___________________________________________

BIDDER: ___________________________________________

FORM B - AFFIDAVIT OF DBE STATUS

STATE OF )

) SS.

COUNTY OF )

I, ___________________________________________ OF THE CITY OF ______________________________

IN THE COUNTY OF _____________________________ AND THE STATE OF _________________________,

BEING OF FULL AGE AND DULY SWORN TO LAW ON MY OATH DEPOSE AND SAY THAT:

I AM ____________________________ OF THE FIRM OF __________________________________________

HAVING AN ADDRESS OF ___________________________________________________________________

WHICH FIRM IS AS DEFINED IN SECTION V, PARAGRAPH B.

I FURTHER WARRANT THAT I AM AUTHORIZED BY THE SAID FIRM TO MAKE THIS AFFIDAVIT AND WILL
PROVIDE INFORMATION REQUESTED BY THE CONTRACTING AGENCY TO DOCUMENT THE FACT
THAT THE SAID FIRM IS AS DEFINED IN SECTION V, PARAGRAPH B.

_____________________________________________
(SIGNATURE)

SUBSCRIBED AND SWORN TO BEFORE ME THIS

_______________ DAY OF ______________ 20 __

__________________________________________
NOTARY PUBLIC OF

MY COMMISSION EXPIRES _____________ 20 __
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FHWA ATTACHMENT NO. 1

REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS

I. General
II. Nondiscrimination
III. Nonsegregated Facilities
IV. Davis-Bacon and Related Act Provisions
V. Contract Work Hours and Safety Standards Act Provisions
VI. Subletting or Assigning the Contract
VII. Safety: Accident Prevention
VIII. False Statements Concerning Highway Projects
IX. Implementation of Clean Air Act and Federal Water

Pollution Control Act
X. Compliance with Governmentwide Suspension and

Debarment Requirements
XI. Certification Regarding Use of Contract Funds for

Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

I.  GENERAL

1.  Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding
emergency contracts solely intended for debris removal).  The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements and
other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services.  The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier subcontracts
(excluding subcontracts for design services, purchase orders,
rental agreements and other agreements for supplies or
services).  The design-builder shall be responsible for
compliance by any subcontractor, lower-tier subcontractor or
service provider.

Contracting agencies may reference Form FHWA-1273 in bid
proposal or request for proposal documents, however, the Form
FHWA-1273 must be physically incorporated (not referenced) in
all contracts, subcontracts and lower-tier subcontracts (excluding
purchase orders, rental agreements and other agreements for
supplies or services related to a construction contract).

2.  Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work
performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

3.  A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final payment,
termination of the contract, suspension / debarment or any other
action determined to be appropriate by the contracting agency
and FHWA.

4.  Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose within
the limits of a construction project on a Federal-aid highway
unless it is labor performed by convicts who are on parole,
supervised release, or probation.  The term Federal-aid highway
does not include roadways functionally classified as local roads
or rural minor collectors.

II.  NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are
applicable to all Federal-aid construction contracts and to all
related construction subcontracts of $10,000 or more.  The
provisions of 23 CFR Part 230 are not applicable to material
supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the Rehabilitation
Act of 1973, as amended (29 USC 794), Title VI of the Civil
Rights Act of 1964, as amended, and related regulations
including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200,
230, and 633.

The contractor and all subcontractors must comply with:  the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, the
Standard Federal Equal Employment Opportunity Construction
Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR 60, and 29
CFR 1625-1627.  The contracting agency and the FHWA have
the authority and the responsibility to ensure compliance with
Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix
A, with appropriate revisions to conform to the U.S. Department
of Labor (US DOL) and FHWA requirements.

1.  Equal Employment Opportunity: Equal employment
opportunity (EEO) requirements not to discriminate and to take
affirmative action to assure equal opportunity as set forth under
laws, executive orders, rules, regulations (28 CFR 35, 29 CFR
1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27) and
orders of the Secretary of Labor as modified by the provisions
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall
constitute the EEO and specific affirmative action standards for
the contractor's project activities under this contract. The
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provisions of the Americans with Disabilities Act of 1990 (42
U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR
1630 are incorporated by reference in this contract. In the
execution of this contract, the contractor agrees to comply with
the following minimum specific requirement activities of EEO:

a. The contractor will work with the contracting agency and the
Federal Government to ensure that it has made every good faith
effort to provide equal opportunity with respect to all of its terms
and conditions of employment and in their review of activities
under the contract.

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment,
without regard to their race, religion, sex, color, national origin,
age or disability.  Such action shall include: employment,
upgrading, demotion, or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms of
compensation; and selection for training, including
apprenticeship, pre-apprenticeship, and/or on-the-job training."

2.  EEO Officer: The contractor will designate and make known
to the contracting officers an EEO Officer who will have the
responsibility for and must be capable of effectively administering
and promoting an active EEO program and who must be
assigned adequate authority and responsibility to do so.

3.  Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who
are substantially involved in such action, will be made fully
cognizant of, and will implement, the contractor's EEO policy and
contractual responsibilities to provide EEO in each grade and
classification of employment.  To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a.  Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then not
less often than once every six months, at which time the
contractor's EEO policy and its implementation will be reviewed
and explained.  The meetings will be conducted by the EEO
Officer.

b.  All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering all
major aspects of the contractor's EEO obligations within thirty
days following their reporting for duty with the contractor.

c.  All personnel who are engaged in direct recruitment for the
project will be instructed by the EEO Officer in the contractor's
procedures for locating and hiring minorities and women.

d.  Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e.  The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or other
appropriate means.

4.  Recruitment: When advertising for employees, the contractor
will include in all advertisements for employees the notation: "An
Equal Opportunity Employer."  All such advertisements will be
placed in publications having a large circulation among minorities

and women in the area from which the project work force would
normally be derived.

a.  The contractor will, unless precluded by a valid bargaining
agreement, conduct systematic and direct recruitment through
public and private employee referral sources likely to yield
qualified minorities and women.  To meet this requirement, the
contractor will identify sources of potential minority group
employees, and establish with such identified sources
procedures whereby minority and women applicants may be
referred to the contractor for employment consideration.

b.  In the event the contractor has a valid bargaining agreement
providing for exclusive hiring hall referrals, the contractor is
expected to observe the provisions of that agreement to the extent
that the system meets the contractor's compliance with EEO
contract provisions.  Where implementation of such an
agreement has the effect of discriminating against minorities or
women, or obligates the contractor to do the same, such
implementation violates Federal nondiscrimination provisions.

c.  The contractor will encourage its present employees to refer
minorities and women as applicants for employment.  Information
and procedures with regard to referring such applicants will be
discussed with employees.

5.  Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, national origin,
age or disability.  The following procedures shall be followed:

a.  The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities do
not indicate discriminatory treatment of project site personnel.

b.  The contractor will periodically evaluate the spread of wages
paid within each classification to determine any evidence of
discriminatory wage practices.

c.  The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination.  Where evidence is found, the contractor will
promptly take corrective action.  If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d.  The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection with
its obligations under this contract, will attempt to resolve such
complaints, and will take appropriate corrective action within a
reasonable time.  If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons.  Upon
completion of each investigation, the contractor will inform every
complainant of all of their avenues of appeal.

6.  Training and Promotion:

a.  The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are applicants
for employment or current employees.  Such efforts should be
aimed at developing full journey level status employees in the type
of trade or job classification involved.

b.  Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
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apprenticeship, and on-the-job training programs for the
geographical area of contract performance.  In the event a special
provision for training is provided under this contract, this
subparagraph will be superseded as indicated in the special
provision.  The contracting agency may reserve training positions
for persons who receive welfare assistance in accordance with
23 U.S.C. 140(a).

c.  The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d.  The contractor will periodically review the training and
promotion potential of employees who are minorities and women
and will encourage eligible employees to apply for such training
and promotion.

7.  Unions: If the contractor relies in whole or in part upon unions
as a source of employees, the contractor will use good faith
efforts to obtain the cooperation of such unions to increase
opportunities for minorities and women.  Actions by the
contractor, either directly or through a contractor's association
acting as agent, will include the procedures set forth below:

a.  The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed toward
qualifying more minorities and women for membership in the
unions and increasing the skills of minorities and women so that
they may qualify for higher paying employment.

b.  The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, national origin, age or
disability.

c.  The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the extent
such information is within the exclusive possession of the labor
union and such labor union refuses to furnish such information to
the contractor, the contractor shall so certify to the contracting
agency and shall set forth what efforts have been made to obtain
such information.

d.  In the event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth in
the collective bargaining agreement, the contractor will, through
independent recruitment efforts, fill the employment vacancies
without regard to race, color, religion, sex, national origin, age or
disability; making full efforts to obtain qualified and/or qualifiable
minorities and women.  The failure of a union to provide sufficient
referrals (even though it is obligated to provide exclusive referrals
under the terms of a collective bargaining agreement) does not
relieve the contractor from the requirements of this paragraph.
In the event the union referral practice prevents the contractor
from meeting the obligations pursuant to Executive Order 11246,
as amended, and these special provisions, such contractor shall
immediately notify the contracting agency.

8.  Reasonable Accommodation for Applicants / Employees
with Disabilities:  The contractor must be familiar with the
requirements for and comply with the Americans with Disabilities
Act and all rules and regulations established there under.
Employers must provide reasonable accommodation in all
employment activities unless to do so would cause an undue
hardship.

9.  Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not

discriminate on the grounds of race, color, religion, sex, national
origin, age or disability in the selection and retention of
subcontractors, including procurement of materials and leases of
equipment.  The contractor shall take all necessary and
reasonable steps to ensure nondiscrimination in the
administration of this contract.

a.  The contractor shall notify all potential subcontractors and
suppliers and lessors of their EEO obligations under this
contract.

b.  The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10.  Assurance Required by 49 CFR 26.13(b):

a.  The requirements of 49 CFR Part 26 and the State DOT’s
U.S. DOT-approved DBE program are incorporated by reference.

b.  The contractor or subcontractor shall not discriminate on
the basis of race, color, national origin, or sex in the performance
of this contract.  The contractor shall carry out applicable
requirements of 49 CFR Part 26 in the award and administration
of DOT-assisted contracts.  Failure by the contractor to carry out
these requirements is a material breach of this contract, which
may result in the termination of this contract or such other
remedy as the contracting agency deems appropriate.

11.  Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements.  Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a.  The records kept by the contractor shall document the
following:

(1) The number and work hours of minority and non-minority
group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation with
unions, when applicable, to increase employment opportunities
for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women;

b.  The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of the
project, indicating the number of minority, women, and non-
minority group employees currently engaged in each work
classification required by the contract work.  This information is to
be reported on Form FHWA-1391.  The staffing data should
represent the project work force on board in all or any part of the
last payroll period preceding the end of July.  If on-the-job training
is being required by special provision, the contractor will be
required to collect and report training data.  The employment data
should reflect the work force on board during all or any part of the
last payroll period preceding the end of July.

III.  NONSEGREGATED FACILITIES
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This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of $10,000
or more.

The contractor must ensure that facilities provided for employees
are provided in such a manner that segregation on the basis of
race, color, religion, sex, or national origin cannot result.  The
contractor may neither require such segregated use by written or
oral policies nor tolerate such use by employee custom.  The
contractor's obligation extends further to ensure that its
employees are not assigned to perform their services at any
location, under the contractor's control, where the facilities are
segregated.  The term "facilities" includes waiting rooms, work
areas, restaurants and other eating areas, time clocks,
restrooms, washrooms, locker rooms, and other storage or
dressing areas, parking lots, drinking fountains, recreation or
entertainment areas, transportation, and housing provided for
employees.  The contractor shall provide separate or single-user
restrooms and necessary dressing or sleeping areas to assure
privacy between sexes.

IV.  DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction projects
exceeding $2,000 and to all related subcontracts and lower-tier
subcontracts (regardless of subcontract size).  The requirements
apply to all projects located within the right-of-way of a roadway
that is functionally classified as Federal-aid highway.  This
excludes roadways functionally classified as local roads or rural
minor collectors, which are exempt.  Contracting agencies may
elect to apply these requirements to other projects.

The following provisions are from the U.S. Department of Labor
regulations in 29 CFR 5.5 “Contract provisions and related
matters” with minor revisions to conform to the FHWA-1273
format and FHWA program requirements.

1.  Minimum wages

a.  All laborers and mechanics employed or working upon the
site of the work, will be paid unconditionally and not less often
than once a week, and without subsequent deduction or rebate
on any account (except such payroll deductions as are permitted
by regulations issued by the Secretary of Labor under the
Copeland Act (29 CFR part 3)), the full amount of wages and
bona fide fringe benefits (or cash equivalents thereof) due at time
of payment computed at rates not less than those contained in
the wage determination of the Secretary of Labor which is
attached hereto and made a part hereof, regardless of any
contractual relationship which may be alleged to exist between
the contractor and such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide
fringe benefits under section 1(b)(2) of the Davis-Bacon Act on
behalf of laborers or mechanics are considered wages paid to
such laborers or mechanics, subject to the provisions of
paragraph 1.d. of this section; also, regular contributions made or
costs incurred for more than a weekly period (but not less often
than quarterly) under plans, funds, or programs which cover the
particular weekly period, are deemed to be constructively made or
incurred during such weekly period. Such laborers and
mechanics shall be paid the appropriate wage rate and fringe
benefits on the wage determination for the classification of work
actually performed, without regard to skill, except as provided in
29 CFR 5.5(a)(4). Laborers or mechanics performing work in
more than one classification may be compensated at the rate
specified for each classification for the time actually worked
therein: Provided, That the employer's payroll records accurately

set forth the time spent in each classification in which work is
performed. The wage determination (including any additional
classification and wage rates conformed under paragraph 1.b. of
this section) and the Davis-Bacon poster (WH–1321) shall be
posted at all times by the contractor and its subcontractors at the
site of the work in a prominent and accessible place where it can
be easily seen by the workers.

b.  (1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an additional
classification and wage rate and fringe benefits therefore only
when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(ii) The classification is utilized in the area by the
construction industry; and

(iii) The proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates
contained in the wage determination.

(2)  If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount designated
for fringe benefits where appropriate), a report of the action
taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor,
Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every
additional classification action within 30 days of receipt and so
advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is
necessary.

(3)  In the event the contractor, the laborers or mechanics to
be employed in the classification or their representatives, and
the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated
for fringe benefits, where appropriate), the contracting officer
shall refer the questions, including the views of all interested
parties and the recommendation of the contracting officer, to
the Wage and Hour Administrator for determination. The Wage
and Hour Administrator, or an authorized representative, will
issue a determination within 30 days of receipt and so advise
the contracting officer or will notify the contracting officer within
the 30-day period that additional time is necessary.

(4)  The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first day
on which work is performed in the classification.

c.  Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benefit as stated in the wage determination or
shall pay another bona fide fringe benefit or an hourly cash
equivalent thereof.
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d.  If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of Labor
has found, upon the written request of the contractor, that the
applicable standards of the Davis-Bacon Act have been met. The
Secretary of Labor may require the contractor to set aside in a
separate account assets for the meeting of obligations under the
plan or program.

2.  Withholding

The contracting agency shall upon its own action or upon written
request of an authorized representative of the Department of
Labor, withhold or cause to be withheld from the contractor under
this contract, or any other Federal contract with the same prime
contractor, or any other federally-assisted contract subject to
Davis-Bacon prevailing wage requirements, which is held by the
same prime contractor, so much of the accrued payments or
advances as may be considered necessary to pay laborers and
mechanics, including apprentices, trainees, and helpers,
employed by the contractor or any subcontractor the full amount
of wages required by the contract.  In the event of failure to pay
any laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part of
the wages required by the contract, the contracting agency may,
after written notice to the contractor, take such action as may be
necessary to cause the suspension of any further payment,
advance, or guarantee of funds until such violations have ceased.

3.  Payrolls and basic records

a.  Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates of
wages paid (including rates of contributions or costs anticipated
for bona fide fringe benefits or cash equivalents thereof of the
types described in section 1(b)(2)(B) of the Davis-Bacon Act),
daily and weekly number of hours worked, deductions made and
actual wages paid. Whenever the Secretary of Labor has found
under 29 CFR 5.5(a)(1)(iv) that the wages of any laborer or
mechanic include the amount of any costs reasonably anticipated
in providing benefits under a plan or program described in section
1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain
records which show that the commitment to provide such
benefits is enforceable, that the plan or program is financially
responsible, and that the plan or program has been
communicated in writing to the laborers or mechanics affected,
and records which show the costs anticipated or the actual cost
incurred in providing such benefits. Contractors employing
apprentices or trainees under approved programs shall maintain
written evidence of the registration of apprenticeship programs
and certification of trainee programs, the registration of the
apprentices and trainees, and the ratios and wage rates
prescribed in the applicable programs.

b.  (1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to the
contracting agency.   The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included on
weekly transmittals. Instead the payrolls shall only need to include
an individually identifying number for each employee ( e.g. , the

last four digits of the employee's social security number). The
required weekly payroll information may be submitted in any form
desired. Optional Form WH–347 is available for this purpose
from the Wage and Hour Division Web site at
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its
successor site. The prime contractor is responsible for the
submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency for
transmission to the State DOT, the FHWA or the Wage and Hour
Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency..

(2)  Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or
subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under §5.5 (a)(3)(ii) of
Regulations, 29 CFR part 5, the appropriate information is
being maintained under §5.5 (a)(3)(i) of Regulations, 29 CFR
part 5, and that such information is correct and complete;

(ii) That each laborer or mechanic (including each helper,
apprentice, and trainee) employed on the contract during the
payroll period has been paid the full weekly wages earned,
without rebate, either directly or indirectly, and that no
deductions have been made either directly or indirectly from
the full wages earned, other than permissible deductions as
set forth in Regulations, 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not less
than the applicable wage rates and fringe benefits or cash
equivalents for the classification of work performed, as
specified in the applicable wage determination incorporated
into the contract.

(3)  The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH–347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4)  The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of
title 31 of the United States Code.

c.  The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized representatives
of the contracting agency, the State DOT, the FHWA,  or the
Department of Labor, and shall permit such representatives to
interview employees during working hours on the job. If the
contractor or subcontractor fails to submit the required records or
to make them available, the FHWA may, after written notice to the
contractor, the contracting agency or the State DOT, take such
action as may be necessary to cause the suspension of any
further payment, advance, or guarantee of funds. Furthermore,
failure to submit the required records upon request or to make
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such records available may be grounds for debarment action
pursuant to 29 CFR 5.12.

4.  Apprentices and trainees

a.  Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with a
State Apprenticeship Agency recognized by the Office, or if a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship program,
who is not individually registered in the program, but who has
been certified by the Office of Apprenticeship Training, Employer
and Labor Services or a State Apprenticeship Agency (where
appropriate) to be eligible for probationary employment as an
apprentice.

The allowable ratio of apprentices to journeymen on the job site in
any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under the
registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the ratio
permitted under the registered program shall be paid not less
than the applicable wage rate on the wage determination for the
work actually performed. Where a contractor is performing
construction on a project in a locality other than that in which its
program is registered, the ratios and wage rates (expressed in
percentages of the journeyman's hourly rate) specified in the
contractor's or subcontractor's registered program shall be
observed.

Every apprentice must be paid at not less than the rate specified
in the registered program for the apprentice's level of progress,
expressed as a percentage of the journeymen hourly rate
specified in the applicable wage determination. Apprentices shall
be paid fringe benefits in accordance with the provisions of the
apprenticeship program. If the apprenticeship program does not
specify fringe benefits, apprentices must be paid the full amount
of fringe benefits listed on the wage determination for the
applicable classification. If the Administrator determines that a
different practice prevails for the applicable apprentice
classification, fringes shall be paid in accordance with that
determination.

In the event the Office of Apprenticeship Training, Employer and
Labor Services, or a State Apprenticeship Agency recognized by
the Office, withdraws approval of an apprenticeship program, the
contractor will no longer be permitted to utilize apprentices at less
than the applicable predetermined rate for the work performed
until an acceptable program is approved.

b.  Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be permitted
to work at less than the predetermined rate for the work
performed unless they are employed pursuant to and individually
registered in a program which has received prior approval,
evidenced by formal certification by the U.S. Department of
Labor, Employment and Training Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified in
the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall be
paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention fringe
benefits, trainees shall be paid the full amount of fringe benefits
listed on the wage determination unless the Administrator of the
Wage and Hour Division determines that there is an
apprenticeship program associated with the corresponding
journeyman wage rate on the wage determination which provides
for less than full fringe benefits for apprentices. Any employee
listed on the payroll at a trainee rate who is not registered and
participating in a training plan approved by the Employment and
Training Administration shall be paid not less than the applicable
wage rate on the wage determination for the classification of work
actually performed. In addition, any trainee performing work on
the job site in excess of the ratio permitted under the registered
program shall be paid not less than the applicable wage rate on
the wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

c.  Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be in
conformity with the equal employment opportunity requirements
of Executive Order 11246, as amended, and 29 CFR part 30.

d.  Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and skill
training programs which have been certified by the Secretary of
Transportation as promoting EEO in connection with Federal-aid
highway construction programs are not subject to the
requirements of paragraph 4 of this Section IV. The straight time
hourly wage rates for apprentices and trainees under such
programs will be established by the particular programs. The ratio
of apprentices and trainees to journeymen shall not be greater
than permitted by the terms of the particular program.

5.  Compliance with Copeland Act requirements.   The
contractor shall comply with the requirements of 29 CFR part 3,
which are incorporated by reference in this contract.

6.  Subcontracts.   The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor with
all the contract clauses in 29 CFR 5.5.

7.  Contract termination: debarment.   A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8.  Compliance with Davis-Bacon and Related Act
requirements.  All rulings and interpretations of the Davis-Bacon
and Related Acts contained in 29 CFR parts 1, 3, and 5 are
herein incorporated by reference in this contract.
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9.  Disputes concerning labor standards. Disputes arising out
of the labor standards provisions of this contract shall not be
subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures of
the Department of Labor set forth in 29 CFR parts 5, 6, and 7.
Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10.  Certification of eligibility.

a.  By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to be
awarded Government contracts by virtue of section 3(a) of the
Davis-Bacon Act or 29 CFR 5.12(a)(1).

b.  No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue of
section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c.  The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.

V.  CONTRACT WORK HOURS AND SAFETY STANDARDS
ACT

The following clauses apply to any Federal-aid construction
contract in an amount in excess of $100,000 and subject to the
overtime provisions of the Contract Work Hours and Safety
Standards Act. These clauses shall be inserted in addition to the
clauses required by 29 CFR 5.5(a) or 29 CFR 4.6.  As used in
this paragraph, the terms laborers and mechanics include
watchmen and guards.

1.  Overtime requirements.   No contractor or subcontractor
contracting for any part of the contract work which may require or
involve the employment of laborers or mechanics shall require or
permit any such laborer or mechanic in any workweek in which he
or she is employed on such work to work in excess of forty hours
in such workweek unless such laborer or mechanic receives
compensation at a rate not less than one and one-half times the
basic rate of pay for all hours worked in excess of forty hours in
such workweek.

2.  Violation; liability for unpaid wages; liquidated damages.
In the event of any violation of the clause set forth in paragraph
(1.) of this section, the contractor and any subcontractor
responsible therefore shall be liable for the unpaid wages. In
addition, such contractor and subcontractor shall be liable to the
United States (in the case of work done under contract for the
District of Columbia or a territory, to such District or to such
territory), for liquidated damages. Such liquidated damages shall
be computed with respect to each individual laborer or mechanic,
including watchmen and guards, employed in violation of the
clause set forth in paragraph (1.) of this section, in the sum of
$10 for each calendar day on which such individual was required
or permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph (1.) of this section.

3.  Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action or
upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from any
moneys payable on account of work performed by the contractor

or subcontractor under any such contract or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to the Contract Work Hours and Safety
Standards Act, which is held by the same prime contractor, such
sums as may be determined to be necessary to satisfy any
liabilities of such contractor or subcontractor for unpaid wages
and liquidated damages as provided in the clause set forth in
paragraph (2.) of this section.

4.  Subcontracts.  The contractor or subcontractor shall insert in
any subcontracts the clauses set forth in paragraph (1.) through
(4.) of this section and also a clause requiring the subcontractors
to include these clauses in any lower tier subcontracts. The prime
contractor shall be responsible for compliance by any
subcontractor or lower tier subcontractor with the clauses set
forth in paragraphs (1.) through (4.) of this section.

VI.  SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System.

1.  The contractor shall perform with its own organization contract
work amounting to not less than 30 percent (or a greater
percentage if specified elsewhere in the contract) of the total
original contract price, excluding any specialty items designated
by the contracting agency.  Specialty items may be performed by
subcontract and the amount of any such specialty items
performed may be deducted from the total original contract price
before computing the amount of work required to be performed by
the contractor's own organization (23 CFR 635.116).

a.  The term “perform work with its own organization” refers to
workers employed or leased by the prime contractor, and
equipment owned or rented by the prime contractor, with or
without operators.  Such term does not include employees or
equipment of a subcontractor or lower tier subcontractor, agents
of the prime contractor, or any other assignees.  The term may
include payments for the costs of hiring leased employees from
an employee leasing firm meeting all relevant Federal and State
regulatory requirements.  Leased employees may only be
included in this term if the prime contractor meets all of the
following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased employees;

(2) the prime contractor remains responsible for the quality of
the work of the leased employees;

(3) the prime contractor retains all power to accept or exclude
individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for
the payment of predetermined minimum wages, the submission
of payrolls, statements of compliance and all other Federal
regulatory requirements.

b.  "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or equipment
not ordinarily available in the type of contracting organizations
qualified and expected to bid or propose on the contract as a
whole and in general are to be limited to minor components of the
overall contract.

2.  The contract amount upon which the requirements set forth in
paragraph (1) of Section VI is computed includes the cost of
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material and manufactured products which are to be purchased
or produced by the contractor under the contract provisions.

3.  The contractor shall furnish (a) a competent superintendent or
supervisor who is employed by the firm, has full authority to direct
performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its
own organizational resources (supervision, management, and
engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4.  No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the contract.
Written consent will be given only after the contracting agency
has assured that each subcontract is evidenced in writing and
that it contains all pertinent provisions and requirements of the
prime contract.

5.  The 30% self-performance requirement of paragraph (1) is not
applicable to design-build contracts; however, contracting
agencies may establish their own self-performance requirements.

VII.  SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

1.  In the performance of this contract the contractor shall comply
with all applicable Federal, State, and local laws governing safety,
health, and sanitation (23 CFR 635). The contractor shall provide
all safeguards, safety devices and protective equipment and take
any other needed actions as it determines, or as the contracting
officer may determine, to be reasonably necessary to protect the
life and health of employees on the job and the safety of the
public and to protect property in connection with the performance
of the work covered by the contract.

2.  It is a condition of this contract, and shall be made a condition
of each subcontract, which the contractor enters into pursuant to
this contract, that the contractor and any subcontractor shall not
permit any employee, in performance of the contract, to work in
surroundings or under conditions which are unsanitary,
hazardous or dangerous to his/her health or safety, as
determined under construction safety and health standards (29
CFR 1926) promulgated by the Secretary of Labor, in accordance
with Section 107 of the Contract Work Hours and Safety
Standards Act (40 U.S.C. 3704).

3.  Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative thereof,
shall have right of entry to any site of contract performance to
inspect or investigate the matter of compliance with the
construction safety and health standards and to carry out the
duties of the Secretary under Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C.3704).

VIII.  FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by
engineers, contractors, suppliers, and workers on Federal-aid
highway projects, it is essential that all persons concerned with
the project perform their functions as carefully, thoroughly, and
honestly as possible.  Willful falsification, distortion, or
misrepresentation with respect to any facts related to the project
is a violation of Federal law.  To prevent any misunderstanding
regarding the seriousness of these and similar acts, Form
FHWA-1022 shall be posted on each Federal-aid highway project
(23 CFR 635) in one or more places where it is readily available
to all persons concerned with the project:

18 U.S.C. 1020 reads as follows:

  "Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a person,
association, firm, or corporation, knowingly makes any false
statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to be
used, or the quantity or quality of the work performed or to be
performed, or the cost thereof in connection with the submission
of plans, maps, specifications, contracts, or costs of construction
on any highway or related project submitted for approval to the
Secretary of Transportation; or

  Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to be
performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related project
approved by the Secretary of Transportation; or

  Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid Roads
Act approved July 1, 1916, (39 Stat. 355), as amended and
supplemented;

  Shall be fined under this title or imprisoned not more than 5
years or both."

IX.  IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this
contract, or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, or subcontractor, as
appropriate, will be deemed to have stipulated as follows:

  1. That any person who is or will be utilized in the performance
of this contract is not prohibited from receiving an award due to a
violation of Section 508 of the Clean Water Act or Section 306 of
the Clean Air Act.
  2. That the contractor agrees to include or cause to be included
the requirements of paragraph (1) of this Section X in every
subcontract, and further agrees to take such action as the
contracting agency may direct as a means of enforcing such
requirements.



FHWA-1273 Page 9 of 12

X.  CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more –  as
defined in 2 CFR Parts 180 and 1200.

1.  Instructions for Certification – First Tier Participants:

a.  By signing and submitting this proposal, the prospective first
tier participant is providing the certification set out below.

b.  The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification set
out below. The certification or explanation will be considered in
connection with the department or agency's determination
whether to enter into this transaction. However, failure of the
prospective first tier participant to furnish a certification or an
explanation shall disqualify such a person from participation in
this transaction.

c.  The certification in this clause is a material representation of
fact upon which reliance was placed when the contracting agency
determined to enter into this transaction. If it is later determined
that the prospective participant knowingly rendered an erroneous
certification, in addition to other remedies available to the Federal
Government, the contracting agency may terminate this
transaction for cause of default.

d.  The prospective first tier participant shall provide immediate
written notice to the contracting agency to whom this proposal is
submitted if any time the prospective first tier participant learns
that its certification was erroneous when submitted or has
become erroneous by reason of changed circumstances.

e.  The terms "covered transaction," "debarred," "suspended,"
"ineligible," "participant," "person,"  "principal," and "voluntarily
excluded," as used in this clause, are defined in 2 CFR Parts 180
and 1200.  “First Tier Covered Transactions” refers to any
covered transaction between a grantee or subgrantee of Federal
funds and a participant (such as the prime or general contract).
“Lower Tier Covered Transactions” refers to any covered
transaction under a First Tier Covered Transaction (such as
subcontracts).  “First Tier Participant” refers to the participant
who has entered into a covered transaction with a grantee or
subgrantee of Federal funds (such as the prime or general
contractor).  “Lower Tier Participant” refers any participant who
has entered into a covered transaction with a First Tier
Participant or other Lower Tier Participants (such as
subcontractors and suppliers).

f.  The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred, suspended,
declared ineligible, or voluntarily excluded from participation in
this covered transaction, unless authorized by the department or
agency entering into this transaction.

g.  The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled

"Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion-Lower Tier Covered Transactions," provided
by the department or contracting agency, entering into this
covered transaction, without modification, in all lower tier covered
transactions and in all solicitations for lower tier covered
transactions exceeding the $25,000 threshold.

h.  A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it knows
that the certification is erroneous.  A participant is responsible for
ensuring that its principals are not suspended, debarred, or
otherwise ineligible to participate in covered transactions.  To
verify the eligibility of its principals, as well as the eligibility of any
lower tier prospective participants, each participant may, but is
not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General
Services Administration.

i.  Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause. The
knowledge and information of the prospective participant is not
required to exceed that which is normally possessed by a prudent
person in the ordinary course of business dealings.

j.  Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to other
remedies available to the Federal Government, the department or
agency may terminate this transaction for cause or default.

* * * * *

2.  Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion – First Tier
Participants:

a.  The prospective first tier participant certifies to the best of its
knowledge and belief, that it and its principals:

(1)  Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal department
or agency;

(2)  Have not within a three-year period preceding this proposal
been convicted of or had a civil judgment rendered against them
for commission of fraud or a criminal offense in connection with
obtaining, attempting to obtain, or performing a public (Federal,
State or local) transaction or contract under a public transaction;
violation of Federal or State antitrust statutes or commission of
embezzlement, theft, forgery, bribery, falsification or destruction
of records, making false statements, or receiving stolen property;

(3)  Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or local)
with commission of any of the offenses enumerated in paragraph
(a)(2) of this certification; and

(4)  Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.
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b.  Where the prospective participant is unable to certify to any of
the statements in this certification, such prospective participant
shall attach an explanation to this proposal.

  2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other lower
tier transactions requiring prior FHWA approval or estimated to
cost $25,000 or more - 2 CFR Parts 180 and 1200)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation of
fact upon which reliance was placed when this transaction was
entered into. If it is later determined that the prospective lower tier
participant knowingly rendered an erroneous certification, in
addition to other remedies available to the Federal Government,
the department, or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment.

c. The prospective lower tier participant shall provide immediate
written notice to the person to which this proposal is submitted if
at any time the prospective lower tier participant learns that its
certification was erroneous by reason of changed circumstances.

d. The terms "covered transaction," "debarred," "suspended,"
"ineligible," "participant," "person," "principal," and "voluntarily
excluded," as used in this clause, are defined in 2 CFR Parts 180
and 1200.  You may contact the person to which this proposal is
submitted for assistance in obtaining a copy of those regulations.
“First Tier Covered Transactions” refers to any covered
transaction between a grantee or subgrantee of Federal funds
and a participant (such as the prime or general contract).  “Lower
Tier Covered Transactions” refers to any covered transaction
under a First Tier Covered Transaction (such as subcontracts).
“First Tier Participant” refers to the participant who has entered
into a covered transaction with a grantee or subgrantee of Federal
funds (such as the prime or general contractor).  “Lower Tier
Participant” refers any participant who has entered into a covered
transaction with a First Tier Participant or other Lower Tier
Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred, suspended,
declared ineligible, or voluntarily excluded from participation in
this covered transaction, unless authorized by the department or
agency with which this transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion-Lower Tier Covered Transaction," without
modification, in all lower tier covered transactions and in all
solicitations for lower tier covered transactions exceeding the
$25,000 threshold.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it knows
that the certification is erroneous. A participant is responsible for
ensuring that its principals are not suspended, debarred, or
otherwise ineligible to participate in covered transactions.  To
verify the eligibility of its principals, as well as the eligibility of any
lower tier prospective participants, each participant may, but is

not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General
Services Administration.

h.  Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render in
good faith the certification required by this clause. The knowledge
and information of participant is not required to exceed that which
is normally possessed by a prudent person in the ordinary course
of business dealings.

i.  Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to other
remedies available to the Federal Government, the department or
agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

* * * * *

Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

  1. The prospective lower tier participant certifies, by submission
of this proposal, that neither it nor its principals is presently
debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from participating in covered
transactions by any Federal department or agency.

  2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.

* * * * *

XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed $100,000
(49 CFR 20).

  1.  The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a.  No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress
in connection with the awarding of any Federal contract, the
making of any Federal grant, the making of any Federal loan, the
entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement.

b.  If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or cooperative
agreement, the undersigned shall complete and submit Standard
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Form-LLL, "Disclosure Form to Report Lobbying," in accordance
with its instructions.

  2.  This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into.  Submission of this certification is a prerequisite for
making or entering into this transaction imposed by 31 U.S.C.
1352.  Any person who fails to file the required certification shall
be subject to a civil penalty of not less than $10,000 and not more
than $100,000 for each such failure.

  3.  The prospective participant also agrees by submitting its bid
or proposal that the participant shall require that the language of
this certification be included in all lower tier subcontracts, which
exceed $100,000 and that all such recipients shall certify and
disclose accordingly.
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ATTACHMENT A - EMPLOYMENT AND MATERIALS
PREFERENCE FOR APPALACHIAN DEVELOPMENT
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS
ROAD CONTRACTS
This provision is applicable to all Federal-aid projects funded
under the Appalachian Regional Development Act of 1965.

  1.  During the performance of this contract, the contractor
undertaking to do work which is, or reasonably may be, done as
on-site work, shall give preference to qualified persons who
regularly reside in the labor area as designated by the DOL
wherein the contract work is situated, or the subregion, or the
Appalachian counties of the State wherein the contract work is
situated, except:

a. To the extent that qualified persons regularly residing in the
area are not available.

b. For the reasonable needs of the contractor to employ
supervisory or specially experienced personnel necessary to
assure an efficient execution of the contract work.

c. For the obligation of the contractor to offer employment to
present or former employees as the result of a lawful collective
bargaining contract, provided that the number of nonresident
persons employed under this subparagraph (1c) shall not exceed
20 percent of the total number of employees employed by the
contractor on the contract work, except as provided in
subparagraph (4) below.

  2.  The contractor shall place a job order with the State
Employment Service indicating (a) the classifications of the
laborers, mechanics and other employees required to perform the
contract work, (b) the number of employees required in each
classification, (c) the date on which the participant estimates
such employees will be required, and (d) any other pertinent
information required by the State Employment Service to
complete the job order form.  The job order may be placed with
the State Employment Service in writing or by telephone.  If
during the course of the contract work, the information submitted
by the contractor in the original job order is substantially modified,
the participant shall promptly notify the State Employment
Service.

  3.  The contractor shall give full consideration to all qualified job
applicants referred to him by the State Employment Service.  The
contractor is not required to grant employment to any job
applicants who, in his opinion, are not qualified to perform the
classification of work required.

  4.  If, within one week following the placing of a job order by the
contractor with the State Employment Service, the State
Employment Service is unable to refer any qualified job
applicants to the contractor, or less than the number requested,
the State Employment Service will forward a certificate to the
contractor indicating the unavailability of applicants.  Such
certificate shall be made a part of the contractor's permanent
project records.  Upon receipt of this certificate, the contractor
may employ persons who do not normally reside in the labor area
to fill positions covered by the certificate, notwithstanding the
provisions of subparagraph (1c) above.

  5.  The provisions of 23 CFR 633.207(e) allow the contracting
agency to provide a contractual preference for the use of mineral
resource materials native to the Appalachian region.

  6.  The contractor shall include the provisions of Sections 1
through 4 of this Attachment A in every subcontract for work
which is, or reasonably may be, done as on-site work.
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FHWA ATTACHMENT NO. 2

STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION CONTRACT
SPECIFICATIONS (EXECUTIVE ORDER 11246)

1. As used in these Specifications:

a. Covered area means the geographical area in which the Project is located.

b. Director means Director, Office of Federal Contract Compliance Programs, United States
Department of Labor or any person to whom the Director delegates authority.

c. Employer identification number means the Federal Social Security number used on the Employer’s
Quarterly Federal Tax Return, US Treasury Department Form 941.

d. Minority includes:

(1) Black (a person having origins in any of the black African racial groups not of Hispanic origin);

(2) Hispanic (a person of Mexican, Puerto Rican, Cuban, Central or South American or other
Spanish culture or origin, regardless of race);

(3) Asian and Pacific Islander (a person having originals in any of the original peoples of the Far
East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and

(4) American Indian or Alaskan Native (a person having origins in any of the original peoples of
North America and maintaining identifiable tribal affiliations through membership and
participating or community identification).

2. Whenever the Contractor, or any subcontractor at any tier, subcontracts a portion of the work involving
any construction trade, it shall physically include in each subcontract in excess of $10,000 the
provisions of these specifications and the Notice which contains the applicable goals for minority and
female participation and which is set forth in the solicitations from which this contract resulted.

3. The Contractor shall implement the specific affirmative action standards provided in paragraphs 6a
through p of these specifications. The goals set forth in the solicitation from which this contract resulted
are expressed as percentages of the total hours of employment and training of minority and female
utilization the Contractor should reasonably be able to achieve in each construction trade in which it
has employees in the covered area. Covered Construction Contractors performing construction work in
geographical areas where they do not have a Federal or federally assisted construction contract shall
apply the minority and female goals established for the geographical area where the work is being
performed. The Contractor is expected to make substantially uniform progress in meeting its goals in
each craft during the period specified.

4. Neither the provisions of any collective bargaining agreement nor the failure by a union with whom the
Contractor has a collective bargaining agreement to refer either minorities or women shall excuse the
Contractor’s obligations under these Specifications, Executive Order 111246, or the regulations
promulgated pursuant thereto.

5. In order for the nonworking training hours of apprentices and trainees to be counted in meeting the
goals, such apprentices and trainees must be employed by the Contractor during the training period,
and the Contractor must have made a commitment to employ the apprentices and trainees at the
completion of their training, subject to the availability of employment opportunities. Trainees must be
trained pursuant to training programs approved by the US Department of Labor.

6. The Contractor shall take specific affirmative action to ensure equal employment opportunity. The
evaluation of the Contractor’s compliance with these specifications shall be based upon its effort to
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achieve maximum results from its actions.  The Contractor shall document these efforts fully, and shall
implement affirmative action steps at least as extensive as the following:

a. Ensure and maintain a working environment free of harassment, intimidation, and coercion at all
sites in all facilities at which the Contractor’s employees are assigned to work. The Contractor,
where possible, will assign two or more women to each construction project. The contractor shall
specifically ensure that all foreman, superintendents, and other on-site supervisory personnel are
aware of and carry out the Contractor’s obligation to maintain such a working environment with
specific attention to minority or female individual working at such sites or in such facilities.

b. Establish and maintain a current list of minority and female recruitment sources, provide written
notification to minority and female recruitment sources and to community organizations when the
Contractor or its unions have employment opportunities available, and maintain a record of the
organizations’ responses.

c. Maintain a current file of the names, addresses and telephone numbers of each minority and
female off-the-street applicant and minority or female referral from a union, a recruitment source
or community and of what action was taken with respect to each such individual. If such individual
was sent to the union hiring hall for referral and was not referred back to the Contractor by the
union or, if referred back to the Contractor, this shall be documented in the file with the reason
therefore, along with whatever additional actions the Contractor may have taken.

d. Provide immediate written notification to the Director when the union or unions with which the
Contractor has a collective bargaining agreement has not referred to the contractor a minority
person or women sent by the Contractor, or when the Contractor has other information that the
union referral process has impeded the Contractor’s efforts to meet its obligations.

e. Develop on-the-job training opportunities and/or participate in training programs for the area which
expressly include minorities and women including upgrading programs and apprenticeship and
trainee programs relevant to the Contractor’s employment needs, especially those programs
funded or approved by the Department of Labor. The Contractor shall provide notice of these
programs to the source compiles under 6b above.

f. Disseminate the Contractor’s EEO policy by providing notice of the policy to unions and training
programs and requesting their cooperation in assisting the Contractor in meeting its EEO
obligations by including it in any policy manual and collective bargaining agreement; by publicizing
it in the company newspaper, annual report, etc; by specific review of the policy with all
management personnel and with all minority and female employees at least once a year; and by
posting the company EEO policy on bulletin boards accessible to all employees at each location
where construction work is performed.

g. Review, at least annually, the company’s EEO policy and affirmative action obligations under
these specifications with all employees having any responsibility for hiring, assignment, layoff,
termination or other employment decisions including specific review of these items with on site
supervisory personnel such as Superintendents, General Foremen, etc., prior to the initiation of
construction work at any job site. A written record shall be made and maintained identifying the
time and place of these meetings, persons attending, subject matter discussed, and disposition of
the subject matter.

h. Disseminate the Contractor’s EEO policy externally by including it in any advertising in the news
media, specifically including minority and female news media, and providing written notification to
and discussing the Contractor’s EEO policy with other Contractors and Subcontractors with whom
the Contractor does or anticipates doing business.

i. Direct its recruitment efforts, both oral and written, to minority, female and community
organizations, to schools with minority and female students and to minority and female recruitment
and training organizations serving the Contractor’s recruitment area and employment needs. Not
later than one month prior to the date for the acceptance of applications for apprenticeship or other
training by any recruitment source, the Contractor shall send written notification to organizations
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such as the above, describing the openings, screening procedures, and tests to be used in the
selection process.

j. Encourage present minority and female employees to recruit other minority persons and females
and, where reasonable, provide after school, summer and vacation employment to minority and
female youth both on the site and in other areas of a Contractor’s work force.

k. Validate all tests and other selection requirements where there is an obligation to do so under 41
CFR Part 60-3.

l. Conduct, at least annually, an inventory and evaluation at least of all minority and female
personnel for promotional opportunities and encourage these employees to seek or to prepare for,
through appropriate training, etc., such opportunities.

m. Ensure that seniority practices, job classifications, work assignments and other personnel practices
do not have a discriminatory effect by continually monitoring all personnel and employment related
activities to ensure that the EEO policy and the Contractor’s obligations under these specifications
are being carried out.

n. Ensure that all facilities and company activities are nonsegregated except that separate or single-
user toilet and necessary changing facilities shall be provided to assure privacy between the sexes.

o. Document and maintain a record of all solicitations of offers for subcontracts from minority and
female construction Contraction and suppliers, including circulation of solicitations to minority and
female contractor associations and other business associations.

p. Conduct a review, at least annually, of all supervisors’ adherence to and performance under the
Contractor’s EEO policies and affirmative action obligations.

7. Contractors are encouraged to participate in voluntary associations which assist in fulfilling one or
more of their affirmative action obligations (6a through p). The efforts of a Contractor association, joint
contractor union, Contractor-Community, or other similar group of which the Contractor is a member
and participant may be asserted as fulfilling any one or more of its obligations under 6A through p of
these Specifications provided that the Contractor actively participates in the group, make every effort
to assure that the group has a positive impact on the employment of minorities and females in the
industry, ensures that the concrete benefits of the program are reflected in the Contractor’s minority
and female work force participation, make a good faith effort to meet its individual goals and can
provide access to documentation which demonstrates the effectiveness of actions taken on behalf of
the Contractor. The obligation to comply, however, is the Contractor’s and failure of such a group to
fulfill an obligation shall not be a defense for the Contractor’s noncompliance.

8. A single goal for minorities and a separate single goal for women have been established. The
Contractor, however, is required to provide equal employment opportunity and to take affirmative
action for all minority groups, both male and female, and all women both minority and nonminority.
Consequently, the Contractor may be in violation of the Executive Order if a particular group is
employed in a substantially disparate manner (for example, even though the Contractor has achieved
its goals for women generally, the Contractor may be in violation of the Executive Order if a specific
minority group of women is underutilized).

9. The Contractor shall not use the goals or affirmative action standards to discriminate against any
person because of race, color, religion, sex, or national origin.

10. The Contractor shall not enter any Subcontract with any person or firm debarred from Government
contracts pursuant to Executive Order 11246.

11. The Contractor shall carry out such sanctions and penalties for violation of these specifications and of
the Equal Opportunity Clause, including suspensions, termination and cancellation of existing
subcontracts as may be imposed or ordered pursuant to Executive Order 11246, as amended, and its
implementing regulations, by the Office of Federal Contract Compliance Programs. Any Contractor
who fails to carry out such sanctions and penalties shall be in violation of these specifications and
Executive Order 11246 as amended.
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12. The Contractor, in fulfilling its obligations under these specifications, shall implement specific
affirmative action steps, at least as extensive as those standards prescribed in paragraph 6 of these
specifications, so as to achieve maximum results from its efforts to ensure equal employment
opportunity. If the Contractor fails to comply with the requirements of the Executive Order, the
implementing regulations or these specifications, the Director shall proceed in accordance with 41 CFR
60-4.8.

13. The Contractor shall designate a responsible official to monitor all employment related activity to
ensure that the company EEO policy is being carried out, to submit reports relating to the provisions
hereof as may be required by the Government and to keep records.  Records shall at least include for
each employee the name, address, telephone number, construction trade, union affiliation if any,
employee identification number when assigned, social security number, race, sex, status (such as
mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per week
in the indicated trade, rate of pay, and locations at which the work was performed. Records shall be
maintained in an easily understandable and retrievable form; however, to the degree that existing
records satisfy this requirement, contractors shall not be required to maintain separate records.

14. Nothing herein provided shall be construed as a limitation upon the application of other laws which
establish different standards of compliance or upon the application of requirements for the hiring of
local or other area residents (such as those under the Public Works Employment Act of 1977 and the
community Development Block Grant Program).

15. Noncompliance by the Contractor with the requirements of the Affirmative Action Program for Equal
Employment Opportunity may be cause for delaying or withholding monthly and final payments
pending corrective and appropriate measures by the Contractor to the satisfaction of the Department.
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FHWA ATTACHMENT NO. 3

NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL OPPORTUNITY
(EXECUTIVE ORDER 11246)

1. The goals for minority and female participation, in the covered area, expressed in percentage terms for
the Contractor’s aggregate work force in each trade, on all construction work are as shown on Page 2.

These goals are applicable to all the Contractor’s construction work (whether or not it is Federal or
federally assisted) performed in the covered area. If the Contractor performs construction work in a
geographical area located outside of the covered area, it shall apply the goals established for such
geographical area where the work is actually performed. With regard to this second area, the Contractor
also is subject to the goals for both its federally involved and nonfederally involved construction.

The Contractor’s compliance with the Executive Order and the regulations in 41 CFR Part 60-4 shall be
based on its implementation of the Equal Opportunity Clause, specific affirmative action obligations
required by the specifications set forth in 41 CFR 60-4. (3) a, and its efforts to meet the goals. The hours
of minority and female employment and training must be substantially uniform throughout the length of
the contract, and in each trade, and the Contractor shall make a good faith effort to employ minorities
and women evenly on each of its projects. The transfer of minority or female employees or trainees from
Contractor to Contractor or from project to project for sole purpose of meeting the Contractor’s goals
shall be a violation of the contract, the Executive Order and the regulations in 41 CFR Part 60-4.
Compliance with the goals will be measured against the total work hours performed.

2. The Contractor will provide the Department with written notification in triplicate within 10 working days of
award of any construction subcontract in excess of $10,000 at any tier for construction work under the
contract resulting from this solicitation. The notification will list the name, address and telephone number
of the subcontractor; employer identification number of the subcontractor; estimated dollar amount of the
subcontract; estimated starting and completion dates of the subcontract; and the geographical area in
which the contract is to be performed.

3. As used in this Notice and in the Contract resulting from this solicitation the covered area is the county or
counties in which the Project is located.

4. If a project is located in more than one county, the minority work hours goal, only, will be determined by
the county which serves as the primary source of hiring or, if workers are obtained almost equally from
one or more counties, the single minority goal will be the average of the affected county goals.
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WORK HOUR GOALS IN EACH TRADE FOR MINORITY AND FEMALE PARTICIPATION

COUNTY
MINORITY

PARTICIPATION
FEMALE

PARTICIPATION
PERCENT PERCENT

Atlantic 18.2 6.9
Bergen 15 6.9
Burlington 17.3 6.9
Camden 17.3 6.9
Cape May 14.5 6.9
Cumberland 16 6.9
Essex 17.3 6.9
Gloucester 17.3 6.9
Hudson 12.8 6.9
Hunterdon 17 6.9
Mercer 16.4 6.9
Middlesex 15 6.9
Monmouth 9.5 6.9
Morris 17.3 6.9
Ocean 17 6.9
Passaic 12.9 6.9
Salem 12.3 6.9
Somerset 17.3 6.9
Sussex 17 6.9
Union 17.3 6.9
Warren 1.6 6.9
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FHWA ATTACHMENT NO. 4

STATE OF NEW JERSEY EQUAL EMPLOYMENT OPPORTUNITY
FOR CONTRACTS FUNDED BY FHWA

The parties to this Agreement do hereby agree that the provisions of N.J.S.A. 10:2-1 through 10:2-4 and
N.J.S.A. 10:5-31 et seq (PL 1975, c 127, as amended and supplemented) dealing with discrimination in
employment on public contracts, and the rules and regulations promulgated pursuant thereunto, are hereby
made a part of this contract and are binding upon them.

During the performance of this contract, the Contractor agrees as follows:

a. The Contractor or subcontractor, where applicable, will not discriminate against any employee or
applicant for employment because of age, race, creed, color, national origin, ancestry, marital status or
sex. The Contractor will take affirmative action to ensure that such applicants are recruited and
employed, and that employees are treated during employment, without regard to their age, race, creed,
color, national origin, ancestry, marital status or sex. Such action shall include but not be limited to the
following: employment, upgrading, demotion, or transfer, recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection for training, including
apprenticeship. The Contractor agrees to post in conspicuous places, available to employees and
applicants for employment, notices to be provided by the Division of Civil Rights/Affirmative Action
setting forth provisions of this nondiscrimination clause;

b. The Contractor or subcontractor, where applicable will, in all solicitations or advertisements for
employees placed by or on behalf of the Contractor, state that all qualified applicants will receive
consideration for employment without regard to age, race, creed, color, national origin, ancestry, marital
status or sex;

c. The Contractor or subcontractor, where applicable, will send to each labor union or representative of
workers with which it has a collective bargaining agreement or other contract or understanding, a notice,
to be provided by the Division of Civil Rights/Affirmative Action, advising the labor union or workers’
representative of the contractor’s commitments under this act and shall post copies of the notice in
conspicuous places available to employees and applicants for employment.

d. In the hiring of persons for the performance of work under this contract or any subcontract hereunder, or
for the procurement, manufacture, assembling or furnishing of any such materials, equipment, supplies
or services to be acquired under this contract, no contractor, nor any person acting on behalf of such
contractor or subcontractor, shall, by reason of race, creed, color, national origin, ancestry, marital
status, gender identity or expression, affectional or sexual orientation or sex, discriminate against any
person who is qualified and available to perform the work to which the employment relates;

e. No contractor, subcontractor, nor any person on his behalf shall, in any manner, discriminate against or
intimidate any employee engaged in the performance of work under this contract or any subcontract
hereunder, or engaged in the procurement, manufacture, assembling or furnishing of any such materials,
equipment, supplies or services to be acquired under such contract, on account of race, creed, color,
national origin, ancestry, marital status, gender identity or expression, affectional or sexual orientation or
sex;

f. There may be deducted from the amount payable to the contractor by the contracting public agency,
under this contract, a penalty of $50.00 for each person for each calendar day during which such person
is discriminated against or intimidated in violation of the provisions of the contract; and

g. This contract may be canceled or terminated by the contracting public agency, and all money due or to
become due hereunder may be forfeited, for any violation of this section of the contract occurring after
notice to the contractor from the contracting public agency of any prior violation of this section of the
contract.

The notices referred to in paragraphs a and c may be obtained at the preconstruction conference.
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FHWA ATTACHMENT NO. 5

DISADVANTAGED BUSINESS ENTERPRISE UTILIZATION ATTACHMENT
FHWA FUNDED CONTRACTS

I UTILIZATION OF DISADVANTAGED BUSINESSES AS CONTRACTORS, MATERIAL SUPPLIERS
AND EQUIPMENT LESSORS.

The New Jersey Department of Transportation (NJDOT) advises each contractor or subcontractor that
failure to carry out the requirements set forth in this attachment shall constitute a breach of contract
and, after the notification of the applicable federal agency, may result in termination of the agreement
or contract by the Department or such remedy as the Department deems appropriate. Requirements
set forth in this section shall also be physically included in all subcontracts in accordance with USDOT
requirements.

II POLICY

It is the policy of NJDOT that Disadvantaged Business Enterprises, as defined in 49 CFR, Part 26;
Titles I & V of the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA); the
Transportation Equity Act for the 21st Century (TEA-21); and Section V, Part B below, shall have equal
opportunity to participate in the performance of contracts financed in whole or in part with federal funds
under this agreement. Consequently, the DBE requirements of 49 CFR, Part 26, Subsections A, C and
F apply to this agreement.

III CONTRACTOR’S DBE OBLIGATION

The NJDOT and its Contractor agree that Disadvantaged Business Enterprises, as defined in 49 CFR
Part 26, Subpart A; and in the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) and
the Transportation Equity Act for the 21st Century (TEA-21), and Section V, Part B below, have equal
opportunity to participate in the performance of contracts and subcontracts financed in whole or in part
with federal funds provided under this agreement. In this regard, the NJDOT and all Contractors shall
take all necessary and reasonable steps in accordance with 49 CFR, Part 26 to ensure that
Disadvantaged Businesses are given equal opportunity to compete for and to perform on NJDOT
federally funded contracts.  The NJDOT and its Contractors shall not discriminate on the basis of race,
color, national origin, or sex in the award and performance of USDOT assisted contracts.

IV COMPLIANCE

To signify and affirm compliance with the provisions of this attachment, the bidder shall complete the
Schedule of DBE Participation (Form CR-266F) included in the bid package and all forms and
documents required in Sections VII and VIII of these provisions which will be made a part of the
resulting contract.

V GOALS FOR THIS PROJECT

A. This Project includes a goal of awarding  10%  percent of the total contract value to subcontractors,
equipment lessors and/or material suppliers that qualify as Disadvantaged Business Enterprises
(DBEs).

1. Failure to meet the minimum goal placed on this project, or to provide a “good faith effort” to
meet the minimum goal, may be grounds for rejection of the bid as being non-responsive.

2. As a source of information only, a Disadvantaged Business Enterprise Directory is available
from the Division of Civil Rights and Affirmative Action. Use of this listing does not relieve the
Contractor of their responsibility to seek out other DBE’s not listed, prior to bid.  If a contractor
proposes to use a DBE contractor not listed in the DBE Directory, the proposed DBE firm must
submit a completed certification application to the Division of Civil Rights and Affirmative
Action, fifteen (15) days prior to bid date.
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B. DEFINITIONS

1. Disadvantaged Business Enterprise is a firm, “Owned and controlled” by socially and
economically disadvantaged individuals that is also a small business concern, as defined
pursuant to Section 3 of the Small Business Act and Small Business Administration
Regulations (13 CFR, Part 121) which also does not exceed the revenue cap on averaged
annual gross receipts applicable to the firm’s particular Standard Industrial Classification (SIC
Code).

2. Owned and Controlled is defined as a firm which is at least fifty-one (51%) percent owned by
one or more disadvantaged individuals, or in the case of a publicly owned business, at least
fifty-one (51%) percent of the stock is owned by one or more disadvantaged individuals, and
whose management and daily business operations are controlled by one or more such
individuals.

3. Any individual in one of the following groups who is also a U.S. Citizen or lawfully admitted
permanent resident presumed to be socially and economically disadvantaged under the DBE
Program.
(a) Black Americans – includes any persons having origins in any of the black racial groups of

Africa;
(b) Hispanic Americans - includes persons of Mexican, Puerto Rican, Cuban, Dominican,

Central or South American, or other Spanish or Portuguese culture; or origin, regardless of
race;

(c) Native American - includes persons who are American Indians, Eskimos, Aleuts or Native
Hawaiians;

(d) Asian-Pacific Americans - includes persons whose origins are from Japan, China, Taiwan,
Korea, Burma (Myanmar), Vietnam, Laos, Cambodia (Kampuchea), Thailand, Malaysia,
Indonesia, the Philippines, Brunei, Samoa, Guam, the U.S. Trust Territories of the Pacific
Islands (Republic of Palau) the Commonwealth of the Northern Mariana Islands, Macao,
Fiji, Tonga, Kiribati, Juvalu, Nauru, Federated States of  Micronesia or Hong Kong;

(e) Subcontinent Asian Americans - includes persons whose origins are from India, Pakistan,
Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka;

(f) Women - regardless of race;
(g) Other - Any additional groups whose members are designated as socially and

economically disadvantaged by the Small Business Administration, at such time as the
SBA designation becomes effective; or a determination made by the NJDOT’s Division of
Civil Rights and Affirmative Action, on a case-by-case basis;

VI COUNTING DBE PARTICIPATION

A. Each DBE is subject to a certification procedure to ensure its DBE eligibility status prior to award of
contract. In order to facilitate this process it is advisable for the bidder to furnish the names of
proposed DBE’s to the Department fifteen (15) days before bid opening. Once a firm is determined
to be a bona fide DBE by the Division of Civil Rights and Affirmative Action, the total dollar value
of the contract awarded to the DBE is counted toward the applicable DBE goal.

B. The Contractor may count toward its DBE goal only expenditures to DBE’s that perform a
commercially useful function in the work of a contract. A DBE is considered to perform a
commercially useful function when it is responsible for execution of a distinct element of the work
of a contract and carrying out its responsibility by actually performing, managing and supervising
the work involved.  To determine whether a DBE is performing a commercially useful function, the
Contractor shall evaluate the amount of work subcontracted, industry practice and other relevant
factors.

C. If a DBE does not perform or exercise responsibility for at least 30 percent of the total cost of its
contract with its own workforce, or the DBE subcontracts a greater portion of the work of a contract
than would be expected on the basis of normal industry practice for the type of work involved, you
must presume that it is not performing a commercially useful function.
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D. If the prime Contractor is a certified DBE, payments made to the Contractor for work performed by
the Contractor will be applied toward the DBE goal. Payments made to the Contractor for work
performed by non-DBE’s will not be applied toward the goal.

E. The prime Contractor may count 60 percent of its expenditures to DBE suppliers who are not
Manufacturers, provided that the DBE supplier performs a commercially useful function in the
supply process.  The contractor may count 100% of its expenditure to DBE suppliers who are also
manufacturers. Manufacturers receive 100% credit toward the DBE goal.

F. When a DBE subcontractor sublets part of the work of its contract to another firm, the value of the
subcontract work may be counted towards the DBE goals only if the subcontractor itself is a DBE.
Work that a DBE subcontractor subcontracts to a non-DBE firm, does not count toward DBE goals.

VII GOOD FAITH EFFORT

To demonstrate sufficient reasonable efforts to meet the DBE contract goals, a bidder shall document
the steps it has taken to obtain DBE participation, including but not limited to the following:

A. Attendance at a pre-bid meeting, if any, scheduled by the Department to inform DBE’s of
subcontracting opportunities under a given solicitation.

B. Advertisement in general circulation media, trade association publications, as well as minority-
focus media for at least 20 days before bids are due.  If 20 days are not available, publication for a
shorter reasonable time is acceptable.

C. Written notification to DBE’s that their interest in the contract is solicited;

D. Efforts made to select portions of the work proposed to be performed by DBEs in order to increase
the likelihood of achieving the stated goal;

E. Efforts made to negotiate with DBE’s for specific sub-bids including at a minimum:
1. The names, addresses and telephone numbers of DBE’s that were contacted;
2. A description of the information provided to DBE’s regarding the plans and Specifications for

portions of the work to be performed; and
3. A statement of why additional agreements with DBE’s were not reached;

F Information regarding each DBE the bidder contacted and rejected as unqualified and the reasons
for the bidder’s conclusion;

G. Efforts made to assist the DBE in obtaining bonding or insurance required by the Bidder or the
Department.

NOTE: If the Division of Civil Rights and Affirmative Action determines that the apparent successful
low bidder has failed to meet the requirements of this section, the bidder will be afforded the
opportunity for administrative consideration prior to the award or rejection of the contract. As
part of the administrative reconsideration process, the bidder will have the opportunity to
provide written documentation or argument concerning the issue of whether it met the goal or
made adequate good faith efforts to do so. NJDOT will send the bidder a written decision on
reconsideration, explaining the basis for finding that the bidder did or did not meet the goal or
make adequate good faith efforts to do so. The result of the reconsideration process is not
administratively appealable to the USDOT.

VIII AFFIRMATIVE ACTION PLANS

A. General contractors are required to submit their firm’s Affirmative Action Program annually to the
Division of Civil Rights and Affirmative Action.  Until such time as these programs are submitted
and approved, Contractors must have their programs in the Division of Civil Rights and Affirmative
Action no later than seven (7) State business days after the date of receipt of bids.

B. This program will include, but is not limited to the following:
1. The name of the Contractor’s D/ESBE Liaison Officer to administer the firm’s Disadvantaged

Business Program.
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2. An explanation of the affirmative action methods used in seeking out and considering
Disadvantaged Business Enterprises as subcontractors, material suppliers or equipment
lessors.

3. An explanation of affirmative action methods intended to be used in seeking out and
considering Disadvantaged Business Enterprises as subcontractors, material suppliers or
equipment lessors. This refers to the Contractor’s ongoing responsibility, i.e., Disadvantaged
Business Enterprise/Affirmative Action activities after the award of the contract and for the
duration of said project.

C. The following shall be submitted either with the bid or to the Division of Civil Rights and Affirmative
Action no later than seven (7) State business days after the date of receipt of bids.
1. DBE Form CR-266F- Schedule of DBE Participation. List all DBE’s participating in the contract

listing the scope of work, dollar value and percent of total contract to be performed.
2. Supplement to DBE Form CR-266F - A list of all subcontractors who submitted bids or quotes

on this project.
3. Request for Exemption - In the event that the bidder fails to meet the specified goal, they must

submit within seven State business days of the bid, a written request for exemption to the goal.
This request must include a written statement addressing Items A through G in Article VII of
this attachment in addition to an accounting of the reason(s) why each items in the bid
proposal was not subcontracted. Submittal of such request does not imply Departmental
approval. An assessment of the material will be conducted by the Department’s Division of
Civil Rights and Affirmative Action.

IX AFFIRMATIVE ACTION AFTER AWARD OF THE CONTRACT

If at any time following the award of contract, the Contractor intends to sublet any portion(s) of the work
under said contract, or intends to purchase material or lease equipment not contemplated during
preparation of bids, said Contractor shall take affirmative action:
1. To notify the RE, in writing, of the type and approximate value of the work which the Contractor

intends to accomplish by such subcontract, purchase order or lease.
2. To signify and affirm compliance with the provisions of this Section, the Contractor shall submit the

Post-Award DBE Certification Form to the Regional Supervising Engineer with his application to
sublet or prior to purchasing material or leasing equipment. Post Award DBE forms may be
obtained from the RE.

3. To give disadvantaged firms equal consideration with non-minority firms in negotiation for any
subcontracts, purchase orders or leases.

4. If a prime contractor fails to meet its original DBE obligation, they must request an exemption to
the goal following criteria in Section VIII (C)(4) and provide a good faith effort thereof. This request
must include a written statement addressing each of the Good Faith Efforts outlined in Section VII,
A-G.

X CONSENT BY DEPARTMENT TO SUBLETTING

The Department will not approve any subcontract proposed by the Contractor unless and until said
Contractor has complied with the terms of this attachment.

XI SELECTION AND RETENTION OF SUBCONTRACTORS

A. The Contractor is further obligated to provide the RE with a listing of firms, organizations or
enterprises solicited and those utilized as subcontractors on the proposed project. Such listing shall
clearly delineate which firms are classified as disadvantaged.

B. Efforts made to identify and retain a Disadvantaged Business Enterprise as a substitution
subcontractor when the arrangements with the original DBE proved unsuccessful, shall be
submitted in writing to the Department’s D/ESBE Liaison Officer for approval. Work in the category
concerned shall not begin until such approval is granted in writing.

C. Notification of a subcontractor’s termination will be sent to the Department by the Contractor
through the RE. Said termination notice will include the subcontractor’s ethnic classification and
reason for termination.
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XII CONCILIATION

In cases of alleged discrimination regarding these DBE provisions and guidelines, an investigation will be
undertaken by the Federal Office of Contract Compliance in conjunction with the Division of Civil
Rights and Affirmative Action of the New Jersey Department of Transportation and the Federal
Highway Administration.

XIII DOCUMENTATION

A. The Department or the federal funding agencies may at any time require such information as is
deemed necessary in the judgment of the Department to ascertain the compliance of any bidder or
contractor with the terms of these provisions.

B. Record and Reports.

The Contractor shall keep such records as are necessary to determine compliance with its
Disadvantaged Business Enterprise Utilization obligations. The records kept by the Contractor will
be designed to indicate:
1. The names of disadvantaged subcontractors, equipment lessors and material suppliers

contacted for work on this project.
2. The type of work to be done, materials to be utilized or services to be performed other than the

work of the prime contractor on the project.
3. The actual dollar value of work subcontracted and awarded to DBE’s.
4. The progress being made and efforts taken in seeking out and utilizing Disadvantaged

Business Enterprises.  This would include solicitations, quotes and bids regarding project work
items, supplies, leases, etc.

5. Documentation of all correspondence, contacts, telephone calls, etc., to obtain the services of
Disadvantaged Business Enterprises on this project.

6. Records of all DBE’s and non-DBEs who have submitted quotes/bids to the Contractor on the
project.

C. Submit reports, as required by the Department, on those contracts and other business transactions
executed with Disadvantaged Business Enterprises in such form and manner as may be prescribed
by the Department.

D. All such records must be maintained for a period of three (3) years following acceptance of final
payment and will be available for inspection by the Department.

XIV PAYMENT TO SUBCONTRACTORS

The Contractor agrees to pay its subcontractors in accordance with the Specifications.

XV NON-COMPLIANCE

Failure by the bidder to comply with the Specifications may result in rejection of the bid. The
Contractor may further be declared ineligible for future Department contracts.
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FHWA ATTACHMENT NO. 5 (A)

INCENTIVE PROGRAM DISADVANTAGED BUSINESS ENTERPRISE UTILIZATION ATTACHMENT FOR
FHWA FUNDED CONTRACTS

I PURPOSE.

To ensure that certified Disadvantaged Business Enterprises (DBE’s), as defined in 49 CFR Part 26,
have the maximum opportunity to compete for and perform on Department construction projects.

II INTENT.

To encourage prime contractors to utilize the services of DBE’s who have not previously been prime
contractors or subcontractors on Department projects, and afford DBE’s the opportunity to again
experience in Department construction contract work.

III ELIGIBILITY.

Only prime contractors and DBE’s certified prior to the date of bid, or prospective DBE’s that have
submitted to the Division of Civil Rights/Affirmative Action on or before the day of bid a completed
“New Jersey Department of Transportation Disadvantaged Business Enterprise Disclosure Affidavit”
(PR-131) and all required documentation and have never been either prime contractor or subcontractor
on Department construction projects will be eligible for participation in this program. A list of those
eligible DBE’s will be available from the Division of Civil Rights/Affirmative Action. Any bidder who
submits the name of a certified first-time DBE as part of its goal commitment is also eligible. Any DBE
participating in the program must submit to the prime contractor a certification that they have never
been either a prime contractor or subcontractor on a Department construction project under their
present name or any other name. The prime contractor shall submit this certification with their required
DBE submission.

IV INCENTIVE.

Prime contractors utilizing first-time DBE’s will be given a credit toward their goal percentage identified
in companion document “Disadvantaged Business Enterprise Utilization Attachment For FHWA Funded
Contracts”, dated September 1987, revised January 1989, September 1992 and May 1995, equal to
the actual dollar amount subcontracted to a first time DBE with the total project credit limited to two
percent (2%) of the total bid price but not to exceed $200,000. This extra credit will reduce the goal
percentage award as well as be applicable to the reduced goal percentage.

V PROGRAM REQUIREMENTS.

A. A prime contractor may present any number of first time DBE’s for each project. Credit will be
given only for the actual amount subcontracted up to the limits established in IV above.

B. The prime contractor shall be responsible for the entire DBE goal percentage established for the
project.

C. Failure to use a first time DBE shall cause the original goal award percentage prior to applying first
time DBE credits to remain in effect.

D. Failure to meet the goal award percentage, coupled with a lack of good faith effort as determined
by the Division of Civil Rights/Affirmative Action, will be considered to be non-compliance on the
part of the prime contractor who may be placed in show cause and subsequently be grounds for
rejection of the bid as nonresponsive.
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FHWA ATTACHMENT NO.6

EQUAL EMPLOYMENT OPPORTUNITY SPECIAL PROVISIONS

1. General

a. Equal employment opportunity requirements not to discriminate and to take affirmative action to
assure equal employment opportunity as required by Executive Order 11246 and Executive Order
11375 are set forth in Required Contract Provisions (Form FHWA-1273) and these Special
Provisions which are imposed pursuant to Section 140 of Title 23 USC, as established by Section
22 of the Federal Aid Highway Act of 1968. The requirements set forth in these Special Provisions
shall constitute the specific affirmative action requirements for project activities under this contract
and supplement the Equal Employment Opportunity requirements set forth in the Required
Contract Provisions.

b. The Contractor will work with the State agencies and the Federal Government in carrying out
Equal Employment Opportunity obligations and in their review of activities under the contract.

c. The Contractor and all subcontractors holding subcontracts, not including material suppliers, of
$10,000 or more, will comply with the following minimum specific requirement activities of Equal
Employment Opportunity.  The Contractor will include these requirements in every subcontract of
$10,000 or more with such modification of language as is necessary to make them binding on the
subcontractor.  (The equal employment opportunity requirements of Executive Order 11246, as set
forth in Volume 6, Chapter 4, Section 1, Subsection 1 of the Federal-Aid Highway Program
Manual, are applicable to material suppliers as well as contractors and subcontractors).

d. Noncompliance by the Contractor with the requirements of the Affirmative Action Program for
Equal Employment Opportunity may be cause for delaying or withholding monthly and final
payments pending corrective and appropriate measures by the Contractor to the satisfaction of the
Department.

2. Equal Employment Opportunity Policy

The Contractor will accept as its operating policy the following statement which is designed to further
the provisions of equal employment opportunity to all persons without regard to their race, color,
religion, sex, or national origin, and to promote the full realization of equal employment opportunity
through a positive continuing program:

It is the policy of this Company to assure that applicants are employed, and that employees are treated
during employment, without regard to their race, religion, sex, color, or national origin.  Such action
shall include employment, upgrading, demotion, or transfer; recruitment or recruitment advertising;
layoff or termination; rates of pay or other forms of compensation; and selection for training, including
apprenticeship, preapprenticeship, and on-the-job training.

3. Equal Employment Opportunity Officer

The Contractor will designate and make known to the Department contracting officers an equal
opportunity officer (hereinafter referred to as the EEO Officer) who will have the capability, authority
and responsibility to effectively implement and promote an active contractor program of equal
employment opportunity.

4. Dissemination of Policy

a. All members of the Contractor’s staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommended such action, or who are substantially involved in such
action, will be made fully cognizant of, and will implement, the Contractor’s equal employment
opportunity policy and contractual responsibilities to provide equal employment opportunity in each
grade and classification of employment.  To ensure compliance, the following minimum actions will
be taken:
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(1) An initial project site meeting with key supervisory and office personnel will be conducted
before or at the start of work, and then not less than once every 6 months, at which time the
Contractor’s equal employment opportunity program will be reviewed and explained.  The
meetings will be conducted by the EEO Officer or other knowledgeable company official.

(2) All new supervisory and office personnel will be given a thorough indoctrination by the EEO
Officer or other knowledgeable company official covering all major aspects of the Contractor’s
equal employment opportunity obligations within 30 days following their reporting for duty with
the Contractor.

(3) All personnel engaged in direct recruitment for the project will be instructed by the EEO Officer
or appropriate company official concerning the Contractor’s procedures for locating and hiring
minority and female employees.

b. In order to make the Contractor’s equal employment opportunity policy known to all employees,
prospective employees and potential sources of employees, i.e., schools, employment agencies,
labor unions (where appropriate), college placement officers, etc., the Contractor will take the
following actions:
(1) Notices and posters setting forth the Contractor’s equal employment opportunity policy will be

placed in areas readily accessible to employees, applicants for employment and potential
employees.

(2) The Contractor’s equal employment opportunity policy and the procedures to implement such
policy will be brought to the attention of employees by means of meetings, employee
handbooks, and/or other appropriate means.

5. Recruitment

a. When advertising for employees, the Contractor will include in all advertisements for employees
the notation: “An Equal Opportunity Employer”.  All such advertisements will be published in
newspapers or other publications having a large circulation among minority groups in the area from
which the project work force would normally be derived.

b. The Contractor will, unless precluded by a valid bargaining agreement, conduct systematic and
direct recruitment through public and private employee referral sources likely to yield qualified
minority and female applicants, including, but not limited to, State employment agencies, schools,
colleges and minority-oriented organizations.  To meet this requirement, the Contractor will,
through his EEO Officer, identify sources of potential minority and female employees, and
establish procedures with such sources whereby applicants may be referred to the Contractor for
employment consideration.

In the event the Contractor has a valid bargaining agreement providing for exclusive hiring hall
referrals, he is expected to observe the provisions of that agreement to the extent that the system
permits the Contractor’s compliance with the equal employment opportunity contract provisions.
(The US Department of Labor has held that where implementation of such agreements have the
effect of discriminating against minorities or females, or obligates the Contractor to do the same,
such implementation violates Executive Order 11246, as amended).

c. The Contractor will encourage his present employees to refer minority and female applicants for
employment by posting appropriate notices or bulletins in areas accessible to all such employees.
In addition, information and procedures pertaining to the referral of applicants will be discussed
with employees.

6. Personnel Actions

Wages, working conditions and employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and
termination, shall be taken without regard to race, color, religion, sex, or national origin.  The following
procedures shall be followed:

a. The Contractor will conduct a project site inspection at the start of work, and periodically thereafter,
to ensure that working conditions and employee facilities do not indicate discriminatory treatment
of project site personnel.
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b. The Contractor will periodically evaluate the spread of wages paid within each classification to
determine any evidence of discriminatory wage practices.

c. The Contractor will periodically review selected personnel actions in depth to determine whether
there is evidence of discrimination.  Where evidence is found, the Contractor will promptly take
corrective action.  If the review indicates that the discrimination may extend beyond the actions
reviewed, such corrective action shall include all affected persons.

d. The Contractor will promptly investigate all complaints of alleged discrimination made to the
Contractor in connection with its obligations under this contract, and will resolve or attempt to
resolve such complaints, within a reasonable time.  If the investigation indicates that the
discrimination may affect persons other than the complainant, corrective action shall include such
other persons.  Upon completion of each investigation, the Contractor will inform complainants of
available avenues of appeal.

7. Training Special Provisions

As part of the Contractor’s equal employment opportunity affirmative action program, training shall be
provided as follows:

The Contractor shall provide on-the-job training aimed at developing full journey people in the type of
craft or job classification involved.

The number of training positions will be   0 , where feasible, consisting of at least   0
APPRENTICES and   0 TRAINEES. TRAINEE HOURS=   0 .

Apprentices are defined as registered members of an approved apprenticeship program recognized by
the United States Department of Labor (USDOL) Bureau of Apprenticeship and Training (BAT) or a
New Jersey State apprenticeship agency recognized by USDOL BAT (e.g., New Jersey Department of
Education).  Graduates of the Pre-Apprenticeship Training Cooperative Program shall be classified as
apprentices.  Trainees are defined as skilled, semi-skilled or lower level management individuals
receiving training per one of the approved NJDOT “Revised Standard Training Guidelines” (available
from the Division of Civil Rights).

Where feasible, at least 50% of the training positions will be assigned to Skilled Crafts which include
but are not limited to Carpenters, Dockbuilders, Electricians, Ironworkers and Operating Engineers.

a. Contractor Submission and NJDOT Approval of the Initial Training Program.

At or after the preconstruction conference and prior to the start of work, the Contractor shall submit
a training program to the RE for his or her review and comments prior to Division of Civil Rights
review and approval. The Contractor’s training program shall include:
(1) the number of trainees or apprentices to be trained in all selected Training Positions,
(2) the Standard Program Hours for all positions,
(3) an estimate of the Minimum Available Hours actually feasible on the project toward completion

of the Standard Program Hours per position,
(4) a training schedule of Estimated Start Dates for the apprentices or trainees, developed and

coordinated with the project’s work progress schedule,
(5) Training Guidelines for all positions, and
(6) which training will be provided by the Contractor and which by Subcontractors.

The number of apprentices and trainees shall be distributed among the work classifications on the
basis of the Contractor’s needs and the availability of journeypeople in the various crafts within a
reasonable area of recruitment.  The Contractor shall submit timely, revised training programs as
required throughout the project to ensure that feasible and Maximum Available Training is provided.
Maximum Available Training is defined as bringing each apprentice or trainee onto the project when
work first becomes available in his/her craft and providing all available training until hours are no
longer available.

b. Assignment of Training to Subcontractors
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In the event that portions of the contract work are subcontracted, the Contractor shall determine
how many, if any, of the apprentices or trainees are to be trained by subcontractors, provided,
however, that the Contractor shall retain the primary responsibility for meeting the training
requirements imposed by these Training Special Provisions. The Contractor shall also ensure that
these Training Special Provisions are made applicable to such subcontracts.

c. Requirements for Recruitment, Selection and Approval of Apprentices and Trainees
(1) Apprentices or trainees should be in their first year of apprenticeship or training.  The

Contractor shall interview and screen trainee candidates to determine if their actual work
experience is equivalent to or exceeds that offered by the training program prior to submitting
candidates, via the RE, to the Division for review and approval or disapproval.

(2) Training and upgrading of minorities (e.g., Blacks, Asians or Pacific Islanders, Native
Americans or Alaskan Natives, Hispanics) and females toward journeyperson status is a
primary objective of these Training Special Provisions.  Accordingly, the Contractor shall make
every effort to enroll minorities and females, by conducting systematic and direct recruitment
through public and private sources likely to yield minority and female apprentices or trainees,
to the extent that such persons are available within a reasonable area of recruitment.  This
training commitment is not intended, and shall not be used, to discriminate against any
applicant for training, whether a member of a minority group or not.

(3) No employee shall be employed as an apprentice or trainee in any position in which he or she
has successfully completed a training course leading to journeyperson status or in which he or
she has been employed as a journeyperson.  The Contractor shall satisfy this requirement by
including appropriate questions in the employment application or by other suitable means and
by submitting an accurate and complete “Apprentice/Trainee Approval Memorandum.” (Form
CR-1) Regardless of the methods used, the Contractor’s records should document the findings
in each case.

(4) Skilled craft trainees may complete up to 3,000 total training hours on NJDOT projects, with an
extension of an additional 1,000 hours permitted on a case-by-case basis.  Semi-skilled and
lower-level management trainees attain journeyperson status upon completion of a training
guideline and may complete up to three (3) different positions.

d. Apprenticeship and Training Programs
(1) The minimum length and type of training for each position will be established in the training

program selected by the Contractor and approved by NJDOT and the Federal Highway
Administration.  NJDOT will approve a program if it is reasonably calculated to meet the equal
employment opportunity obligations of the Contractor and to qualify the average apprentice or
trainee for journeyperson status in the craft concerned by the end of the training period.

(2) Apprenticeship programs registered with the US Department of Labor, Bureau of
Apprenticeship and Training, or with a State apprenticeship agency recognized by USDOL
BAT and training programs approved but not necessarily sponsored by the US Department of
Labor, Employment and Training Administration, Bureau of Apprenticeship and Training shall
also be considered acceptable provided such programs are being administered in a manner
consistent with the equal employment obligations of Federal-aid highway construction
contracts.  Approval or acceptance of a training program shall be obtained from the NJDOT
Division of Civil Rights prior to commencing work on the positions covered by the Contractor’s
training program.  The Division will review guidelines developed by the Contractor for approval
or disapproval in accordance with the Training Guideline Approval Process described in the
“Revised Standard Training Guidelines”.  The Division will also review existing guidelines for
revision based on the same process.

(3) It is the intention of these provisions that training be provided in construction crafts rather than
clerk-typist or secretarial-type positions.  Training is permitted in lower level management
positions (e.g., timekeepers), where the training is oriented toward project site applications.
Training in semi-skilled laborer positions is permitted provided that significant and meaningful
training is available on the project site.  Some offsite, classroom training (e.g., safety, first aid
instruction) may be permitted as long as such training is an integral part of an approved
training program and does not comprise a significant part of the overall training.
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e. Reimbursement of the Contractor for Providing Training
(1) The Contractor will be credited for each apprentice or trainee employed on the construction

site who is currently enrolled or becomes enrolled in an approved program and will be
reimbursed for such apprentices or trainees as provided hereinafter.  Payment will be made
under the pay item Trainees at the bid price in the Proposal per person-hour of training given
an employee on this contract in accordance with an approved training program. If approved,
payment will be made for training persons in excess of the number specified herein.  This
reimbursement will be made even though the Contractor receives additional training program
funds from other sources, provided such other sources do not specifically prohibit the
Contractor from receiving other reimbursement.  Offsite, classroom training reimbursement
may only be made to the Contractor when the company does one or more of the following and
the apprentices or trainees are concurrently employed on a Federal-aid project:  contributes to
the cost of the training and/or provides instruction to apprentices or trainees or pays their
wages during the offsite, classroom training (e.g., safety, first aid instruction) period.

(2) The Contractor shall pay apprentices and trainees according to the project-specific New Jersey
Department of Labor Prevailing Wage Rate Determination for the project.

f. Documentation Required to be Signed by Apprentices or Trainees and provided to NJDOT
(1) At the start of training, the Contractor shall provide the RE and each apprentice or trainee with

an applicable “Training Guideline” and, at the conclusion of training, an accurate and complete
“Training Certificate for Reporting Hours to NJDOT” (Form CR-3), showing hours of training
satisfactorily completed.

(2) The Contractor shall maintain and submit an accurate and complete “NJDOT Contractor’s
1409 Quarterly Training Report” (Form-CR-1409) to the RE within ten (10) days of the end of
each training quarter (e.g., January 10, April 10, July 10, October 10); a copy shall also be
given to each apprentice or trainee.

(3) The Contractor shall maintain and submit accurate and complete “Biweekly Training Reports”
(Form CR-2) to the RE, and each apprentice or trainee, as periodic reports documenting
performance under these Training Special Provisions.

g. Training and Promotion
(1) The Contractor shall assist in locating, qualifying, and increasing the skills of minority and

female employees, and applicants for employment.
(2) The Contractor shall advise employees and applicants for employment of available training

programs and entrance requirements.
(3) The Contractor shall periodically review the training and promotion potential of minority and

female employees and encourage eligible employees to apply for such training and promotion.

h. Determining Good Faith Compliance
(1) Per the approved program or guideline, the Contractor shall provide Maximum Available

Training to apprentices and trainees by beginning their training as soon as feasible with the
start of craft work utilizing the skill involved on the project construction site and by retaining
them as long as training opportunities exist in their crafts or until their training program
positions are completed.

(2) The Contractor shall recall apprentices or trainees released due to reductions in force when the
work scope permits and they are available to return.  When they are unavailable to resume
training on the project site, the Contractor shall submit written proof of recall efforts and
replacement candidates and/or positions in a timely manner.  The Contractor shall not
terminate apprentices or trainees prior to completion of their training program positions without
NJDOT consultation and authorization.  Apprentices or trainees are not required to be on board
for the entire length of the contract.

(3) The Contractor shall have fulfilled the contractual responsibilities under these Training Special
Provisions if the company has provided Acceptable Training to the number of apprentices or
trainees specified in this contract and/or by providing the remaining hours required to complete
training positions begun by apprentices or trainees on other projects.  The number trained shall
be determined on the basis of the total number enrolled on the contract for a significant period.
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(4) The Contractor shall be responsible for demonstrating all steps that have been taken in
pursuance of enrolling minorities and females in the training program positions, prior to a
determination as to whether the Contractor is in compliance with these Training Special
Provisions.

(5) The Contractor shall submit to the RE written training program summaries at the 50% time
and/or cost stage of the contract and also prior to project completion, describing all good faith
actions and particularly addressing Maximum Available Training for incomplete training
positions, per the procedure found in the revised “Instructions for Implementing the Training
Special Provisions”.

i. Enforcement Measures and Contractor’s Rating
(1) Payment will not be made if either the failure to provide the required training or the failure to

hire the apprentice or trainee as a journeyperson is caused by the Contractor and evidences a
lack of good faith on the part of the Contractor in meeting the requirements of these Training
Special Provisions.

(2) Per established procedures and scheduled Contract Compliance Reviews, the Contractor’s
performance will be rated and reviewed periodically by the Department.

(3) Noncompliance with these Training Special Provisions may be cause for delaying or
withholding monthly and final payments, pending corrective and appropriate measures by the
Contractor to the satisfaction of the Department, per Item 1d of these EEO Special Provisions.

8. Unions

If the Contractor relies in whole or in part upon unions as a source of employees, the Contractor will
make maximum effort to obtain the cooperation of such unions to increase opportunities for minorities
and females within the unions, and to effect such union referrals to the construction project.  Actions by
the Contractor, either directly or through a contractor’s association acting as agent, will include the
procedures set forth below:

a. The Contractor will use maximum effort to develop, in cooperation with the unions, joint training
programs aimed at qualifying more minorities and females for union membership and increasing
their skills in order to qualify for higher paying employment.

b. The Contractor will use maximum effort to incorporate an equal employment opportunity clause
into each union agreement to the end that such union will be contractually bound to refer
applicants without regard to their race, color, religion, sex, or national origin.

c. The Contractor will obtain information concerning the referral practices and policies of the labor
unions except that to the extent such information is within the exclusive possession of the labor
unions and they refuse to furnish this information to the Contractor, the Contractor shall so certify
to the Department and shall set forth what efforts have been made to obtain this information.

d. In the event the unions are unable to provide the Contractor with a reasonable flow of minority and
female referrals within the time limit set forth in the collective bargaining agreement, the
Contractor will through independent recruitment efforts, fill the employment vacancies without
regard to race, color, religion, sex, or national origin, making full efforts to obtain qualified and/or
qualifiable minorities and females.  (The US Department of Labor has held that it shall be no
excuse that the union with which the Contractor has a collective bargaining agreement providing
for exclusive referral failed to refer minority employees).  In the event the union referral practice
prevents the Contractor from meeting the obligations pursuant to Executive Order 11246, as
amended, and these special provisions, such Contractor shall immediately notify the Department.

9. Subcontracting

a. The Contractor will use maximum effort to solicit bids from and to utilize minority subcontractors or
subcontractors with meaningful minority and female representation among their employees.
Contractors may use lists of minority-owned construction firms as issued by the Department.

b. The Contractor will use maximum effort to ensure subcontractor compliance with the equal
employment opportunity obligations.
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10. Documents and Reports

a. The Contractor will maintain such documents as are necessary to determine compliance with the
contract’s equal employment opportunity requirements.  Documents will include the following:
(1) the number of minorities, non-minorities, and females employed in each work classification on

the Project.
(2) the progress and efforts being made in cooperation with unions to increase employment

opportunities for minorities and females (applicable only to Contractors who rely in whole or in
part on unions as a source of their work force).

(3) the progress and efforts being made in locating, hiring, training, qualifying, and upgrading
minority and female employees, and

(4) the progress and efforts being made in securing the services of minority and female
subcontractors or subcontractors with meaningful minority and female representation among
their employees.

b. All such documents must be retained for a period of 3 years following completion of the contract
work and shall be available at reasonable times and places for inspection by authorized
representatives of the Department and the Federal Highway Administration.

c. The contractor and each subcontractor must submit monthly employment and wage data to the
Department via a web based application using electronic Form CC-257R.  Instructions for
registering and receiving the authentication code to access the web based application can be
found at:
http://www.state.nj.us/transportation/business/civilrights/pdf/cc257.pdf

Instructions on how to complete Form CC257 are provided in the web application.  Submit Form
CC-257R through the web based application within 10 days following the end of the reporting
month.  Submission of this form also satisfies the requirement of the form FHWA 1391.

All employment and wage data must be accurate and consistent with the certified payroll records.
The contractor is responsible for ensuring that their subcontractors comply with these reporting
requirements.  Failure by the contractor to submit Monthly Employment Utilization Report may
impact the contractor’s prequalification rating with the Department.
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FHWA ATTACHMENT NO.7

SPECIAL CONTRACT PROVISIONS FOR INVESTIGATING, REPORTING AND RESOLVING
EMPLOYMENT DISCRIMINATION AND SEXUAL HARASSMENT COMPLAINTS

The contractor hereby agrees to the following requirements in order to implement fully the nondiscrimination
provisions of the Supplemental Specifications.

The Contractor agrees that in instances when it receives from any person working on the project site a verbal
or written complaint of employment discrimination, prohibited under N.J.S.A. 10:5-1 et seq., 10:2-1 et seq.,
42 U.S.C. 2000(d) et seq., 42 U.S.C. 2000 (e) et seq. and Executive Order 11246, it shall take the following
actions:

1. Within one (1) working day commence an investigation of the complaint which shall include but not be
limited to interviewing the complainant, the respondent, and all possible witnesses to the alleged act or
acts of discrimination or sexual harassment.

2. Prepare and keep for its use and file a detailed written investigative report which includes the following
information:

a) Investigatory activities and findings.

b) Dates and parties involved and activities involved in resolving the complaint.

c) Resolution and corrective action taken if discrimination or sexual harassment is found to have taken
place.

d) A signed copy of resolution of complaint by complainant and contractor.

In addition to keeping in its files the above-noted detailed written investigative report, the contractor shall
keep for possible future review by the Department all other records, including but not limited to, interview
memos and statements.

3. Upon the request of the Department, provides to the Department within ten (10) calendar days a copy of
its detailed written investigative report and all other records on the complaint investigation and
resolution.

4. Take appropriate disciplinary action against any contractor employee, official or agent who has
committed acts of discrimination or sexual harassment against any contractor employee or person
working on the project. If the person committing the discrimination is a subcontractor employee, then the
contractor is required to attempt to effectuate corrective and/or disciplinary action by the subcontractor in
order to establish compliance with project’s contract requirements.

5. Take appropriate disciplinary action against any contractor employee, official or agent who retaliates,
coerces or intimidates any complaint and/or person who provides information or assistance to any
investigation of complaints of discrimination or sexual harassment. If the person retaliating, coercing or
intimidating a complainant or other person assisting an investigation is a subcontractor’s employee, then
the contractor is required to attempt to effectuate corrective and/or disciplinary action by the
subcontractor in order to establish compliance with the project’s contract requirements.

6. Ensure to the maximum extent possible that the privacy interests of all persons who give confidential
information in aid of the contractor’s employment discrimination investigation are protected.

In conjunction with the above requirements, the contractor shall develop and post a written sexual
harassment policy for its work force.

Failure by the contractor to comply with the above requirements may be cause for the New Jersey
Department of Transportation to institute against the contractor any and all enforcement proceedings and/or
sanctions authorized by the contract or by state and/or federal law
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General Decision Number: NJ140002 10/10/2014  NJ2

Superseded General Decision Number: NJ20130002

State: New Jersey

Construction Type: Highway

Counties: Bergen, Essex, Hudson, Hunterdon, Middlesex,
Morris, Passaic, Somerset, Sussex, Union and Warren Counties in
New Jersey.

HIGHWAY CONSTRUCTION PROJECTS

Modification Number     Publication Date
          0              01/03/2014
          1              06/13/2014
          2              06/20/2014
          3              07/11/2014
          4              08/08/2014
          5              08/22/2014
          6              10/10/2014

* BRNJ0002-005 05/01/2014

BERGEN, ESSEX AND HUDSON COUNTIES; HUNTERDON COUNTY (north and
west of a line drawn from Clover Hill, through Reaville,
through  Flemington, through High Bridge, through Califon,
through Fairmont, to Pottersville); MIDDLESEX COUNTY (Borough
of Dunellen; Township of Edison (Town of Oak Tree only);
Township of Piscataway (Town of New Market only); Borough of
South Plainfield); MORRIS AND PASSAIC COUNTIES; SOMERSET COUNTY
(north of a line drawn from the point where the Lamington River
leaves the boundary line between Hunterdon and Somerset
Counties; then, continuing along the Lamington River to where
it becomes the North Branch of the Raritan River; then,
continuing along the North Branch of the Raritan River to where
it becomes Chambers Brook; then, continuing along Chambers
Brook until it becomes the boundary line between the Townships
of Bernards and Bridgewater; then, continuing along the
boundary line between the Townships of Bernards and
Bridgewater, until that boundary line intersects with Route 78;
then, continuing along Route 78 until Route 78 intersects with
Route 525; then, continuing along Route 525 until Route 525
intersects with the boundary line between the Townships of
Bridgewater and Warren; then, continuing along the boundary
line between the Townships of Bridgewater and Warren until that



boundary line intersects with Route 22; then, following Route
22 until Route 22 intersects with Sebrings Mills Rd. (also
known as King George Rd.); then, continuing south on Sebrings
Mills Rd. until it goes over Green Brook, which is the
Middlesex County line); SUSSEX, UNION AND WARREN COUNTIES:

                                  Rates          Fringes

  Bricklayer.....................$ 38.25            28.26

Work 100 degrees F. and over:
  to be paid at the rate of double time.

Work on high stacks:
  22% per hour additional.

----------------------------------------------------------------
* BRNJ0002-006 05/01/2014

HUNTERDON COUNTY (south and east of a line drawn from Clover
Hill, through Reaville, through Flemington, through High
Bridge, through Califon, through Fairmont, to Pottersville);
MIDDLESEX COUNTY (does not include the Borough of Dunellen;
Township of Edison (Town of Oak Tree); Township of Piscataway
(Town of New Market); Borough of South Plainfield); SOMERSET
COUNTY (south of a line drawn from the point where the
Lamington River leaves the boundary line between Hunterdon and
Somerset Counties; then, continuing along the Lamington River
to where it becomes the North Branch of the Raritan River;
then, continuing along the North Branch of the Raritan River to
where it becomes Chambers Brook; then, continuing along
Chambers Brook until it becomes the boundary line between the
Townships of Bernards and Bridgewater; then, continuing along
the boundary line between the Townships of Bernards and
Bridgewater, until that boundary line intersects with Route 78;
then, continuing along Route 78 until Route 78 intersects with
Route 525; then, continuing along Route 525 until Route 525
intersects with the boundary line between the Townships of
Bridgewater and Warren; then, continuing along the boundary
line between the Townships of Bridgewater and Warren until that
boundary line intersects with Route 22; then, continuing along
Route 22 until Route 22 intersects with Sebrings Mills Rd.
(also known as King George Rd.); then, continuing south along
Sebrings Mills Rd. until it goes over Green Brook, which is the
Middlesex County line):



                                  Rates          Fringes

  Bricklayer.....................$ 38.25            28.26

Work 100 degrees F. and over:
  to be paid at the rate of double time.

Work on high stacks:
  22% per hour additional.

----------------------------------------------------------------
* BRNJ0002-008 05/01/2014

BERGEN, ESSEX AND HUDSON COUNTIES; HUNTERDON COUNTY (north and
west of a line drawn from Clover Hill, through Reaville,
through Flemington, through High Bridge, through Califon,
through Fairmont, to Pottersville); MIDDLESEX COUNTY (Borough
of Dunellen; Township of Edison (Town of Oak Tree only);
Township of Piscataway (Town of New Market only); Borough of
South Plainfield); MORRIS AND PASSAIC COUNTIES; SOMERSET COUNTY
(north of a line drawn from the point where the Lamington River
leaves the boundary line between Hunterdon and Somerset
Counties; then, continuing along the Lamington River to where
it becomes the North Branch of the Raritan River; then,
continuing along the North Branch of the Raritan River to where
it becomes Chambers Brook; then, continuing along Chambers
Brook until it becomes the boundary line between the Townships
of Bernards and Bridgewater; then, continuing along the
boundary line between the Townships of Bernards and
Bridgewater, until that boundary line intersects with Route 78;
then, continuing along Route 78 until Route 78 intersects with
Route 525; then, continuing along Route 525 until Route 525
intersects with the boundary line between the Townships of
Bridgewater and Warren; then, continuing along the boundary
line between the Townships of Bridgewater and Warren until that
boundary line intersects with Route 22; then, continuing along
Route 22 until Route 22 intersects with Sebrings Mills Rd.
(also known as King George Rd.); then, continuing south on
Sebrings Mills Rd. until it goes over Green Brook, which is the
Middlesex County line); SUSSEX, UNION AND WARREN COUNTIES:

                                  Rates          Fringes

CEMENT MASON.....................$ 38.25            28.26

Cement mason:
  Epoxy, acid and latex work: $.50 per hour additional.



----------------------------------------------------------------
* BRNJ0002-009 05/01/2014

HUNTERDON COUNTY (south and east of a line drawn from Clover
Hill, through Reaville, through Flemington, through High
Bridge, through Califon, through Fairmont, to Pottersville);
MIDDLESEX COUNTY (does not include the Borough of Dunellen;
Township of Edison (Town of Oak Tree); Township of Piscataway
(Town of New Market); Borough of South Plainfield); SOMERSET
COUNTY (south of a line drawn from the point where the
Lamington River leaves the boundary line between Hunterdon and
Somerset Counties; then, continuing along the Lamington River
to where it becomes the North Branch of the Raritan River;
then, continuing along the North Branch of the Raritan River to
where it becomes Chambers Brook; then, continuing along
Chambers Brook until it becomes the boundary line between the
Townships of Bernards and Bridgewater; then, continuing along
the boundary line between the Townships of Bernards and
Bridgewater, until that boundary line intersects with Route 78;
then, continuing along Route 78 until Route 78 intersects with
Route 525; then, continuing along Route 525 until Route 525
intersects with the boundary line between the Townships of
Bridgewater and Warren; then, continuing along the boundary
line between the Townships of Bridgewater and Warren until that
boundary line intersects with Route 22; then, continuing along
Route 22 until Route 22 intersects with Sebrings Mills Rd.
(also known as King George Rd.); then, continuing south along
Sebrings Mills Rd. until it goes over Green Brook, which is the
Middlesex County line):

                                  Rates          Fringes

CEMENT MASON.....................$ 38.25            28.26

Cement mason:
  Epoxy, acid and latex work: $.50 per hour additional.

----------------------------------------------------------------
 CARP0006-008 05/01/2014

                                  Rates          Fringes

CARPENTER........................$ 43.10              56%
----------------------------------------------------------------
 CARP1556-001 05/01/2014



                                  Rates          Fringes

Piledriver
     Concrete form work..........$ 37.00            33.20
     All other work..............$ 37.00            33.20

  Work on land pile driving, while handling and working with
  creosote and creosote-impregnated products: $.25 per hour
  additional.

  Work on hazardous/toxic/contaminated waste removal, on a
  hazardous/toxic/contaminated waste site, where the worker
  comes into contact with hazardous/toxic/contaminated waste
  material, and when A, B or C personal protective equipment
  is required and used for respiratory, skin or eye
  protection: 20% per hour additional.

----------------------------------------------------------------
 ELEC0102-001 06/02/2014

HUNTERDON COUNTY (Townships of Alexandria and Bethlehem;
Boroughs of Bloomsbury and Califon; Town of Clinton; Township
of Clinton; Township of Delaware (west of a line following
County Route 523 from the Delaware River north to the Raritan
Township line); Township of East Amwell (east of State Hwy.
31); Township of Franklin; Boroughs of Frenchtown, Glen
Gardner, Hampton and High Bridge; Townships of Holland and
Kingwood; Borough of Lebanon; Township of Lebanon; Borough of
Milford; Township of Raritan (east of State Hwy. 31 and north
of County Route 523); Townships of Readington, Tewksbury and
Union); MORRIS AND PASSAIC COUNTIES; SOMERSET COUNTY (does not
include the Township of Franklin east of a line following Cedar
Grove Lane from the Raritan River, in a southwesterly
direction, to the Millstone Branch of the Pennsylvania
Railroad; then, west along the railroad to the Delaware and
Raritan Canal; then, south along the canal to the Middlesex
County line; does not include the Township of Montgomery west
and south of a line following U.S. Hwy. 206 (formerly State
Hwy. 31) north from the Mercer County line to Harlingen Rd.;
then, west along Harlingen Rd. and the Dutchtown-Zion road to
the Hillsborough township line); SUSSEX, UNION AND WARREN
COUNTIES:

                                  Rates          Fringes

 Line construction:
     High-tension pipe-type



     cable installation:
      Cable splicer..............$ 56.66           55.45%
      Ground person..............$ 30.19           55.45%
      Groundman..................$ 30.19           55.45%
      Line technician;
      equipment operator; x-ray
      technician; equipment
      repair person; equipment
      service person; hole-
      digging equipment
      operator; truck with
      winch or pole and steel
      hand; truck without winch..$ 51.42           55.45%
      Line technician-welder.....$ 53.99           55.45%
     All other work:
      Cable splicer..............$ 56.66           55.45%
      Groundman..................$ 30.19           55.45%
      Line technician;
      equipment operator.........$ 51.42           55.45%
      Line technician-welder.....$ 53.99           55.45%

  Work with, or the removal of, asbestos materials: 112% times
  the journeyman rate.

----------------------------------------------------------------
 ELEC0102-002 06/02/2014

HUNTERDON COUNTY (Townships of Alexandria and Bethlehem;
Boroughs of Bloomsbury and Califon; Town of Clinton; Township
of Clinton; Township of Delaware (west of a line following
County Route 523 from the Delaware River north to the Raritan
Township line); Township of East Amwell (east of State Hwy.
31); Township of Franklin; Boroughs of Frenchtown, Glen
Gardner, Hampton and High Bridge; Townships of Holland and
Kingwood; Borough of Lebanon; Township of Lebanon; Borough of
Milford; Township of Raritan (east of State Hwy. 31 and north
of County Route 523); Townships of Readington, Tewksbury and
Union); MORRIS AND PASSAIC COUNTIES; SOMERSET COUNTY (does not
include the Township of Franklin east of a line following Cedar
Grove Lane from the Raritan River, in a southwesterly
direction, to the Millstone Branch of the Pennsylvania
Railroad; then, west along the railroad to the Delaware and
Raritan Canal; then, south along the canal to the Middlesex
County line; does not include the Township of Montgomery west
and south of a line following U.S. Hwy. 206 (formerly State
Hwy. 31) north from the Mercer County line to Harlingen Rd.;
then, west along Harlingen Rd. and the Dutchtown-Zion road to
the Hillsborough township line); SUSSEX, UNION AND WARREN



COUNTIES:

                                  Rates          Fringes

  Electricians:
     All other work:
      Cable Splicer..............$ 56.29            56.2%
      Electrician................$ 51.17            56.2%

  Work forty ft. or more above the ground or protective rigging
  (does not apply to pole work, or to use of a manlift or
  high reach-type lift): 10% per hour additional.

  Work with, or the removal of, asbestos materials: 112% times
  the journeyman rate.

----------------------------------------------------------------
 ELEC0164-002 06/03/2013

BERGEN, ESSEX AND HUDSON COUNTIES:

                                  Rates          Fringes

Electricians:
     Electrician.................$ 48.99              62%
     All other work:
      Cable splicer..............$ 48.99              62%

  Work on line voltage of 440 or 480 volts: 10% per hour
  additional.

  Work from trusses, scaffolds, frames, ladders and poles, 40
  ft. or more above the ground or floor (does not include
  work from a manlift): 20% per hour additional.

  Work on radio towers, transmission towers and smokestacks:
  21% per hour additional.

----------------------------------------------------------------
 ELEC0164-010 06/02/2008

BERGEN, ESSEX AND HUDSON COUNTIES:

                                  Rates          Fringes

 Line construction:
     Cable splicer...............$ 54.00              54%



     Groundman (includes empty
     conduit installations on
     roadways)...................$ 30.75              54%
     Layout Man..................$ 50.03              54%
     Lineman; lineman-welder; x-
     ray technician; equipment
     repairman; equipment
     serviceman..................$ 45.90              54%

  Work on live wires of 440 or 480 volts: 10% per hour
  additional.

  Work on radio towers, transmission towers and smokestacks:
  21% per hour additional.

----------------------------------------------------------------
 ELEC0269-010 01/01/2014

HUNTERDON COUNTY (Township of Delaware (east of a line
following County Route 523 from the Delaware River north to the
Raritan Township line); Township of East Amwell (west of State
Hwy. 31); Borough of Flemington; City of Lambertville; Township
of Raritan (west of State Hwy. 31 and south of County Route
523); Borough of Stockton; Township of West Amwell); SOMERSET
COUNTY (Township of Montgomery (west and south of a line
following U.S. Hwy. 206 (formerly State Hwy. 31) north from the
Mercer County line to Harlingen Rd.; then, west along Harlingen
Rd. and the Dutchtown-Zion road to the Hillsborough township
line):

                                  Rates          Fringes

  Electrician....................$ 47.96           60.93%
----------------------------------------------------------------
 ELEC0269-013 01/01/2014

HUNTERDON COUNTY (Township of Delaware (east of a line
following County Route 523 from the Delaware River north to the
Raritan Township line); Township of East Amwell (west of State
Hwy. 31); Borough of Flemington; City of Lambertville; Township
of Raritan (west of State Hwy. 31 and south of County Route
523); Borough of Stockton; Township of West Amwell); SOMERSET
COUNTY (Township of Montgomery (west and south of a line
following U.S. Hwy. 206 (formerly State Hwy. 31) north from the
Mercer County line to Harlingen Rd.; then, west along Harlingen
Rd. and the Dutchtown-Zion road to the Hillsborough township
line):



                                  Rates          Fringes

  Line construction:
     Continuous pipe-type
     underground oil-filled
     transmission conduit
     installations:
      Ground person; truck with
      winch operator.............$ 38.37            60.93
      Line technician; cable
      splicer; heavy equipment
      operator...................$ 47.96            60.93
     All other work:
      Ground person; truck with
      winch operator.............$ 38.37            60.93
      Line technician; cable
      splicer; heavy equipment
      operator...................$ 47.96            60.93
----------------------------------------------------------------
 ELEC0456-001 06/03/2013

MIDDLESEX COUNTY; SOMERSET COUNTY (Township of Franklin (east
of a line following Cedar Grove Lane from the Raritan River, in
a southwesterly direction, to the Millstone Branch of the
Pennsylvania Railroad; then, west along the railroad to the
Delaware and Raritan Canal; then, south along the canal to the
Middlesex County line)):

                                  Rates          Fringes

  Electricians:
     Cable splicer...............$ 50.48              66%
     Electrician.................$ 46.33           67.25%

  Work on line voltage of 440 volts and over: 10% per hour
  additional.

  Work from trusses, scaffolds and ladders 40 ft. or more from
  the ground or floor; or under air pressure; or over
  conveyors or moving equipment or machinery: 10% per hour
  additional.

----------------------------------------------------------------
 ELEC0456-002 06/03/2013



MIDDLESEX COUNTY; SOMERSET COUNTY (Township of Franklin (east
of a line following Cedar Grove Lane from the Raritan River, in
a southwesterly direction, to the Millstone Branch of the
Pennsylvania Railroad; then, west along the railroad to the
Delaware and Raritan Canal; then, south along the canal to the
Middlesex County line)):

                                  Rates          Fringes

  Line construction:
     Continuous pipe-type
     underground oil-filled
     transmission conduit
     installations:
      Cable splicer..............$ 50.48              66%
      Crane Operator.............$ 50.48              66%
      Groundman (when
      installing conduit on
      public roadways)...........$ 26.80              66%
      Groundman; winch operator..$ 43.88              66%
      Line technician; x-ray
      technician; equipment
      repair person; equipment
      serviceperson; electrical
      installation worker; hole-
      digging equipment
      operator; truck operator
      with winch or pole; truck
      operator without winch.....$ 44.67              66%
     All other work:
      Cable splicer..............$ 50.48              66%
      Crane Operator.............$ 50.48              66%
      Groundman (when
      installing conduit on
      public roadways)...........$ 26.80              66%
      Groundman43.98; winch
      operator...................$ 43.88              66%
      Line technician............$ 46.33           67.25%
----------------------------------------------------------------
 ENGI0825-004 07/01/2013

                                  Rates          Fringes

  Power equipment operators:
     Steel erection:
      GROUP 1....................$ 47.09            28.50
      GROUP 2....................$ 45.43            28.50



      GROUP 3....................$ 46.70            28.50
      GROUP 4....................$ 42.64            28.50
      GROUP 5....................$ 39.98            28.50
      GROUP 6....................$ 38.45            28.50
      GROUP 7....................$ 36.69            28.50

Hazardous waste removal work:
  Work on a state or federally designated hazardous waste
  site, where the worker is in direct contact with hazardous
  material, and when personal protective equipment is
  required for respiratory, skin and eye protection: 20% per
  hour additional.

PAID HOLIDAYS:
  New Year's Day, Washington's Birthday observed, Memorial
  Day, Independence Day, Labor Day, Presidential Election
  Day, Veteran's Day, Thanksgiving Day and Christmas Day;
  provided 1) that the worker works three of the preceding
  five work days before the holiday; or, the work day before
  the holiday and the work day after the holiday; and, 2)
  that the worker works the work day before and the work day
  after the holiday.

DEFINITION OF GROUPS:

GROUP  1:
  Cranes (all cranes, land or floating with boom including
  jib, 140 ft. and over, above ground); derricks (all
  derricks, land, floating or Chicago boom type with boom
  including jib, 140 ft. and over, above ground)

GROUP  2:
  Cranes (all cranes, land or floating with boom including
  jib, less than 140 ft. above ground); derricks (all
  derricks, land, floating or Chicago boom type with boom
  including jib, less than 140 ft. above ground)

GROUP  3:
  Helicopter pilot

GROUP 4:
  "A" frame; cherry picker (10 ton and under); hoist (all
  types of hoist, including steam, gas, diesel, electric,
  air, hydraulic, single and double drum, concrete, brick
  shaft caisson, or any other similar type of hoisting
  machine, portable or stationary, except Chicago boom type);



  jack (screw, air, hydraulic power-operated unit or console
  type (not hand jack or pile load test type); side boom;
  straddle carrier

GROUP  5:
  Aerial platform used as a hoist; compressor, two or three
  in battery; directional boring machine; elevator or house
  car; concrete cleaning/decontamination machine operator,
  decontamination and remediation work only; conveyor and
  tugger hoist; firefighter; forklift; generator, two or
  three in battery; heavy equipment robotic
  operator/technician, decontamination and remediation work
  only; maintenance, utility person; master environmental
  maintenance technician, decontamination and remediation
  work only; rod bending machine (power); ultra high-pressure
  waterjet cutting tool system operator/maintenance
  technician, decontamination and remediation work only;
  vacuum blasting machine operator/maintenance technician,
  decontamination and remediation work only; welding machine
  (gas or electric, two or three in battery, including
  diesel); captain, power boat; tug master, power boat;
  oiler, with either one compressor or one welding machine

GROUP  6:
  Compressor, single; off-road back dump; welding machine
  (single, gas, diesel and electric converters of any type);
  welding system, multiple (rectifier, transformer type);
  generator, single

GROUP  7:
  Oiler; deckhand

----------------------------------------------------------------
 ENGI0825-009 07/01/2013

                                  Rates          Fringes

  Power equipment operators:
     GROUP 1.....................$ 43.07            28.50
     GROUP 2.....................$ 41.48            28.50
     GROUP 3.....................$ 39.57            28.50
     GROUP 4.....................$ 37.94            28.50
     GROUP 5.....................$ 36.23            28.50
     GROUP 6.....................$ 43.84            27.25

Hazardous waste removal work:
  Work on a state or federally designated hazardous waste
  site, where the worker is in direct contact with hazardous



  material, and when personal protective equipment is
  required for respiratory, skin and eye protection: 20% per
  hour additional.

PAID HOLIDAYS:
  New Year's Day, Washington's Birthday observed, Memorial
  Day, Independence Day, Labor Day, Presidential Election
  Day, Veteran's Day, Thanksgiving Day and Christmas Day;
  provided 1) that the worker works three of the preceding
  five work days before the holiday; or, the work day before
  the holiday and the work day after the holiday; and, 2)
  that the worker works the work day before and the work day
  after the holiday.

DEFINITION OF GROUPS:

GROUP 1:
  Autograde - combination subgrader; base metal spreader and
  base trimmer (CMI and similar types); autograde placer -
  trimmer spreader combination (CMI and similar types);
  autograde slipform paver (CMI and similar types); backhoe;
  central power plant (all types); concrete paving machine;
  crane (all types, including overhead and straddle traveling
  type); crane, gantry; derrick (land, floating or Chicago
  boom type); drillmaster, quarrymaster (down-the-hole drill,
  rotary drill, self-propelled hydraulic drill, self-powered
  drill); dragline; elevating grader; front end loader (5 cu.
  yd. and over); gradall; grader, raygo; locomotive (large);
  mucking machine; pavement and concrete breaker (superhammer
  and hoe ram); pile driver (length of boom, including length
  of leads, shall determine premium rate applicable); roadway
  surface grinder; scooper (loader and shovel); shovel; tree
  chopper with boom; trench machine (cable plow)

GROUP 2:
  "A" frame/backhoe combination; boom attachment on loader
  (rate based on size of bucket, not applicable to pipehook);
  boring and drilling machine; brush chopper, shredder and
  tree shredder; carryall; concrete pump; concrete pumping
  system, pumpcrete and similar type; conveyor, 125 ft. and
  over; drill doctor, including dust collecting and
  maintenance work); front end loader (2 cu. yd. but less
  than 5 cu. yd.); grader (finish); groove cutting machine
  (ride-on type); heater planer; hoist (all types of hoist,
  shall also include steam, gas, diesel, electric, air,
  hydraulic, single and double drum, concrete, brick shaft



  caisson, snorkel roof, and/or any other similar type
  hoisting machine, portable or stationary, except Chicago
  boom type) (if hoist is "outside material tower hoist",
  long boom rate is to be applied); hydraulic crane, 10 tons
  and under; hydro-axe; hydro-blaster; jack (screw, air,
  hydraulic power-operated unit or console type (not hand
  jack or pile load test type); log skidder; pan; pavers
  (all) (concrete); plate and frame filter press; pumpcrete
  machine; squeezecrete; concrete pump (regardless of size);
  scraper; side boom; straddle carrier, Ross and similar
  type; whip hammer; winch truck (hoisting)

GROUP 3:
  Asphalt curbing machine; asphalt plant engineer; asphalt
  spreader; autograde tube finishing and texturing machine
  (CMI and similar types); autograde curecrete machine (CMI
  and similar types); autograde curb trimmer and sidewalk,
  shoulder, slipform (CMI and similar types); bar bending
  machine (power); batcher; batching plant and crusher on
  site; belt conveyor system; boom-type skimmer machine;
  bridge deck finisher; bulldozers (all); car dumper
  (railroad); compressor and blower-type unit (used
  independently or mounted on dual-purpose truck, on jobsite
  or in conjunction with jobsite, in loading and unloading of
  concrete, cement, fly ash, instantcrete, or similar type
  materials); compressor (2 or 3) (in battery) (within 100
  ft.); concrete cleaning/decontamination machine operator,
  when used for decontamination and remediation; concrete
  finishing machine; concrete saw and cutter (ride-on type);
  concrete spreader, hetzel, rexomatic and similar type;
  concrete vibrator; conveyor, under 125 ft.; crushing
  machine; directional boring machine; ditching machine,
  small (Ditchwitch, Vermeer or similar type); dope pot
  (mechanical with or without pump); dumpster; elevator;
  firefighter; forklift (Economobile, Lull and similar type
  of equipment); front end loader (1 cu. yd. and over but
  less than 2 cu. yd.); generator (2 or 3) (in battery)
  (within 100 ft.); giraffe grinder; grader and motor patrol;
  gunite machine (does not include nozzle); hammer, vibratory
  (in conjunction with generator); heavy equipment robotic
  operator/technician, when used for decontamination and
  remediation; hoist (roof, tugger, aerial platform hoist and
  house cars); hopper; hopper door (power-operated); ladder
  (motorized); laddervator; locomotive, dinky type;
  maintenance, utility person; master environmental
  maintenance technician, when used for decontamination and
  remediation; mechanic; mixer (except paving mixer);
  pavement breaker, small, self-propelled ride-on type (also



  maintains compressor on hydraulic unit); pavement breaker,
  truck-mounted; pipe bending machine (power); pitch pump;
  plaster pump, regardless of size; posthole digger (post
  pounder and auger); rod bending machine (power); roller,
  blacktop; scale, power; seaman pulverizing mixer; shoulder
  widener; silo; skimmer machine (boom type); steel cutting
  machine, servicing and maintaining; tractor; captain, power
  boat; tug master, power boat; ultra high-pressure waterjet
  cutting tool system operator/maintenance technician, when
  used for decontamination and remediation; vacuum blasting
  machine operator/maintenance technician, when used for
  decontamination and remediation; vibrating plant (used in
  conjunction with unloading); welder and repair mechanic

GROUP 4:
  Broom and sweeper; chipper; compressor (single); concrete
  spreader (small type); conveyor loader (does not include
  elevating grader); engine, large diesel (1620 H.P.) and
  staging pump; farm tractor; fertilizing equipment
  (operation and maintenance of); fine grade machine (small
  type); form line grader (small type); front end loader
  (under 1 cu. yd.); generator (single); grease, gas, fuel
  and oil supply truck; heater (Nelson or other type
  including propane, natural gas or flow-type unit); lights
  (portable generating light plant); mixer, concrete, small;
  mulching equipment (operation and maintenance of); off-road
  back dump; pump (4-in. suction and over, including
  submersible pump); pump (diesel engine and hydraulic)
  (immaterial of power); road finishing machine (small type);
  roller, grade, fill or stone base; seeding equipment
  (operation and maintenance of); sprinkler and water pump
  truck; steam jenny and boiler; stone spreader; tamping
  machine, vibrating ride-on; temporary heating plant (Nelson
  or other type, including propane, natural gas or flow-type
  unit); welding machine (gas, diesel, and/or electric
  converter of any type) (single, or two or three in a
  battery) (within 100 ft.); welding system, multiple
  (rectifier, transformer type); wellpoint system

GROUP 5:
  Oiler; tire repair and maintenance

GROUP 6:
  Helicopter pilot; helicopter engineer

----------------------------------------------------------------
 IRON0011-002 08/01/2012



BERGEN, ESSEX, HUDSON AND HUNTERDON COUNTIES; MIDDLESEX COUNTY
(north half); MORRIS AND PASSAIC COUNTIES; SOMERSET COUNTY
(north half); SUSSEX AND UNION COUNTIES:

                                  Rates          Fringes

  Ironworkers:
     Reinforcing.................$ 40.74            39.40
     Structural..................$ 43.54            39.40
----------------------------------------------------------------
 IRON0036-003 07/01/2012

WARREN COUNTY

                                  Rates          Fringes

  Ironworkers:...................$ 34.05            24.00
----------------------------------------------------------------
 IRON0068-004 07/01/2013

MIDDLESEX COUNTY (south half); SOMERSET COUNTY (south half):

                                  Rates          Fringes

  Ironworker.....................$ 42.40            20.03

  Hazardous waste removal work, on a state or federally
  designated hazardous waste site, where the worker is
  required to wear Level A, B or C personal protection: $3.00
  per hour additional.

----------------------------------------------------------------
 LABO0172-005 09/01/2012

                                  Rates          Fringes

  Laborers:
     GROUP 1.....................$ 33.20            22.40
     GROUP 2.....................$ 33.90            22.40
     GROUP 3.....................$ 34.15            22.40
     GROUP 4.....................$ 37.70            22.40

Hazardous waste removal work:
  Work on  a state or federally designated hazardous waste
  site, where the worker is required to wear Level A, B or C
  personal protection: $3.00 per hour additional.



  Work on a state or federally designated hazardous waste
  site, where the worker is not required to wear Level A, B,
  or C personal protection: $1.00 per hour additional.

PAID HOLIDAYS:
  New Year's Day, President's Day, Memorial Day,
  Independence Day, Labor Day, Presidential Election Day,
  Veteran's Day, Thanksgiving Day and Christmas Day; provided
  that the worker works three days for the same employer
  within a period of ten working days consisting of five
  working days before and five working days after the day
  upon which the holiday falls or is observed.

DEFINITION OF GROUPS:

GROUP 1:
  Basic laborer; landscape laborer; railroad track laborer;
  utility meter installer; traffic director/flag person;
  salamander tender; pit person; dump person; asphalt laborer
  (only in Bergen, Essex, Hudson and Hunterdon Counties;
  Middlesex County (north of the Raritan River); Morris,
  Passaic, Somerset, Sussex, Union and Warren Counties);
  slurry seal laborer (only in Bergen, Essex, Hudson and
  Hunterdon Counties; Middlesex County (north of the Raritan
  River); Morris, Passaic, Somerset, Sussex, Union and Warren
  Counties); raker and tamper on cold patch work; wrapper and
  coater of pipe; waterproofing laborer; timber person;
  powder carrier; magazine tender; signal person; power buggy
  operator; tree cutter; and the operation of such other
  basic power tools used to perform work usually done
  manually by laborers

GROUP  2:
  Pipelayer; laser person; conduit and duct line layer;
  jackhammer; chipping hammer; pavement breaker; concrete
  cutter; asphalt cutter; sheet hammer operator;
  sandblasting, acetylene cutting and burning; wagon drill
  operator; directional drill operator; hydraulic drill
  operator; drill master; core driller; traffic control
  coordinator; asphalt raker/lute person (only in Bergen,
  Essex, Hudson and Hunterdon Counties; Middlesex County
  (north of the Raritan River); Morris, Passaic, Somerset,
  Sussex, Union and Warren Counties); walk-behind saw cutter

GROUP  3:
  Finisher; rammer; setter of brick or stone pavers;



  hardscaping; gunite nozzle person; stonecutter; form
  setter; manhole; catch basin and inlet builder; asphalt
  screedperson (only in Bergen, Essex, Hudson and Hunterdon
  Counties; Middlesex County (north of the Raritan River);
  Morris, Passaic, Somerset, Sussex, Union and Warren
  Counties)

GROUP  4:
  Blaster

----------------------------------------------------------------
 LABO0172-006 03/01/2011

MIDDLESEX COUNTY (south of the Raritan River):

                                  Rates          Fringes

  Laborers:
     ASPHALT WORK:
      GROUP 1....................$ 33.00            21.55
      GROUP 2....................$ 32.60            21.55
      GROUP 3....................$ 32.85            21.55
      GROUP 4....................$ 32.70            21.55
      GROUP 5....................$ 32.90            21.55

PAID HOLIDAYS:
  New Year's Day, President's Day, Memorial Day, Independence
  Day, Labor Day, Presidential Election Day, Veteran's Day,
  Thanksgiving Day and Christmas Day; provided that the
  worker works three days for the same employer within a
  period of ten working days, consisting of five working days
  before and five working days after the day upon which the
  holiday falls or is observed.

DEFINITION OF GROUPS:

GROUP 1:
  Head raker

GROUP 2:
  Painter, shoveler, roller person, kettle person, smother
  person, tamper

GROUP 3:
  Raker, screed person, lute person

GROUP 4:



  Milling controller

GROUP 5:
  Traffic control coordinator

----------------------------------------------------------------
 PAIN0711-009 05/01/2014

                                  Rates          Fringes

  Painters:
     Work on bridges (all
     bridges that span major
     waterways, railroad
     bridges, bridges over
     canyons, overpasses)........$ 50.68            22.30
----------------------------------------------------------------
 PAIN0711-014 05/01/2011

                                  Rates          Fringes

  Painters:
     All other work:
      Brush and roller...........$ 35.99            16.86
      Spray......................$ 38.91            17.19
----------------------------------------------------------------
* PLAS0029-001 05/01/2014

BERGEN, ESSEX, HUDSON, MORRIS, PASSAIC, SUSSEX, UNION AND
WARREN COUNTIES:

                                  Rates          Fringes

CEMENT MASON.....................$ 41.20            22.05

Cement masons:
  Work on suspended staging, not supported from the ground:
  $.50 per hour additional.

----------------------------------------------------------------
 PLAS0592-030 05/01/2014

HUNTERDON, MIDDLESEX, SOMERSET AND UNION COUNTIES:

                                  Rates          Fringes

  Cement mason...................$ 38.52            30.21



----------------------------------------------------------------
 TEAM0408-001 11/01/2012

ESSEX, MORRIS, SUSSEX AND UNION COUNTIES:

                                  Rates          Fringes

  Truck drivers:
     Group 1.....................$ 34.05          18.73+a
     Group 2.....................$ 33.95          18.73+a
     Group 3.....................$ 34.85          18.73+a
     Group 4.....................$ 34.80          18.73+a

  a. Employer contributes $1472.15 per month per worker for
  health and welfare.

  Hazardous waste removal work, where the worker is in direct
  contact with hazardous material, and when personal
  protective equipment is required for respiratory, skin and
  eye protection: $3.00 per hour additional.

  Hazardous waste removal work, where the worker is working in
  a hazardous waste site, in a zone requiring Level A
  personal protection for any of the workers: $3.00 per hour
  additional.

  Hazardous waste removal work, where the worker is not working
  in a zone requiring Level A, B or C personal protection:
  $1.00 per hour additional.

PAID HOLIDAYS:
  New Year's Day, President's Day, Decoration Day, Independence
  Day, Labor Day, Presidential Election Day, Veteran's Day,
  Thanksgiving Day and Christmas Day; provided that the
  worker has been assigned to work, or, "shapes", one day of
  the calendar week during which the holiday occurs.

DEFINITION OF GROUPS:

GROUP 1:
  Winch trailer driver

GROUP 2:
  Drivers of all Euclid-type vehicles: Euclid, International
  Harvester, Wabco, Caterpillar, Koehring, tractor and wagon;
  dumpster; bottom, rear and side dump; carry-all and scraper
  (not self-loading, loading over the top); water sprinkler



  trailer; water pull and similar types of vehicle; driver of
  tractor and trailer-type vehicles: flat, float, I-beam, low
  bed, water sprinkler, bituminous, transit mix, road oil,
  fuel, bottom dump hopper, rear dump, office, shanty, epoxy,
  asphalt, agitator mixer, mulching, stringing, seeding,
  fertilizing, pole, spread bituminous distributor, water
  pull (entire unit), tractor trailer, reel trailer and
  similar types of vehicle

GROUP 3:
  Driver on straight three-axle materials: truck and float

GROUP 4:
  Truck driver; driver of the following types of vehicles:
  dump, flat, float, pick-up, container hauler, fuel, water
  sprinkler, road oil, stringer bead, hot pass, bus,
  dumpcrete, transit mixer, agitator mixer, half track, winch
  truck, side-o-matic, dynamite, powder, x-ray, welding,
  skid, jeep, station wagon, A-frame, dual purpose truck,
  truck with mechanical tailgate, asphalt distributor, batch
  truck, seeding, mulching, fertilizing, air compressor truck
  (in transit); parts chaser; escort; scissor; hi-lift;
  telescope; concrete breaker; gin pole; stone, sand, asphalt
  distributor and spreader; nipper; fuel truck (driver of
  fuel truck including handling of hose and nozzle - entire
  unit); team driver; vacuum or vac-all truck (entire unit);
  skid truck (debris container - entire unit); concrete
  mobile truck (entire unit); beltcrete truck; pumpcrete
  truck; line truck; reel truck; wrecker or tow truck;
  utility truck; tack truck; lift truuk; cardex person;
  drivers on the following types of vehicle: Broyhill coal
  tar epoxy truck, Littleford bituminous distributor, slurry
  seal truck or vehicle, thiokol track master pick-up (swamp
  cat pick-up), bucket loader, dump truck and any
  rubber-tired tractor used in pulling and towing farm wagons
  and trailers of any description; on-site repair shop

----------------------------------------------------------------
* TEAM0469-001 05/01/2014

HUNTERDON, MIDDLESEX AND SOMERSET COUNTIES; UNION COUNTY (south
of Wood Ave.); WARREN COUNTY:

                                  Rates          Fringes

  Truck drivers:
     Group 1.....................$ 36.60           27.935



     Group 2.....................$ 36.65           27.935
     Group 3.....................$ 36.75           27.935
     Group 4.....................$ 36.85           27.935

  Hazardous waste removal work, where the worker is in direct
  contact with hazardous material, and when personal
  protective equipment is required for respiratory, skin and
  eye protection: $3.00 per hour additional.

  Hazardous waste removal work, where the worker is working in
  a hazardous waste site, in a zone requiring Level A
  personal protection for any of the workers: $3.00 per hour
  additional.

  Hazardous waste removal work, where the worker is not working
  in a zone requiring Level A, B or C personal protection:
  $1.00 per hour additional.

PAID HOLIDAYS:
  New Year's Day, President's Day, Decoration Day, Independence
  Day, Labor Day, Presidential Election Day, Veteran's Day,
  Thanksgiving Day and Christmas Day; provided that the
  worker has been assigned to work, or, "shapes", one day of
  the calendar week during which the holiday falls.

DEFINITION OF GROUPS:

GROUP 1:
Winch trailer driver

GROUP 2:
  Drivers of all Euclid-type vehicles: Euclid, International
  Harvester, Wabco, Caterpillar, Koehring, tractor and wagon;
  dumpster; bottom, rear and side dump; carry-all and scraper
  (not self-loading, loading over the top); water sprinkler
  trailer; water pull and similar types of vehicle; driver of
  tractor and trailer-type vehicles: flat, float, I-beam, low
  bed, water sprinkler, bituminous, transit mix, road oil,
  fuel, bottom dump hopper, rear dump, office, shanty, epoxy,
  asphalt, agitator mixer, mulching, stringing, seeding,
  fertilizing, pole, spread bituminous distributor, water
  pull (entire unit), tractor trailer, reel trailer and
  similar types of vehicle

GROUP 3:
Driver on straight three-axle materials: truck and float



GROUP 4:
  Truck driver; driver of the following types of vehicles:
  dump, flat, float, pick-up, container hauler, fuel, water
  sprinkler, road oil, stringer bead, hot pass, bus,
  dumpcrete, transit mixer, agitator mixer, half track, winch
  truck, side-o-matic, dynamite, powder, x-ray, welding,
  skid, jeep, station wagon, A-frame, dual purpose truck,
  truck with mechanical tailgate, asphalt distributor, batch
  truck, seeding, mulching, fertilizing, air compressor truck
  (in transit); parts chaser; escort; scissor; hi-lift;
  telescope; concrete breaker; gin pole; stone, sand, asphalt
  distributor and spreader; nipper; fuel truck (driver of
  fuel truck including handling of hose and nozzle - entire
  unit); team driver; vacuum or vac-all truck (entire unit);
  skid truck (debris container - entire unit); concrete
  mobile truck (entire unit); beltcrete truck; pumpcrete
  truck; line truck; reel truck; wrecker or tow truck;
  utility truck; tack truck; lift truuk; cardex person;
  drivers on the following types of vehicle: Broyhill coal
  tar epoxy truck, Littleford bituminous distributor, slurry
  seal truck or vehicle, thiokol track master pick-up (swamp
  cat pick-up), bucket loader, dump truck and any
  rubber-tired tractor used in pulling and towing farm wagons
  and trailers of any description; on-site repair shop

----------------------------------------------------------------
 TEAM0560-001 11/01/2012

BERGEN, HUDSON AND PASSAIC COUNTIES:

                                  Rates          Fringes

  Truck drivers:
     Group 1.....................$ 32.10            28.78
     Group 2.....................$ 32.15            28.78
     Group 3.....................$ 32.25            28.78
     Group 4.....................$ 32.35            28.78

Hazardous waste removal work:

  Work on a state or federally designated hazardous waste
  site, where the worker is in direct contact with hazardous
  material, and when personal protective equipment is
  required for respiratory, skin and eye protection: $3.00
  per hour additional.

  Work on a state or federally designated hazardous waste



  site, in a zone requiring Level A personal protection for
  any workers other than the truck driver: $3.00 per hour
  additional.

  Work on a state or federally designated hazardous waste
  site, in a zone requiring Level B, C or D personal
  protection for any workers other than the truck driver:
  $1.00 per hour additional.

PAID HOLIDAYS:
  New Year's Day, President's Day, Decoration Day,
  Independence Day, Labor Day, Presidential Election Day,
  Veteran's Day, Thanksgiving Day and Christmas Day; provided
  that the employee has been assigned to work, or, "shapes",
  one day of the calendar week during which the holiday
  occurs.

DEFINITION OF GROUPS:

GROUP 1:
  Driver of the following types of vehicle: dump; flat;
  float; pick-up; container hauler; fuel; water sprinkler;
  road oil; stringer bead; hot pass; bus; dumpcrete; transit
  mixer; agitator mixer; half track; winch truck;
  side-o-matic; dynamite; powder; x-ray; welding; skid; jeep;
  station wagon; stringer; A-frame; dual-purpose truck; truck
  with mechanical tailgate; asphalt distributor; batch truck;
  seeding; mulching; fertilizing; air compressor truck (in
  transit); parts chaser; escort; scissor; hi-lift;
  telescope; concrete breaker; gin pole; stone, sand, asphalt
  distributor and spreader; nipper; fuel truck (driver of
  fuel truck including handling of hose and nozzle - entire
  unit); team driver; vacuum or vac-all trucks (entire unit);
  skid truck (debris container - entire unit); concrete
  mobile truck (entire unit); beltcrete truck; pumpcrete
  truck; line truck; reel truck; wrecker; tow truck; utility
  truck; tack truck; cardex person; driver on the following
  types of vehicle: Broyhill coal tar epoxy truck, Littleford
  bituminous distributor, slurry seal truck or vehicle,
  thiokol track master pick-up (swamp cat pick-up); bucket
  loader dump truck and any rubber-tired tractor used in
  pulling and towing farm wagons and trailers of any
  description; on-site repair shop

GROUP 2:
  Driver of 3-axle materials truck and float



GROUP 3:
  Driver of all Euclid-type vehicles: Euclid; International
  Harvester; Wabco; Caterpillar; Koehring, tractor and wagon;
  dumpster; dump; bottom, rear and side dump; carry-all and
  scraper (not self-loading, loading over the top); water
  sprinkler trailer; water pull and similar types of vehicle;
  driver of tractor and trailer-type vehicle: flat, float,
  I-beam, low bed, water sprinkler, bituminous, transit mix,
  road oil, fuel, bottom dump hopper, rear dump, office,
  shanty, epoxy, asphalt, agitator mixer, mulching,
  stringing, seeding, fertilizing, pole, spread bituminous
  distributor, water pull (entire unit), tractor trailer,
  reel trailer, and similar types of vehicle

GROUP 4:
  Winch trailer driver

----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

================================================================

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

----------------------------------------------------------------

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination.  The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is union or non-union.

Union Identifiers

An identifier enclosed in dotted lines beginning with
characters other than "SU" denotes that the union
classification and rate have found to be prevailing for that



classification. Example:  PLUM0198-005 07/01/2011.  The first
four letters , PLUM, indicate the international union and the
four-digit number, 0198, that follows indicates the local union
number or district council number where applicable , i.e.,
Plumbers Local 0198.  The next number, 005 in the example, is
an internal number used in processing the wage determination.
The date, 07/01/2011, following these characters is the
effective date of the most current  negotiated rate/collective
bargaining agreement which would be July 1, 2011 in the above
example.

Union prevailing wage rates will be updated to reflect any
changes in the collective bargaining agreements governing the
rates.

0000/9999: weighted union wage rates will be published annually
each January.

Non-Union Identifiers

Classifications listed under an "SU" identifier were derived
from survey data by computing average rates and are not union
rates; however, the data used in computing these rates may
include both union and non-union data.  Example:  SULA2004-007
5/13/2010. SU indicates the rates are not union majority rates,
LA indicates the State of Louisiana; 2004 is the year of the
survey; and 007 is an internal number used in producing the
wage determination.  A 1993 or later date, 5/13/2010, indicates
the classifications and rates under that identifier were issued
as a General Wage Determination on that date.

Survey wage rates will remain in effect and will not change
until a new survey is conducted.

----------------------------------------------------------------

                   WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

*  an existing published wage determination
*  a survey underlying a wage determination
*  a Wage and Hour Division letter setting forth a position on
   a wage determination matter



*  a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations.  Write to:

            Branch of Construction Wage Determinations
            Wage and Hour Division
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

            Wage and Hour Administrator
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board).  Write to:

            Administrative Review Board
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

================================================================



          END OF GENERAL DECISION





The New Jersey Prevailing Wage Act (N.J.S.A. 34:11-56.25 et seq.) requires that the Department of Labor and Workforce 

Development establish and enforce a prevailing wage level for workers engaged in public works in order to safeguard 

their efficiency and general well being and to protect them as well as their employers from the effects of serious and 

unfair competition. 
 

Prevailing wage rates are wage and fringe benefit rates based on the collective bargaining agreements established for a 

particular craft or trade in the locality in which the public work is performed.  In New Jersey, these rates vary by county 

and by the type of work performed. 

Applicable prevailing wage rates are those wages and fringe benefits in effect on the date the contract is awarded.  All 

pre-determined rate increases listed at the time the contract is awarded must also be paid, beginning on the dates specified.  

Rates that have expired will remain in effect until new rates are posted.  

Prevailing Wage Rate

The prevailing wage rate for each craft will list the effective date of the rate and the following information: 

W = Wage Rate per Hour B = Fringe Benefit Rate per Hour* T = Total Rate per Hour

* Fringe benefits are an integral part of the prevailing wage rate.  Employers not providing such benefits must 

pay the fringe benefit amount directly to the employee each payday.  Employers providing benefits worth 

less than the fringe benefit amount must pay the balance directly to the employee each payday.

Unless otherwise stated in the Prevailing Wage Rate Determination, the fringe benefit rate for overtime 

hours remains at the straight time rate.

When the Overtime Notes in the Prevailing Wage Rate Determination state that the overtime rates are 

"inclusive of benefits," the benefit rate is increased by the same factor as the wage rate (i.e. multiplied by 

1.5 for time and one-half, multiplied by 2 for double time, etc.).

Apprentice Rate Schedule 

An “apprentice” is an individual who is registered with the United States Department of Labor - Office of Apprenticeship  

and enrolled in a certified apprenticeship program during the period in which they are working on the public works 

project.

The apprentice wage rate is a percentage of the journeyman wage rate, unless otherwise indicated.  The apprentice benefit 

rate is the full journeyman benefit rate, unless otherwise indicated.

If there is no apprentice rate schedule listed, the individual must be paid at least the journeyman rate even if that 

individual is in a certified apprentice program for that trade.

If there is no ratio of apprentices to journeymen listed for a particular craft, then the ratio shall be one (1) apprentice to 

every four (4) journeymen.

STATE OF NEW JERSEY 

Department of Labor and Workforce Development

Division of Wage and Hour Compliance - Public Contracts Section

PO Box 389 

Trenton, NJ 08625-0389

PREVAILING WAGE RATE DETERMINATION

Page 1 of 6810/2/2014



Comments/Notes

For each craft listed there will be comments/notes that cover the definition of the regular workday, shift differentials, 

overtime, recognized holidays, and any other relevant information. 

Public Works Contractor Registration

The Public Works Contractor Registration Act (N.J.S.A. 34:11-56.48, et seq.) requires that all contractors, 

subcontractors, or lower tier subcontractors who are working on or who bid on public works projects register with the 

Department of Labor and Workforce Development.  Applications are available at www.nj.gov/labor  (click on Wage & 

Hour and then go to Registration & Permits).

Pursuant to N.J.S.A. 34:11-56.51: 

No contractor shall bid on any contract for public work as defined in section 2 of P.L.1963, c. 150 

(C.34:11-56.26) unless the contractor is registered pursuant to this act. No contractor shall list a 

subcontractor in a bid proposal for the contract unless the subcontractor is registered pursuant to P.L.1999, 

c.238 (C.34:11-56.48 et seq.) at the time the bid is made.  No contractor or subcontractor, including a 

subcontractor not listed in the bid proposal, shall engage in the performance of any public work subject to the 

contract, unless the contractor or subcontractor is registered pursuant to that act.

Snow Plowing 

Snow plowing contracts are not subject to the New Jersey Prevailing Wage Act or the Public Works Contractor 

Registration Act.
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Craft:   Air Conditioning & Refrigeration - Service and Repair PREVAILING WAGE RATE

03/01/14

Journeyman (Mechanic) W34.93

B19.39

T54.32

Expiration Date: 02/28/2015

Craft:   Air Conditioning & Refrigeration - Service and Repair APPRENTICE RATE SCHEDULE

As Shown

Wage and Bene

Mo. 1-3 Mo. 4-12 2nd Year 3rd Year 4th Year 5th Year Wage = % of Jnymn Wage

50% 55% 60% 65% 75% 85% Bene = % of Jnymn Bene

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 1:4

APPRENTICE RATE SCHEDULE FOR THOSE APPRENTICES ENTERING PROGRAM AFTER 3-1-13:

INTERVAL                                        PERIOD AND RATES

As Shown                    1st Year      2nd Year       3rd Year       4th Year      5th Year                Wage =% of Jnymn Wage

Wage and Benefit         40%              50%               60%             70%           80%                    Bene. =% of Jnymn Wage

Craft:   Air Conditioning & Refrigeration - Service and Repair COMMENTS/NOTES

THESE RATES MAY BE USED FOR THE FOLLOWING: 

- Service/Repair/Maintenance Work to EXISTING facilities.

- Replacement or Installation of air conditioning and refrigeration equipment when the combined tonnage does not exceed 

15 tons for refrigeration, or 25 tons for air conditioning.

- Replacement or Installation of "packaged" or "unitary" rooftop-type units when the combined tonnage of the units does 

not exceed 75 tons.

NOTE: These rates may NOT be used for any work in new construction (including work on new additions).

The regular workday shall consist of 8 hours, starting between 6:00 AM and 10:00 AM, Monday through Friday.

SHIFT DIFFERENTIALS:

- The second and third shifts shall be paid an additional 15% of the hourly rate.

- All shifts must run for a minimum of 5 consecutive days.

OVERTIME:

Hours in excess of 8 per day, hours before or after the regular workday that are not shift work, and all hours on Saturdays 

shall be paid at time and one-half the hourly rate.  All hours on Sundays and holidays shall be paid at double the hourly 

rate.  

RECOGNIZED HOLIDAYS: New Year's Day, Presidents' Day, Memorial Day, July 4th, Labor Day, Veterans' Day, 

Thanksgiving Day, Christmas Day.
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Craft:   Boilermaker PREVAILING WAGE RATE

01/01/14

Foreman W44.39

B38.63

T83.02

General Foreman W46.39

B39.61

T86.00

Journeyman W40.39

B37.03

T77.42

Expiration Date: 12/31/2014

Craft:   Boilermaker APPRENTICE RATE SCHEDULE

1000 Hours

Benefit  =

65% 70% 75% 80% 85% 90% 95%

30.94 31.81 32.69 33.55 34.43 35.30 36.16

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - *

* 1 apprentice will be allowed for the first 5 journeymen, 1 apprentice for the next 10 journeymen and 1 apprentice for each 

succeeding 20 journeymen up to a maximum of 5 apprentices per contractor on any one job.

Craft:   Boilermaker COMMENTS/NOTES

HIGH WORK: All apprentices working on the erection, repair, or dismantling of smoke stacks, standpipes, or water towers 

shall be paid the Journeyman rate.

The regular workday shall consist of 8 hours, between 8:00 AM and 4:30 PM.

SHIFT DIFFERENTIALS:

- The second shift shall work 7½ hours and receive 8 hours pay, at a rate equal to the regular hourly rate plus 10%.  

- The third shift shall work 7 hours and receive 8 hours pay, at a rate equal to the regular hourly rate plus 20%. 

- For "Municipal Water Works" projects only, the following shall apply: Two, four day, 10 hour shifts may be worked at 

straight time Monday through Thursday. The day shift shall work four days, at 10 hours, for 10 hours pay. The second shift 

shall work four days, at nine and a half hours, for 10 hours pay, plus 10% the hourly rate for new work and .25 cents on 

repair work. Friday may be used as a make-up day at straight time, due to weather conditions, hoilday or any other 

circumstances beyond the employer's control.

OVERTIME:

- Hours in excess of 8 per day, Monday through Friday, and all hours on  Saturdays shall be paid at time and one -half the 

hourly rate.  All hours on  Sundays and holidays (except Labor Day) shall be paid at double the hourly  rate.  All hours on 

Labor Day shall be paid at four times the hourly rate.

- If any other craft employed by the same contractor, or a subcontractor thereof, receives double time in lieu of time and 

one-half, then the Boilermaker shall receive double time in lieu of time and one-half.

- For "Municipal Water Works" projects only, the following shall apply: Four 10 hour days may be worked Monday through 
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Thursday at straight time. Friday may be used as a make-up day for a day lost to inclement weather, holiday or other 

conditions beyond the control of the employer. Overtime shall be paid for any hours that exceed 10 hours per day or 40 

hours per week.

RECOGNIZED HOLIDAYS: New Year's Day, Washington's Birthday, Memorial Day, July 4th, Labor Day, Presidential 

Election Day, Veterans' Day,  Thanksgiving Day, Christmas Day.  Sunday holidays observed the following  Monday.
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Craft:   Boilermaker - Minor Repairs PREVAILING WAGE RATE

01/01/14

Foreman W30.29

B16.17

T46.46

General Foreman W30.79

B16.17

T46.96

Mechanic W28.79

B16.17

T44.96

Expiration Date: 12/31/2014

Craft:   Boilermaker - Minor Repairs COMMENTS/NOTES

NOTE: These rates apply to MINOR REPAIR WORK ONLY (repair work in  the field for which the contract amount does 

not exceed $20,000.00).

 

OVERTIME:

Hours in excess of 8 per day, Monday through Friday, and all hours on Saturdays shall be paid at time and one -half the 

hourly rate.  All hours on Sundays and holidays (except Labor Day) shall be paid at double the hourly rate.  All hours on 

Labor Day shall be paid at four times the hourly rate.

RECOGNIZED HOLIDAYS: New Year's Day, Washington's Birthday, Good Friday, Memorial Day, July 4th, Labor Day, 

Presidential Election Day, Thanksgiving Day, day after Thanksgiving, Christmas Day.  Saturday holidays observed the 

preceding Friday, Sunday holidays observed the

following Monday.
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Craft:   Bricklayer, Stone Mason PREVAILING WAGE RATE

05/01/14 11/01/14 05/01/15 11/01/15

Deputy Foreman W41.25

B28.26

T69.51

W0.00  

B0.00  

T70.26

W0.00  

B0.00  

T71.01

W0.00  

B0.00  

T71.76

Foreman W44.25

B28.26

T72.51

W0.00  

B0.00  

T73.26

W0.00  

B0.00  

T74.01

W0.00  

B0.00  

T74.76

Journeyman W38.25

B28.26

T66.51

W0.00  

B0.00  

T67.26

W0.00  

B0.00  

T68.01

W0.00  

B0.00  

T68.76

Expiration Date: 04/30/2016

Craft:   Bricklayer, Stone Mason APPRENTICE RATE SCHEDULE

6 Months

Benefits

40% 50% 55% 60% 65% 70% 75% 80%

3.72 4.65 5.12 5.58 18.72 19.93 21.18 22.41

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 1:5

Craft:   Bricklayer, Stone Mason COMMENTS/NOTES

The regular workday shall consist of 8 hours, between 6:00 AM and 4:30 PM.

SHIFT DIFFERENTIALS:

- When a 2 shift schedule (including a day shift) is established, the first, or day shift, shall be  established on an 8 hour 

basis.  The second shift shall be established on an 8 hour basis, and receive the regular rate plus 15%, inclusive of 

benefits.

- When a three shift schedule is established, the first shift shall be established on an 8 hour basis, the second shift on a 

7.5 hour basis, and the third shift on a 7 hour basis.  The first shift shall receive the regular hourly rate, the second shift 

shall receive the regular rate plus 15%, inclusive of benefits, and the third shift shall receive the regular rate plus 20%, 

inclusive of benefits.

- When there is no day shift, and a second or third shift is established, it shall be established on an 8 hour basis.  The 

second shift shall receive the regular rate plus 15%, inclusive of benefits, and the third shift shall receive the regular rate 

plus 20%, inclusive of benefits.

OVERTIME:

- The first 2 hours in excess of 8 per day, or before or after the regular workday that are not shift work,  Monday through 

Friday, shall be paid at time and one-half the regular rate, inclusive of benefits. Any additional overtime shall be paid at 

double the  regular rate, inclusive of benefits.  The first 10 hours on Saturday shall be paid at  time and one -half the 

regular rate, inclusive of benefits.  Any additional overtime shall be paid at  double the  regular rate, inclusive of benefits . 

All hours on Sundays and holidays shall be paid at double  the regular rate, inclusive of benefits.

- Saturday may be used as a make-up day for hours lost to inclement weather.

- When Bricklayers/Stone Masons work on Saturday with Laborers, and no other crafts are working on the project for the 

day, benefits may be paid at straight time. If other crafts are present, the applicable overtime rate for benefits shall be paid. 
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

RECOGNIZED HOLIDAYS: New Year's Day, Presidents' Day, Memorial Day, July 4th, Labor Day, Presidential Election 

Day, Veterans' Day, Thanksgiving  Day, Christmas Day.  Sunday holidays will be observed the following Monday.
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Craft:   Carpenter PREVAILING WAGE RATE

05/01/14 11/01/14 05/01/15 11/01/15

Foreman W49.57

B27.75

T77.32

W0.00  

B0.00  

T77.92

W0.00  

B0.00  

T79.17

W0.00  

B0.00  

T80.42

Journeyman W43.10

B24.13

T67.23

W0.00  

B0.00  

T68.23

W0.00  

B0.00  

T69.48

W0.00  

B0.00  

T70.73

Expiration Date: 04/30/2016

Craft:   Carpenter APPRENTICE RATE SCHEDULE

6 Months

Benefit

40% 45% 50% 55% 60% 65% 70% 75% 85% 95%

56% of Appren tice Wage Rate for all intervals

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 1:4

Craft:   Carpenter COMMENTS/NOTES

FOREMAN REQUIREMENTS:

- When there are 2 or more Carpenters on a job, 1 shall be designated as a Foreman.

- When there are 21 or more Carpenters on a job, 2 shall be designated as Foremen.

The regular workday shall consist of 8 hours, starting between 7:00 AM and 9:00 AM.

SHIFT DIFFERENTIALS:

- When a 2 shift schedule (including a day shift) is established, the day shift shall be established on an 8 hour basis.  The 

second shift shall be established on an 8 hour basis, and receive the regular rate plus 15%, inclusive of benefits.

- When a three shift schedule is established, the first shift shall be established on an 8 hour basis, the second shift on a 

7.5 hour basis, and the third shift on a 7 hour basis.  The first shift shall receive the regular hourly rate, the second shift 

shall receive the regular rate plus 15% and the third shift shall receive the regular rate plus 20%, inclusive of benefits.

- When there is no day shift, and a second or third shift is established, it shall be established on an 8 hour basis.  The 

second shift shall receive the regular rate plus 15% and the third shift shall receive the regular rate plus 20%, inclusive of 

benefits.

OVERTIME:

- All hours in excess of 8 per day, or before or after an established shift that are not shift work, and all hours on Saturdays 

shall be paid at time and one-half the hourly rate, inclusive of benefits.  All hours on Sundays and holidays shall be paid at 

double the hourly rate, inclusive of benefits.

- Four 10-hour days may be worked, Monday to Thursday, at straight time. Friday may be used as a make -up day for a 

day lost due to inclement weather.  If Friday is not a make-up day, all hours on Friday shall be paid at time and one-half 

the hourly rate, inclusive of benefits.

                                                                                                                        

RECOGNIZED HOLIDAYS: New Year's Day, Presidents' Day, Memorial Day, July 4th, Labor Day, Presidential Election 
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Day, Veterans' Day, Thanksgiving Day, Christmas Day.  Sunday holidays observed the following Monday.
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Craft:   Carpenter - Resilient Flooring PREVAILING WAGE RATE

05/01/14

Foreman W49.57

B27.75

T77.32

Journeyman W43.10

B24.13

T67.23

Expiration Date: 10/31/2014

Craft:   Carpenter - Resilient Flooring APPRENTICE RATE SCHEDULE

6 Months

Benefit

40% 45% 50% 55% 60% 65% 70% 75% 85% 95%

56% of  Appren tice Wage Rate for all intervals

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - *

* 1 apprentice shall be allowed to every 2 journeymen or major fraction thereof.  No more than 3 apprentices on any one 

job or project.

Craft:   Carpenter - Resilient Flooring COMMENTS/NOTES

FOREMAN REQUIREMENTS:

- On any job where there are 4 or more Carpenters of Resilient Flooring, 1 must be designated a Foreman.

The regular workday consists of 8 hours, starting between 6:00 AM and 9:00 AM.

SHIFT DIFFERENTIALS:

- When a 2 shift schedule (including a day shift) is established, the day shift, shall be established on an 8 hour basis.  The 

second shift shall be established on an 8 hour basis, and receive the regular wage rate plus 15%.

- When a three shift schedule is established, the first shift shall be established on an 8 hour basis, the second shift on a 

7.5 hour basis, and the third shift on a 7 hour basis.  The first shift shall receive the regular wage rate, the second shift 

shall receive the regular wage rate plus 15% and the third shift shall receive the regular wage rate plus 20%.

- When there is no day shift, and a second or third shift is established, it shall be established on an 8 hour basis.  The 

second shift shall receive the regular wage rate plus 15% and the third shift shall receive the regular wage rate plus 20%.

OVERTIME:

- Hours in excess of 8 per day or 40 per week, or before or after the regular workday, Monday through Friday, shall be paid 

at time and one-half the wage rate.  Saturday may be used as a make-up day, at straight time, up to 8 hours, for hours lost 

to reasons beyond the control of the employer, up to a total of 40 hours per week; hours in excess of 8 on Saturday shall 

then be paid at time and one-half the wage rate.  If Saturday is not a make-up day, all hours on Saturday shall be paid at 

time and one-half the wage rate.  All hours on Sundays and holidays shall be paid at double the wage rate.

- Four 10-hour days may be worked, Monday to Thursday, at straight time.  Friday may be used as a make -up day for 

hours lost to reasons beyond the control of the employer.  If Friday is not a make -up day, all hours on Friday shall be paid 

at time and one-half the wage rate.

                                                                                                                        

RECOGNIZED HOLIDAYS: New Year's Day, Presidents' Day, Memorial Day, July 4th, Labor Day, Presidential Election 
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Day, Veterans' Day, Thanksgiving Day, Christmas Day.  Sunday holidays will be observed the following Monday.
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Craft:   Cement Mason PREVAILING WAGE RATE

05/01/13

Foreman W44.20

B22.30

T66.50

General Foreman W46.20

B22.30

T68.50

Journeyman W41.20

B22.30

T63.50

Expiration Date: 04/30/2015

Craft:   Cement Mason APPRENTICE RATE SCHEDULE

6 Months

Benefits

40% 50% 60% 70% 80% 90%

9.80 16.80 17.90 19.00 20.10 21.20

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 1:4

Craft:   Cement Mason COMMENTS/NOTES

These rates also apply to PLASTERERS.

FOREMAN REQUIREMENTS:

If there are 2 or more Cement Masons/Plasterers on the job, one must be designated a Foreman.

If there are 11 or more Cement Masons/Plasterers on the job, one must be designated a General Foreman.

The regular workday shall be 8 hours, between 7:00 AM and 3:30 PM.

OVERTIME:

All hours in excess of 8 per day, or before or after the regular workday, Monday through Friday, and all hours on Saturday , 

Sunday and holidays shall be paid at double the regular rate, inclusive of benefits.

RECOGNIZED HOLIDAYS:

New Year's Day, President's Day, Memorial Day, July 4th, Labor Day, Presidential Election Day, Veterans' Day, 

Thanksgiving Day, Christmas Day. Sunday holidays shall be observed the following Monday.
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Craft:   Diver PREVAILING WAGE RATE

06/11/14

Diver W53.81

B41.10

T94.91

Tender W41.85

B41.10

T82.95

Expiration Date: 10/31/2014

Craft:   Diver COMMENTS/NOTES

NOTE: All dive crews must consist of a Tender, a Diver, and a standby Diver (standby Diver is the same rate as a Diver).

DEPTH & PENETRATION RATES: Divers shall be paid the following depth and penetration rates, in addition to the regular 

hourly rate, when applicable:

    AIR DIVES:                                               MIXED GAS DIVES:

         0-59 feet: No additional wage                   0-74 feet: No additional wage

       60-74 feet: + $0.25 per foot                     75-125 feet: + $1.00 per foot

       5-125 feet: + $0.78 per foot                   126-200 feet: + $2.00 per foot

   126-200 feet: + $1.60 per foot

       PENETRATION DIVES: 

            126-200 feet: + $1.50 per foot

            201-275 feet: + $1.75 per foot

            276-350 feet: + $2.00 per foot

            351-425 feet: + $2.50 per foot

OVERTIME:

Hours in excess of 8 per day, Monday through Friday, and all hours on Saturdays shall be paid at time and one -half the 

hourly rate.  All hours on Sundays and holidays shall be paid at double the hourly rate.

RECOGNIZED HOLIDAYS: New Year's Day, Presidents' Day, Memorial Day, July 4th, Labor Day, Veterans' Day, 

Presidential Election Day, Thanksgiving Day, Christmas Day. Veterans' Day may be switched with the day after 

Thanksgiving.

Page 14 of 6810/2/2014



NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Craft:   Dockbuilder PREVAILING WAGE RATE

06/11/14

Foreman W48.38

B41.10

T89.48

Foreman

(Concrete Form Work)

W48.38

B33.26

T81.64

Journeyman W42.07

B41.10

T83.17

Journeyman

(Concrete Form Work)

W42.07

B33.26

T75.33

Expiration Date: 10/31/2014

Craft:   Dockbuilder APPRENTICE RATE SCHEDULE

Yearly

Benefit

16.83 21.03 27.34 33.66

28.09 for all intervals Concrete Form 

Work

Only - Benefit= 22.70 all intervals

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - *

* When there are 4 or fewer Dockbuilders on a job, no more than 1 may be an apprentice.  When there are 5 or more 

Dockbuilders, there may be 1 apprentice for every 5 Dockbuilders.

Craft:   Dockbuilder COMMENTS/NOTES

CREOSOTE HANDLING:

When handling creosote products on land piledriving, floating marine construction, and construction of wharves, the 

worker shall receive an additional $0.25 per hour.

HAZARDOUS WASTE WORK:

- Hazardous waste removal work on a state or federally designated hazardous waste site where Level A, B, or C personal 

protection is required: an additional 20% of the hourly rate, per hour.

- Hazardous waste removal work in Level D, or where personal protection is not required: an additional $1.00 per hour.

CERTIFIED WELDER: When required on the job by the project owner, a Certified Welder shall receive an additional $1.00 

per hour.

FOREMAN REQUIREMENTS:

The first Dockbuilder on the job shall be designated a Foreman.

OVERTIME:

Hours in excess of 8 per day, Monday through Friday, and all hours on Saturdays shall be paid at time and one-half the 
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PREVAILING WAGE RATE DETERMINATION
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hourly rate.  All hours on Sundays and holidays shall be paid at double the hourly rate.

RECOGNIZED HOLIDAYS: New Year's Day, Presidents' Day, Memorial Day, July 4th, Labor Day, Veterans' Day, 

Presidential Election Day, Thanksgiving Day, Christmas Day.  Veterans' Day may be switched with the day after 

Thanksgiving.
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Craft:   Drywall Finisher PREVAILING WAGE RATE

05/08/14

Foreman W41.80

B21.60

T63.40

General Foreman W43.70

B21.60

T65.30

Journeyman W38.00

B21.60

T59.60

Expiration Date: 04/30/2015

Craft:   Drywall Finisher APPRENTICE RATE SCHEDULE

4 Months

Benefits

30% 40% 50% 60% 70% 75% 80% 85% 90%

Intervals 1 to 3 = 8.85 Intervals 4 to 6 = 11.28 Intervals 7 to 9 = 14.45

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 1:4

Craft:   Drywall Finisher COMMENTS/NOTES

The regular workday shall consist of 8 hours between 7:00 AM and 5:30 PM.

SHIFT DIFFERENTIALS:

- The second shift shall receive an additional 10% of the hourly rate, per hour, and the third shift shall receive an additional 

15% of the hourly rate, per hour.

- When 3 shifts are worked, the second shift shall receive 8 hours pay for 7.5 hours of work, and the third shift shall 

receive 8 hours pay for 7 hours of work.

- Shift work must run for a minimum of 5 consecutive workdays.

OVERTIME:

- Hours in excess of 8 per day, Monday through Friday, and all hours on   Saturdays shall be paid at time and one -half the 

regular rate, inclusive of   benefits.  All hours on Sundays and holidays shall be paid at double the   regular rate, inclusive 

of benefits.

- Saturday or Sunday may be used to make up a day lost to inclement weather, at straight time.

RECOGNIZED HOLIDAYS: New Year's Day, Memorial Day, July 4th, Labor  Day, Presidential Election Day, Veterans' Day, 

Thanksgiving Day, Christmas Day.  Saturday holiday observed the preceding Friday. Sunday holiday observed the 

following Monday.
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Craft:   Electrician PREVAILING WAGE RATE

06/02/14 06/01/15 05/31/16

Assistant General 

  Foreman

W58.89

B36.51

T95.40

W59.99

B37.19

T97.18

W61.09

B37.88

T98.97

Cable Splicer, Foreman W56.90

B35.28

T92.18

W57.96

B35.94

T93.90

W59.02

B36.59

T95.61

General Foreman, 

Journeyman on Radio 

Tower Work

W60.89

B37.75

T98.64

W62.02

B38.45

T100.47

W63.16

B39.16

T102.32

Journeyman W49.91

B30.94

T80.85

W50.84

B31.52

T82.36

W51.77

B32.10

T83.87

Layout Man W54.40

B33.73

T88.13

W55.42

B34.36

T89.78

W56.43

B34.99

T91.42

Expiration Date: 05/31/2017

Craft:   Electrician APPRENTICE RATE SCHEDULE

6 Months

Benefits  =

35% 40% Yearly 50% 60% 70% 80%

62% of Appren tice Wage Rate

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 2:3

Craft:   Electrician COMMENTS/NOTES

APPRENTICE RATE SCHEDULE FOR THOSE APPRENTICES ENTERING PROGRAM ON OR AFTER 6-4-12:

INTERVAL                                   PERIOD AND RATES

Yearly               30%    40%    50%    60%    70%

Benefits            62% of Apprentice Wage Rate

THESE RATES ALSO APPLY TO THE FOLLOWING TYPES OF WORK:

- All fire and burglar alarm work.

- All fiber optic work.

- Teledata work in new construction or involving 16 instruments or more.

- All residential construction (single family homes and apartments) of 5 units or more.  Note: fire walls alone are not a 

determining criteria. 

HIGH WORK:

- 40 feet above ground/floor: +21% of the Total Rate

- Transmission towers, and Smokestacks: +21% of the Total Rate
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PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

FOREMAN REQUIREMENTS:

- On any job where there is only 1 Journeyman electrician, who lays out his or her own job from plans, that electrician shall 

receive the Foreman rate.

- On any job where there are 2 or more electricians, 1 shall be a Foreman.

- On all jobs, every 11 electricians shall have 1 designated a Foreman.

- On any job where there are 23 or more electricians, 1 shall be a General Foreman.

- On any job where there are 50 or more electricians, 1 shall be an Assistant General Foreman,  and 1 shall be a General 

Foreman.

The regular workday is 8 hours, between 8:00 AM and 4:30 PM.

SHIFT DIFFERENTIAL:

- Shift work must run for a minimum of 5  consecutive workdays.

- 1st Shift (8:30 AM-4:30 PM)

- 2nd Shift (4:30 PM-12:30 AM) shall receive 8 hours pay for 7.5 hours of work, plus an additional 10% of the hourly rate, 

per hour, inclusive of benefits.

- 3rd Shift: (12:30 AM-8:00 AM) shall receive 8 hours pay for 7 hours of work, plus an additional 15% of the hourly rate, per 

hour, inclusive of benefits.

OVERTIME:

Hours before or after the regular workday, Monday through Friday, that are not shift work, and all hours on Saturdays shall 

be paid at time and one-half the hourly rate, inclusive of benefits.  All hours on Sundays and holidays shall be paid at 

double the hourly rate, inclusive of benefits.

RECOGNIZED HOLIDAYS: New Year's Day, Presidents' Day, Memorial Day, July 4th, Labor Day, Presidential Election 

Day, Veterans' Day, Thanksgiving Day, Christmas Day.  Sunday holidays will be observed the following Monday.
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PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Craft:   Electrician - Teledata (15 Instruments and Less) PREVAILING WAGE RATE

06/24/13

Master Tech./Gen. 

Foreman

(31+ workers on job)

W52.33

B23.02

T75.35

Senior Tech./Asst. Gen. 

Foreman

(21-30 workers on job)

W47.90

B21.07

T68.97

Technician A/Foreman

((11-20 workers on job)

W45.89

B20.19

T66.08

Technician B/Working 

Foreman

(4-10 workers on job)

W43.87

B19.30

T63.17

Technician C/Journeyman

(1-3 workers on job)

W40.25

B17.71

T57.96

Expiration Date: 10/31/2014

Craft:   Electrician - Teledata (15 Instruments and Less) APPRENTICE RATE SCHEDULE

6 Months

Benefit

45% 48% 53% 59% 66% 72% 79% 86%

8.14 8.69 11.30 14.01 17.53 20.86 25.12 29.77

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 2:3

Craft:   Electrician - Teledata (15 Instruments and Less) COMMENTS/NOTES

NOTES: 

1) These rates are for service, maintenance, moves and/or changes affecting 15 instruments or less. These rates may 

NOT be used for any new construction or any fiber optic work .

2) The number of workers on the jobsite is the determining factor for which Foreman category applies.

HIGH WORK:

  40 feet above ground/floor: +20% of the Total Rate

The regular workday is 8 hours, between 8:00 AM and 4:30 PM.

SHIFT DIFFERENTIAL:

- 2nd Shift (4:30 PM-12:30 AM) shall receive 8 hours pay for 7.5 hours of work, plus an additional 10% of the regular rate, 

per hour, inclusive of benefits.

- 3rd Shift: (12:30 AM-8:00 AM) shall receive 8 hours pay for 7 hours of work, plus an additional 15% of the regular rate, 

per hour, inclusive of benefits.
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OVERTIME:

Hours before outside the regular workday, Monday through Friday, that are not shift work, and all hours on Saturdays shall 

be paid at time and one-half the regular rate, inclusive of benefits.  All hours on Sundays and holidays shall be paid at 

double the regular rate, inclusive of benefits.

RECOGNIZED HOLIDAYS: New Year's Day, Presidents' Day, Memorial Day, July 4th, Labor Day, Presidential Election 

Day, Veterans' Day, Thanksgiving Day, Christmas Day.  Sunday holidays will be observed the following Monday.
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Craft:   Electrician - Teledata (16 Instruments & More) PREVAILING WAGE RATE

See "Electrician" Rates

Expiration Date: 

Craft:   Electrician - Teledata (16 Instruments & More) COMMENTS/NOTES

***See ELECTRICIAN Rates***
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County  -  HUDSON

Craft:   Electrician- Outside Commercial PREVAILING WAGE RATE

06/02/14 06/01/15 05/31/16

Assistant General 

Foreman

W58.89

B36.32

T95.21

W59.99

B37.19

T97.18

W61.09

B37.88

T98.97

Cable Splicer W56.90

B35.28

T92.18

W57.96

B35.94

T93.90

W59.02

B36.59

T95.61

Certified Lineman Welder W49.91

B30.94

T80.85

W50.84

B31.52

T82.36

W51.77

B32.10

T83.87

Equipment Repairman W49.91

B30.94

T80.85

W50.84

B31.52

T82.36

W51.77

B32.10

T83.87

Equipment Serviceman W49.91

B30.94

T80.85

W50.84

B31.52

T82.36

W51.77

B32.10

T83.87

Foreman (1-10 

Journeyman workers on 

job)

W56.90

B35.28

T92.18

W57.96

B35.94

T93.90

W59.02

B36.59

T95.61

General Foreman W60.89

B37.75

T98.64

W62.02

B38.45

T100.47

W63.16

B39.16

T102.32

Groundman W33.44

B20.73

T54.17

W34.06

B21.12

T55.18

W34.69

B21.51

T56.20

Journeyman- Layout Man W54.40

B33.73

T88.13

W55.42

B34.36

T89.78

W56.43

B34.99

T91.42

Journeyman Lineman W49.91

B30.94

T80.85

W50.84

B31.52

T82.36

W51.77

B32.10

T83.87

X-Ray Journeyman 

Technician

W49.91

B30.94

T80.85

W50.84

B31.52

T82.36

W51.77

B32.10

T83.87

Expiration Date: 05/31/2017
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Craft:   Electrician- Outside Commercial APPRENTICE RATE SCHEDULE

6 Months

Benefits

35% 40% Yearly 50% 60% 70% 80%

62% of Appren tice Wage Rate

PERIOD AND RATESINTERVAL

Craft:   Electrician- Outside Commercial COMMENTS/NOTES

* FOR UTILITY WORK PLEASE SEE STATEWIDE RATES

The regular workday is 8 hours, between 8:00 AM and 4:30 PM.

HIGH WORK:

 40 FEET ABOVE GROUND/FLOOR: +21% OF THE Total Rate.

 Radio towers, Transmission towers and Smokestacks: +21% of the Total Rate.

FOREMAN REQUIREMENTS:

 On any job where there is only 1 Journeyman electrician, who lays out his or her own job from plans, that

electrician shall receive the Foreman rate.

 On any job where there are 2 or more electricians, 1 shall be a Foreman.

 On all jobs, every 11 electricians shall have 1 designated a Foreman.

 On any job where there are 23 or more electricians, 1 shall be a General Foreman.

SHIFT DIFFERENTIALS:

 2nd Shift (4:30 PM to 12:30 AM): 8 hrs. pay for 7.5 hrs. work + an additional 10% of the regular rate, inclusive of

benefits.

 3rd Shift (12:30 AM to 8:00 AM): 8 hrs. pay for 7 hrs. work + an additional 15% of the regular rate per hour, inclusive

benefits.

OVERTIME:

Hours before or after the regular workday, Monday through Friday, that are not shift work, and all hours on Saturdays

shall be paid at time and one-half the hourly rate, inclusive of benefits. All hours on Sundays and Holidays shall be paid 

at double the hourly rate, inclusive of benefits.

RECOGNIZED HOLIDAYS:

New Year's Day, Presidents' Day, Memorial Day, July 4th, Labor Day, Presidential Election Day, Veterans' Day,

Thanksgiving Day and Christmas Day. Sunday holidays will be observed the following Monday.
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Craft:   Electrician-Utility Work (North) PREVAILING WAGE RATE

Rates are located in the "Statewide" rate package

Expiration Date: 

Craft:   Electrician-Utility Work (North) APPRENTICE RATE SCHEDULE

6 Months

Benefits

60% 65% 70% 75% 80% 85% 90%

62.5% of Appren tice Wage Rate for all intervals

PERIOD AND RATESINTERVAL

Craft:   Electrician-Utility Work (North) COMMENTS/NOTES

Electrician-Utility Work (North) rates are located in the "Statewide" rate package.
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Craft:   Electrician-Utility Work (South) PREVAILING WAGE RATE

Rates are located in the "Statewide" rate package

Expiration Date: 

Craft:   Electrician-Utility Work (South) APPRENTICE RATE SCHEDULE

6 Months

Benefits

25.69 27.83 29.97 32.12 34.26 36.40 38.54

20.89 22.06 23.22 24.40 25.56 26.73 27.91

PERIOD AND RATESINTERVAL

Craft:   Electrician-Utility Work (South) COMMENTS/NOTES

Electrician-Utility Work (South) rates are located in the "Statewide" rate package.
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Craft:   Elevator Constructor PREVAILING WAGE RATE

03/20/14

Journeyman W58.23

B29.76

T87.99

Expiration Date: 03/16/2015

Craft:   Elevator Constructor APPRENTICE RATE SCHEDULE

Yearly

Benefits

26.06 32.03 37.85 43.67

25.76 26.16 26.96 27.76

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 1:1

Craft:   Elevator Constructor COMMENTS/NOTES

The regular workday shall consist of either 7 or 8 hours to be established at the beginning of the project, between 7:00 AM 

and 4:30 PM.

OVERTIME:

  For all hours worked before or after the regular workday, Monday through Friday, and for all hours on Saturday and 

Sunday, shall be paid at double the hourly rate. Holiday pay is one days wages (8 hours) plus double the hourly rate for all 

hours worked.

RECOGNIZED HOLIDAYS: New Year's Day, Presidents'  Day, Good Friday, Memorial Day, July 4th, Labor Day, Columbus 

Day, Veterans' Day, Thanksgiving Day and the day after, Christmas Day. Saturday holidays shall be observed on the 

previous Friday and Sunday holidays shall be observed on the following Monday.
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Craft:   Elevator Modernization & Service PREVAILING WAGE RATE

03/20/14

Journeyman W46.00

B29.61

T75.61

Expiration Date: 03/16/2015

Craft:   Elevator Modernization & Service APPRENTICE RATE SCHEDULE

Yearly

Benefits

26.06 25.30 29.90 34.50

25.68 26.08 26.86 27.65

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 1:1

Craft:   Elevator Modernization & Service COMMENTS/NOTES

MODERNIZATION (addition, replacement, refurbishing, relocation, or changes in design or appearance, of elevator 

equipment in existing buildings):

- The regular workday consists of 8 hours, between 7:00 AM and 4:30 PM.

- Overtime:

Hours in excess of 8 per day, or before or after the regular workday, Monday through Friday, and all hours on Saturday 

and Sunday shall be paid at time and one-half the hourly rate. Holiday pay is one days wages (8 hours) plus time and 

one-half the hourly rate for all hours worked.

SERVICE (repair or replacement of parts for the purpose of maintaining elevator equipment in good operating condition):

- The regular workday consists of 8 hours, between 6:00 AM and 6:00 PM.

- Overtime:

Hours in excess of 8 per day, or before or after the regular workday, Monday  through Friday, and all hours on Saturday 

shall be paid at time and one-half   the hourly rate.  All hours on Sunday and holidays shall be paid at double the hourly 

rate.    

RECOGNIZED HOLIDAYS (Modernization and Service): New Year's Day, Presidents' Day, Good Friday, Memorial Day, 

July 4th, Labor Day, Columbus Day, Veterans' Day, Thanksgiving Day and the day after, Christmas Day. Saturday holidays 

shall be observed on the previous Friday and Sunday holidays shall be observed on the following Monday.
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County  -  HUDSON

Craft:   Glazier PREVAILING WAGE RATE

06/03/14 05/01/15 05/01/16

Foreman W45.61

B22.04

T67.65

W0.00  

B0.00  

T69.15

W0.00  

B0.00  

T70.65

General Foreman W47.61

B22.28

T69.89

W0.00  

B0.00  

T71.39

W0.00  

B0.00  

T72.89

Journeyman W41.61

B21.56

T63.17

W0.00  

B0.00  

T64.67

W0.00  

B0.00  

T66.17

Expiration Date: 04/30/2017

Craft:   Glazier APPRENTICE RATE SCHEDULE

4 Months

Benefits

30% 40% 50% 60% 70% 75% 80% 85% 90%

Intervals 1 to 3 = 6.51 Intervals 4 to 6 = 9.33 Intervals 7 to 9 = 11.67

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 1:4

Craft:   Glazier COMMENTS/NOTES

APPRENTICE RATE SCHEDULE FOR THOSE APPRENTICES ENTERING PROGRAM AS OF 5-1-14:

INTERVAL                PERIOD AND RATES

6 Months         50%    55%         60%     65%            70%    75%          80%    90%

Benefits          8.10     8.10        10.34    10.34         11.51  11.51        14.62   14.62

Hazard/Height Pay: +$1.00 per hour

FOREMAN REQUIREMENTS:

- When there are 4 or more Glaziers on a job, 1 must be designated a Foreman.

- When there are 15 or more Glaziers on a job, 1 must be designated a General Foreman.

The regular workday shall consist of 8 hours, between 7:00 AM and 5:30 PM, Monday to Friday.

SHIFT DIFFERENTIALS:

- The second shift shall receive an additional 10% of the hourly rate, per hour, and the third shift shall receive an additional 

15% of the hourly rate, per hour.

- When 3 shifts are worked, the second shift shall receive 8 hours pay for 7.5 hours of work, and the third shift shall 

receive 8 hours pay for 7 hours of work.

OVERTIME:

Hours in excess of 8 per day, or before or after the regular workday Monday through Friday, and all hours on Saturdays 

shall be paid at time and one-half the regular rate.  All hours on Sundays and holidays shall be paid at double the regular 
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rate.

RECOGNIZED HOLIDAYS: New Year's Day, Memorial Day, July 4th, Labor Day, General Election Day, Veterans' Day, 

Thanksgiving Day, Christmas Day. Saturday holiday observed the preceding Friday. Sunday holiday observed the 

following Monday.
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County  -  HUDSON

Craft:   Heat & Frost Insulator PREVAILING WAGE RATE

09/19/14

Foreman W51.52

B28.42

T79.94

General Foreman W54.07

B29.53

T83.60

Journeyman W50.24

B27.86

T78.10

Expiration Date: 09/18/2015

Craft:   Heat & Frost Insulator APPRENTICE RATE SCHEDULE

Yearly

Benefits

23.27 27.59 33.35 39.16

16.96 20.03 21.99 23.76

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 1:3

Craft:   Heat & Frost Insulator COMMENTS/NOTES

NOTE: These rates apply to the installing of insulation on hot and cold mechanical systems.

The regular workday shall be 8 hours between 8:00 AM and 4:30 PM.

SHIFT DIFFERENTIAL:

- Shift work must run for a minimum of 5 consecutive workdays.

- Second Shift shall work 7.5 hours and receive 8 hours pay, at the regular rate, plus 25% per hour.

- Third Shift shall work 7 hours and receive 8 hours pay, at the regular rate, plus 30%  per hour. 

OVERTIME: 

 The first 2 hours in excess of 8 per day, hours outside of the regular workday Monday through Friday that are not shift 

work, and the first 10 hours on Saturday, shall be paid at time and one -half the regular rate, inclusive of benefits.  All hours 

in excess of 10 per day, and all hours on Sunday and holidays (except Labor Day) shall be paid at double the regular rate , 

inclusive of benefits.  All hours on Labor Day shall be paid at triple the regular rate, inclusive of benefits.

RECOGNIZED HOLIDAYS: New Year's Day, President's  Day, Memorial Day, July 4th, Labor Day, Veterans' Day, 

Presidential Election Day, Thanksgiving Day and Christmas Day.  Sunday holidays observed the following Monday.
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Craft:   Heat & Frost Insulator - Asbestos Worker PREVAILING WAGE RATE

09/19/14

Asbestos Worker/Firestop W25.68

B9.25

T34.93

Foreman W51.52

B28.42

T79.94

Expiration Date: 09/18/2015

Craft:   Heat & Frost Insulator - Asbestos Worker APPRENTICE RATE SCHEDULE

SEE HEAT & FROST iNSULAT

OR

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 1:3

Craft:   Heat & Frost Insulator - Asbestos Worker COMMENTS/NOTES

NOTE: These rates  apply only to the removal of insulation materials /asbestos from mechanical systems, including 

containment erection and demolition, and placing material in appropriate containers.

The regular workday shall be 8 hours between 8:00 AM and 4:30 PM.

SHIFT DIFFERENTIALS:

- Shift work must run for a minimum of 5 consecutive workdays.

- The second shift shall work 7.5 hours and receive 8 hours pay at the regular rate, plus 25% per hour.  

- The third shift shall work 7 hours and receive 8 hours pay at the regular rate, plus 30% per hour.

OVERTIME: The first 2 hours in excess of 8 per day, hours outside of the regular workday Monday through Friday that are 

not shift work, and the first 10 hours on Saturday, shall be paid at time and one -half the regular rate, inclusive of benefits.  

All hours in excess of 10 per day, and all hours on Sunday and holidays (except Labor Day) shall be paid at double the 

regular rate, inclusive of benefits.  All hours on Labor Day shall be paid at triple the regular rate, inclusive of benefits.

RECOGNIZED HOLIDAYS: New Year's Day, Presidents' Day, Memorial Day, July 4th, Labor Day, Veterans' Day, 

Presidential Election Day, Thanksgiving Day and  Christmas Day.  Sunday holidays observed the following Monday.
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Craft:   Ironworker PREVAILING WAGE RATE

07/01/14

Rod Foreman W40.74

B41.52

T82.26

Rod Journeyman W37.74

B41.52

T79.26

Structural Foreman W43.79

B41.52

T85.31

Structural Journeyman W40.79

B41.52

T82.31

Expiration Date: 06/30/2015

Craft:   Ironworker APPRENTICE RATE SCHEDULE

6 Months 50% 60% Yearly 70% 80% 90%

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 1:4

Craft:   Ironworker COMMENTS/NOTES

HAZARDOUS WASTE WORK: On hazardous waste removal work on a state or federally designated hazardous waste 

site where the Ironworker is required to wear Level A,B, or C personal protection:  + $3.00 per hour

The regular workday consists of 8 hours between 6:00 AM and 4:30 PM.

FOREMAN REQUIREMENTS:

When there are 2 or more Ironworkers on a job, 1 shall be designated a Foreman. 

SHIFT DIFFERENTIALS:

 - When a 2 shift schedule is established, the first, or day shift , shall be established on an 8 hour basis .The second shift 

shall be established on an 8 hour basis, and receive the regular rate plus 15%.

 - When a three shift  schedule is established, the first shift  shall be established on an 8 hour basis, the second shift on a 

7.5 hour basis, and the third shift on a 7 hour basis. The first shift shall receive the regular hourly rate, the second shift 

shall receive  the regular rate plus 15%, and the third shift shall receive the regular rate plus 20%.

 - When there is no day shift, and a second or third shift is established, it shall be established on an 8 hour basis.

 - When an irregular shift is established for 5 consecutive days, the rate shall be paid at the regular rate and benefit rate , 

with no wage premium included.  When an irregular shift  is established for less than 5 days, the rate shall be paid at the 

regular rate plus 15%.
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OVERTIME:

- All hours in excess of 8 per day, or before or after an established shift that are not shift work, and all hours on Saturday , 

shall be paid at time and one-half the regular rate, inclusive of benefits. All hours on Sunday and holidays shall be paid at 

double the hourly rate, inclusive of benefits.  Saturday may be used as a make -up day for a day lost  to inclement weather. 

If Saturday is not a make-up day, all hours on Saturday shall be paid at time and one-half  the hourly rate, inclusive of 

benefits.     

- Four 10-hour days may be worked, Monday to Thursday, at straight time. Friday may be used as a make -up day for a 

day lost to inclement weather. If Friday is not a make-up day, all hours on Friday shall be paid at  time and one-half  the 

hourly rate, inclusive of benefits.

RECOGNIZED HOLIDAYS: New Year's Day, Presidents' Day, Memorial Day, July 4th, Labor Day,  Presidential Election 

Day, Veterans Day, Thanksgiving Day, Christmas Day.
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Craft:   Laborer - Asbestos & Hazardous Waste Removal PREVAILING WAGE RATE

04/24/14 12/01/14

Foreman W32.42

B22.87

T55.29

W0.00  

B0.00  

T55.79

Journeyman (Handler) W28.87

B22.87

T51.74

W0.00  

B0.00  

T52.24

Expiration Date: 11/30/2015

Craft:   Laborer - Asbestos & Hazardous Waste Removal APPRENTICE RATE SCHEDULE

6 Months

Benefits

60% 70% 80% 90%

21.22 for all intervals

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - *

* Ratio of apprentices to journeymen shall not be more than one apprentice for the first journeyman and no more than one 

(1) apprentice for eache additional three (3) journeymen.

Craft:   Laborer - Asbestos & Hazardous Waste Removal COMMENTS/NOTES

NOTE: These rates apply to work in connection with Asbestos, Radiation, Hazardous Waste, Lead, Chemical, Biological, 

Mold Remediation and Abatement.

The regular workday shall be 8 hours between 6:00 AM and 6:00 PM.

OVERTIME:

- Hours in excess of 8 per day, Monday through Saturday, and all hours on Sunday and holidays shall be paid at time and 

one-half the regular rate. 

- When the owner (Public Body) mandates that work is to be performed on Sunday, those hours may be worked at straight 

time, up to 8 hours per day, up to 40 hours per week.

- Benefits on ALL overtime hours shall be paid at straight time.

RECOGNIZED HOLIDAYS: New Year's Day, President's Day, Good Friday, Easter, Memorial Day, July 4th, Labor Day, 

Presidential Election Day, Veterans' Day, Thanksgiving Day, Christmas Day.
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Craft:   Laborer - Building PREVAILING WAGE RATE

05/13/14

Class A Journeyman W30.65

B23.37

T54.02

Class B Journeyman W30.15

B23.37

T53.52

Class C Journeyman W25.63

B23.37

T49.00

Foreman W34.48

B23.37

T57.85

General Foreman W38.31

B23.37

T61.68

Expiration Date: 04/30/2015

Craft:   Laborer - Building APPRENTICE RATE SCHEDULE

6 Months

Benefit

60% 70% 80% 90%

20.92 20.92 20.92 20.92

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - *

* Ratio of apprentices to journeymen shall not be more than one apprentice for the first journeyman and no more than one 

(1) apprentice for each additional three (3) journeymen.

Craft:   Laborer - Building COMMENTS/NOTES

CLASS A: Specialist laborer including mason tender or concrete pour crew;  scaffold builder (scaffolds up to 14 feet in 

height); operator of forklifts, Bobcats (or equivalent machinery), jack hammers, tampers, motorized tampers and 

compactors, vibrators, street cleaning machines, hydro demolition equipment, riding motor buggies, conveyors, burners; 

and nozzlemen on gunite work.

CLASS B: Basic laborer - includes all laborer work not listed in Class A or Class C.

CLASS C: Janitorial-type light clean-up work associated with the TURNOVER of a project, or part of a project, to the 

owner.   All other clean-up work is Class B.

The regular workday shall be 8 hours between 6:00 AM and 6:00 PM.

SHIFT DIFFERENTIALS:

- Shift work must run for a minimum of 5 consecutive workdays.

-  When a 2-shift schedule is worked, including a day shift, both shifts shall be establised on the basis of 8 hours pay for 8 

hours worked. The second shift shall receive the regular rate plus an additional 10%.
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- When a 3-shift schedule is worked, the day shift shall be established on the basis of 8 hours pay for 8 hours worked, the 

second shift shall be established on the basis of 8 hours pay for 7.5 hours worked, and the third shift shall be established 

on the basis of 8 hours pay for 7 hours worked. The day shift shall receive the regular rate, the second shift shall receive 

the regular rate plus an additional 10%, and the third shift shall receive the regular rate plus an additional 15%.

- When a second or third shift is worked with no day shift, the second or third shift shall be established on the basis of 8 

hours pay for 8 hours worked. The second shift shall receive the regular rate plus an additional 10%, and the third shift 

shall receive the regular rate plus an additional 15%.

OVERTIME:

- Hours in excess of 8 per day, or outside the regular workday that are not shift work, Monday through Friday, and all hours 

on Saturdays shall be paid at time and one-half the regular rate.  All hours on Sundays and holidays shall be paid at 

double the regular rate.

- Four 10-hour days may be worked Monday to Thursday, at straight time, with Friday used a make -up day for a day lost to 

inclement weather.  If Friday is not a make-up day, all hours on Friday shall be paid at time and one-half the regular rate.

- Benefits on ALL overtime hours shall be paid at time and one-half.

RECOGNIZED HOLIDAYS: New Year's Day, Washington's Birthday, Memorial Day, July 4th, Labor Day, Presidential 

Election Day, Veterans' Day,  Thanksgiving Day, Christmas Day. Sunday holidays observed the following  Monday.
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Craft:   Laborer - Heavy & General PREVAILING WAGE RATE

Rates are located in the

"Statewide" rate package

Expiration Date: 

Craft:   Laborer - Heavy & General APPRENTICE RATE SCHEDULE

1000 Hours

Benefit

60% 70% 80% 90%

16.28 for all intervals

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - *

* No more than 1 apprentice for the first journeyman and no more than 1 apprentice for each additional 3 journeymen.

Craft:   Laborer - Heavy & General COMMENTS/NOTES

Heavy & General Laborer rates are located in the "Statewide" rate package.
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Craft:   Millwright PREVAILING WAGE RATE

05/01/14 11/01/14 05/01/15 11/01/15

Foreman W50.46

B28.25

T78.71

W0.00  

B0.00  

T79.34

W0.00  

B0.00  

T80.59

W0.00  

B0.00  

T81.84

Journeyman W43.88

B24.57

T68.45

W0.00  

B0.00  

T69.45

W0.00  

B0.00  

T70.70

W0.00  

B0.00  

T71.95

Expiration Date: 04/30/2016

Craft:   Millwright APPRENTICE RATE SCHEDULE

6 Months

Benefits

40% 45% 50% 55% 60% 65% 70% 75% 85% 95%

56% of Appren tice Wage Rate

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 1:4

Craft:   Millwright COMMENTS/NOTES

FOREMAN REQUIREMENTS:

- When there are 2 or more Millwrights on a job, 1 shall be designated as a Foreman.

- When there are 21 or more Millwrights on a job, 2 shall be designated as Foremen.

The regular workday shall consist of 8 hours, starting between 7:00 AM and 9:00 AM.

SHIFT DIFFERENTIALS:

- When a 2 shift schedule (including a day shift) is established, the day shift shall be established on an 8 hour basis.  The 

second shift shall be established on an 8 hour basis, and receive the regular rate plus 15%, inclusive of benefits.

- When a three shift schedule is established, the first shift shall be established on an 8 hour basis, the second shift on a 

7.5 hour basis, and the third shift on a 7 hour basis.  The first shift shall receive the regular hourly rate, the second shift 

shall receive the regular rate plus 15% and the third shift shall receive the regular rate plus 20%, inclusive of benefits.

- When there is no day shift, and a second or third shift is established, it shall be established on an 8 hour basis.  The 

second shift shall receive the regular rate plus 15% and the third shift shall receive the regular rate plus 20%, inclusive of 

benefits.

OVERTIME:

- All hours in excess of 8 per day, or before or after an established shift that are not shift work, and all hours on Saturdays 

shall be paid at time and one-half the hourly rate, inclusive of benefits.  All hours on Sundays and holidays shall be paid at 

double the hourly rate, inclusive of benefits.

- Four 10-hour days may be worked, Monday to Thursday, at straight time. Friday may be used as a make -up day for a 

day lost due to inclement weather.  If Friday is not a make-up day, all hours on Friday shall be paid at time and one-half 

the hourly rate, inclusive of benefits.

                                                                                                                        

RECOGNIZED HOLIDAYS: New Year's Day, Presidents' Day, Memorial Day, July 4th, Labor Day, Presidential Election 
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Day, Veterans' Day, Thanksgiving Day, Christmas Day.  Sunday holidays will be observed the following Monday.
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Craft:   Operating Engineer PREVAILING WAGE RATE

Rates are located in the

"Statewide" rate package

Expiration Date: 

Craft:   Operating Engineer APPRENTICE RATE SCHEDULE

Yearly 60% 70% 80% 90%

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - *

* 1 apprentice for each piece of heavy equipment.  At least 10 pieces of heavy equipment or a minimum of 5 Operating 

Engineers must be on site.

Craft:   Operating Engineer COMMENTS/NOTES

Operating Engineer rates are located in the "Statewide" rate package.
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Craft:   Operating Engineer - Field Engineer PREVAILING WAGE RATE

Rates are located in the

"Statewide" rate package

Expiration Date: 

Craft:   Operating Engineer - Field Engineer APPRENTICE RATE SCHEDULE

Yearly

Yearly

70% 75% of Rod/ Chainman Wage

80% 90% Transit/ Instrument man Wage

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - *

* No more than 1 Field Engineer Apprentice per Survey Crew.

Craft:   Operating Engineer - Field Engineer COMMENTS/NOTES

Operating Engineer - Field Engineer rates are located in the "Statewide" rate package.
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Craft:   Painter - Bridges PREVAILING WAGE RATE

05/15/14

Foreman W55.68

B24.12

T79.80

General Foreman W58.18

B24.12

T82.30

Journeyman W50.68

B24.12

T74.80

Expiration Date: 04/30/2015

Craft:   Painter - Bridges APPRENTICE RATE SCHEDULE

6 Months

Benefits

50% 55% 60% 65% 75% 85%

Intervals 1 to 2 = 8.88 Intervals 3 to 4 = 10.56 Intervals 5 to 6 = 12.23

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 1:4

Craft:   Painter - Bridges COMMENTS/NOTES

These rates apply to: All bridges that span waterways, roadways, railways and canyons. All tunnels, overpasses, viaducts 

and all appurtenances.

FOREMEN REQUIREMENTS:

- When there are 4 or more Painters on a job, 1 shall be designated a Foreman.

- When there are 15 or more Painters on a job, 1 shall be designated a General Foreman.

The regular workday shall consist of 8 hours between 7:00 AM and 5:30 PM.

SHIFT DIFFERENTIALS:

- The second shift shall receive an additional 10% of the hourly rate, per hour, and the third shift shall receive an additional 

15% of the hourly rate, per hour.

OVERTIME:

- Hours in excess of 8 per day, Monday through Friday, and all hours on Saturdays and Sundays shall be paid at time and 

one-half the regular rate.  All hours on  holidays shall be paid at double the regular rate.

- Saturday or Sunday may be used to make up a day lost to inclement weather, at straight time.

- Four 10-hour days may be worked, at straight time, Monday through Friday.

RECOGNIZED HOLIDAYS: New Year's Day, President's Day,  Memorial Day, July 4th, Labor Day, Presidential Election 

Day, Veterans' Day, Thanksgiving Day, Christmas Day. Saturday holiday observed the preceding Friday. Sunday holiday 

observed the following Monday.
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Craft:   Painter - Line Striping PREVAILING WAGE RATE

07/25/14

Foreman (Charge Person) W35.45

B13.80

T49.25

Helper (1st Year) W26.88

B13.71

T40.59

Helper (2nd Year) W28.48

B13.74

T42.22

Helper (3rd Year) W30.62

B13.75

T44.37

Journeyman W34.95

B13.80

T48.75

Expiration Date: 06/30/2015

Craft:   Painter - Line Striping COMMENTS/NOTES

OVERTIME:

  Hours in excess of 8 per day, Monday through Saturday, and all hours on 

  Sundays and holidays shall be paid at time and one-half the hourly rate.

RECOGNIZED HOLIDAYS: New Year's Day, Presidents' Day, Memorial Day, July 4th, Labor Day, Veterans Day, 

Thanksgiving Day and Christmas Day. Veterans Day may be substituted for the day after Thanksgiving .
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Craft:   Painter - New Construction PREVAILING WAGE RATE

07/11/14

Foreman W40.90

B21.34

T62.24

General Foreman W44.67

B21.34

T66.01

Journeyman W37.22

B21.34

T58.56

Expiration Date: 04/30/2015

Craft:   Painter - New Construction APPRENTICE RATE SCHEDULE

4 Months

Benefits

30% 40% 50% 60% 70% 75% 80% 85% 90%

Intervals 1 to 3 = 8.00 Intervals 4 to 6 = 10.00 Intervals 7 to 9 = 11.00

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 1:4

Craft:   Painter - New Construction COMMENTS/NOTES

APPRENTICE RATE SCHEDULE FOR THOSE APPRENTICES ENTERING PROGRAM ON 5-1-14:

INTERVAL                       PERIOD AND RATES

6 Months      40%     45%      55%      65%     70%      75%       80%     90%

Benefits        8.00     8.00      10.00    10.00    11.00    11.00     14.00   14.00

Spraying, sandblasting, lead abatement, work on tanks or stacks, work performed above 3 stories or 30 feet in height, or 

using swing scaffolds requires an additional 10% of the wage rate.

FOREMEN REQUIREMENTS:

- When there are 4 or more Painters on a job, 1 shall be designated a Foreman.

- When there are 15 or more Painters on a job, 1 shall be designated a General Foreman.

The regular workday shall consist of 8 hours between 7:00 AM and 5:30 PM.

SHIFT DIFFERENTIALS:

- The second shift shall receive an additional 10% of the hourly rate, per hour, and the third shift shall receive an additional 

15% of the hourly rate, per hour.

OVERTIME:

- Hours in excess of 8 per day, or before or after the regular workday, Monday through Friday, and all hours on Saturdays  

shall be paid at time and one-half the regular rate.  All hours on Sundays and  holidays shall be paid at double the regular 
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rate.

- Saturday or Sunday may be used to make up a day lost to inclement weather, at straight time.

- Four 10-hour days may be worked, at straight time, Monday through Friday.

RECOGNIZED HOLIDAYS: New Year's Day, President's Day, Memorial Day, July 4th, Labor Day, General Election Day, 

Veterans' Day, Thanksgiving Day, Christmas Day.
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Craft:   Painter - Repainting PREVAILING WAGE RATE

07/11/14

Foreman W31.41

B17.95

T49.36

General Foreman W34.27

B17.95

T52.22

Journeyman W28.56

B17.95

T46.51

Expiration Date: 04/30/2015

Craft:   Painter - Repainting APPRENTICE RATE SCHEDULE

SEE PAINTER

-

NEW CONSTR

UC

TION

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 1:4

Craft:   Painter - Repainting COMMENTS/NOTES

NOTE: These rates may only be used on jobs where no major alterations occur, and where not more than 3 other trades 

are present on the job, but may NOT, under any circumstances, be used for work on bridges, stacks, elevated tank, or 

generating stations.

Spraying, sandblasting, lead abatement, work on tanks or stacks, work performed above 3 stories or 30 feet in height, or 

using swing scaffolds requires an additional 10% of the wage rate.

FOREMEN REQUIREMENTS: 

- When there are 4 or more Painters on a job, 1 shall be designated a Foreman.

- When there are 15 or more Painters on a job, 1 shall be designated a General Foreman.

OVERTIME:

- Hours in excess of 8 per day and 40 per week shall be paid at time and one-half the regular rate.  

- Four 10-hour days may be worked, at straight time, Monday through Sunday.

RECOGNIZED HOLIDAYS: New Year's Day,  President's Day, Memorial Day, July 4th, Labor Day, General Election Day, 

Veterans' Day, Thanksgiving Day, Christmas Day.
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Craft:   Painter- Containment PREVAILING WAGE RATE

05/15/14

Journeyman W31.37

B22.42

T53.79

Expiration Date: 04/30/2015

Craft:   Painter- Containment COMMENTS/NOTES

NOTE: These rates shall require no painting, but used in a supporting capacity only, such as wrapping, boxing, fencing, 

etc. on new tanks and structural steel only.

The regular workday shall consist of 8 hours between 7:00 AM and 5:30 PM.

SHIFT DIFFERENTIALS:

- The second shift shall receive an additional 10% of the hourly rate, per hour, and the third shift shall receive an additional 

15% of the hourly rate, per hour.

OVERTIME:

- Hours in excess of 8 per day, Monday through Friday, and all hours on Saturdays and Sundays shall be paid at time and 

one-half the regular rate.  All hours on  holidays shall be paid at double the regular rate..

RECOGNIZED HOLIDAYS: New Year's Day President's Day, Memorial Day, July 4th, Labor Day, Presidential Election 

Day, Veterans' Day, Thanksgiving Day, Christmas Day.  Saturday holiday observed the preceding Friday. Sunday holiday 

observed the following Monday.
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Craft:   Painter- Structural Steel and Tanks (New Construction) PREVAILING WAGE RATE

05/15/14

Foreman W44.21

B22.42

T66.63

General Foreman W46.71

B22.42

T69.13

Journeyman W39.21

B22.42

T61.63

Expiration Date: 04/30/2015

Craft:   Painter- Structural Steel and Tanks (New Construction) APPRENTICE RATE SCHEDULE

SEE PAINTER

-

BRIDGES

PERIOD AND RATESINTERVAL

Craft:   Painter- Structural Steel and Tanks (New Construction) COMMENTS/NOTES

These rates apply to: All work in nuclear plants, on towers, on steeples, on dams, on hangers and open steel whether new 

or repaint. All new work in refineries, tank farms, water/sewerage treatment facilities and on piplines, and tanks, including 

all elevated and water tanks, tank interiors and repaint of ground tanks over sixty (60) feet in height.

FOREMEN REQUIREMENTS:

- When there are 4 or more Painters on a job, 1 shall be designated a Foreman.

- When there are 15 or more Painters on a job, 1 shall be designated a General Foreman.

The regular workday shall consist of 8 hours between 7:00 AM and 5:30 PM.

SHIFT DIFFERENTIALS:

- The second shift shall receive an additional 10% of the hourly rate, per hour, and the third shift shall receive an additional 

15% of the hourly rate, per hour.

OVERTIME:

- Hours in excess of 8 per day, Monday through Friday, and all hours on Saturdays and Sundays shall be paid at time and 

one-half the regular rate.  All hours on  holidays shall be paid at double the regular rate.

- Saturday or Sunday may be used to make up a day lost to inclement weather, at straight time.

- Four 10-hour days may be worked, at straight time, Monday through Friday.

RECOGNIZED HOLIDAYS: New Year's Day,  President's Day, Memorial Day, July 4th, Labor Day, Presidential Election 

Day, Veterans' Day, Thanksgiving Day, Christmas Day.  Saturday holiday observed the preceding Friday. Sunday holiday 

observed the following Monday.
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Craft:   Painter- Structural Steel and Tanks (Repaint) PREVAILING WAGE RATE

05/15/14

Foreman W35.31

B18.85

T54.16

General Foreman W37.81

B18.85

T56.66

Journeyman W30.31

B18.85

T49.16

Expiration Date: 04/30/2015

Craft:   Painter- Structural Steel and Tanks (Repaint) APPRENTICE RATE SCHEDULE

SEE PAINTER

-

BRIDGES

PERIOD AND RATESINTERVAL

Craft:   Painter- Structural Steel and Tanks (Repaint) COMMENTS/NOTES

These rates apply to: All repaint work in refineries, tank farms, water/sewerage treatment facilities and on pipelines and 

repainting of all other tanks.

FOREMEN REQUIREMENTS:

- When there are 4 or more Painters on a job, 1 shall be designated a Foreman.

- When there are 15 or more Painters on a job, 1 shall be designated a General Foreman.

The regular workday shall consist of 8 hours between 7:00 AM and 5:30 PM.

SHIFT DIFFERENTIALS:

- The second shift shall receive an additional 10% of the hourly rate, per hour, and the third shift shall receive an additional 

15% of the hourly rate, per hour.

OVERTIME:

- Hours in excess of 8 per day, Monday through Friday, and all hours on Saturdays and Sundays shall be paid at time and 

one-half the regular rate.  All hours on  holidays shall be paid at double the regular rate.

- Saturday or Sunday may be used to make up a day lost to inclement weather, at straight time.

- Four 10-hour days may be worked, at straight time, Monday through Friday.

RECOGNIZED HOLIDAYS: New Year's Day, President's Day,  Memorial Day, July 4th, Labor Day, Presidential Election 

Day, Veterans' Day, Thanksgiving Day, Christmas Day.
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Craft:   Paperhanger - New Construction PREVAILING WAGE RATE

07/11/14

Foreman W41.93

B21.44

T63.37

Journeyman W38.12

B21.44

T59.56

Expiration Date: 04/30/2015

Craft:   Paperhanger - New Construction APPRENTICE RATE SCHEDULE

4 Months

Benefits

30% 40% 50% 60% 70% 75% 80% 85% 90%

Intervals 1 to 3 = 8.00 Intervals 4 to 6 = 10.00 Intervals 7 to 9 = 11.00

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 1:4

Craft:   Paperhanger - New Construction COMMENTS/NOTES

APPRENTICE RATE SCHEDULE FOR THOSE APPRENTICES ENTERING PROGRAM ON 5-1-14:

INTERVAL                       PERIOD AND RATES

6 Months      40%     45%      55%      65%     70%      75%       80%     90%

Benefits        8.00     8.00      10.00    10.00    11.00    11.00     14.00   14.00

FOREMEN REQUIREMENTS:

- When there are 4 or more Paperhangers on a job, 1 shall be designated a Foreman.

The regular workday shall consist of 8 hours between 7:00 AM and 5:30 PM.

SHIFT DIFFERENTIALS:

- The second shift shall receive an additional 10% of the hourly rate, per hour, and the third shift shall receive an additional 

15% of the hourly rate, per hour.

OVERTIME:

- Hours in excess of 8 per day, Monday through Friday, and all hours on Saturdays shall be paid at time and one -half the 

regular rate.  All hours on Sundays and holidays shall be paid at double the regular rate.

- Saturday or Sunday may be used to make up a day lost to inclement weather, at straight time.

- Four 10-hour days may be worked, at straight time, Monday through Friday.

RECOGNIZED HOLIDAYS: New Year's Day,  President's Day, Memorial Day, July 4th, Labor Day, General Election Day, 

Veterans' Day, Thanksgiving Day, Christmas Day.
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Craft:   Paperhanger - Renovation PREVAILING WAGE RATE

07/11/14

Foreman W32.21

B18.03

T50.24

Journeyman W29.28

B18.03

T47.31

Expiration Date: 04/30/2015

Craft:   Paperhanger - Renovation APPRENTICE RATE SCHEDULE

SEE PAPER- HANGER NEW CONSTR

UC

TION

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 1:4

Craft:   Paperhanger - Renovation COMMENTS/NOTES

NOTE: These rates may only be used on jobs where no major alterations occur, and where not more than 3 other trades 

are present on the job, but may NOT, under any circumstances, be used for work on bridges, stacks, elevated tanks, or 

generating stations.

FOREMEN REQUIREMENTS: 

- When there are 4 or more Paperhangers on a job, 1 shall be designated a Foreman.

OVERTIME:

- Hours in excess of 8 per day and 40 per week shall be paid at time and one-half the regular rate.  

- Four 10-hour days may be worked, at straight time, Monday through Sunday.
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Craft:   Pipefitter PREVAILING WAGE RATE

07/11/14

Foreman W52.24

B30.59

T82.83

Journeymen W48.76

B30.59

T79.35

Expiration Date: 04/30/2015

Craft:   Pipefitter APPRENTICE RATE SCHEDULE

Yearly

Benefit

* * * * 39.01

* * * * 27.34

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 1:5

Craft:   Pipefitter COMMENTS/NOTES

APPRENTICE RATE SCHEDULE FOR THOSE APPRENTICES WHO ENTERED PROGRAM AFTER 5-1-10:

Interval                            Period and Rates

Yearly              17.07     21.94     26.82     31.69     39.01  

Benefits           20.04     21.65     23.29     24.90     27.34  

FOREMAN REQUIREMENTS:

- The first Pipefitter on a job must be a Foreman.

- There must be a Foreman for every 6 Pipefitters on a job, not counting  apprentices.

The regular workday shall be 8 hours, between 8:00 AM and 4:30 PM.

SHIFT DIFFERENTIALS:

- Shift work must run for a minimum of 5 consecutive workdays.

- 2nd Shift (between 4:00PM and 12:00AM) shall work 7.5 hours and receive 8 hours pay at the hourly rate, plus 25% per 

hour.

- 3rd Shift (between 12:00AM and 8:00AM) shall work 7 hours and receive 8 hours pay at the hourly rate, plus 30% per 

hour.

OVERTIME:

- The first 2 hours in excess of 8 per day or outside of the regular workday,  Monday through Friday, and the first 8 hours 

on Saturdays shall be paid at time and one-half the regular rate, inclusive of benefits.  Hours in excess of 10 per day , 

Monday through Friday, in excess of 8 on Saturdays, and all hours on Sundays and holidays shall be paid at double the 

regular rate, inclusive of benefits.

- Four 10-hour days may be worked at straight time, Monday through Thursday, with Friday used as a make -up day for a 

day lost to inclement weather. If Friday is not a make-up day, the first 10 hours on Friday shall be paid at time and 

one-half, inclusive of benefits.  All remaining overtime shall be paid as stated above.
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

SHIFT DIFFERENTIALS - SERVICE & MAINTENANCE WORK:

- The 2nd shift shall work 7.5 hours and receive 8 hours pay at the hourly rate, plus 10% per hour.

- The 3rd shift shall work 7 hours and receive 8 hours pay at the hourly rate, plus 15% per hour.

OVERTIME - SERVICE & MAINTENANCE WORK:

- All hours outside of the regular workday, Monday through Friday, and all hours on Saturdays shall be paid at time and 

one-half, inclusive of benefits.  All hours on Sundays and holidays shall be paid at double the hourly rate, inclusive of 

benefits.

NOTE: Service and Maintenance work is work to repair, restore, or improve the efficiency of existing facilities. This does 

NOT apply to ANY new construction.

RECOGNIZED HOLIDAYS: New Year's Day, Presidents' Day, Memorial Day, July 4th, Labor Day, Presidential Election 

Day, Veterans' Day, Thanksgiving Day, and Christmas Day.  Sunday holidays observed the following Monday.
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Craft:   Plasterer PREVAILING WAGE RATE

See "Cement Mason" Rates

Expiration Date: 

Craft:   Plasterer COMMENTS/NOTES

***See CEMENT MASON Rates***
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Craft:   Plumber PREVAILING WAGE RATE

05/01/14 05/01/15

Foreman W53.31

B30.99

T84.30

W0.00  

B0.00  

T86.18

General Foreman W56.76

B30.99

T87.75

W0.00  

B0.00  

T89.55

Journeyman W49.36

B30.99

T80.35

W0.00  

B0.00  

T82.30

Expiration Date: 04/30/2016

Craft:   Plumber APPRENTICE RATE SCHEDULE

Yearly

Benefit

30% 45% 55% 65% 75%

11.89 17.51 19.04 20.06 22.13

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - *

* Employers may employ 1 apprentice on any  job where 1 or 2 journeymen are employed. Thereafter, 1 apprentice may 

be employed for every 4 journeymen.

Craft:   Plumber COMMENTS/NOTES

FOREMAN REQUIREMENTS:

- On any job having 2 or more Plumbers, 1 shall be designated as a Foreman.

- On any job having 9 or more Plumbers, 2 shall be designated as Foremen.

SHIFT DIFFERENTIALS:

- Shift work must continue for a minimum of 5 consecutive workdays.

- When two shifts are worked, the second shift shall work 7.5 hours and receive 8 hours pay, at a rate equal to the regular 

rate plus 10%, inclusive of benefits.

- When a third shift is worked, the third shift shall work 7 hours and receive 8 hours pay, at a rate equal to the regular rate 

plus 15%, inclusive of benefits.

OVERTIME:

- All hours in excess of 8 per day, or before or after the regular workday that are not shift work, Monday through Friday , 

and all hours on Saturday, shall be paid at time and one-half the regular rate, inclusive of benefits.  All hours  on Sunday 

and holidays, shall be paid at double the hourly rate, inclusive of benefits.

- Four 10-hour days may be worked, Monday to Thursday, at straight time.  Friday may be used as a make -up day for a 

lost day.  If Friday is not a make-up day, all hours on Friday shall be paid at time and one-half the regular rate, inclusive of 

benefits.

RECOGNIZED HOLIDAYS: New Year's Day, Presidents' Day, Memorial Day, July 4th, Labor Day, Presidential Election 

Day, Veterans' Day, Thanksgiving Day, Christmas Day.  Sunday holidays observed the following Monday.
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Craft:   Roofer PREVAILING WAGE RATE

07/17/14

Foreman W42.20

B29.47

T71.67

Journeyman W40.70

B29.47

T70.17

Expiration Date: 06/30/2015

Craft:   Roofer APPRENTICE RATE SCHEDULE

Yearly

Benefits

35% 50% 60% 75% of Journey man Wage

2.70 15.03 17.91 22.26

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 1:4

Craft:   Roofer COMMENTS/NOTES

The regular workday is 7 hours, starting between 5:00 AM and 8:00 AM.

SHIFT DIFFERENTIALS:

- On shift work, the First Shift shall be 7 hours between 8:00 AM and 3:15 PM.

- Second Shift shall receive an additional 10% of the hourly rate, per hour.

- Third Shift shall receive an additional 15% of the hourly rate, per hour.

- Hours in excess of 7 per shift, on shift work, shall be paid at time and one-half

  the hourly rate.

OVERTIME:

- Hours in excess of 7 per day, Monday through Friday, or before or after the

  regular workday that are not shift work, and all hours on Saturdays, Sundays, 

  and holidays shall be paid at time and one-half the hourly rate.

- 8 hours per day may be worked at straight time, Monday through Friday,

  provided that all days on the project are 8 hours, from the beginning of the 

  project to the end of the project.

RECOGNIZED HOLIDAYS: New Year's Day, Presidents' Day, Memorial Day,

  July 4th, Labor Day, Presidential Election Day, Thanksgiving Day, Christmas

  Day.  Sunday holidays are observed the following Monday.
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Craft:   Sheet Metal Sign Installation PREVAILING WAGE RATE

10/02/14

Foreman W32.03

B27.97

T60.00

Journeyman W30.78

B27.97

T58.75

Expiration Date: 03/31/2015

Craft:   Sheet Metal Sign Installation APPRENTICE RATE SCHEDULE

1000 hours

Benefits

35% 40% 45% 50% 55% 60% 65% 70% 75% 80%

9.92 11.10 12.31 13.49 15.07 16.29 17.53 18.75 19.98 21.20

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 1:3

Craft:   Sheet Metal Sign Installation COMMENTS/NOTES

FOREMAN REQUIREMENT:

When there are 6 or more Sheet Metal Sign Installers on a job, 1 shall be designated a Foreman.

The regular workday consists of 8 hours, between 7:00 AM and 3:30 PM.

OVERTIME:

Hours before or after the regular workday, Monday though Friday, and all hours worked on Saturday shall be paid at time 

and one-half the hourly rate.  All hours on Sunday and holidays shall be paid at double the hourly rate.

Four(4) 10 hour days may be worked, Monday through Friday, at straight time, for projects lasting at least one week in 

duration. The fifth day may be used as a make-up day at straight time for a day lost to inclement weather. However, if the 

fifth day is not a make-up day, all hours worked will be paid at time and one-half the hourly rate.

RECOGNIZED HOLIDAYS: New Year's Day, Presidents' Day, Good Friday, Memorial Day, July 4th, Labor Day, Veterans' 

Day, Thanksgiving Day and the day after, Christmas Day.  Saturday holidays observed the preceding Friday, Sunday 

holidays observed the following Monday.
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Craft:   Sheet Metal Worker PREVAILING WAGE RATE

06/09/14

Foreman W47.13

B35.84

T82.97

General Foreman W48.13

B35.84

T83.97

Journeyman W44.63

B35.84

T80.47

Expiration Date: 05/31/2015

Craft:   Sheet Metal Worker APPRENTICE RATE SCHEDULE

Yearly

Benefit

35% 45% 55% 65% of Journey man Wage Rate

35% 45% 55% 65% of Journey man Benefit Rate

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 1:4

Craft:   Sheet Metal Worker COMMENTS/NOTES

FOREMAN REQUIREMENTS:

- When there are 2 or more Sheet Metal Workers on a project, 1 must be designated a Foreman.

- When there are 17 or more Sheet Metal Workers on a project, 1 must be designated a General Foreman.

- When there is only 1 Sheet Metal Worker (1 Journeyman) on a project, he/she shall receive $1.00 more than the regular 

Journeyman's rate.

The regular workday is 8 hours between 7:00 AM and 4:30 PM.

SHIFT DIFFERENTIAL:

- 2nd Shift (3:30 PM - 12:00 AM) : +17% of regular hourly rate

- Shift work must run for a minimum of 5 consecutive workdays.

OVERTIME:

- Hours in excess of 8 per day, or before or after the regular workday, that are not shift work, and the first 10 hours on 

Saturdays shall be paid at time and one-half of the regular rate, inclusive of benefits. Hours in excess of 10 per day on 

Saturday, and all hours on Sundays and holidays shall be at double the regular rate, inclusive of benefits.

- Four 10-hour days may be worked, Monday through Friday, at straight time, with hours in excess of 10 per day, and 

hours in excess of 40 per week paid at the overtime rates listed above.

RECOGNIZED HOLIDAYS: New Year's Day, Presidents' Day, Good Friday, Memorial Day, July 4th, Labor Day, 

Presidential Election Day, Veterans' Day, Thanksgiving Day, Christmas Day.  Sunday holidays will be observed the 

following Monday.
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Craft:   Sprinkler Fitter PREVAILING WAGE RATE

07/01/14 07/01/15

Foreman W60.78

B23.87

T84.65

W0.00  

B0.00  

T86.65

General Foreman W63.59

B23.87

T87.46

W0.00  

B0.00  

T89.46

Journeyman W56.78

B23.87

T80.65

W0.00  

B0.00  

T82.65

Expiration Date: 06/30/2016

Craft:   Sprinkler Fitter APPRENTICE RATE SCHEDULE

1000 hours

Benefits

9.50 11.25 28.39 31.23 34.07 36.91 39.75 42.59 45.42 48.26

10.12 10.12 19.87 19.87 19.87 19.87 Intervals 7 to 10 Jourymn Ben.

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 1:3

APPRENTICE RATE SCHEDULE FOR THOSE APPRENTICES REGISTERED  AS OF 7-1-13:

INTERVAL                                     PERIOD AND RATES

1000 hours       14.20      17.03     22.71      25.55     31.23     34.07     39.75     42.59     48.26     51.10

Benefits            10.12      10.12      19.87     19.87     19.87     19.87    Intervals 7 to 10 receive  Journeyman Ben.

Craft:   Sprinkler Fitter COMMENTS/NOTES

The regular workday consists of 8 consecutive hours between 6:00 AM and 4:30 PM.

FOREMAN REQUIREMENTS:

 - The first Sprinkler Fitter on the job must be designated a Foreman.

 - On any job having 12 or more Sprinkler Fitters, one must be designated a General Foreman.

SHIFT DIFFERENTIALS:

- Shift work must run for a minimum of 2 consecutive workdays.

- 2nd and 3rd shift shall receive an additional 15% of the regular rate, per hour. 

- Any "off hours" shift starting at 8:00 PM or later shall receive an additional 25% of the regular rate, per hour.

OVERTIME:

The first 2 hours in excess of 8 per day, after the regular workday that are not shift work, Monday through Friday, shall be 

paid at time and one-half the regular rate. Hours worked in excess of 10 per day, Monday through Friday, and all hours on 

Saturday, Sunday and holidays, shall be paid double the regular rate.

Four 10 hour days may be worked, Monday through Thursday, at striaght-time.

RECOGNIZED HOLIDAYS: New Year's Day, Presidents' Day, Good Friday, Memorial Day, July 4th, Labor Day, 

Presidential Election Day, Veterans' Day, Thanksgiving Day, Christmas Day.
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Craft:   Tile Finisher-Marble PREVAILING WAGE RATE

07/01/14 01/01/15 07/01/15 01/01/16 07/01/16

Finisher W45.68

B28.17

T73.85

W46.58

B28.17

T74.75

W47.47

B28.17

T75.64

W48.37

B28.17

T76.54

W49.44

B28.17

T77.61

Expiration Date: 12/31/2016

Craft:   Tile Finisher-Marble APPRENTICE RATE SCHEDULE

750 Hours 50% 55% 65% 70% 75% 85% 90% 95%

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 1:4

Craft:   Tile Finisher-Marble COMMENTS/NOTES

OVERTIME:

Hours in excess of 7 per day, Monday through Friday, and the first 7 hours on Saturdays shall be paid at time and one half 

the regular rate, inclusive of benefits. Hours in excess of 7 on Saturdays and all hours on Sundays and holidays shall be 

paid at double the regular rate, inclusive of benefits.

RECOGNIZED HOLIDAYS: New Year's Day, Presidents' Day, Good Friday, Memorial Day, July 4th, Labor Day, Columbus 

Day, Veterans' Day, Thanksgiving Day and the day after, Christmas Day. Sunday holidays observed the following Monday.
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Craft:   Tile Setter - Ceramic PREVAILING WAGE RATE

06/07/14 12/06/14 06/06/15 12/05/15 06/04/16 12/03/16

Finisher W41.28

B27.07

T68.35

W42.10

B27.07

T69.17

W42.92

B27.07

T69.99

W43.74

B27.07

T70.81

W44.56

B27.07

T71.63

W45.38

B27.07

T72.45

Setter W52.91

B29.96

T82.87

W54.04

B29.96

T84.00

W55.17

B29.96

T85.13

W56.30

B29.96

T86.26

W57.43

B29.96

T87.39

W58.56

B29.96

T88.52

Expiration Date: 12/02/2016

Craft:   Tile Setter - Ceramic APPRENTICE RATE SCHEDULE

750 Hours 50% 55% 60% 65% 70% 75% 85% 95% 100%

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 1:4

Craft:   Tile Setter - Ceramic COMMENTS/NOTES

OVERTIME:

Hours in excess of 7 per day, and the first 10 hours on Saturdays shall be paid at time and one -half the hourly rate. All 

hours on Saturdays after 10 hours shall be paid double the hourly rate.  All hours on Sundays and holidays shall be paid at 

double the hourly rate.

RECOGNIZED HOLIDAYS: New Year's Day, Memorial Day, July 4th, Labor Day, Thanksgiving Day, Christmas Day.
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Craft:   Tile Setter - Marble PREVAILING WAGE RATE

07/01/14 01/01/15 07/01/15 01/01/16 07/01/16

Tile Setter W57.19

B28.39

T85.58

W58.22

B28.39

T86.61

W59.46

B28.39

T87.85

W60.71

B28.39

T89.10

W62.16

B28.39

T90.55

Expiration Date: 12/31/2016

Craft:   Tile Setter - Marble APPRENTICE RATE SCHEDULE

750 Hours 50% 55% 65% 70% 75% 85% 90% 95%

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 1:4

Craft:   Tile Setter - Marble COMMENTS/NOTES

OVERTIME:

Hours in excess of 7 per day, Monday through Friday, and the first 7 hours on Saturdays shall be paid at time and one -half 

the regular rate, inclusive of  benefits.  Hours in excess of 7 on Saturdays, and all hours on Sundays and  holidays shall be 

paid at double the regular rate, inclusive of benefits.

RECOGNIZED HOLIDAYS: New Year's Day, Presidents' Day, Good Friday,  Memorial Day, July 4th, Labor Day, Columbus 

Day, Veterans' Day,   Thanksgiving Day and the day after, Christmas Day.  Sunday holidays  observed the following 

Monday.
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Craft:   Tile Setter - Mosaic & Terrazzo PREVAILING WAGE RATE

07/01/14 01/01/15 07/01/15 01/01/16 07/01/16

Grinder or Assistant W47.65

B31.79

T79.44

W48.61

B31.79

T80.40

W49.76

B31.79

T81.55

W50.91

B31.79

T82.70

W52.06

B31.79

T83.85

Mechanic W49.26

B31.80

T81.06

W50.22

B31.80

T82.02

W51.37

B31.80

T83.17

W52.52

B31.80

T84.32

W53.67

B31.80

T85.47

Expiration Date: 12/31/2016

Craft:   Tile Setter - Mosaic & Terrazzo APPRENTICE RATE SCHEDULE

750 Hours 50% 55% 65% 70% 75% 85% 90% 95%

PERIOD AND RATESINTERVAL

Ratio of Apprentices to Journeymen - 1:5

Craft:   Tile Setter - Mosaic & Terrazzo COMMENTS/NOTES

The regular workday consists of 7 hours, between 8:00 AM and 3:30 PM.

OVERTIME:

- Hours in excess of 7 per day, or before or after the regular workday, Monday

  through Friday, and all hours on Saturdays shall be paid at time and one-half 

  the hourly rate.  All hours on Sundays and holidays shall be paid at double 

  the hourly rate.

RECOGNIZED HOLIDAYS: New Year's Day, Presidents' Day, Good Friday, 

  Monday after Easter, Memorial Day, July 4th, Labor Day, Columbus Day, 

  Veterans' Day, Thanksgiving Day and the day after, Christmas Day.  Sunday

  holidays observed the following Monday.
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NEW JERSEY DEPARTMENT OF LABOR AND WORKFORCE DEVELOPMENT

PREVAILING WAGE RATE DETERMINATION

County  -  HUDSON

Craft:   Truck Driver PREVAILING WAGE RATE

08/19/14 11/01/14 05/01/15 11/01/15

Bucket, Utility,

Pick-up, Fuel

Delivery trucks

W33.50

B31.13

T64.63

W0.00  

B0.00  

T65.13

W0.00  

B0.00  

T66.78

W0.00  

B0.00  

T67.28

Dump Truck,

Asphalt Distributor,

Tack Spreader

W33.50

B31.13

T64.63

W0.00  

B0.00  

T65.13

W0.00  

B0.00  

T66.78

W0.00  

B0.00  

T67.28

Euclid-type vehicles

(large, off-road 

equipment)

W33.65

B31.13

T64.78

W0.00  

B0.00  

T65.28

W0.00  

B0.00  

T66.93

W0.00  

B0.00  

T67.43

Helper on 

Asphalt Distributor

W33.50

B31.13

T64.63

W0.00  

B0.00  

T65.13

W0.00  

B0.00  

T66.78

W0.00  

B0.00  

T67.28

Slurry Seal, 

Vacuum or Vac-All

trucks

W33.50

B31.13

T64.63

W0.00  

B0.00  

T65.13

W0.00  

B0.00  

T66.78

W0.00  

B0.00  

T67.28

Straight 3-axle truck W33.55

B31.13

T64.68

W0.00  

B0.00  

T65.18

W0.00  

B0.00  

T66.83

W0.00  

B0.00  

T67.33

Tractor Trailer

(all types)

W33.65

B31.13

T64.78

W0.00  

B0.00  

T65.28

W0.00  

B0.00  

T66.93

W0.00  

B0.00  

T67.43

Winch Trailer W33.75

B31.13

T64.88

W0.00  

B0.00  

T65.38

W0.00  

B0.00  

T67.03

W0.00  

B0.00  

T67.53

Expiration Date: 04/30/2016

Craft:   Truck Driver COMMENTS/NOTES

BLENDED RATE: 

When a truck driver is performing work on the site and also serving as a material delivery driver, the driver shall be paid a 

"blended rate" which shall be 80% of the above-listed wage rates, plus the full benefit rate.  This rate shall be used when 

the driver "round robins" for a minimum of 6 hours during the work day.

HAZARDOUS WASTE REMOVAL:

- On hazardous waste removal work on a State designated hazardous waste site where the driver is in direct contact with 

hazardous materials and when personal protective equipment is required for respiratory, skin, and eye protection, the 

driver shall receive an additional $3.00 per hour (with or without protective gear).

- A hazardous waste related certified worker at a designated hazardous waste site who is not working in a zone requiring 

level A, B or C personal protection shall receive an additional $1.00 per hour.

TRUCK FOREMAN: $.75 cents per hour above regular rate.  Overtime shall be increased accordingly.

The regular workday shall be 8 hours, starting between 6:00 AM and 8:00 AM.
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SHIFT DIFFERENTIALS:

- Shifts starting at 4:00 PM (2nd Shift): + $2.50 per hour.

- Shifts starting at 12:00 AM (midnight/3rd Shift)): time and one-half the hourly rate.

- Shifts starting at a time other than from 6:00 AM to 8:00 AM, when such hours are mandated by the project owner: + 

$2.50 per hour.

OVERTIME:

- Hours in excess of 8 per day, or before or after the regular workday, Monday through Friday, that are not shift work, and 

all hours on Saturdays shall be paid at time and one-half the hourly rate. All hours on Sundays and holidays shall be paid 

at double the hourly rate.

- Employees may work four 10-hour days at straight time, Monday through Thursday, with Friday used as a make -up day 

for a lost day. If Friday is not a make-up day, then all hours on Friday shall be paid at time and one-half the hourly rate.         

RECOGNIZED HOLIDAYS: New Year's Day, Presidents' Day, Memorial Day (Decoration Day), July 4th, Labor Day, 

Presidential Election Day, Veterans' Day, Thanksgiving Day, Christmas Day. Sunday holidays will be observed the 

following Monday.  The day after Thanksgiving may be substituted for Veterans ' Day.
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Craft:   Truck Driver-Material Delivery Driver PREVAILING WAGE RATE

05/01/12

Driver W24.15

B10.22

T34.37

New Hires (1st year) W22.03

B9.07

T31.10

Expiration Date: 05/01/2013

Craft:   Truck Driver-Material Delivery Driver COMMENTS/NOTES

BLENDED RATE: 

When a truck driver is performing work on the site and also serving as a material delivery driver, the driver shall be paid a 

"blended rate".  See the "Truck Driver" craft for the blended rates.

The regular workday is 8 hours, starting between 5:00 AM and 8:00 AM.

SHIFT DIFFERENTIAL:

For shifts beginning between 4:00 PM and 10:00 PM, drivers shall receive an additional $0.50 per hour.

OVERTIME:

Hours in excess of 8 per day, or before of after the regular workday that are not shift work, Monday through Friday, and all 

hours on Saturdays shall be paid at time and one-half the hourly rate.  All hours on Sundays shall be paid at two and 

one-half times the hourly rate.  All hours on holidays shall be paid at double the hourly rate.

RECOGNIZED HOLIDAYS: New Year's Day, President's Day, Memorial Day (Decoration Day), July 4th, Labor Day, 

Presidential Election Day, Veterans' Day, Thanksgiving Day, Christmas Day. Sunday holidays will be observed the 

following Monday The day after Thanksgiving may be substituted for Veterans ' Day.
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Craft:   Welder PREVAILING WAGE RATE

Welder

Expiration Date: 

Craft:   Welder COMMENTS/NOTES

Welders rate is the same as the craft to which the welding is incidental .
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